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 Whenever a project by a County Sanitation District of Los Angeles County (District) is to be 
constructed pursuant to the "Standard Specifications for Public Works Construction" (SSPWC), the 
amendments contained herein shall apply to the SSPWC.  Reference to the SSPWC is the 2015 Edition. 
 
 The section numbering used herein is identical to that in the SSPWC. 
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IN 1-2 TERMS AND DEFINITIONS, Agency, DELETE THE DEFINITION AND REPLACE WITH THE 
FOLLOWING: 

"The District or Districts for which the Work is being performed.  The discretion conferred upon the Agency 
by the Specifications or District Amendments, whether designated Agency, District or Districts, may be 
exercised by the Engineer." 

IN 1-2 TERMS AND DEFINITIONS, Contractor, ADD THE FOLLOWING TO THE END: 

"The term "General Contractor" shall mean Contractor." 

IN 1-2 TERMS AND DEFINITIONS, Plans, ADD THE FOLLOWING TO THE END: 

"The term "Drawings" shall mean Plans."  

IN 1-2 TERMS AND DEFINITIONS, Service Connection, ADD A COMMA AFTER THE WORD "conduit" 
AND ADD THE FOLLOWING TO THE END: 

", including House Connection Sewer." 

IN 1-2 TERMS AND DEFINITIONS, Standard Specifications, ADD THE FOLLOWING TO THE END: 

", as amended by the same edition year of the District Amendments to the Standard Specifications for Public 
Works Construction." 
 
IN 1-2 TERMS AND DEFINITIONS, Working Day, DELETE THE DEFINITION AND REPLACE WITH THE 
FOLLOWING: 

"See 6-7.2." 
 
IN 1-2 TERMS AND DEFINITIONS, ADD THE FOLLOWING TO THE LIST: 

"District or Districts – See Agency."  

Equipment Manufacturer, Vendor, Equipment Supplier or Supplier – Any person, firm, corporation, 
partnership, or any combination thereof, which enters into a Contract with the Contractor to supply specified 
materials or equipment and/or install equipment, or provide services as part of the Work of the Contract. 

Major Bid Item – A single Contract item constituting 10 percent or more of the original Contract Price." 

-PAGE 4- 

IN 1-3.2 Common Usage, ADD THE FOLLOWING TO THE LIST: 

"ESRP .... Emergency Spill Response Plan 

FBP ........ Flow Bypass Plan 
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FRP ........ Fiberglass Reinforced Plastic 

LCRS ..... Leachate Collection and Removal System  

RGRCP .. Rubber Gasket Reinforced Concrete Pipe 

SDI ......... Storm Drain Inlet" 
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IN 2-1 AWARD AND EXECUTION OF THE CONTRACT, DELETE THE PARAGRAPH AND REPLACE 

WITH THE FOLLOWING: 

 "Proposals shall be submitted on the proposal forms prepared and furnished for the purpose, which 
may be obtained at the office of the Engineer at the address indicated on the Notice Inviting Bids.  When 
presented they must be completely made out in the manner and form indicated therein, showing the proposed 
prices clearly and legibly, and must be properly signed by the bidder, whose address, telephone number, and 
California Contractor's license number shall also be shown. 

 Each proposal submitted, together with the required proposal guaranty prescribed, shall be presented 
under sealed cover and must be filed prior to the time, and at the place, designated in the Notice Inviting 
Bids.  A proposal may be withdrawn by the bidder, provided the request therefore is made in writing and is 
filed with the Board Secretary prior to the time fixed for the opening of bids.  No proposals received after the 
time set for opening of the proposals will be considered.  All proposals will be publicly opened and read at 
the time and place indicated in the Notice Inviting Bids. 

 The Plans and Specifications to which the proposal forms refer are on file and open to inspection in 
the office of the Engineer.  Copies of the Plans, Standard Drawings, Amendments to the Standard 
Specifications for Public Works Construction, Special Provisions, and Geotechnical Investigation Report, if 
any, may be obtained at said office without cost unless a non-refundable fee is specified in the Notice 
Inviting Bids.  Copies of the Standard Specifications for Public Works Construction may be obtained from 
BNI Publications, Inc., Vista, California (888) 264-2665. 

 The quantities shown on the proposal form are to provide a basis for comparison of bids; they are 
based on the Plans and Specifications and on other information which is also available to the bidder.  They 
are in some cases estimates and do not necessarily indicate the exact quantities that may be involved. 

 Each proposal submitted must be accompanied either by a certified or cashier's check, or a surety 
bond with an approved surety company as surety, payable to the District, in an amount equivalent to at least 
10 percent of the total aggregate bid price of such proposal, as a guarantee that the bidder, if successful, will 
enter into and execute the awarded Contract; and no proposal will be accepted unless such check or surety 
bond is enclosed therewith.  If the bidder desires to submit a bond with a proposal instead of a certified or 
cashier's check, the bidder must comply with all applicable laws including California Code of Civil 
Procedure, Section 995.630. 

 Should any bidder to whom an award is made fail to properly enter into and execute the awarded 
Contract, the amount of the check or bond submitted shall be presumed to be the amount of damage 
sustained by the District by reason thereof and shall be retained by, or the security shall inure to the benefit 
of the District.  In such case, it is recognized that actual damage would be impracticable or extremely 
difficult to fix. 

 More than one (1) proposal for the same work from any individual, firm, partnership, corporation or 
association under the same or different name will not be accepted, and reasonable ground for believing that 
any bidder is interested as a prime contractor in more than one (1) proposal for the work will be cause for 
rejecting all proposals in which such bidder is interested.  Apparent collusion among the bidders will 
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likewise be sufficient cause for rejecting any or all bids, and the participants in collusion may be barred from 
future bidding. 

 In the proposal, the Contractor shall accurately price each item of work.  Proposals in which the 
prices are unbalanced, and those which are incomplete or show any alteration of form, erasures, or 
irregularities of any kind, or contain any additions of conditional or alternate bids that are not called for or 
otherwise permitted, may be rejected.   

 Bidders must be thoroughly competent and capable of satisfactorily performing the work covered by 
the proposal; and when requested, shall furnish such statements relative to previous experience on similar 
work, and plan of procedure proposed, and the organization, machinery, plant and other equipment, available 
for the contemplated work, and the financial condition and resources of the bidder, as may be deemed 
necessary by the District in determining such competence and capability. 

 The right is reserved to reject all bids and to waive technical defects as the interest of the District 
may require.  In the event of any such rejection, the District shall not be liable for any costs incurred in 
connection with the preparation and submittal of a bid. 

 Proposals will not be accepted from bidders who are not licensed as Contractors under the provisions 
of Chapter 9 of Division 3 of the California Business and Professions Code at the time of bid, unless legally 
exempted from such requirement.   

 If an award is made, it will be to the responsible bidder submitting the lowest responsive bid.  If this 
proposal is accepted by the Board of Directors of the District and the work is awarded to the bidder, the 
District will mail or deliver to the bidder an agreement for the performance of the work.  Unless otherwise 
provided in the bid documents, the bidder shall sign, date, and return the agreement along with the other 
documents identified below to the District within fifteen (15) calendar days after the agreement has been 
received by the bidder or bidder's authorized agent.  The bidder shall return the signed agreement to the 
District, together with evidence of all insurance required and all bonds required for the faithful performance 
of the agreement and for the payment of all labor performed and materials used on the work.  Bonds will be 
subject to the approval of the District, as described below.  The agreement will become effective on the date 
the bonds are approved by the District.  Bonds for the faithful performance of the Contract and for the 
payment of laborers and materialmen that are issued by sureties that are listed in the latest version of the U.S. 
Department of Treasury Circular 570 and that are authorized to issue bonds in the State of California, and 
whose bonding limitation shown in the circular is sufficient to provide bonds in the amount of the Contract, 
will be deemed approved unless specifically rejected.  Bonds issued by all other sureties are subject to 
approval by the Board of Directors and shall be accompanied by all of the documents enumerated in the 
California Code of Civil Procedure, Section 995.660(a), as amended.  If the bidder does not return the signed 
Agreement, bonds, and evidence of insurance postmarked or presented in person within the calendar days set 
forth above, one (1) day will be subtracted from the completion time specified above for each working day 
beyond the fifteen (15) calendar days, until the agreement and bonds are executed, dated, and returned.  
Alternatively unless otherwise provided in the Special Provisions, the District may at any time after fifteen 
(15) calendar days after the agreement has been received by the bidder or bidder's authorized agent but not 
signed and returned to the District, give written notice to the bidder that it is in default.  Unless the bidder 
within five (5) days of its receipt or its authorized agent's receipt of said notice, signs, dates and returns to the 
District the agreement and required bonds, the bid bond or other form of bid security shall be paid to the 
District as liquidated damages." 

DELETE 2-3.2 Self Performance IN ITS ENTIRETY. 
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IN 2-3.3 Status of Subcontractors, DELETE THE THIRD PARAGRAPH. 
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IN 2-4 CONTRACT BONDS, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORD "Board" AND 

REPLACE WITH "Agency". 

IN 2-4 CONTRACT BONDS, FOURTH PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"The "Performance Bond" shall remain in full force and effect through the guarantee period." 

IN 2-4 CONTRACT BONDS, SEVENTH PARAGRAPH, FIRST AND SECOND SENTENCE, DELETE THE WORD 

"Board" AND REPLACE WITH THE WORD "Agency". 

IN 2-5.1 General, AFTER THE SECOND PARAGRAPH, ADD THE FOLLOWING: 

 "Every part of the work as specified and shown in the Contract Documents shall be completed and 
approved.  The Engineer has the right to reject any deviation or exception to the Plans, Specifications or 
related documents proposed by the Contractor or equipment manufacturers.  The Plans have been drawn to 
the indicated scales, except where otherwise noted.  Dimensions indicated by figures or numerals shall 
govern in all cases whether drawn to scale or not.  On any drawings where a portion of the work is drawn out 
or detailed and the remainder is indicated in outline, the drawn out or detailed parts shall apply in all cases.  
Where ornament or other detail is partially indicated by starting to draw the ornament or other detail in one 
area, such detail shall be continued throughout the courses or parts in which it occurs and shall apply to all 
other similar parts in the work, unless otherwise noted.  Any bills of material, material take-offs, or lists of 
bulk material quantities as listed in the Contract Documents are estimated quantities subject to final take-offs 
by the Contractor.  Changes in these quantities due to final definitive take-offs by the Contractor shall not be 
grounds for an extra work request. 

 The Contractor is responsible for verifying the location, size, and equipment anchor bolt layout; size 
of equipment pad; location of equipment support beams and piers and any other information that affects 
equipment supports prior to fabrication of structural steel or reinforcement and placement of concrete."  

IN 2-5.1 General, AFTER THE FIFTH PARAGRAPH, ADD THE FOLLOWING: 

 "Each bidder shall be responsible for visiting the site of the Work prior to submitting a bid, 
examining all the existing conditions and ascertaining all necessary work entailed by the Plans and 
Specifications.  By submitting a bid for this Work, the bidder shall be deemed to have made such 
examination, and that it is familiar with and accepts all conditions of the jobsite. 

 The dimensions and elevations of existing structures and locations of existing equipment, pipelines 
and grades shown on the Plans were taken, for the most part, from original Plans and are not guaranteed for 
accuracy.  It shall be the responsibility of the Contractor to check dimensions and elevations of existing 
structures, pipelines, grades or other existing items affected by or affecting the work under this Contract, 
prior to the start of construction or ordering of materials and equipment affected thereby.  Delay or extra 
expense to the Contractor which is due to encountering construction, piping, or grades not shown or in 
locations different from those indicated on the Plans, and which could have been avoided by the required 
field check, shall not constitute a claim for extra work, additional payment, time extension, or damages.  The 
Contractor shall be solely responsible for determining the extent and cost of removal and salvage operations. 

 Existing improvements visible at the Work site, for which no specific disposition is made on the 
Plans, but which interfere with the completion of the Work, shall be removed and disposed by the Contractor 
as directed by the Engineer." 

IN 2-5.1 General, LAST PARAGRAPH, LAST SENTENCE, ADD THE FOLLOWING TO THE END: 
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"who will issue instructions on the method to proceed.  If the Contractor proceeds with the work so affected, 
without instructions from the Engineer, the incorrect work shall be removed at no cost to the District, and 
such an action shall not be grounds for delay or time extension claims by the Contractor.  The necessary 
corrections shall be made to comply with the Engineer's instructions.  Except for the foregoing, 
compensation will be made for legitimate extra work." 

-PAGE 12- 
 
IN 2-5.2 Precedence of the Contract Documents, FIRST PARAGRAPH, FIRST SUBPARAGRAPH, DELETE THE 

WORD "regulatory". 

IN 2-5.2 Precedence of the Contract Documents, DELETE THE LAST PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Detailed Plans and detailed notes on Plans shall have precedence over general Plans and general 
requirements of the Special Provisions.  Within each category of the documents, if there is any conflict, the 
most stringent requirement shall control.  Changes made by the District to the document that is highest in 
priority shall be considered adequate to convey scope of work since lower priority documents may not be 
changed by the District.  The Contractor shall be responsible for all necessary cross-checking." 

IN 2-5.3 Submittals, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING:  

 "If required by the Special Provisions, the Contractor shall utilize a Web-based project management 
application called UnifierTM for project communications, including transmission of submittals electronically 
between the Contractor and the District via workflows customized by the District as specified in 2-13.  The 
following sets forth the requirements on submittals. 

 Shop drawings shall be prepared by the manufacturer, fabricator, or Subcontractor and submitted by 
the Contractor.  Shop drawings are drawings showing details of manufactured or assembled or shop 
fabricated products to be incorporated into the Work. Where the manufactured item is designed by the 
manufacturer, fabricator, Subcontractor, consultant or designee, the drawings and supporting calculations 
shall be stamped and signed by an engineer registered by the State of California executing the design within 
the scope of his or her registration.  Working drawings are drawings showing details not shown on the Plans, 
which are required to be designed by the Contractor.  Working drawings shall be of a size and scale to clearly 
show all necessary details. 

 When working drawings, shop drawings, other drawings, or submittals are required by the Plans or 
Specifications, or requested by the Engineer, they shall be prepared in accordance with current modern 
engineering practice at the Contractor's expense.  Drawings shall be of size and scale to show clearly all 
necessary details.  Materials shall not be furnished or fabricated nor any work done for which drawings or 
submittals are required, before acceptance of the drawings or submittals.  Any submittals reviewed and 
processed by the District prior to issuance of the Notice to Proceed are done to expedite the schedule and as a 
courtesy to the Contractor. The Contractor shall assume full responsibility and risks should it decide to 
proceed with the ordering and/or purchasing of any of the accepted materials prior to the District's issuance 
of the Notice to Proceed. 

 Engineering data covering all equipment and fabricated materials to be furnished shall be submitted 
to the District for acceptance.  Working drawings, shop drawings or other drawings and supporting 
calculations are required in, but not limited to, the sections shown in Table 2-5.3. 
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TABLE 2-5.3 

Item Section Submittal 

1 7-8.6 Storm Water Pollution Prevention Plan 

2 7-10.4.2 Shoring and Excavation Plan 

3 207-2.1 Reinforced Concrete Pipe 

4 207-2.5 Reinforced Concrete Pipe 

5 207-8.4 Vitrified Clay Pipe 

6 207-25 Precast Shafting for Structures, Manholes and Vaults 

7 209-2 Steel Pipe 

8 300-3.2 Cofferdam Construction 

9 303-1.7 Concrete Structures – Working or Shop Drawings, Bend and Bar Lists 

10 303-3.1 Prestressed Concrete Construction 

11 304-1.1.1 Structural Steel 

12 304-2.1 Metal Hand Railings 

13 306-5 Dewatering Plan 

14 307-1 Jacking Operations 

15 307-2 Tunneling Operations 

16 308 Microtunneling Operations 

17 500-1.1.7(f ) Flow Bypass Plan and Emergency Spill Response Plan 

18 601 Traffic Control Plan 

  
  Working or shop drawings and calculations for Items 2, 8, 10, 11, 12, 13, 14, 15 and 16 listed above 
shall be prepared, stamped and signed by a Civil or Structural Engineer currently registered by the State of 
California.  In addition, Items 13, 14, 15 and 16 shall be reviewed, stamped and signed by a Geotechnical 
Engineer currently registered by the State of California.  Working drawings for Item 18 listed above shall be 
prepared, stamped and signed by a Civil or Traffic Engineer currently registered by the State of California. 
   
 Unless otherwise approved by the Engineer, engineering data shall be submitted only by the 
Contractor, who shall indicate by a signed stamp on the drawings, or other approved means, that: (1) the 
Contractor has checked the engineering data; (2) that the work shown is in accordance with Contract 
requirements; and (3) has been checked for dimensions and relationship with work of all other trades 
involved.  Incomplete, unchecked or illegible engineering data must not be submitted to the Engineer for 
approval.  Any engineering data that, in the opinion of the Engineer, are incomplete or have not been 
checked by the Contractor or are illegible will not comply with Contract requirements and will be returned to 
the Contractor without review for resubmittal in the proper form.  The Contractor shall be responsible for all 
delays to the project schedule due to incomplete submittals, submittals being returned marked "Not 
Acceptable" or "Returned Without Review" for not complying with Contract requirements as outlined above 
or being returned without review because they were not submitted in the correct format defined below.  
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 The Contractor shall prioritize submittals to prevent the District from being required to 
simultaneously review multiple submittals that are not required to maintain progress of the work. 

 Engineering data shall be submitted in a format similar to the arrangement of the applicable 
section(s) of the Specifications unless otherwise specified in the individual section(s).  Any submittal not 
following the format specified or submittal numbering system specified, and not conforming with the 
requirements listed below, will be returned for resubmittal without review. 

1) Engineering data shall include drawings and descriptive information in sufficient detail to show 
the kind, size, arrangement, and operation of component materials and devices; the external 
connections, anchorages, and supports required; performance characteristics; dimensions needed 
for installation and correlation with other materials and equipment, and all additional 
information as required in the detailed section(s) of the Specifications.  

2) Calculations to support the adequacy of the design in meeting specified performance ratings or 
requirements shall be submitted when required by the Specifications.  

3) Each drawing or data sheet shall be clearly marked with the name of the project, the Contractor's 
name, and references to applicable Specification paragraphs and Plan sheets.  Submittals 
containing multiple drawings or data sheets shall be collated prior to submittal for acceptance. 

4) Data sheets, catalog cuts or drawings showing more than the particular item under consideration 
shall be marked to cross out all but the applicable information. 

5) Data submitted shall include drawings showing wiring and piping layouts.  Any changes 
proposed by the Contractor shall be stated in a cover letter and essential details of such changes 
shall be clearly shown in the data submitted. 

 Except as specified in 2-13, submittals shall be accompanied by a standard District's transmittal 
form.  The District will furnish one (1) copy of the transmittal form to the Contractor and the Contractor shall 
be responsible for reproducing any additional copies required.  Any submittal not accompanied by such a 
form, or where all applicable items on the form are not completed, will be returned for resubmittal.  A 
separate transmittal form shall be used for each specific item or class of material or equipment for which a 
submittal is required.  Transmittal of shop drawings on various items using a single transmittal form will be 
permitted only when the items taken together constitute a manufacturer's "package" or are so functionally 
related that expediency indicates review of the group or package as a whole.  Submittals transmitted by a 
facsimile machine will not be accepted. 

 The Contractor shall assign a unique and individual sequential number on each submittal package.  
The submittal number shall be clearly written in the space provided on the transmittal form.  The Contractor 
shall use the individual submittal number in all correspondence to the District in reference to a particular 
submittal.  The Contractor shall be responsible for not assigning the same submittal number to different 
submittal packages.  Resubmittals shall incorporate the original submittal number followed by the revision 
number.  Submittals improperly numbered will be returned without review. 

 The Contractor shall indicate by checking the appropriate box on the transmittal form that either no 
exceptions to the Specifications are taken or deviations are submitted.  If deviations are indicated, then all 
deviations shall be listed with the transmittal form.  Failure to list all deviations shall be grounds for rejection 
of a submittal or return of the submittal without review, at the District's option.  The Contractor shall be 
solely responsible for any deviations not listed.  Any transmittal form not conforming with this requirement 
will be returned with the engineering data for resubmittal without review.  Consequences of resulting delays 
shall be borne fully by the Contractor. 

 Except as specified in 2-13, the total number of copies submitted shall be four (4) plus the number 
the Contractor desires to be returned with the District's review response.  Four (4) copies will be retained for 
the District's use. 
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 The Engineer's review of drawings and data submitted by the Contractor will cover only general 
conformity to the Plans and Specifications.  The Engineer's review of drawings returned marked 
"Acceptable" or "Acceptable Subject to Correction" shall not be construed as a blanket approval of 
dimensions, quantities, or other details of the material, equipment, device, or item shown, and does not 
relieve the Contractor from any responsibility for errors, omissions or deviations from the Contract 
requirements.  Similarly, acceptance does not constitute approval of the Contractor's means and methods for 
executing its plans and does not relieve the Contractor from its responsibility for consequences arising from 
its negligence, its failures in executing the plan, or errors in the plan.  The Contractor shall be responsible for 
the correctness of the drawings, for shop fits and field connections, and for the results obtained by use of 
such drawings.  The District reserves the right to subsequently reject any previously accepted equipment, 
material, and/or construction method that deviates from the Contract Documents when the deviation or 
deviations were not listed by the Contractor in the transmittal form for its submittal.  Where otherwise 
referenced in the Contract Documents, "approved" and variations thereof, as used in the context of 
submittals, shall have the same meaning as "acceptable" as defined in this section. 

 The term "Acceptable Subject to Correction" means that the submittal will be acceptable, as defined 
above, conditioned upon the correction of the items noted in red on the submittal or as identified in the 
transmittal by the District.  Resubmittal will be required where noted on the transmittal. 

 When the drawings and data are returned marked "Not Acceptable" or "Resubmittal Required", 
corrections shall be made as noted thereon and as instructed by the Engineer.  Resubmittal shall be made in 
the same manner as the original submittal. 

 The Contractor shall allow twenty (20) working days for the District to review each required 
submittal or resubmittal.  Review periods are not cumulative.  The aforementioned time frame shall begin 
anew upon each submission of a submittal whether it is the initial submission, supplemental submission, or 
resubmission after review by the Engineer.  For hard copy submittals, the review period shall begin on the 
following working day after the date the submittal is received at the address shown on the transmittal form 
and end on the date the District mails its response.  For hard copy submittals the Contractor shall make 
allowances for the time required for mail delivery to and from the District.  The District will notify the 
Contractor in writing if a longer period is required to review unusually lengthy and/or complicated 
submittals, and the longer review period shall not be the basis for a claim for extra time or monetary 
compensation by the Contractor.  Except when a submittal review is specifically requested by the District 
elsewhere in the Specifications, the District will not begin review of any submittal or reply to any 
correspondence prior to the date in the Notice to Proceed.  For submittals marked "Not Acceptable" or 
"Returned Without Review", the Contractor is responsible for any subsequent time delays.  Any submittal 
which contains the same equipment, valve, piping, or item of the same kind for the same specification 
section, made by a different manufacturer than the original submittal previously found acceptable by the 
District will be returned without review. 

 When the Contractor submits supplemental information for a submittal already under review by the 
District and that supplemental submittal information is necessary either for the review to proceed or for the 
submittal to be acceptable, the District will require the same review period specified above, which will begin 
on the following working day after the associated date of receipt of the supplemental submittal information.  
The Contractor shall be responsible for all impacts to the work resulting from its failure to submit all 
information in the original submittal.  A transmittal form shall accompany all supplemental submittals.  

 Subject to the requirements above, drawings and data, after final processing by the Engineer, shall 
become a part of the Contract Documents, and the work shown or described therein shall be performed in 
conformity therewith unless otherwise required by the Engineer.  In the event of conflict between approved 
submittal documents and the other Contract Documents, the most stringent requirements shall apply unless 
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the District has agreed to a reduction in requirements in response to a deviation listed on a submittal 
transmittal form. 

 In addition to shop drawings and working drawings, the Contractor shall submit the following 
information along with submittals or as separate submittals when applicable: 

1) Certificate of Compliance per 4-1.5. 

2) Construction schedule per 6-1.1. 

3) Confined Space Entry Program per 7-10.4.5.1. 

4) Concrete mix designs per 201-1. 

5) Asphalt concrete mix designs per 203-6. 

6) Data, including, but not limited to, catalog sheets, manufacturer's brochures, technical bulletins, 
specifications, diagrams, product samples, and other information necessary to describe a system, 
product or item.  This information is required for irrigation systems, street lighting systems, and 
traffic signals, and may also be required for any product, manufactured item, or system. 

7) Equipment anchorage details and supporting calculations prepared, stamped and signed by a 
Civil or Structural Engineer currently registered by the State of California executing the design 
within the scope of his or her registration. 

 All resubmittals shall include a copy of the District's response letter to the previous submittal.  The 
Contractor shall place a check mark (√) next to each comment on the District's response letter where the 
resubmittal is in full compliance.  The Contractor shall underline each comment on the District's response 
letter where the resubmittal still has deviations or missing information.  The Contractor shall sequentially 
number each underlined comment in the right hand margin, and shall include in the resubmittal a 
corresponding detailed written justification for each deviation or missing information.  Failure to include a 
copy of the District's response letter properly marked up along with a justification for each deviation or 
missing information will result in the resubmittal being returned without review.  Consequences of resulting 
delays shall be borne fully by the Contractor." 

-PAGE 14- 
 
IN 2-7 SUBSURFACE DATA, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"Geotechnical investigation reports for soils test borings that have been drilled are available for review at the 
Engineering Counter (Room 110) at the District's Joint Administration Office, 1955 Workman Mill Road, 
Whittier, California 90601." 
 
IN 2-8 RIGHT OF WAY, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING: 

"Unless otherwise approved by the Engineer, the Contractor shall limit construction activities and storage of 
equipment and materials, and parking of vehicles including employees' private vehicles to within the limits 
of the District's right-of-way, such as easements, temporary construction easements and entry agreements.  
The equipment and materials to be stored at a location are limited to those that will be in actual and 
immediate use for work within that location.  In addition, if the Contractor elects not to use the right-of-way 
area provided at a location, the Contractor shall be deemed to have waived its rights to the right-of-way 
obtained for that location.  Unless otherwise specified or directed by the Engineer, construction within 
private properties shall be restricted to the hours between 7:00 a.m. and 3:30 p.m., Monday through Friday, 
no holidays.  The Contractor shall be solely responsible for the protection and safekeeping of its equipment 
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and materials and shall make no claim against the property owner or lessee by reason of any act of an 
employer or trespasser.  Any existing fence or gate disturbed shall be restored and/or replaced during the 
same day.  The Contractor shall, as the first order of work, install a temporary 6-foot high chain link fence to 
isolate the right-of-way area from the remainder of the property.  The time accounting for work in a right-of-
way shall start with the erection of the temporary fence.  In the event that the District is unable to secure the 
right-of-way from the property owner, the District shall have the authority to direct the Contractor to proceed 
with the remaining Contract work and reschedule and complete the work at that property at a later date.  If 
rescheduling of the work delays the overall project completion, the District may extend the working days 
allowed.  However, no additional monetary compensation will be granted due to such directive.  When 
authorized in writing by the Engineer, the Contractor at its expense may remove improvements within the 
right-of-way (either through private right-of-way or District's property) shown on the Plans, but it shall 
replace same to their original condition at its expense.  Payment for losses or damages to crops, within the 
right-of-way shown on the Plans, will be made by the District unless otherwise specified in the Plans or 
Special Provisions.  Upon completion of work within a location, the Contractor shall remove all the 
equipment and materials, including all temporary facilities, off that location and restore and resurface all 
disturbed areas in accordance with 7-9." 

IN 2-9.1 Permanent Survey Markers, FIRST PARAGRAPH, AFTER THE LAST SENTENCE, ADD THE 

FOLLOWING: 

“In addition, the Contractor shall not disturb lot stakes (tagged), marks, bench marks, etc. without the consent 
of the Engineer or the owner on Private Contracts.”    
 
IN 2-9.1 Permanent Survey Markers, SECOND PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 

WITH THE FOLLOWING: 

"The Contractor shall bear the expense of replacing any survey monuments, lot stakes, marks, bench marks, 
etc. that are disturbed without permission.  Replacement will be performed by the Engineer, but the Engineer 
may direct the Contractor to replace monuments removed during construction, with the District providing the 
necessary survey.  If the District directs the Contractor to remove and replace a survey monument, the 
Contractor shall file a Corner Record Form with the Office of the County Surveyor prior to removal of the 
monument.  The Contractor shall file a new Corner Record Form with the County Surveyor office for each 
monument disturbed during construction.  The Contractor shall invoice the District for this cost and the 
Contractor will be paid by purchase order." 

-PAGE 15- 
 
IN 2-9.2 Survey Service, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "adequate for 
construction" AND REPLACE WITH THE WORDS "which will be provided as described below". 

IN 2-9.2 Survey Service, SECOND PARAGRAPH, FIRST SENTENCE, DELETE THE NUMBER "2" AND REPLACE 

WITH THE NUMBER "5". 

IN 2-9.2 Survey Service, SECOND PARAGRAPH, LAST SENTENCE, DELETE THE WORDS "line and grade stakes" 
AND REPLACE WITH THE WORDS "the required survey". 

IN 2-9.2 Survey Service, DELETE THE LAST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Stakes will be set and stationed by the Engineer for curbs and headers; sewers, storm drains and all 
other underground conduits 3 inches and larger; rough grade and a corresponding cut or fill to finish grade on 
50-foot centers for both earthwork and paving indicated on a grade sheet; and cut or fill to finish grade for 
flow lines indicated on a grade sheet.  The Engineer will furnish boundary surveys and establish major 
exterior wall lines in the areas of buildings and establish major exterior and major interior wall lines in the 
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areas of structures and will provide a minimum of two (2) bench marks and a maximum number of bench 
marks as determined by the Engineer adjacent to the work site." 

IN 2-10 AUTHORITY OF THE BOARD AND THE ENGINEER, LAST PARAGRAPH, FIRST SENTENCE, 
DELETE THE WORDS "execution," AND "or sequence". 

-PAGE 16- 
 
AFTER 2-12 SPECIAL NOTICES, ADD THE FOLLOWING: 

 "2-13 WEB-BASED PROJECT MANAGEMENT.  

2-13.1 General.  This section sets forth the requirements for the Web-based project management 
application called UnifierTM, hosted by Oracle Corporation (Oracle).  UnifierTM facilitates the transmission of 
information electronically between the Contractor and the District via workflows customized by the District.  
Unless otherwise specified in the Special Provisions, all project communications shall be transmitted 
between the Contractor and the District per 2-13.4.  The administration of UnifierTM shall be in accordance 
with the requirements of this section. 

 Some documents to be submitted by the Contractor shall not use the Web-based project management 
protocol specified herein.  The Contractor shall submit the following documents in hard copy form only:   

a. The Contractor's sealed bid (also known as a proposal) and all other information required as part 
of the Proposal Form.  

b. The signed Agreement and bonds, evidence of insurance and any other required information. 

c. All forms and documentation required as part of the Federal Grant and State Loan Requirements 
if specified in the Special Provisions.  

d. All required Escrow Bid Documents if specified in the Special Provisions. 

e. All forms and documentation required as part of the Outreach Program Provisions specified in 
the Special Provisions.  

f. All information specified or directed by the Engineer to be submitted to the District prior to the 
Contractor's receipt of UnifierTM training specified in 2-13.2.2. 

All documentation required in Items a, b, and c shall be submitted in accordance with the Proposal 
Form.  All documentation required in Items d, e, and f shall be delivered to the address specified in 
2-13.5.1.b.  

2-13.2 Application.  The most recent commercially available release of UnifierTM shall be used. 

 2-13.2.1 License.  The District will provide a maximum of two (2) UnifierTM Named User licenses 
to the Contractor for the purpose of transmitting and receiving documents and information to and from the 
District via the Web.  The Contractor shall be responsible for all additional UnifierTM licenses it deems 
necessary for its purposes.  Additional licenses may be obtained from Oracle.  Contact information for 
Oracle may be obtained from the District. 
 
 2-13.2.2 Personnel and Training.  The Contractor shall designate one (1) person to be its 
UnifierTM administrator and one (1) person to serve as a proxy to the administrator.  The Contractor's 
designated UnifierTM administrator and proxy shall attend a training course in the use of UnifierTM 
specifically as applied to the administration of this project.  The training course will be conducted by the 
District at its Joint Administration Office (JAO) located at 1955 Workman Mill Road, Whittier, California 
90601.  The Contractor shall allocate a minimum of four (4) hours and a maximum of eight (8) hours for the 
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training course.  The Contractor shall send a minimum of two (2) and a maximum of three (3) personnel to 
the training course.  

The Contractor's personnel shall be available to attend the training course upon receipt of ten (10) 
working day's written notice from the District at any time after the date of award of the Contract.  If the 
Contractor has previously been trained in the use of UnifierTM by the District, the Contractor may submit to 
the District a request in writing to be exempt from the training course.  The request shall include the date of 
the training course attended, the project name, and a statement certifying the Contractor's competency in the 
use of UnifierTM.  In addition, the Contractor shall update Named User Information (i.e., full name, e-mail 
address, telephone number, etc.) and company name.  In the event that the Contractor does not attend the 
UnifierTM training course by the date specified in the District's notice, a day will be subtracted from the 
Contract Time specified in the Special Provisions for each working day beyond the date specified, until the 
Contractor has attended the UnifierTM training course. 

Upon completion of UnifierTM training, the Contractor shall maintain a trained UnifierTM 
administrator on this project at all times and until such time as: the Contract has been completed and 
accepted by the District's Board of Directors.  After such time, the Contractor will lose access to the two (2) 
District-furnished UnifierTM Named User licenses. 

 2-13.2.3 Technical Support.  The District will provide technical support to the Contractor 
specifically as necessary for the administration of this project in accordance with the Contract Documents.  
Only the Contractor's personnel who have attended the UnifierTM training course for this project shall be 
eligible to receive the District's technical support.  

 2-13.2.4 Upgrades.  During the course of this project, Oracle may issue new releases and updates 
of UnifierTM.  The District will provide training for all new or modified features that affect the administration 
of this project.  The Contractor shall attend the District's training within ten (10) working days of receipt of 
notice via UnifierTM or hard copy form from the District and shall utilize said new or modified features 
immediately upon receipt of training.  

 2-13.2.5 Computer System.  The Contractor's computer system shall be complete and shall afford 
the capacity for the Contractor to electronically send and receive all project communications to and from the 
District, including the capacity to scan, print, and plot documents at a speed and quality consistent with the 
administrative needs of this project.  The Contractor shall provide and maintain a computer system consisting 
of all hardware, software, and services necessary to access the Internet and utilize UnifierTM in accordance 
with the manufacturer's then-current recommendations and with the requirements below.  

Minimum computer system requirements include: 

a. Web Browser:  Internet Explorer 6.0 SP2 or 7.0 or 8.0. 

b. Operating System:  Windows XP SP2 or SP3, Windows Vista, or Windows 7. 

c. Display:  1024  768 resolution. 

d. CPU:  1.4 GHz or greater. 

e. Internet Connection:  T1 or DSL.  The recommended minimum connection speed is 768 kpbs. 

f. RAM:  1 GB or higher. 

g. Adobe Acrobat Standard or Professional 6.0, 7.0 or 8.0. 

h. Scanner capable of scanning at a minimum resolution of 300 dpi with optical character 
recognition (OCR) or paper captures. 

i. Capacity to print and plot. 
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Additional information may be found at Oracle’s website at www.oracle.com/applications/ 
primavera/products/unifier.html. 

 
2-13.2.6 Documents.  All portable document format (PDF) files shall be in text-searchable PDF 

file type generated using only Adobe Acrobat Standard or Professional software.  When possible, all 
documents shall be transferred to the PDF file type from its native application.  If this is not possible, then 
the documents shall be scanned as a PDF file type. 

All documents shall be scanned at a minimum resolution of 300 dpi.  For color text, charts, 
drawings, graphs and/or photographs, the images shall be scanned using a color scanner.  Black and white 
charts, drawings, graphs and/or photographs shall be scanned in black and white, unless gray line is 
necessary to achieve a superior quality image.  Under no circumstances is the grayscale to be used for the 
entire document. 

All scanning shall conform with the following ANSI/AIIM standards:  ANSI/AIIM MS44-1988 
(R1993), Recommended Practice for Quality Control of Image Scanners, and AIIM TR38-1996, Compilation 
of Test Targets for Document Imaging Systems.  

 2-13.2.7 Contractor Responsibilities.  The Contractor's use of UnifierTM shall at all times comply 
with all applicable law and with all requirements of the Attachment at the end of this section.  Execution of 
the Construction Contract for this project with the District constitutes the Contractor's acknowledgement of 
and agreement to comply with these requirements. 

2-13.3 Administration. 

 2-13.3.1 Workflow and Record.  UnifierTM allows electronic documents to be routed via custom 
workflows.  Each time a workflow is initiated, pertinent information will be entered into an associated 
electronic form.  Information, such as review comments, can be added to the electronic form (as well as 
annotated on attached electronic documents, similar to "redline markups").  The same blank or draft form 
appears each time the same workflow is initiated.  Each completed form, including comments and attached 
documentation, represents a unique record.  This record changes as information is added or edited at each 
step of the workflow.  All review comments are saved separately from the Contractor's initial submittal 
information.  

 At the UnifierTM training course, which is specified in 2-13.2.2, the Contractor will be instructed as 
to which workflow to utilize for each type of project communication specified in 2-13.4.  See 2-13.5 
regarding the processing of project communications. 

 2-13.3.2 Authorization of Electronic Records and Actions.  UnifierTM automatically maintains 
an uneditable audit log showing the history of actions taken for each record.  The audit log, which identifies 
the acting party and the date on which action was taken, serves in lieu of a written signature for transmittal 
records.  For example, a typical hard copy submittal transmittal form requires the Contractor's authorizing 
signature at the bottom of the form.  Similarly, the District places written signatures on all hard copy 
submittal responses.  No such signatures need to be provided in the electronic form associated with the 
UnifierTM workflow.  The Contractor's act of electronically initiating a workflow and transmitting a record to 
the District constitutes the Contractor's authorization of the record.  Similarly, the District's act of 
electronically transmitting a record to the Contractor constitutes the District's authorization of the record.  
Authorization of an action can always be verified in the UnifierTM audit log and represents the acting party's 
warranty of the accuracy/correctness of the contents of the record. 

 The use of UnifierTM to transmit project communications does not eliminate the need for actual 
signatures to be affixed to the individual documents that are attached to a workflow.  All electronic 
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attachments requiring signatures and/or stamps must first exist as hard copy documents with "wet" 
signatures/stamps.  The signed and/or stamped documents shall be scanned into an acceptable electronic 
format and attached to the UnifierTM workflow.  The affixing of electronic signatures by the Contractor to 
documents attached to UnifierTM workflows is not permitted. 

2-13.4 Project Communications.  Project communications between the Contractor and the District 
may include: "Submittal", "Request for Information", "Contractor to Office Engineering Correspondence", 
"Contractor to Field Engineering Correspondence", "Notice to Contractor" and "District to Contractor 
Correspondence".  Unless otherwise specified or instructed in the UnifierTM training course, each type of 
project communication shall be transmitted electronically between the Contractor and the District using the 
following corresponding UnifierTM workflow and all attachments to UnifierTM workflows shall be electronic 
and shall be in PDF file type. 

 2-13.4.1 Submittal.  This workflow shall be used by the Contractor for the transmission of 
engineering data covering all equipment, materials, etc. to be furnished on this project.  The information to 
be submitted as part of this workflow shall conform to the applicable requirements of 2-5.3. 

 2-13.4.1.1 Electronic.  In the case of 100 percent electronic submittals, the date of receipt and 
review period shall be per 2-13.5.3.  When specified or directed by the Engineer, the Contractor shall submit 
a hard copy form (i.e., paper media) of the electronic file attachments to this workflow. 

 2-13.4.1.2 Hard Copy.  Hard copy submittals are submittals whose content is completely non-
electronic; however, the electronic form associated with this workflow shall be completed and submitted 
with the hard copy submittal.  The date of receipt and review period shall be per 2-13.5.3. 

 The Contractor's submission of hard copy submittals shall be limited to, unless specifically 
approved in advance by the Engineer, the following items:  

a. Material or product samples. 

b. Information specified to be submitted in electronic format on CD or DVD. 

c. Any information specified or directed by the Engineer to be submitted in hard copy form. 

 Any information that is submitted in hard copy form without prior approval of the Engineer will 
be returned to the Contractor without review. 

 2-13.4.2 Request for Information (RFI).  This workflow shall be used by the Contractor to 
request an interpretation or clarification of a requirement of the Contract Documents.  Requests for 
Information (RFIs) shall conform to the applicable requirements of the Special Provisions.  RFIs shall be 100 
percent electronic; hard copy information will not be accepted as part of an RFI.  The date of receipt and 
review period shall be per 2-13.5.3. 

 2-13.4.3 Contractor to Office Engineering Correspondence.  This workflow shall be used by 
the Contractor to transmit information to the District's Office Engineering Section.  Information to be 
submitted via this workflow shall include, but not necessarily be limited to, the following:  all project 
correspondence (except for information specified or directed by the Engineer to be transmitted as part of the 
"Submittal", "RFI" or "Contractor to Field Engineering Correspondence" workflows) after award of the 
Contract; amendments to the Contract; signed change orders; and any other items directed by the Engineer.
  
 2-13.4.3.1 Electronic.  In the case of 100 percent electronic correspondence, the date of receipt 
shall be per 2-13.5.3. 



15 

 2-13.4.3.2 Hard Copy.  Hard copy correspondence from the Contractor shall be correspondence 
whose content is completely non-electronic; however the electronic form associated with this workflow shall 
be completed and submitted with the hard copy correspondence.  The date of receipt shall be per 2-13.5.3. 

The Contractor's submission of hard copy correspondence shall be limited to, unless specifically 
approved in advance by the Engineer, the following items: 

a. Any amendments to the Contract (i.e., Supplemental Agreements, Settlement Agreements, 
etc.) that are signed by the Contractor. 

b. Change orders that are signed by the Contractor. 

c. Information specified or directed by the Engineer to be submitted in hard copy form. 

 Any information that is submitted in hard copy form without prior approval of the Engineer will 
be returned to the Contractor without review.  

 2-13.4.4 Contractor to Field Engineering Correspondence.  This workflow shall be used by the 
Contractor to submit information to the District's Field Engineering Section.  Field-related submittals shall be 
submitted by the Contractor using this workflow in lieu of the "Submittal" workflow specified in 2-13.4.1.  
Field-related submittals shall include, but not necessarily be limited to, the following: extra work claims; 
requests for time extensions; changes to the Contractor's project supervisory staff or mailing address; test 
reports for concrete, coatings and paint; mill certificates; soil compaction test reports; schedule updates; 
Operation, Maintenance and Service Manuals; as-built information specified to be submitted in electronic 
format; field performance test results; training outlines and schedules; special inspection reports (e.g., anchor 
bolts, rebar, welding); soil testing laboratory/inspection firm proposed by the Contractor; special inspector 
qualifications; permits and licenses obtained by the Contractor; shutdown requests; and other items as 
directed by the Engineer. 

 2-13.4.4.1 Electronic.  In the case of 100 percent electronic correspondence, the date of receipt 
shall be per 2-13.5.3. 

 In addition to submitting electronic files as attachments to this workflow, the Contractor shall 
submit the following documents in hard copy form (e.g., paper media). 

a. Operation, Maintenance and Service Manuals for all mechanical and electrical equipment 
and instrumentation and control systems to be furnished under this contract.  The hard copy 
version of these manuals shall be submitted upon District approval of the electronic version 
and shall incorporate all District comments.  The manuals shall also be in accordance with 
the applicable requirements of the Special Provisions. 

b. Information specified of directed by the Engineer to be submitted in both electronic and hard 
copy form. 

 2-13.4.4.2 Hard Copy.  Hard copy correspondence from the Contractor shall be correspondence 
whose content is completely non-electronic; however the electronic form associated with this workflow shall 
be completed and submitted with the hard copy correspondence.  The date of receipt shall be per 2-13.5.3. 

 The Contractor's submission of hard copy correspondence shall be limited to, unless specifically 
approved in advance by the Engineer, the following items: 

a. Completed full-size as-built drawings and all other as-built information specified to be 
submitted in hard copy format. 

b. Material or product samples. 
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c. Information specified to be submitted in electronic format on CD or DVD. 

d. Information specified or directed by the Engineer to be submitted in hard copy form. 

Any information that is submitted in hard copy form without prior approval of the Engineer will 
be returned to the Contractor without review. 

 2-13.4.5 Notice to Contractor (NTC).  This workflow will be used exclusively by the District's 
Field Engineering Section to transmit information to the Contractor regarding construction related issues.  
Notices to Contractor (NTCs) shall be 100 percent electronic.  The date of receipt shall be per 2-13.5.3. 

 2-13.4.6 District to Contractor Correspondence.  This workflow will be used primarily by the 
District's Office Engineering Section to transmit project related information to the Contractor. 

 2-13.4.6.1 Electronic.  In the case of 100 percent electronic correspondence, the date of receipt 
and, if applicable, review period shall be per 2-13.5.3. 

 2-13.4.6.2 Hard Copy.  Hard copy correspondence from the District shall be correspondence 
whose content is completely non-electronic.  The date of receipt and, if applicable, review period shall be per 
2-13.5.3. 

 2-13.5 Processing of Project Communications. 

 2-13.5.1 Hard Copy Delivery to District.  Hard copy communications shall be delivered to the 
District at the following addresses: 

a. All hard copy communications submitted as part of the "Contractor to Field Engineering 
Correspondence" workflow shall be delivered to the District's Field Engineer; address will be 
provided prior to issuance of the Notice to Proceed. 

b. Unless otherwise specified or directed by the Engineer, all other hard copy communications 
shall be delivered to the District's Joint Administration Office (JAO) located at 1955 Workman 
Mill Road, Whittier, California 90601. 

c. District delivery addresses may be changed by the District via written communication at any 
time and shall be honored by the Contractor upon receipt. 

 2-13.5.2 Hard Copy Delivery to Contractor.  The Contractor shall provide the address to which 
it desires hard copy material to be delivered.  If multiple addresses are provided, the Contractor shall 
distinguish which types of communications are to be delivered to each address.  Address information shall be 
provided in writing by the Contractor no later than the date of the UnifierTM training course specified in 
2-13.2.2.  All changes to Contractor delivery addresses shall be in writing and will be honored by the District 
upon receipt. 

 2-13.5.3 Date of Receipt and Review Period.  It is the responsibility of all parties to adequately 
staff the project to ensure that tasks associated with UnifierTM workflows are completed in a timely manner. 

The date of receipt of 100 percent electronic information by the receiving party shall be the date 
that the sending party transmits the information via UnifierTM.  The date of receipt of hard copy information 
by the receiving party shall be the date that the hard copy information is received at the appropriate receiving 
party's address. 

The submission of certain project communications via UnifierTM on this project will initiate a 
review period by the receiving party.  These project communications shall have a review period as specified 
in the Special Provisions and these Specifications.  The actual review period for 100 percent electronic 
information submitted via a UnifierTM workflow shall begin on the following working day after the 
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associated date of receipt.  The actual review period for hard copy information submitted via mail shall begin 
on the following working day after the associated date of receipt.  The review period for both electronic and 
hard copy information shall end on the date that the receiving party transmits its response via the 
corresponding workflow.  All hand deliveries of hard copy information shall be considered equivalent to 
"mail".  Working days and holidays shall be as defined in the Special Provisions. 

 2-13.5.3 Delays Due To Downtime.  The Contractor shall be responsible for all delays due to 
downtime of its computer system, which shall be per 2-13.2.5.  Similarly, the District will be responsible for 
all delays due to downtime of its computer system.  The District will be responsible for all delays due to 
downtime of UnifierTM except for scheduled maintenance periods for which one (1) week advance notice is 
provided on the UnifierTM homepage. 
 

In the event that the Contractor's work on this project is adversely affected by a downtime of 
UnifierTM that exceeds eight (8) consecutive hours, the Contractor shall notify the District within one (1) 
working day of such an occurrence via the "Contractor to Office Engineering Correspondence" and 
"Contractor to Field Engineering Correspondence" workflows in UnifierTM or via facsimile (fax) transmittal 
if UnifierTM is unavailable.  Also, the Contractor shall submit a schedule analysis which demonstrates the 
impact of the delay as part of the next monthly schedule update.  Any UnifierTM downtimes, which the 
Contractor claims has adversely affected its work on this project, will be verified with Oracle. 

 
If the total downtime of UnifierTM for the duration of the project is less than 5 percent of the 

Contract Time specified in the Special Provisions, then, regardless of the impact of any downtime, the 
impacts, if any, of all such downtime shall be considered non-compensable, excusable delays. 

 2-13.6 E-Mail.  The use of e-mail for the transmittal of official correspondence shall not be allowed.  
The use of the "u-mail" feature within UnifierTM for the transmittal of official correspondence shall not be 
allowed. 

 2-13.7 Protocol. 

 2-13.7.1 Precedence of Protocol.  The Web-based project management protocol as specified takes 
precedence over conflicting protocol specified elsewhere in the Contract Documents.  In particular, these 
requirements take precedence over conflicting aspects of 2-5.3 and 2-14, titled "Submittals" and 
"Correspondence", respectively, and the section titled "Requests for Information" in the Special Provisions. 

2-13.7.2 Change of Protocol.  The District may suspend the use of all or part of the Web-based 
protocol and revert to the conventional project management protocol specified elsewhere in the Contract 
Documents, particularly, in 2-5.3 and 2-14.  Within one (1) working day of receipt of such written notice 
from the District, the Contractor shall administer all or part of the project communications in accordance 
with the conventional protocol.  A "Shop Drawing Transmittal Form" and/or a "Request for Information 
Form", as appropriate, will be mailed to the Contractor for its use.  Similarly, the District may reinstate all or 
part of the Web-based protocol and within one (1) working day of receipt of such written notice from the 
District, the Contractor shall administer all or part of the project communications in accordance with these 
requirements. 

2-13.8 Cost.   

 2-13.8.1 Bid Price.  The cost of administering all project communications shall be considered part 
of the Contractor's project indirect cost and has been included in the mobilization bid item.  The Contractor 
shall be prepared to administer project communications in accordance with these requirements and, as 
requested by the District, via conventional protocol as specified in 2-13.7 at no additional cost to the District. 
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2-13.8.2 Refinements of Web-Based Approach.  The Contractor shall not be eligible for extra 
compensation due to minor changes that constitute refinements of the Web-based approach including, but not 
necessarily limited to the following: 

a. Adapting to new releases and upgrades of UnifierTM as specified in 2-13.2, including, but not 
necessarily limited to, attending associated trainings. 

b. Adapting to changes in nomenclature associated with UnifierTM and/or District-defined 
workflows, forms, and records. 

c. Adapting to changes in District-defined workflows, including, but not necessarily limited to, 
the addition or deletion of fields in workflow forms; modification of workflow form layouts; 
addition of new workflows; modification or deletion of existing workflows. 

The District will provide written documentation of all refinements of the Web-based approach that 
affect the Contractor.  When necessary, training will be provided by the District. 

2-13.8.3 Protocol Change.  In the event that the District directs a full or partial change in the 
project management protocol from Web-based to conventional, or vice versa, as specified in 2-13.7, the 
Contractor shall participate in the protocol change at no additional cost to the District. 



19 

ATTACHMENT 2-13 

Whereas, the District has entered into an Agreement with Oracle Corporation (Oracle) to procure Web-based 
project management application hosted by Oracle via the Internet. 
 
Whereas, said application is to be used in the administration of this project. 

Whereas, the District is providing application licenses to the Contractor for use in the administration of this 
project. 

In consideration of the foregoing, therefore, the Contractor agrees that its execution of the Construction 
Contract for this project with the District constitutes the Contractor's acknowledgement of and agreement to 
comply with all of the requirements contained in 2-13, including this Attachment. 

1. Definitions 

a. "Applicable Law" shall mean all applicable laws, ordinances, rules, regulations or requirements of 
any governmental agency, body or sub-division, including, without limitation, the actions of any 
court claiming to have jurisdiction over the subject matter, including, without limitation, the 
California Public Records Act, California Government Codes Section 6250 et seq. 

b. "Application" shall mean the specific Oracle proprietary software application(s), UnifierTM, as 
described in the Documentation, any Updates thereof, and custom features developed specifically for 
the District. 

c. "Confidential Information" shall mean the Application, Services, Deliverables and all software, 
source code, inventions, ideas, know-how, approaches, methodologies, concepts, skills, tools, 
techniques, expressions, processes, and documentation relating thereto constitutes Confidential 
Information of Oracle.   

d. "Documentation" shall mean user guides and installation instructions. 

e. "Named User" shall mean a named or specified (by password or other user identification) individual 
authorized by Contractor to use the Application, regardless of whether such individual is actively 
using the Application at any given time. 

f. "Project" shall mean the name of the District's project. 

g. "Third Party" shall mean any third party vendor, consultant, or contractor to the Contractor. 

h. "Updates" shall mean subsequent releases, fixes, and modifications of the Application. 

2. License Grant 

a. Licensed User 

All Named Users accessing the application via a District-granted license shall be internal to the 
Contractor's organization, shall have completed District's training in the use of UnifierTM as specified 
in 2-13, and shall be authorized Named Users by the District. 

b. Restrictions 

The Contractor shall not: (i) use any reverse compilation, decompilation or disassembly techniques 
or other methods to determine any source code, design structure, concepts and construction method 
of the Application or replicate the functionality of the Application for any purpose or create 
derivative works based on the Application for any purpose; (ii) remove any proprietary notices, 
labels, or marks in or on the Application or Documentation; (iii) reproduce, distribute, transfer, 
publicly display, resell, lease, sublicense or loan the Application or Documentation to any other 
party; (iv) use the Application or Documentation for any purpose other than to support Contractor's 
own business operations for the management of this project as specified in 2-13; (v) authorize any 
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individual employed by, or acting under the direction or control of, a direct competitor of Oracle to 
be a Named User; (vi) make any copy of the Documentation; or (vii) make any copy of the 
Application. 

c. Reservation of Rights 

All rights to the Application and Documentation are expressly reserved to Oracle. 

3. Contractor Responsibilities 

a. Access 

The Contractor may grant access to the Application to Named Users to the extent such usage does 
not cause use of the Application in excess of the license granted or as required by Applicable Law. 

b. Password Security 

Contractor shall ensure that only authorized individuals within Contractor's organization have access 
to usernames and passwords providing access to the Application and shall not disclose such 
usernames and passwords to any other individual unless required to do so by Applicable Law.  
Contractor agrees to be responsible for strictly maintaining the confidentiality and integrity of such 
usernames and passwords related to Contractor use.  Contractor shall notify the District immediately 
if the security or integrity of a username or password is compromised by Contractor.   

4. Title and Copyrights 

Contractor shall obtain no ownership rights, express or implied, or any other rights in the Application 
and/or Documentation.  Contractor does not obtain any right in the programs, systems, data or materials 
utilized or provided by Oracle.  All data, files, input materials and output materials, and all other 
materials which are placed on the Application by Contractor shall be public records in accordance with 
the California Public Records Act, California Government Codes Section 6250 et seq. 

5. Contractor Indemnification 

Except to the extent of liability solely the fault of Oracle or of the District, Contractor agrees to 
indemnify, defend, and hold harmless Oracle and the District and their subsidiaries, affiliates, officers, 
employees, and agents from and against any losses, costs, damages, liabilities, and expenses (including 
reasonable attorneys' fees), arising out of, or related to a third-party claim, action or allegation based on 
or related to: (i) any transaction or dispute between Contractor and any Third Party; (ii) any unauthorized 
access to the Application through Contractor's account due to Customer's fault or negligence; (iii) facts 
or alleged facts that would constitute a breach of any of Contractor's representations, warranties, or 
covenants under the terms of this Attachment, or (iv) any data or content placed on or used in 
conjunction with the Application by Contractor or Third Party.  Contractor agrees to diligently conduct 
the defense of any third party action arising as described herein.  In no event shall the District or Oracle 
be liable to the Contractor for the payment of any consequential damages regardless of whether said 
parties have been informed of the possibility or likelihood of such damages. 

6. Confidentiality/Confidential Information 

a. Disclosure and Use 

The Confidential Information disclosed by Oracle to the Contractor constitutes the confidential and 
proprietary information of Oracle and the Contractor agrees to treat all Confidential Information of 
Oracle in the same manner as it treats its own similar proprietary information, but in no case shall the 
degree of care be less than reasonable care.  The Contractor shall use Confidential Information of 
Oracle only in performing its obligations under this Agreement and shall retain the Confidential 
Information in confidence and not disclose to any third party (except as authorized under this 
Agreement) without Oracle's express written consent.  The Contractor shall disclose Oracle's 
Confidential Information only to those employees and Contractors of the Contractor who have a 
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need to know such information for the purposes of managing this project, and such employees and 
Contractors must be bound by this Attachment or have entered into agreements with the Contractor 
containing confidentiality provisions covering the Confidential Information with terms and 
conditions at least as restrictive as those set forth herein.  Notwithstanding anything to the contrary 
set forth herein, it is hereby acknowledged and agreed that the ability to maintain confidentiality of 
Confidential Information is subject to the requirements of Applicable Law. 

b. Exceptions 

Notwithstanding the foregoing, the Contractor's confidentiality obligations hereunder shall not apply 
to information which: (i) is already known to the Contractor prior to disclosure by Oracle; (ii) 
becomes publicly available without fault of the Contractor; (iii) is rightfully obtained by the 
Contractor from a third party without restriction as to disclosure; (iv) is approved for release by 
written authorization of Oracle; (v) is developed independently by the Contractor without use of or 
access to Oracle's Confidential Information; or (vi) is required to be disclosed by Applicable Law, 
provided that the Contractor provides reasonable notice to Oracle of such required disclosure and 
reasonably cooperates with Oracle in limiting such disclosure. 

c. Ownership of Deliverables 

 Oracle shall retain all right, title and interest in all of Oracle's Confidential Information irrespective 
of whether possessed by Oracle prior to, or acquired, developed or refined by Oracle, either 
independently or in concert with Contractor, during the course of Contractor's use of the application. 

7. General Provisions 

a. Compliance Audit 

Oracle may, at its expense, perform an audit of Contractor and/or any Third Party use of the 
Application.  Any such audit shall be made upon five (5) business days' notice and during regular 
business hours at Contractor and/or any Third Party facilities and will be accomplished in a manner 
so as not to interfere with Contractor's use of the Application or Contractor's Operations.  If such 
audit reveals Contractor and/or any Third Party use of Application beyond any material terms of this 
Agreement, Contractor shall pay Oracle's reasonable expenses associated with such audit.  These 
remedies shall be in addition to, and shall not limit, Oracle's ability to pursue any other remedies 
available. 

b. Compliance with Laws 

Contractor agrees to use the Application, Deliverables and Documentation in compliance with all 
Applicable Laws. 

c. Compliance with Attachment 

Nothing contained herein shall prevent, prohibit or limit the Contractor's direct purchase of 
additional UnifierTM licenses from Oracle for its own purposes and under such terms as it may 
negotiate directly with Oracle.  However, all terms contained herein shall apply to all use of 
UnifierTM by the Contractor for the purposes of managing this project as specified in 2-13, regardless 
of whether or not such use is attained through a District-granted license. 
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2-14 CORRESPONDENCE.  The use of facsimile (fax) machines for the transmittal of routine 
correspondence, including submittals, shall not be allowed except when specifically requested by the 
Engineer.  The use of electronic mail (e-mail) will not be allowed for the transmittal of any correspondence.  
The District will allow the use of fax machines for urgent matters such as notification of changed conditions. 
Unless otherwise allowed by the Engineer, all faxes shall be directed to the District's Field Engineering 
Section to the attention of the Resident Engineer.  The fax number for the Field Engineering Section will be 
provided to the Contractor at the preconstruction meeting or upon request by the Contractor. Faxes sent to 
fax numbers other than those designated by the Engineer will not be accepted.  Faxes received after 2:00 p.m. 
shall be considered as being received the following working day.  All faxes shall be followed up with a copy 
that is mailed to the District on the same day that the fax is forwarded.  The District will not accept any 
illegible faxed correspondence." 

IN 3-1 CHANGES REQUESTED BY THE CONTRACTOR, DELETE ALL SUBSECTIONS AND REPLACE 

WITH THE FOLLOWING: 

 "3-1.1 General.  Changes in specific methods of construction may be made at the Contractor's 
request when approved in writing by the Engineer. 

 Changes in the Plans and Specifications requested by the Contractor shall be in writing.  Changes in 
the Plans and Specifications that do not materially affect the Work and are not detrimental to the Work or to 
the interests of the District, may be granted to facilitate the Work, when approved in writing by the Engineer.  
The Contractor shall allow a minimum of twenty (20) working days for the District to review such changes.  
Regardless of whether a requested change is approved or not approved by the Engineer, the Contractor shall 
not be excused from any scheduled completion date provided by the Contract and shall proceed with all work 
to be performed under the Contract. 

 3-1.2 Payment for Changes Requested by the Contractor.  If such changes are granted, they shall 
be made at a reduction in cost or at no additional cost to the District.  Nothing herein shall be construed as 
granting a right to the Contractor to demand such changes." 

IN 3-2.1 General, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "For changes involving specialized type of work, the Engineer shall have the authority to direct the 
Contractor to use a Subcontractor specializing in that type of work. 

 Nothing herein shall be construed as granting a right to the Contractor to stop work or refuse to 
perform work, irrespective of the total arithmetic dollar value of all changes. Under no circumstances will the 
District pay additional compensation for costs incurred as a result of the Contractor's failure to proceed with 
the work in a timely manner."  

IN 3-2.2.1 General, SECOND PARAGRAPH, FIRST SENTENCE, IN THE FIRST LINE, DELETE THE WORDS "Contract 
Unit Price" AND REPLACE WITH THE WORDS "Major Bid Item". 
 
IN 3-2.2.1 General, AFTER THE SECOND PARAGRAPH, ADD THE FOLLOWING: 

 "Changes in quantities for those bid items including Major Bid Items, for which quantities could not 
be accurately estimated prior to construction, including bid items for unsuitable subbedding, unsuitable 
backfill, relaying and/or protection and support of house connection sewers, temporary resurfacing, 
placement of slurry seal, drilling of wells, construction of subsurface barriers, removal and replacement of 
unsuitable foundation materials, removal of concrete overpours, removal of debris from sewer, etc., shall not 
be considered as changes initiated by the District and the limitation of 25 percent indicated in the above 
paragraph shall not apply or constitute extra work under 3-3.  The District reserves the right to adjust 
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payment per 3-2.4 when the total of a bid item listed in this paragraph increases by more than 25 percent 
relative to the original quantity." 

-PAGE 17- 
 
IN 3-2.2.2 Increases of More Than 25 Percent, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS 

"Contract Unit Price" AND REPLACE WITH THE WORDS "Major Bid Item". 
 
IN 3-2.2.3 Decreases of More Than 25 Percent, FIRST SENTENCE, DELETE THE WORDS "Contract Unit Price" 
AND REPLACE WITH THE WORDS "Major Bid Item". 
 
IN 3-2.3 Stipulated Unit Prices, DELETE THE WORDS "when so specified in the Special Provisions" AND 

REPLACE WITH THE WORDS "as specified in 9-3.1.1". 
 
IN 3-2.4 Agreed Prices, BEFORE THE FIRST SENTENCE, ADD THE FOLLOWING: 

 "The Contractor shall submit to the Engineer a detailed breakdown of all costs attributable to the 
change in work and a schedule analysis.  The cost breakdown shall include unit costs for each separate work 
item showing quantities of material, man hours of labor, rental of equipment and other expenditures 
contributing to the cost.  In the event that extra work which is most appropriately performed on a lump sum 
basis, as determined by the Engineer, must be started before a cost breakdown can be prepared by the 
Contractor, the District may direct the work to be performed on a time-and-material basis in accordance with 
3-3 until such time that a lump sum cost breakdown is submitted by the Contractor and approved by the 
District." 

-PAGE 18- 
 
IN 3-3.2.2.1 Labor, LAST PARAGRAPH, AFTER THE WORD "superintendence", ADD THE WORDS "(including, 
but not limited to, Superintendent, Project Manager, Project Engineer, Estimator, Scheduler, etc.)". 

IN 3-3.2.2.1 Labor, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Costs to prepare claims for extra work shall be considered non-direct labor costs." 

IN 3-3.2.2.3 Tool and Equipment Rental, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Regardless of ownership, the rates to be used in determining equipment rental costs shall not exceed 
those listed in the current edition of the Rental Rate Blue Book for Construction Equipment (published by 
Dataquest) at the time the work is performed.  The hourly rate allowed shall be calculated by dividing the 
listed monthly rental rate by 176 and adding the estimated operating cost/hour (if listed).  The listed monthly, 
daily and hourly rates, rate adjustment tables and regional adjustment maps shall not be utilized.  Payment 
for multiple shifts shall not exceed 75 percent of the calculated hourly rate for double shifts sixteen (16) 
hours and 67 percent of the calculated hourly rate for triple shifts twenty-four (24 hours).  Standby rates shall 
be 50 percent of the difference between the calculated hourly rate and the estimated operating cost per hour.  
Payment for standby shall not exceed eight (8) hours per day, forty (40) hours per week and one hundred 
seventy-six (176) hours per month.  In addition, the cumulative standby payment for each item of equipment 
shall not exceed the current market value of the equipment.  If the equipment is not listed, the rate allowed 
shall be that calculated for a comparable item." 

IN 3-3.2.2.5 Invoices, LAST SENTENCE, ADD THE FOLLOWING TO THE END: 
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", except equipment rental which will be calculated per 3-3.2.2.3." 

IN 3-3.2.3 Markup, DELETE ALL SUBSECTIONS AND REPLACE WITH THE FOLLOWING: 

"a) Work by Contractor.  The following percentages shall be added to the Contractor's costs and 
shall constitute the markup for all overhead, insurance, interest, and profits: 

Work by Contractor Percent

1) Labor 20 

2) Materials 15 

3) Equipment Rental 15 

4) Other Items and Expenditures 15 

To the sum of the costs and markups provided for in this subsection, 1 percent shall be added as 
compensation for bonding to the extent actually paid.  The 1 percent shall be the maximum total 
compensation for both the Contractors' and Subcontractors' bonding cost. 

b) Work by Subcontractor.  When all or any part of the extra work is performed by a Subcontractor, 
the markup established in 3-3.2.3a) shall be applied to the Subcontractor's actual cost of such 
work.  A markup of 10 percent on the first ten thousand dollars ($10,000) of the subcontracted 
portion of the extra work and a markup of 5 percent on work added in excess of ten thousand 
dollars ($10,000) of the subcontracted portion of the extra work may be added by the Contractor. 

c) In the case of a joint venture acting as a Subcontractor, and regardless of the arrangements among 
the joint venturers themselves, each joint venturer is considered a Prime Contractor; therefore, 
negotiated direct expenses, overhead and profit shall be allowed only once on subcontract work 
undertaken by a joint venture. 

d) For a change in work that includes both additions and deletions and which result in a net price 
increase, markup values shall be applied on the net increase. 

e) Should work be deleted which is not covered by a contract unit price, the credit due to the District 
shall be established by the fair value of the work at the time the Contract was bid and shall include 
markup and bonding, minus actual costs incurred by the Contractor prior to notification of such 
deletion.  The Contractor shall submit a clear and complete cost breakdown in order to establish 
the fair value of any credit.  Fair value shall include the direct expenses which will not be incurred 
as a result of the deletion and all anticipated profit attributable to the deleted work.  The same 
markups for Contract increases shall be applied to any credit due to the District." 

-PAGE 19- 
 
IN 3-3.3 Daily Reports, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"District's failure to attempt reconciliation or to prepare notes regarding disagreements is not a waiver of the 
District's right to dispute the accuracy of the Contractor's report.  The Contractor shall maintain records in 
sufficient detail to distinguish the cost of extra work from the cost of other operations." 

AFTER 3-3.3 Daily Reports, ADD THE FOLLOWING: 

 "3-3.4 Notification by Contractor.  The Contractor shall notify the Engineer prior to performing 
any work the Contractor considers extra work.  The Contractor shall submit daily reports in accordance with 
3-3.3." 
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IN 3-4 CHANGED CONDITIONS, AFTER THE FOURTH PARAGRAPH, ADD THE FOLLOWING: 

 "Under no circumstances will the District pay additional compensation based on a claim that the 
Contractor incurred additional cost because it encountered soil conditions different from those anticipated at 
the time of bid submittal.  This paragraph does not apply to changed condition c) in 3-4." 
 

-PAGE 20- 
 
AFTER 3-5 DISPUTED WORK, ADD THE FOLLOWING: 

 "3-6 APPLICABLE PORTION OF PUBLIC CONTRACT CODE 20104-20104.6. 

    Article 1.5 – Resolution of Construction Claims 

20104. (a) (1) This article applies to all public works claims of three hundred seventy-five 
thousand dollars ($375,000) or less which arise between a contractor and a local 
agency. 

 (2) This article shall not apply to any claims resulting from a contract between a 
contractor and a public agency when the public agency has elected to resolve any 
disputes pursuant to Article 7.1 (commencing with Section 10240) of Chapter 1 of 
Part 2. 

 (b) (1) "Public work" has the same meaning as in Sections 3100 and 3106 of the 
Civil Code, except that "public work" does not include any work or improvement 
contracted for by the state or the Regents of the University of California. 

   (2) "Claim" means a separate demand by the contractor for (A) a time 
extension, (B) payment of money or damages arising from work done by or on 
behalf of the contractor pursuant to the contract for a public work and payment of 
which is not otherwise expressly provided for or the claimant is not otherwise 
entitled to, or (C) an amount the payment of which is disputed by the local agency. 

  (c) The provisions of this article or a summary thereof shall be set forth in the plans or 
specifications for any work which may give rise to a claim under this article. 

  (d) This article applies only to contracts entered into on or after January 1, 1991. 
 20104.2. For any claim subject to this article, the following requirements apply: 
  (a) The claim shall be in writing and include the documents necessary to substantiate 

the claim.  Claims must be filed on or before the date of final payment.  Nothing in 
this subdivision is intended to extend the time limit or supersede notice requirements 
otherwise provided by contract for the filing of claims. 

  (b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency 
shall respond in writing to any written claim within forty-five (45) days of receipt of 
the claim, or may request, in writing, within thirty (30) days of receipt of the claim, 
any additional documentation supporting the claim or relating to defenses to the 
claim the local agency may have against the claimant. 

   (2) If additional information is thereafter required, it shall be requested and 
provided pursuant to this subdivision, upon mutual agreement of the local agency 
and the claimant. 

   (3) The local agency's written response to the claim, as further documented, 
shall be submitted to the claimant within fifteen (15) days after receipt of the further 
documentation or within a period of time no greater than that taken by the claimant 
in producing the additional information, whichever is greater. 

  (c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal to 
three hundred seventy-five thousand dollars ($375,000), the local agency shall 
respond in writing to all written claims within sixty (60) days of receipt of the claim, 
or may request, in writing, within thirty (30) days of receipt of the claim, any 
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additional documentation supporting the claim or relating to defenses to the claim 
the local agency may have against the claimant. 

  (2) If additional information is thereafter required, it shall be requested and 
provided pursuant to this subdivision, upon mutual agreement of the local agency 
and the claimant. 

   (3) The local agency's written response to the claim, as further documented, 
shall be submitted to the claimant within thirty (30) days after receipt of the further 
documentation, or within a period of time no greater than that taken by the claimant 
in producing the additional information or requested documentation, whichever is 
greater. 

 (d) If the claimant disputes the local agency's written response, or the local agency fails 
to respond within the time prescribed, the claimant may so notify the local agency, 
in writing, either within fifteen (15) days of receipt of the local agency's response or 
within fifteen (15) days of the local agency's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer for 
settlement of the issues in dispute.  Upon a demand, the local agency shall schedule 
a meet and confer conference within thirty (30) days for settlement of the dispute. 

 (e) Following the meet and confer conference, if the claim or any portion remains in 
dispute, the claimant may file a claim as provided in Chapter 1 (commencing with 
Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 
of Title 1 of the Government Code.  For purposes of those provisions, the running of 
the period of time within which a claim must be filed shall be tolled from the time 
the claimant submits his or her written claim pursuant to subdivision (a) until the 
time that claim is denied as a result of the meet and confer process, including any 
period of time utilized by the meet and confer conference. 

  (f) This article does not apply to tort claims and nothing in this article is intended nor 
shall be construed to change the time periods for filing tort claims or actions 
specified by Chapter 1 (commencing with Section 900) and Chapter 2 (commencing 
with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code. 

 20104.4. The following procedures are established for all civil actions filed to resolve claims 
subject to this article: 

  (a) Within sixty (60) days, but no earlier than thirty (30) days, following the filing or 
responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a disinterested 
third person as mediator, shall be commenced within thirty (30) days of the 
submittal, and shall be concluded within fifteen (15) days from the commencement 
of the mediation unless a time requirement is extended upon a good cause showing 
to the court or by stipulation of both parties.  If the parties fail to select a mediator 
within the fifteenth (15) day period, any party may petition the court to appoint the 
mediator. 

 (b) (1) If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of 
Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that code.  
The Civil Discovery Act of 1986 (Article 3 (commencing with Section 2016) of 
Chapter 3 of Title 3 of Part 4 of the Code of Civil Procedure) shall apply to any 
proceeding brought under this subdivision consistent with the rules pertaining to 
judicial arbitration. 

   (2) Notwithstanding any other provision of law, upon stipulation of the parties, 
arbitrators appointed for purposes of this article shall be experienced in construction 
law, and, upon stipulation of the parties, mediators and arbitrators shall be paid 
necessary and reasonable hourly rates of pay not to exceed their customary rate, and 
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such fees and expenses shall be paid equally by the parties, except in the case of 
arbitration where the arbitrator, for good cause, determines a different division.  In 
no event shall these fees or expenses by paid by state or county funds. 

 (3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of 
Part 3 of the Code of Civil Procedure, any party who after receiving an arbitration 
award requests a trial de novo but does not obtain a more favorable judgment shall, 
in addition to payment of costs and fees under that chapter, pay the attorney's fees of 
the other party arising out of the trial de novo.   

 (c) The court may, upon request by any party, order any witnesses to participate in the 
mediation or arbitration process. 

 20104.6. (a) No local agency shall fail to pay money as to any portion of a claim which is 
undisputed except as otherwise provided in the contract. 

 (b) In any suit filed under Section 20104.4, the local agency shall pay interest at the 
legal rate on any arbitration award or judgment.  The interest shall begin to accrue 
on the date the suit is filed in a court of law." 

IN 4-1.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"No repairs shall be made unless approved by the Engineer." 

IN 4-1.1 General, SECOND PARAGRAPH, SECOND SENTENCE, ADD THE WORDS "Plans and" BETWEEN THE 

WORDS "the" AND "Specifications". 

IN 4-1.3.1 General, FIRST PARAGRAPH, FIRST SENTENCE, AFTER THE WORDS "protective coating application," 
ADD THE WORDS "plastic liner, fiberglass tanks, plastic liner pipe,". 

IN 4-1.3.1 General, ADD THE FOLLOWING TO THE END: 

"The Contractor shall notify the Engineer at least forty-eight (48) hours prior to materials manufacture." 

-PAGE 21- 
 
IN 4-1.3.2 Inspection by the Agency, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "The Agency will provide inspection services within the United States within a 50-mile radius of the 
geographical limits of the County of Los Angeles.  All testing laboratory services, and inspection services 
beyond this radius, shall be provided by the Contractor and approved by the Engineer, unless otherwise 
specified in the Contract Documents.  For Private Contracts, all costs of inspection at the source, including 
salaries and mileage costs, shall be paid by the permittee." 

IN 4-1.3.3 Inspection of Items Not Locally Produced, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE 

WORD "Agency" AND REPLACE WITH "County of Los Angeles". 

IN 4-1.3.3 Inspection of Items Not Locally Produced, ADD THE FOLLOWING TO THE END: 

"In lieu of approving an inspector, or accredited testing laboratory, the Engineer may elect to have the 
inspection performed by a District's representative.  All costs for transportation, meals and lodging shall be 
borne by the Contractor." 

IN 4-1.4 Test of Materials, FIRST PARAGRAPH, DELETE THE THIRD AND FOURTH SENTENCES AND REPLACE 

WITH THE FOLLOWING: 
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"All initial testing and a reasonable amount of retesting shall be performed under the direction of the 
Engineer, and at no expense to the Contractor except for the construction soils testing and concrete strength 
testing for concrete poured at the project site.  The Contractor shall provide an independent accredited testing 
laboratory approved by the Engineer to perform all required soils testing and concrete strength testing.  The 
costs shall be borne by the Contractor.  If the Contractor is to provide any additional testing and pay for that 
testing, the Contract Documents will so state.  Frequency of soils testing shall be as specified in 211-1." 

IN 4-1.6 Trade Names or Equals, SECOND PARAGRAPH, LAST SENTENCE, DELETE THE WORDS "as provided 
in the Contract Documents" AND REPLACE WITH THE WORDS "within thirty-five (35) days from the award of 
the Contract". 

IN 4-1.6 Trade Names or Equals, AFTER THE FIFTH PARAGRAPH, ADD THE FOLLOWING: 

 "If the Contractor is authorized to substitute an equivalent item or material, it shall be with the 
understanding that there will be no increase in Contract price due to the substitution. 

 If a substitute requested by the Contractor is approved by the Engineer and is subsequently found to 
be not equal to the specified item or material, the Contractor shall remove and dispose of the substitute at its 
expense and it shall furnish and install the specified item or material or approved equal.  No additional 
compensation will be made to the Contractor for furnishing and installing the specified item or material." 

-PAGE 22- 

IN 5-1 LOCATION, SECOND PARAGRAPH, AFTER THE SECOND SENTENCE, ADD THE FOLLOWING: 
 
"In addition, the Contractor shall be aware that nonpressurized sewer lines, nonpressurized storm drains, and 
other nonpressurized drain lines are not required to be marked by the respective owners." 

IN 5-1 LOCATION, SECOND PARAGRAPH, THIRD SENTENCE, ADD "owners of nonpressurized lines and" 
BEFORE THE WORDS "non-member agencies". 
 

-PAGE 23- 
 
IN 5-1.2 Payment, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 
 
 "It shall be the Contractor's responsibility to determine the location and depth of all utilities, 
including service connections, which are shown on the Plans or have been marked by the respective owners 
and which it believes may affect or be affected by its operations.  If no pay item is provided in the Contract 
for this work, full compensation for such work shall be considered as included in prices bid for other items of 
work.  Under no circumstances will the District pay additional compensation based on a claim that the owner 
mismarked or failed to mark utilities, including service connections. 

 Substructures identified on the Plans as "possible pipes" may exist at those locations.  The 
Contractor shall include in the appropriate bid items costs for crossing, supporting, protecting, and costs for 
constructing temporary and permanent supports under all possible substructures." 

IN 5-2 PROTECTION, FIRST PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING:  

"The Contractor shall assume that thrust blocks exist on water lines at all locations where there are changes 
in direction, branches, or valves." 

IN 5-2 PROTECTION, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 
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"Requirements and payment for protection of house connection sewers shall be in accordance with 306-3.7." 
 
IN 5-2 PROTECTION, SECOND PARAGRAPH, ADD THE WORD "substantially" BETWEEN THE WORDS 
"located" AND "as". 

IN 5-2 PROTECTION, AFTER THE SIXTH PARAGRAPH, ADD THE FOLLOWING: 

 "The Contractor shall provide temporary and permanent supports under all existing concrete, 
asbestos cement, clay, telephone, and power conduits.  The Contractor shall also provide temporary and 
permanent supports under all other conduits where required on the Plans.  The supports shall conform with 
supports detailed on District's Standard Drawings or to other standards as directed by the Engineer.  Costs for 
supports shall be absorbed in the Contractor's bid items for the pipeline construction.  The Contractor shall 
not tunnel under conduits unless approved by the Engineer.  All voids within the tunnel limits shall be filled 
with 1-sack cement-sand slurry." 

-PAGE 24- 
 
IN 5-4 RELOCATION, FIRST PARAGRAPH, AFTER THE SECOND SENTENCE, ADD THE FOLLOWING: 

"In the event that the District is unable to have the utility relocated prior to when the Contractor is scheduled 
and ready to start work in an area, the District shall have the authority to direct the Contractor to proceed 
with the remaining Contract work and reschedule and complete the work at a later date.  If rescheduling of 
the work delays the overall project completion, the District may extend the working days allowed.  However, 
no additional monetary compensation will be granted due to such directive." 

IN 5-4 RELOCATION, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"In addition, the Contractor shall include in its bid the cost for removing the interfering portions of the 
existing utility that has been left in place after the relocation." 

IN 5-4 RELOCATION, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING:   

 "The Contractor shall pothole and verify the location and elevation of all existing sewer pipes and 
utilities shown at the locations of the proposed structures including all jacking, tunneling and receiving pits 
to verify the locations of the existing sewer pipes and utilities shown and explore and identify if any 
additional utilities are located within the area.  The Contractor shall incorporate the actual locations of the 
existing sewer pipes and utilities in the design of the shoring system and submit to the District for review.  If 
any interfering utilities are found and if the utilities are not shown on the Plans, the District may either 
arrange to have the utilities relocated by others or direct the Contractor to relocate the utilities.  If the 
Contractor is directed to relocate the utilities, the Contractor shall keep track of the costs and submit daily 
reports per 3-3.3 and will be reimbursed by purchase order.  If the utilities are substantially as shown but the 
Contractor elects to remove and relocate the utilities instead of protecting and supporting them in place, then 
the cost for the removal and relocation of the utilities shall be at the sole expense of the Contractor.  The 
potholing and verification work shall be the first order of work and shall be completed within thirty (30) 
working days after the date of the Notice to Proceed prior to the design of the shoring system.  The potholing 
work shall be scheduled with the Engineer and the District will provide inspection and/or survey services 
during the work." 

IN 5-4 RELOCATION, DELETE ALL OF THE LAST PARAGRAPH EXCEPT THE LAST TWO SENTENCES. 

 

 



30 

-PAGE 25- 
 
AFTER 5-6 COOPERATION, ADD THE FOLLOWING: 

 "5-7 LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS – FLOOD CONTROL 
DISTRICT STORM DRAIN CONDUITS.  Construction in the vicinity of all Los Angeles County 
Department of Public Works (LACDPW) – Flood Control District storm drain conduits shall conform to the 
requirements of the LACDPW – Flood Control District.  Construction under storm drain conduits shall be 
accomplished by jacking, tunneling, open cut methods, or as specified on the Plans.  The Contractor shall 
submit to and obtain approval from the LACDPW – Flood Control District, through the District, for the 
proposed methods.  The submittal shall be submitted not less than forty-five (45) calendar days in advance of 
the proposed construction to allow sufficient time for LACDPW – Flood Control District review and 
approval.  If open cut method is used, the Contractor shall provide an approved temporary support and a 
permanent concrete support per District's Standard Drawing S-a-217.  The Contractor shall submit to and 
obtain approval from the District of its proposed method of temporary support prior to any construction." 

IN 6-1.1 Construction Schedule, FIRST PARAGRAPH, DELETE THE SECOND AND THIRD SENTENCES. 

IN 6-1.1 Construction Schedule, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall have obtained acceptance of its construction schedule prior to mobilization and the 
start of excavation."  

IN 6-1.1 Construction Schedule, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "The Contract time specified is the District's best estimate of how long it will take to complete the 
Work.  If the Contractor elects to submit an early completion schedule for the Project, it does so at its own 
risk and such a submission does not change the working day schedule contained in the Contract Documents.  
Moreover, the District will not accept any responsibility for nor be held liable for any damages allegedly 
caused by the Contractor's failure to complete the Project within its proposed early completion schedule." 

IN 6-1.1 Construction Schedule, SECOND PARAGRAPH, ADD THE WORDS "for acceptance" AFTER THE 
WORDS "submit to the Engineer". 

IN 6-1.1 Construction Schedule, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING:  

"6-1.1.1 General.  Unless the Bar Chart 2 (per 6-1.2) or CPM 1 (per 6-1.3) Construction Schedule is 
required, the following applies.  Bar charts shall be clear and legible.  All schedule information shall be 
submitted in hard copy format unless otherwise specified.  The submission of computer discs or CDs is not 
permitted.  

The Contract time, Contract milestones, and special construction requirements specified in the 
Special Provisions shall be accurately represented in the project schedule.  

6-1.1.2 Baseline Schedule.  The baseline schedule shall represent the Contractor's plan to build the 
work at the time of bid in accordance with all requirements of the bid documents without exception.  The 
baseline schedule shall be accepted by the District prior to the start of physical work.  The District's review 
period for the baseline schedule submittal and each resubmittal shall be fifteen (15) working days.  The 
Contractor shall continue to resubmit the baseline schedule until obtaining District's acceptance. 

The baseline schedule will be reviewed by the District for general conformity with the Plans and 
Specifications.  District's acceptance of any project schedule submittal shall not relieve the Contractor of its 
obligation to fulfill all requirements of the Contract.  Errors in the project schedule may be discovered at any 
time and shall be corrected by the Contractor in the next update for consistency with the Contract 
requirements.  
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6-1.1.3 Schedule Structure.  The project schedule shall include activities of sufficient detail to 
accurately represent a feasible plan for the timely completion of the full scope of the work.  Project schedule 
activities shall include, but not necessarily be limited to the following: site mobilization; all construction 
activities; required notifications to Engineer for shop and field testing; punchlist and demobilization; and one 
activity for each Contract milestone, the preparation of each submittal, the review of each submittal, and the 
procurement of each major material and type of equipment. 

 The schedule shall contain at least ten (10) construction activities; the maximum duration of each 
construction activity shall be fifteen (15) working days.   

Float shall be a jointly owned resource available to the District and Contractor on an equal basis.  
Float shall be consumed by both the District and the Contractor on a first come, first served basis.  Generated 
float shall be applied to mitigate delays in the reverse order of their occurrence. 

6-1.1.4 Project Schedule Update.  The Contractor shall update the project schedule monthly.  In 
each update, the Contractor shall accurately document the progress of the work to date and correct the 
schedule to accurately reflect the Contractor's current plan for the timely completion of the work.  Updates 
shall include a pay request and a brief, clear narrative explanation of the changes made to the project 
schedule.  Updates shall be submitted on the second working day after the Data Date of the update.  The Data 
Date will be determined by the Engineer at the preconstruction meeting.  The District review period for 
project schedule updates and resubmittals shall be five (5) working days. 

The Contractor shall not be eligible to receive pending progress payments until the corresponding 
monthly update is accepted by the District.  No final payment shall be made nor any bonds released by the 
District until an as-built schedule submittal is accepted by the District.   

 6-1.1.5 Contract Time Accounting.  The Contractor shall mitigate all delays as efficiently and 
economically as possible, with the objective of minimizing both the time and cost impact of the delay, 
regardless of responsibility for the delay.  The District will not be liable for damages which the Contractor 
could have avoided by reasonable means, such as prudent scheduling of the work and judicious handling of 
forces, equipment, or plant. 

 6-1.2 Bar Chart 2 Construction Schedule. 

 6-1.2.1 General.  If the Bar Chart 2 Construction Schedule is required per the Special Provisions, the 
following applies. 

6-1.2.1.1 Terms.  The project schedule shall be the basis for evaluating all issues related to time 
for this Contract.  The term "project schedule" shall refer to the baseline schedule, 
update schedules, the record schedule, look-ahead schedules, mitigation schedules, the 
as-built schedule, and all scheduling submittals required by the Contract. 

6-1.2.1.2 Bar Chart.  Bar charts, whether printed or handwritten, shall be clear and legible.  For 
non-UnifierTM projects, all schedule information shall be submitted in hard copy 
format.  The submission of computer discs or CDs is not permitted. 

6-1.2.1.3 Record Schedule.  The District-accepted baseline schedule shall be the record 
schedule until the District accepts the first update of the project schedule.  Thereafter, 
the most recent District-accepted update shall be the record schedule. 

6-1.2.1.4 Contract Time.  The Contract time, Contract milestone, and special construction 
requirements shall be accurately represented in the project schedule. 
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 6-1.2.2 Baseline Schedule. 

6-1.2.2.1 Submittal.  The baseline schedule shall represent the Contractor's plan to build the work 
at the time of bid in accordance with all requirements of the bid documents without exception.  District's 
acceptance of the baseline schedule shall be a condition precedent to the start of physical work.  The baseline 
schedule shall be submitted no later than fifteen (15) working days after the date of Notice to Proceed (NTP).  
The District's review period for this submittal shall be fifteen (15) working days.  If resubmittal of the 
baseline schedule is required, the Contractor shall resubmit within six (6) working days of receipt of the 
District's comments.  The District's review period for each baseline schedule resubmittal shall be six (6) 
working days. 

 The Contractor shall continue to resubmit the baseline schedule until obtaining District's 
acceptance.  With each resubmittal, the Contractor shall provide a written explanation of its response to each 
District's comment to date. 

 6-1.2.2.2 Early Completion. 

6-1.2.2.2.1 Baseline Schedule.  If the baseline schedule shows the early completion of any 
Contract milestone, the early completion schedule shall satisfy all requirements of the Contract Documents.  
The Contractor shall add and logically tie an activity titled "Shared Float", between the predecessor(s) to the 
milestone and the milestone activity itself, with a duration equal to the number of days the milestone 
completes early.  The duration of this activity is float that shall not be for the exclusive use of either the 
District or the Contractor but shall be a jointly owned resource.  This float shall be consumed by either the 
District or the Contractor on a first come, first served basis.  The duration of this activity shall be decreased 
whenever a delay occurs, until it is exhausted. 

 
6-1.2.2.2.2 Overhead Cost.  The Contractor's bid shall include overhead costs for the full 

duration of the Contract through achievement of the Contract Completion milestone, which shall be the date 
as specified in the Contract Documents.  In no case shall the Contractor be eligible for additional 
compensation for overhead costs incurred in relation to performance of the as-bid Contract work during the 
period from the date for opening of bids through the planned date of the Contract Completion milestone, 
which shall be the date as specified in the Contract Documents. 

 
6-1.2.2.2.3 Reduction of Contract Scope.  In the event that the District reduces the scope of the 

Contract and the eliminated work is on the controlling path to a Contract milestone, the District may change 
the required deadline for the milestone such that upon deletion of the work the total float of the milestone 
remains unchanged.  In this event, the Contractor shall not be eligible for additional compensation to achieve 
the revised Contract milestone date and the Contractor shall be liable for liquidated damages for the Contract 
milestone in the dollar amounts specified in the Special Provisions for failure to achieve the revised Contract 
milestone date. 

6-1.2.3 Schedule Structure.  The project schedule shall include activities of sufficient detail to 
accurately represent a feasible plan for the timely completion of the full scope of the work.  Project schedule 
activities shall include, but not necessarily be limited to the following: site mobilization including setup of 
storage yard, all construction activities; required notifications to Engineer; shop and field testing; punchlist 
and demobilization; and one activity for each Contract milestone, the preparation of each submittal, the 
review of each submittal, and the procurement of each major material and type of equipment. For each piece 
of major mechanical or electrical equipment, assume at least one (1) resubmission of each submittal and 
include the following activity sequence: preparation of the initial submittal, revise of the submittal, 
preparation of the resubmittal, and review of the resubmittal. 

 
Each activity description shall unambiguously identify a unique scope of work.  All activity 
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descriptions in the baseline schedule shall be in upper case letters.  Descriptions of all activities added in 
updates shall be in lower case letters.  The schedule shall contain at least ten (10) construction activities; the 
maximum duration of any individual construction activity shall be fifteen (15) working days.  The schedule 
shall indicate the party responsible for each activity.  The critical path shall be indicated.   

If the project requires cost loading per the Special Provisions, a nonzero budgeted cost shall be 
assigned to each construction activity.  The maximum dollar amount assigned to each construction activity 
shall be twenty-five thousand dollars ($25,000).  Front end loading of costs shall result in the rejection of the 
project schedule.  Except as otherwise specified, all administrative, indirect, and engineering activities, 
including, but not necessarily limited to, scheduling, submittal preparation, and mobilization shall have a 
budgeted cost of zero.  The following cost-loaded indirect activities shall be included in the project schedule:  
"Bonds and Insurance" with budgeted cost not to exceed actual amount of paid invoices (payment applies 
only to general Contractor costs, not to Subcontractors); "Obtain District's Approval of As-Built Drawings" 
with budgeted cost of twenty thousand dollars ($20,000); "Obtain District's Acceptance of As-Built 
Schedule" with budgeted cost of ten thousand dollars ($10,000).  The latter two (2) activities shall each have 
a duration of zero, a single predecessor of the Contract Completion milestone with a Finish-Finish 
relationship, and no successors. 

Payment for mobilization, not including bonds and insurance, will be made in the amount of 
2 percent of the Contractor's bid price.  A separate cost-loaded activity shall be included in the project 
schedule representing mobilization.  Payment for mobilization shall not be made prior to the completion of 
mobilization and the start of construction of permanent facilities.  Completion of mobilization shall include 
setup of all trailers, establishment of site utilities, and securing parking, yard, and laydown areas.  Start of 
construction of permanent facilities shall be as determined by the Engineer and shall not include any 
exploratory work, such as potholing, or the delivery of materials and equipment. 

The baseline schedule narrative shall include an explanation of the Contractor's labor and equipment 
resource plan.  The plan shall define all Contractor and Subcontractor crews and identify the work each crew 
will perform, including the activity ID's and descriptions of the first and last activity to be performed by each 
crew.  All equipment requiring a seated operator shall be listed and the work for which it is needed identified.  
The plan shall identify the criteria for mobilizing and demobilizing each piece of equipment. 

The use of float suppression techniques by the Contractor will not be permitted and shall be grounds 
for rejection of the project schedule.  Float shall be a jointly owned resource available to the District and 
Contractor on an equal basis.  Float shall be consumed by both the District and the Contractor on a first 
come, first served basis.  Generated float shall be applied to mitigate delays in the reverse order of their 
occurrence. 

6-1.2.4 Project Schedule Update.  The Contractor shall update the project schedule and narrative 
monthly.  In each update, the Contractor shall accurately document the progress of the work to date and 
correct the schedule to accurately reflect the Contractor's current plan for the timely completion of the work.  
This may require the Contractor to make duration and other changes to the schedule, to reflect the 
Contractor's current plan, as of the Data Date.  Monthly schedule updates that do not reflect the Contractor's 
current plan, or that do not reflect the manner and sequence in which the work is being prosecuted, as of that 
Data Date, shall be returned marked "Not Acceptable".  The final update shall be the as-built schedule. 

 
With each monthly update, the Contractor shall submit a bar chart showing all activities that had a 

planned start date in the previous month, per the previous month's update, but did not actually start.  The 
Contractor shall explain in the update narrative why the activities did not start as planned and confirm that 
the current projected start dates for these and other activities truly reflect the Contractor's plan as of the Date 
Date. 
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The project schedule shall be updated monthly and submitted no later than the second working day 
after the Data Date of the update.  The Data Date will be determined by the Engineer at the preconstruction 
meeting.  The District's review period shall be five (5) working days.  If the update is not acceptable, the 
Contractor shall correct the update in accordance with the District's comments.  The corrected update shall be 
resubmitted within three (3) working days of receipt of the District's review comments.  The District's review 
period for all resubmittals shall be five (5) working days.    

The Engineer's decision shall be final regarding the update.  If the Contractor disagrees with the 
District's review comments, the Contractor shall record its objections both in the update narrative and in a 
schedule that represents the update that the Contractor believes is correct.  The schedule containing the 
Contractor's objection shall be submitted with the update that has been corrected per the District's comments 
and shall be produced in the same manner and quality as the update schedule. 

The Contractor shall prepare and submit to the Engineer, on the first day of each week, a three (3) 
week look-ahead schedule.  The look-ahead schedule shall be derived from and consistent with the record 
schedule.  

If projects require cost loading per the Special Provisions, the Contractor's submission of the 
monthly update shall be the Contractor's application for payment.  The Contractor shall not be eligible to 
receive pending progress payments until the corresponding monthly update is accepted by the District and 
until the three (3) week look-ahead schedule is correctly submitted.  The Contractor shall submit an update 
for each month, from the month in which NTP was issued to the month in which Contract Completion was 
granted by the District, regardless of whether payment is requested for a given month.  If any updates are 
missing, no progress payments shall be made until all missing updates are submitted by the Contractor and 
accepted by the District in sequential order.  The review period for an update will not begin prior to the date 
of acceptance of the update for the preceding period.  The Contractor shall be responsible for all impacts due 
to its failure to submit acceptable updates in a timely manner.  No final payment shall be made nor any bonds 
released by the District until the as-built schedule submittal is accepted by the District. 

6-1.2.5 Contract Time Accounting. 

6-1.2.5.1 Unforeseen Event and Delay.  An unforeseen event, "UFE", shall be any event that is 
not represented in the record schedule that has or may have a time or cost impact to the work.  A delay shall 
be defined as a day when a UFE prevents an activity in the record schedule from being performed on the date 
scheduled, resulting in a reduction of the total float of a Contract milestone as recorded in the record 
schedule and when the resulting total float of that milestone is less than zero.  When the activity that cannot 
be performed on the date scheduled in the record schedule is a construction activity, that activity shall be 
prevented from being performed when and only when the Contractor is prevented from working during five 
(5) hours of that scheduled activity with at least 60 percent of the scheduled labor for that activity.  The 
traditional notion of a "rain day" has no merit.  Delays due to rain shall be administered the same as all other 
UFE's. 

An excusable delay shall be a delay due to an unforeseen event that is beyond the control of the 
Contractor as specified in 6-6.  A nonexcusable delay shall be a delay due to an unforeseen event for which 
the Contractor is responsible.  A compensable delay shall be an excusable delay for which the District is 
responsible.  A noncompensable delay shall be an excusable delay for which the District is not responsible.  
Concurrent delays shall be defined as two (2) or more delays that occur on the same day when each delay 
impacts the same Contract milestone. 

The Contractor's eligibility for time and/or extended overhead shall be as determined by the 
Engineer in the statement of Contract time accounting in accordance with the following: 
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Extended overhead shall refer to all actual time-related jobsite overhead costs incurred by the 

Contractor due to completion later than the contractual completion date.  This shall not include home office 
or branch office overhead due to the performance of extra work pursuant to 6-6.3.  This shall not include any 
increased nondirect labor costs, including superintendence costs, due to changes in the work.  All increases in 
the Contractor's nondirect labor costs, including superintendence costs, due to changes in the work shall be 
included in the markups specified for changes in the work in accordance with 3-3. 

6-1.2.5.2 Schedule Analysis, Changes in Work and Extensions of Time.  Unless otherwise 
requested by the Engineer, the Contractor shall submit a schedule analysis of the impact of each UFE or 
contemplated change in work, and the cost breakdown specified in 3-2 within five (5) working days after 
submitting an acceptable update for the period in which the UFE or request to evaluate a contemplated 
change occurred.  When requested by the Engineer, the Contractor shall submit the schedule analysis within 
five (5) working days of receipt of the Engineer's written request at no additional cost to the District.  When 
appropriate, the schedule analysis shall include a request for time extension.  The record schedule in effect at 
the time a UFE occurs or at the time the District requests evaluation of a contemplated change shall be the 
schedule analyzed to determine the corresponding impact. 

A schedule analysis shall be the Contractor's written request for eligibility for time and/or extended 
overhead for all delays occurring during an update period.  Each schedule analysis shall address all impacts 
to a single milestone during the corresponding update period.  The schedule analysis shall include additional 
activities as necessary to accurately represent the UFE in accordance with the requirements for the project 
schedule.  The detailed analysis shall include a description of any long lead material or equipment items and 
shall include any vendor-supplied supporting documentation indicating length of lead time.  The District's 
review period for each schedule analysis is ten (10) working days. 

The Contractor shall provide written notice to the District of each UFE within forty-eight (48) 
hours after each UFE becomes apparent.  If it fails to provide the specified timely notice or to submit a 
schedule analysis and request for a time extension by the specified deadline, the Contractor shall not be 
eligible for compensation of any kind. When the Contractor fails to submit a timely schedule analysis in 
accordance with the requirements of this section, progress payments may be withheld until all outstanding 
schedule analyses have been submitted.  

A time extension to a Contract milestone will only be granted to the extent that a UFE impacts the 
timely completion of a Contract milestone.  The resulting delay must be beyond the fault or negligence of the 
Contractor.  

Contractor's Eligibility for Time and/or Extended Overhead 

Delay Type 
Non-Concurrent 

Delay 

Delay Concurrent With 

Nonexcusable 
Delay 

Compensable 
Delay 

Noncompensable 
Delay 

Nonexcusable X X --- --- 

Compensable TEO T TEO --- 

Noncompensable T T T T 

Eligibility 
X:  No Time and No Extended Overhead           T: Time          EO: Extended Overhead
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6-1.2.5.3 Mitigation of Delay.  The Contractor shall be responsible to develop mitigative 
measures for all delays, regardless of responsibility for the delays, and to identify all time and cost impacts to 
the work associated with those mitigative measures.  The Contractor shall insert the proposed mitigative 
measures into the schedule to demonstrate the resulting time savings.  Unless circumstances otherwise 
require, the Contractor shall not pursue mitigative action for which it expects the District to be liable, prior to 
notifying the District in writing and receiving District written authorization to proceed with the mitigative 
action. 

When the need for mitigation arises to ensure timely completion, the Contractor shall review all 
uncompleted activities on critical paths to the subject Contract milestone for errors in scope, duration, and 
logic, and for the feasibility of performing in parallel, work currently scheduled sequentially.  All schedule 
analyses, all Contractor proposals for mitigative action, and all proposed revisions for timely completion 
shall confirm that the Contractor has verified the accuracy of all critical paths to the subject Contract 
milestone. 

Whenever it is possible for the Contractor to mitigate delay without added cost to the project, the 
Contractor shall do so.  The Contractor shall mitigate all delays as efficiently and economically as possible, 
with the objective of minimizing both the time and cost impact of the delay, regardless of responsibility for 
the delay.  The District will not be liable for damages which the Contractor could have avoided by reasonable 
means, such as prudent scheduling of the work and judicious handling of forces, equipment, or plant.  The 
District will not be liable for damages incurred by the Contractor during any period of time when the 
Contractor has failed to provide a schedule analysis in accordance with the Contract requirements.  Failure to 
submit an acceptable mitigation plan may result in withholding of the monthly progress payment. 

 
6-1.2.6 Project Schedule Submittals.  For non-UnifierTM projects, the number of copies shall be 

four (4) plus the number of copies the Contractor desires to be returned.  All project schedule submittals shall 
include a bar chart and a typed narrative for projects that do not require cost loading.  If the project requires 
cost loading, all project submittals shall include a bar chart, typed narrative and an earned value report 
formatted to the satisfaction of the Engineer.  The narrative shall explain the baseline logic, all changes to 
logic in updates, and describe all delays that occurred during the update period.  All baseline schedule 
submittals shall include diagrams and definitions as necessary for comprehension of activity descriptions.  
For projects that do not require cost loading, monthly updates shall also include a pay request formatted to 
the satisfaction of the Engineer.   

For UnifierTM projects, all schedule submittals shall include a bar chart and a typed narrative for 
projects that do not require cost loading.  If the project requires cost loading, all project submittals shall 
include a bar chart, typed narrative and an earned value report formatted to the satisfaction of the Engineer.  
The narrative shall explain the baseline logic, all changes to logic in updates, and describe all delays that 
occurred during the update period.  All baseline schedule submittals shall include diagrams and definitions as 
necessary for comprehension of activity descriptions.  For projects that do not require cost loading, monthly 
updates shall also include a pay request formatted to the satisfaction of the Engineer.  The bar chart schedule 
and narrative files shall be in portable document format ("PDF") and in accordance with the requirements of 
2-13.  The baseline schedule submittal package files shall be submitted as attachments to the Submittal 
workflow and the update submittal package files shall be submitted as attachments to the Contractor to Field 
Engineering Correspondence workflow described in 2-13.4.4. 

Project schedule submittals will be reviewed by the District for general conformity with the Plans 
and Specifications.  District's acceptance of any project schedule submittal shall not relieve the Contractor of 
its obligation to fulfill all requirements of the Contract.  Errors in the project schedule may be discovered at 
any time and shall be corrected by the Contractor in the next update for consistency with the Contract 
requirements. 
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 6-1.3 CPM 1 Construction Schedule. 

6-1.3.1 General.  If the CPM 1 Construction Schedule is required per the Special Provisions, the 
following applies. 

6-1.3.1.1 Terms.  The project schedule shall be the basis for evaluating all issues related to time 
for this Contract.  The term "project schedule" shall refer to the baseline schedule, monthly updates, record 
schedule, look-ahead schedules, mitigation schedules, the as-built schedule, and all scheduling submittals 
required by the Contract. 

6-1.3.1.2 Software.  The project schedule shall be a computer-generated, time scaled, critical path 
method (CPM) network utilizing the precedence diagram method of representation.  The software utilized 
shall be Primavera P6 Version 6.2 or later.  The District will provide the Contractor an electronic Primavera 
P6 Project Template (Project Template) that shall be used when developing the baseline schedule, and the 
subsequent monthly schedule updates.  The Project Template includes the required formatting and settings 
for items including, but not limited to:  project specific activity codes and WBS structure; calendars; cost 
loading using Expenses; schedule calculation; summary level of effort activities; milestones; and other items.  
The Project Template also includes some basic activities that shall be included in the schedule.   

6-1.3.1.3 Record Schedule.  The District-accepted baseline schedule shall be the record schedule 
until the District accepts the first update of the project schedule.  Thereafter, the most recent District-
accepted update shall be the record schedule. 

6-1.3.1.4 Contract Time.  The Contract time, Contract milestones, and special construction 
requirements specified in the Special Provisions shall be accurately represented in the project schedule. 

6-1.3.2 Baseline Schedule. 

6-1.3.2.1 Baseline Schedule Submittal.  The baseline schedule shall represent the Contractor's 
plan to build the work at the time of bid in accordance with all requirements of the bid documents without 
exception.  District's acceptance of the baseline schedule shall be a condition precedent to the start of 
physical work.  The baseline schedule shall be submitted no later than twenty (20) working days after the 
date of Award of Contract.  The District's review period for this submittal shall be fifteen (15) working days.  
If resubmittal of the baseline schedule is required, the Contractor shall resubmit within six (6) working days 
of receipt of the District's comments.  The District's review period for each baseline schedule resubmittal 
shall be six (6) working days.   

The baseline schedule shall include an activity representing the start of physical work.  The 
activity ID number for this activity shall be "START".  Description for this activity shall be "START OF 
PHYSICAL WORK".  Predecessors for this activity shall be "NOTICE TO PROCEED", "ACCEPTANCE 
OF THE BASELINE SCHEDULE", and acceptance of all required early submittals.  The successor for this 
activity shall be only the "MOBILIZATION" activity. 

The baseline schedule shall also include a level of effort activity representing the entirety of the 
Contract.  The activity ID number for this activity shall be "PROJECT".  Description for this activity shall be 
"TOTAL PROJECT".  The "NOTICE TO PROCEED" activity shall be a Predecessor for this activity with a 
Start-to-Start relationship, and the "PROJECT COMPLETION MILESTONE" shall be a Predecessor to this 
activity with a Finish-to-Finish relationship. 

All interim milestones shall have a start milestone activity, a finish milestone activity, and a level 
of effort activity representing the start, completion, and entirety of the work for that milestone. 
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The Contractor shall continue to resubmit the baseline schedule until obtaining District's 
acceptance.  With each resubmittal, the Contractor shall include a detailed statement for each review 
comment, with reference to the appropriate activity number, that explains how that comment was addressed.  
These explanations are critical for the District to perform timely reviews. Activity numbers shall not be 
changed or modified in the resubmittals, unless directed by the District.  Any other changes made by the 
Contractor shall be listed in the detailed statement which accompanies the resubmittal.  All revisions 
necessary as a result of District's review shall be made by the Contractor at no additional cost to the District.  

The submitted baseline schedule shall contain all required activities, logic, coding, expenses, and 
cost loading if required, and shall comply with all project schedule requirements.  For non-UnifierTM baseline 
schedule, submittals shall include a read-only CD containing the schedule and narrative files.  The CD shall 
have a label that clearly shows the project file name, name of the project, Contractor's name, Contract 
number, submittal number, and the date of the submittal.  The narrative shall explain the schedule logic and 
construction sequencing. 

Failure to meet any of the following criteria shall result in the rejection of the baseline schedule 
submittal for correction and resubmittal.  For projects that require cost loading per the Special Provisions, the 
sum of all dollar values shall equal the Contract price and activity costs shall not be front-end loaded.  Cost 
loading shall be consistent with bid item amounts on the Proposal Form.  Each activity shall only have one 
associated expense, with the Expense Item name being "Budgeted Cost".  The sum of all budgeted cost 
expense dollar values for the corresponding Bid Item activities shall equal the amount for that corresponding 
Bid Item on the Proposal Form.  Alignment of cost with bid items shall be done using a project specific 
activity code.  P6 data structures such as cost accounts, expense categories, and vendor, shall not be used to 
associate activity costs to bid items.  Logic shall be complete and shall not include redundant logic or 
extraneous logic ties.  The use of float suppression techniques by the Contractor, including preferential 
sequencing, special lead/lag logic restraints, extended activity durations, or imposed dates will not be 
permitted and shall be grounds for rejection of the project schedule.  The baseline schedule shall accurately 
represent the special construction requirements specified in the Special Provisions and show the timely 
completion of each Contract milestone.  All activities shall have a physical percent complete of zero, total 
float greater than or equal to zero, and there shall be no actual start or actual finish dates.  Submittal 
components shall be complete and in accordance with their specified format. 

6-1.3.2.2 Early Completion. 

6-1.3.2.2.1 Baseline Schedule.  If the baseline schedule shows the early completion of any 
Contract milestone, the early completion schedule shall satisfy all requirements of the Contract Documents.  
The Contractor shall add and logically tie an activity titled "Shared Float", between the predecessor(s) to the 
milestone and the milestone activity itself, with a duration equal to the number of days the milestone 
completes early.  The duration of this activity is float that shall not be for the exclusive use of either the 
District or the Contractor but shall be a jointly owned resource.  This float shall be consumed by either the 
District or the Contractor on a first come, first served basis.  The duration of this activity shall be decreased 
whenever a delay occurs, until it is exhausted. 

 
6-1.3.2.2.2 Overhead Cost.  The Contractor's bid shall include overhead costs for the full 

duration of the Contract through the Contract Completion milestone, which shall be the date as specified in 
the Contract Documents.  In no case shall the Contractor be eligible for additional compensation for 
overhead costs incurred in relation to performance of the as-bid Contract work during the period from the 
date for opening of bids through the Contract Completion milestone, which shall be the date as specified in 
the Contract Documents.  Overhead costs shall be spread proportionately across all cost loaded activities. 

 
6-1.3.2.2.3 Reduction of Contract Scope.  In the event that the District reduces the scope of the 

Contract and the eliminated work is on the controlling path to a Contract milestone, the District may change 
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the required deadline for the milestone such that upon deletion of the work the total float of the milestone 
remains unchanged.  In this event, the Contractor shall not be eligible for additional compensation to achieve 
the revised Contract milestone date and the Contractor shall be liable for liquidated damages for the Contract 
milestone in the dollar amounts specified in the Special Provisions for failure to achieve the revised Contract 
milestone date. 

6-1.3.3 Schedule Structure. 

6-1.3.3.1 Activities and Logic.  The project schedule shall include activities of sufficient detail to 
accurately represent and clearly convey the Contractor's feasible plan for the timely completion of the full 
scope of the work.  Project schedule activities shall include, but not necessarily be limited to, the following: 
site mobilization including setup of storage yard, all construction activities; required notifications to 
Engineer; shop and field testing; punch list and demobilization; and one activity for each Contract milestone, 
the preparation of each submittal, the review of each submittal, and the procurement of each major material 
and type of equipment.  For each piece of major mechanical or electrical equipment, assume at least one (1) 
resubmission of each submittal and include the following activity sequence: preparation of the initial 
submittal, revise of the submittal, preparation of the resubmittal, and review of the resubmittal.  Each activity 
shall represent the work of a single Subcontractor or the Contractor.  Exceptions may be made for small scale 
concrete work. 

The Contractor shall be responsible for developing the logic of the baseline schedule and updating 
the logic in monthly updates.  The planning unit for the project shall be "days".  Regardless of the actual 
daily hours worked by the Contractor, a day shall be defined in the P6 schedule as an eight (8) hour work day 
starting at 8:00 a.m. and completing at 5:00 p.m., with a lunch hour from 12:00 p.m. to 1:00 p.m.  This 
requirement is specified to allow consistent calculations by the P6 scheduling software and shall apply to 
both calendar and working days.  Any project specific calendars added to the schedule by the Contractor 
shall conform to this requirement.  Only project specific calendars shall be used.  Global calendars shall not 
be used.  Any activities on which the Contractor plans to work overtime or additional shifts shall be assigned 
a project specific activity code per the electronic Project Template. 

Resource driven durations or resource leveling shall not be used. 

The schedule shall contain at least twenty (20) construction activities.  For projects that require 
cost loading per the Special Provisions, the maximum dollar amount of any individual activity shall be 
twenty-five thousand dollars ($25,000).  The maximum duration of construction activities shall be fifteen 
(15) working days, with few exceptions at the consent of the Engineer.  The activity type for all non-
milestone activities shall be Task Dependent, unless otherwise specified. 

Activity ID's shall be left justified and contain alphanumeric characters only with no spaces.  Each 
activity shall have a description that unambiguously defines a unique scope of work.  Activity descriptions in 
the baseline schedule shall use only upper case letters.  Activities added subsequent to baseline acceptance 
shall use only lower case letters. 

The use of lags shall be kept to a minimum and shall be subject to the approval of the Engineer.  
The use of negative lags is not allowed.  Apply (do not alter) the software calculation settings included in the 
Project Template.  Critical activities shall be defined as the Longest Path and the schedule calculations shall 
use the Retained Logic setting.  Date constraints shall be limited to Finish On Or Before, Start On Or After 
and Start On Or Before, and shall be applied only to contract milestones.  As Late As Possible constraints 
may be applied only to notification activities.  Mandatory or total float constraints shall not be used.  Activity 
predecessors and successors shall be included in the project schedule as necessary to show the work flow and 
resource limitations.  Every activity, except the project start and project finish milestones, shall have a 
minimum of one predecessor and one successor.   
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All analyses of time impacts shall be based upon total float.  Total float shall be the difference in 
working days between the late finish date and the early finish date of an activity.  The use of redundant logic 
and float suppression techniques including preferential sequencing, special lead/lag logic restraints, extended 
activity durations, or imposed dates will not be permitted and shall be grounds for rejection of the project 
schedule.  Float shall not be for the exclusive use of either the District or the Contractor.  Float shall be a 
jointly owned resource.  Float shall be consumed by both the District and the Contractor on a first come, first 
served basis.  Generated float shall be available to both the District and the Contractor on an equal basis.  

6-1.3.3.2 Coding.  The Contractor shall define values for each of the following activity codes, 
including but not limited to, Type, Responsibility, Area, Submittal Number, Bid Item, Discipline, and 
Interim Milestone.  No additional activity codes shall be defined by the Contractor without prior acceptance 
by the Engineer.  Unless otherwise specified, each activity in the project schedule shall be assigned a value 
for each of the specified codes.  Project schedule submittals may be rejected for inaccurate coding when 
coding errors occur in more than one percent of the total number of activities or fifty (50) activities, 
whichever is less. 

a. CNUMType - A value shall be assigned for each activity to represent the type of activity.  The 
Type code values are as follows: 

Type Value 
Administrative Activities ADM 
Submittal Activities SUB 
District Review and Approval Activities REV 
Procurement of Materials and Equipment Activities PRO 
Delivery of Materials and Equipment Activities DEL 
Construction Activities CON 
Other Activities OTH 

b. CNUMResponsibility - A value shall be defined for the Contractor (GC), the District 
(LACSD), each Subcontractor, and for each relevant third party, such as, Southern California 
Edison (SCE). 

c. CNUMArea - A value shall be defined for each area where work will be performed.   

d. CNUMSubmittal Number - The Contractor shall define unique and individual values that 
correspond to each submittal number.  For example, "01" shall be assigned to all activities 
representing Submittal No. 01.  Assign this code to all submittal, review, fabrication, shop test, 
and delivery activities.   

e. CNUMBid Item - A value shall be defined for each bid item. 

f. CNUMDiscipline (DISC) - A value shall be defined for each of the following disciplines, as 
appropriate:  Civil, Structural, Mechanical, Electrical, and Architectural. 

g. CNUMInterim Milestone - Interim milestone code values shall have the form "IM1" (Interim 
Milestone No. 1), etc.  Assign interim milestone code values to only those activities 
representing the scope of the corresponding interim milestone. 

Global activity codes shall not be used.  Only Project level activity codes shall be used. 

6-1.3.3.3 Cost Loading.  The following applies to projects that require cost loading per the Special 
Provisions, except as otherwise specified, only construction activities shall be cost loaded.  Each construction 
activity shall have a nonzero budgeted cost that represents the total cost of that activity.  The Contractor may 
propose an amount to cost load for major submittals.  Acceptance of cost loading for such items is purely at 
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the discretion of the Engineer.  Payment shall only be made after the submittal is accepted by the District 
with no resubmittal required.  Only one (1) cost value is permitted on an activity and the cost shall be loaded 
on the expenses tab of the activity details.  Front end loading of costs is not permitted and shall result in 
rejection of the schedule.  The sum of the budgeted costs of all activities in the project schedule shall equal 
the Contract price.  The sum of the budgeted costs for all activities coded to a particular bid item shall equal 
the amount of that bid item as shown on the Proposal Form. 

Payment for mobilization, not including bonds and insurance, will be made in the amount of two 
percent of the Contractor's bid price.  A separate cost-loaded activity shall be included in the project schedule 
representing mobilization.  Payment for mobilization shall not be made prior to the completion of 
mobilization and the start of construction of permanent facilities.  Completion of mobilization shall include 
setup of trailers, establishment of site utilities, and securing of parking, yard, and laydown areas.  Start of 
construction shall be as determined by the Engineer and shall not include any exploratory work, such as 
potholing, or the delivery of materials and equipment. 

The following cost-loaded indirect activities shall be included in the project schedule:  "BONDS 
AND INSURANCE" with budgeted cost not to exceed actual amount of paid invoices (payment applies only 
to general Contractor costs, not to Subcontractors); "OBTAIN DISTRICT APPROVAL AS-BUILT 
DRAWINGS" with budgeted cost of twenty thousand dollars ($20,000); "OBTAIN DISTRICT 
ACCEPTANCE OF AS-BUILT SCHEDULE" with budgeted cost of ten thousand dollars ($10,000).  The 
latter two (2) activities shall each have a one day duration, and be tied as Finish-to-Start predecessors to the 
"PROJECT COMPLETION" milestone, with an As Late As Possible constraint.  

6-1.3.3.4 Resource Loading.  The baseline schedule narrative shall include an explanation of the 
Contractor's labor and equipment resource plan.  The plan shall define all Contractor and Subcontractor 
crews and identify the work each crew will perform, including the activity ID's and descriptions of the first 
and last activity to be performed by each crew.  All equipment requiring a seated operator shall be listed and 
the work for which it is needed identified.  The plan shall identify the criteria for mobilizing and 
demobilizing each piece of equipment.   

6-1.3.4 Project Schedule Update.  The Contractor shall update the project schedule and narrative 
monthly.  In each update, the Contractor shall accurately document the progress of the work to date and 
correct the schedule to accurately reflect the Contractor's current plan for the timely completion of the work.  
This requires the Contractor to make logic, duration and other changes to the schedule, to reflect the 
Contractor's current plan, as of the Data Date.  Monthly schedule updates that do not reflect the Contractor's 
current plan, or that do not reflect the manner and sequence in which the work is being prosecuted, as of that 
Data Date, shall be returned marked "Not Acceptable".  The final update shall be the as-built schedule. 

 
The Data Date of the update will be determined by the Engineer at the preconstruction meeting.  The 

monthly update shall be submitted no later than the second (2nd) working day following the Data Date.  The 
District's review period shall be five (5) working days.  If the update is not acceptable, the Contractor shall 
correct the update in accordance with the District's comments.  The corrected update shall be resubmitted 
within three (3) working days of receipt of the District's review comments.  The District's review period for 
the resubmittal shall be five (5) working days.  

No changes shall be made to the project schedule in a monthly update without the authorization of 
the Engineer.  These include, but are not necessarily limited to, changes to activity numbers, activity 
descriptions, original durations, schedule settings, etc.  The Engineer's decision shall be final regarding the 
update.  Failure of the Contractor to adhere to these requirements shall result in rejection of the update 
without further review.  If the Contractor disagrees with the District's review comments, this shall be noted in 
the narrative that accompanies the monthly update.  All objections shall identify specific schedule data that 
the Contractor believes is incorrect and shall provide alternative data that the Contractor believes is correct.  
The Contractor's objections shall also be recorded in a schedule file that represents what the Contractor 
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believes to be the correct update.  The monthly update submittal will be incomplete without the objections 
schedule file.   

Each monthly update submittal shall contain the following information as a minimum:  actual start 
and finish dates; physical percent complete and remaining duration; narrative; logic corrections, including, 
but not necessarily limited to, correction of out-of-sequence logic and addition of activities representing 
authorized extra work; critical path (hard copy); computer disc containing the schedule file and all required 
reports; and pay request formatted to the Engineer's satisfaction for non-cost loading projects or a payment 
request report formatted to the Engineer's satisfaction for projects that require cost loading.  The payment 
request report shall include a "Cost this Period" expense amount that is generated using a Global Change 
procedure that will be provided to the Contractor as part of the Project Template package.  In addition, each 
monthly update submittal shall include a bar chart showing all activities that had a planned start date in the 
previous month, per the previous month's update, but did not actually start.  If this resulted from changes to 
the Contractor's plan, then logic changes shall be made to the schedule to reflect the new plan.  Otherwise, 
the Contractor shall provide an explanation in the updated narrative as to why the activities did not start as 
planned and confirm that the current projected start dates for these activities truly reflect the Contractor's 
current plan, as of the Data Date.   

 
Weekly, the Contractor shall prepare and submit to the Engineer, a four (4) week rolling schedule, 

which shall record the actual events of the preceding week and forecast activities that the Contractor plans to 
perform in the succeeding three weeks.  The four (4) week rolling schedule shall be a bar chart derived from 
and consistent with the record schedule.  However, it is not acceptable to merely print out all activities from 
the record schedule that fall within the date range of the rolling schedule.  The Contractor shall remove those 
activities with sufficient float that the Contractor does not intend to pursue in the next (3) three weeks.  
Conversely, the Contractor shall add greater detail than the record schedule as necessary to accurately 
represent work.  Additional detail shall include, but not necessarily be limited to, the following:  further 
breakdown of schedule activities, planned shutdowns, notifications, third party impacts, and submittals and 
RFIs that may impact the work.  Detail in the bar chart shall be as necessary to accurately and clearly convey 
the Contractor's current work plan to the satisfaction of the Engineer.  The Contractor shall submit a copy of 
the four (4) week rolling schedule.  An electronic schedule file shall be submitted at no additional cost when 
requested by the Engineer. 

If cost loading is required per the Special Provisions, the Contractor's submission of the monthly 
update shall be the Contractor's application for payment.  The Contractor shall not be eligible to receive 
pending progress payments until the corresponding monthly update is submitted and accepted and until the 
four (4) week rolling schedule is correctly submitted.  The Contractor shall submit an update for each month, 
from the month in which NTP was issued to the month in which Contract Completion was granted by the 
District, regardless of whether payment is requested for a given month.  If any updates are missing, no 
progress payments shall be made until all missing updates are submitted by the Contractor and accepted by 
the District in sequential order.  Updates will be reviewed in chronological order.  Regardless of its submittal 
date, the review period for an update will not begin prior to the date of acceptance of the update for the 
preceding period.  The Contractor shall be responsible for all impacts due to its failure to submit acceptable 
updates in a timely manner.  No final payment shall be made nor any bonds released by the District until the 
as-built schedule submittal is accepted by the District. 

6-1.3.5 Contract Time Accounting. 

6-1.3.5.1 Unforeseen Event & Delay.  An unforeseen event, "UFE" shall be any event that is not 
represented in the record schedule that has or may have a time or cost impact to the work.  A delay shall be 
defined as a day when a UFE prevents an activity in the record schedule from being performed on the date 
scheduled, resulting in a reduction of the total float of a Contract milestone as recorded in the record 
schedule and when the resulting total float of that milestone is less than zero.  When the activity that cannot 
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be performed on the date scheduled in the record schedule is a construction activity, that activity shall be 
prevented from being performed when and only when the Contractor is prevented from working during five 
(5) hours of that scheduled activity with at least 60 percent of the scheduled labor for that activity.  The 
traditional notion of a "rain day" has no merit.  Delays due to rain shall be administered the same as all other 
UFE's. 

An excusable delay shall be a delay due to an unforeseen event that is beyond the control of the 
Contractor as specified in 6-6.  A nonexcusable delay shall be a delay due to an unforeseen event for which 
the Contractor is responsible.  A compensable delay shall be an excusable delay for which the District is 
responsible.  A noncompensable delay shall be an excusable delay for which the District is not responsible.  
Concurrent delays shall be defined as two (2) or more delays that occur on the same day when each delay 
impacts the same Contract milestone. 

The Contractor's eligibility for time and/or extended overhead shall be as determined by the 
Engineer in the statement of Contract time accounting in accordance with the following: 

 

 

 

 

 

 

 

Extended overhead shall refer to all actual time-related jobsite overhead costs incurred by the 
Contractor due to completion later than the contractual completion date.  This shall not include home office 
or branch office overhead due to the performance of extra work pursuant to 6-6.3.  This shall not include any 
increased nondirect labor costs, including superintendence costs, due to changes in the work.  All increases in 
the Contractor's nondirect labor costs, including superintendence costs, due to changes in the work shall be 
included in the markups specified for changes in the work in accordance with 3-3. 

6-1.3.5.2 Schedule Analysis, Changes in Work and Extensions of Time.  Unless otherwise 
requested by the Engineer, the Contractor shall submit a schedule analysis of the impact of each UFE or 
contemplated change in work, and the cost breakdown specified in 3-2.  Within ten (10) working days after 
submitting an acceptable update for the period in which the UFE or request to evaluate a contemplated 
change occurred.  When requested by the Engineer, the Contractor shall submit the schedule analysis within 
five (5) working days of receipt of the Engineer's written request at no additional cost to the District.  When 
appropriate, the schedule analysis shall include a request for time extension.  The record schedule in effect at 
the time a UFE occurs or at the time the District requests evaluation of a contemplated change shall be the 
schedule analyzed to determine the corresponding impact. 

A schedule analysis shall be the Contractor's written request for eligibility for time and/or extended 
overhead for delays occurring during an update period.  Each schedule analysis shall address all impacts to a 
single milestone during the corresponding update period.  The schedule analysis shall include additional 
activities as necessary to accurately represent the UFE in accordance with the requirements for the project 
schedule.  The detailed analysis shall include a description of any long lead material or equipment items and 

Contractor's Eligibility for Time and/or Extended Overhead 

Delay Type 
Non-Concurrent 

Delay 
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Delay 
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shall include any vendor-supplied supporting documentation indicating length of lead time.  Each schedule 
analysis shall include a P6 Fragnet and narrative that clearly explains the basis for the time extension and 
other compensation being requested.  The District's review period for each schedule analysis is fifteen (15) 
working days. 

The Contractor shall provide written notice to the District of each UFE within forty-eight (48) 
hours after each UFE becomes apparent.  If it fails to provide the specified timely notice or to submit a 
schedule analysis and request for a time extension by the specified deadline, the Contractor shall not be 
eligible for compensation of any kind.  When the Contractor fails to submit a timely schedule analysis in 
accordance with the requirements of this section, progress payments may be withheld until all outstanding 
schedule analyses have been submitted.  

A time extension to a Contract milestone will only be granted to the extent that a UFE impacts the 
timely completion of a Contract milestone.  The resulting delay must be beyond the fault or negligence of the 
Contractor.  

6-1.3.5.3 Mitigation of Delay.  The Contractor shall be responsible to develop mitigative 
measures for all delays, regardless of responsibility for the delays, and to identify all time and cost impacts to 
the work associated with those mitigative measures.  The Contractor shall insert the proposed mitigative 
measures into the schedule to demonstrate the resulting time savings.  Unless circumstances otherwise 
require, the Contractor shall not pursue mitigative action for which it expects the District to be liable, prior to 
notifying the District in writing and receiving District's written authorization to proceed with the mitigative 
action. 

When the need for mitigation arises to ensure timely completion, the Contractor shall review all 
uncompleted activities on critical paths to the subject Contract milestone for errors in scope, duration, and 
logic, and for the feasibility of performing in parallel, work currently scheduled sequentially.  All schedule 
analyses, all Contractor proposals for mitigative action, and all proposed revisions for timely completion 
shall confirm that the Contractor has verified the accuracy of all critical paths to the subject Contract 
milestone. 

Whenever it is possible for the Contractor to mitigate delay without added cost to the project, the 
Contractor shall do so.  The Contractor shall mitigate all delays as efficiently and economically as possible, 
with the objective of minimizing both the time and cost impact of the delay, regardless of responsibility for 
the delay.  The District will not be liable for damages which the Contractor could have avoided by reasonable 
means, such as prudent scheduling of the work and judicious handling of forces, equipment, or plant.  The 
District will not be liable for damages incurred by the Contractor during any period of time when the 
Contractor has failed to provide a schedule analysis in accordance with the Contract requirements.  Failure to 
submit an acceptable mitigation plan may result in withholding of the monthly progress payment.  

 
 6-1.3.6 Project Schedule Submittals.  All project schedule submittal packages shall be submitted 
electronically via Unifier™ unless otherwise noted.    The P6 generated project schedule file shall be 
submitted to the District with the "XER" extension only.  Each exported schedule filename shall be assigned 
a unique alphanumeric name.  The filename of the first exported baseline schedule shall be "CNUM-BA01" 
and the filename of each resubmittal shall increase consecutively (e.g., "CNUM-BA02", "CNUM-BA03", 
etc.), where "CNUM" refers to the Contract Number.  The filename of the first exported (monthly) update 
schedule shall be "CNUM-MMM-YYYY-##."  "CNUM" refers to the Contract Number, "MMM" is the 
month, "YYYY" is the year, and the "##" is the number of the submittal for that month.  For example, the 
first update submitted to the District for January of 2011 for Contract Number 4598 shall be named "4598-
JAN-2011-01".  If the schedule for this month is resubmitted, the first resubmittal shall be "4598-JAN-
2011-02".   
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All project schedule submittal packages shall be composed of both the exported XER schedule file 
and the schedule narrative file.  The Contractor shall also submit a Log Report for the exported project from 
the Contractor's P6 database, with the critical activity listing filtered out.  The narrative file shall be in 
portable document format ("PDF") and in accordance with the requirements of the Special Provisions.  The 
baseline schedule submittal package files and the update submittal package files shall be submitted as 
attachments to the Contractor to Field Engineering Correspondence workflow described in 2-13.4.4.  

The baseline narrative shall explain the baseline logic, including the Contractor's approach to 
meeting the Contract milestone dates, the basis used to the develop activity durations including production 
rates for construction activities and durations for long lead time materials, a written description of the critical 
path, a description of activities requiring overtime or additional shifts, and potential problem areas.  The 
baseline narrative shall also include an explanation of the Contractor's labor and equipment resource plan.  
The plan shall define all contractor and subcontractor crews and identify the work that each crew will 
perform.  All work requiring a seated operator shall be listed and the work for which it is needed shall be 
identified. 

Update narratives shall summarize progress for the update period, describe work planned for the 
upcoming period, changes to the critical path, all changes made to the schedule and the reasons for each 
change, describe the cause of each delay occurring during the update period, describe the mitigation plan for 
each delay, and identify issues that may potentially cause delay.  All portions of the narrative shall be in 
written format and not a print out of activities.  All baseline schedule submittals shall include diagrams and 
definitions as necessary for comprehension of activity descriptions. 

For non-UnifierTM projects, the number of copies for all project schedule submittals shall be four (4) 
plus the number of copies the Contractor desires to be returned.  All project schedule submittals shall include 
electronic schedule files on a read-only CD or computer disk, a printed time-scaled bar chart, and a typed 
narrative.   

For both UnifierTM and non-UnifierTM projects, project schedule submittals will be reviewed by the 
District for general conformity with the Plans and Specifications.  District's acceptance of any project 
schedule submittal shall not relieve the Contractor of its obligation to fulfill all requirements of the Contract.  
Errors in the project schedule may be discovered at any time and shall be corrected by the Contractor for 
consistency with the Contract requirements." 

DELETE 6-1.2 Commencement of the Work IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING: 

 "6-1.4 Commencement of the Work. The Contract time shall start on the date of the Notice to 
Proceed, which will be established by the Engineer and may be any date after award of Contract by the 
District's Board of Directors." 

IN 6-2 PROSECUTION OF THE WORK, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "As soon as possible under the provisions of the Specifications, the Contractor shall backfill all 
excavations and restore to usefulness all improvements existing prior to the start of the Work.  If the 
Contractor fails to complete any work with a specified time limit, the Engineer may suspend all other work 
until the past due work is complete.  No additional compensation and/or time extension will be granted due 
to such work suspension." 

-PAGE 26- 
 
IN 6-4 TERMINATION OF THE CONTRACT FOR DEFAULT, DELETE ALL SUBSECTIONS AND 

REPLACE WITH THE FOLLOWING: 
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 "If the Contractor: (1) fails to begin delivery of material and equipment or commence work within 
the time specified; (2) fails to maintain the rate of delivery of material; (3) fails to execute the Work in the 
manner and at the locations specified;  (4) fails to maintain a Work program that will ensure the District's 
interest; (5) becomes insolvent; or (6) is not carrying out the intent of the Contract, the Engineer may issue a 
written notice to the Contractor and the Surety on the Contractor's performance bond demanding that the 
Contractor cure the default.  If the Contractor does not satisfactorily comply with such written notice within 
five (5) days after receiving it, or if after starting to comply, the Contractor fails to satisfactorily continue, the 
District may terminate the Contractor's right to perform under the Contract by issuing a written notice of 
termination for default to the Contractor and its Surety.  The District may exclude the Contractor from the 
premises and/or take possession of all material and equipment necessary to secure and maintain the Work 
site.  The Contractor, in having tendered a Bid, is deemed to have waived any and all claims for damages 
because of the termination of the Contract for any such reason. 

Upon receipt of the written notice of termination for default, the Surety shall immediately assume all 
rights, obligations and liabilities of the Contractor under the Contract.  If the Surety fails to protect and 
maintain the Work site, the District may do so, and may recover all costs incurred.  The Surety shall notify 
the District that it is assuming all rights, obligations and liabilities of the Contractor under the Contract and 
all money that it is due, or would become due, to the Contractor shall be payable to the Surety as the Work 
progresses, subject to the terms of the Contract. 

Within fifteen (15) working days of the Surety's receipt of the written notice of termination for 
default, the Surety shall submit to the District a written plan detailing the course of action it intends to take to 
remedy the default.  The District will review the plan and notify the Surety if the plan is satisfactory.  If the 
Surety fails to submit a satisfactory plan, or if the Surety fails to maintain progress according to the plan 
accepted by the District, the District may, upon forty-eight (48) hours written notice, exclude the Surety from 
the premises, take possession of all material and equipment, and complete the Work in any way the District 
deems expedient.  This may include, without limitation, the District's completing the Work with District's 
forces, the District's letting unfinished Work to another contractor, or a combination of these methods.  The 
District's cost of completing the Work will be charged against the Surety and may be deducted from any 
monies due, or which would otherwise become due, to the Surety.  If the remaining unpaid amount under the 
Contract is insufficient to complete the Work, the Surety shall pay the District, within five (5) days after 
completion of the Work and receipt of the District's invoice, all costs incurred by the District in excess of the 
remaining Contract Price. 

 The provisions of this section shall be in addition to all other rights and remedies available to the 
District under law." 

-PAGE 27- 

IN 6-6.1 General, BEFORE THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "The Contractor shall immediately provide written notification to the Engineer of any delay to the 
Work and submit, when required or requested by the Engineer, a schedule analysis demonstrating the impact 
on the project schedule and a written plan of delay mitigation." 

IN 6-6.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

"The Contractor's inability to obtain specified material or equipment shall not constitute an 
unforeseen event under this section if it results from matters within the control of the Contractor's 
Subcontractor, equipment vendor or manufacturer, or material vendor or manufacturer." 
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-PAGE 28- 
 
IN 6-6.3 Payment for Delays, AFTER THE PARAGRAPH, ADD THE FOLLOWING: 

 "Compensation for losses sustained by the Contractor shall be limited to actual labor, equipment and 
work site facilities affected by such delays together with applicable markup under 3-3.2.3.  Under no 
circumstances will the District compensate the Contractor for general or administrative costs for such delay 
including without limitation, interest on money or costs attributable to home office or branch office overhead 
in excess of the applicable markups." 

AFTER 6-6.4 Written Notice and Report, ADD THE FOLLOWING: 

 "6-6.5 Unfavorable Construction Conditions.  During unfavorable weather, wet ground, or other 
unsuitable construction conditions, the Contractor shall confine its operations to work which will not be 
affected adversely thereby.  No portion of the work shall be constructed under conditions which would affect 
adversely the quality or efficiency thereof, unless special means or precautions are taken by the Contractor, 
with approval of the Engineer, to perform the work in a proper and satisfactory manner. 

 The Engineer shall have the authority to direct the Contractor to cease operations in areas of work 
which might be affected adversely by predicted unfavorable weather, wet ground, or other unsuitable 
construction conditions.  The Contractor, being directed to cease operations, shall not be entitled to claim 
additional compensation for delays." 

IN 6-7.1 General, ADD THE FOLLOWING TO THE END: 

 "Unless otherwise specified, normal working hours for any working day shall start at 7:00 a.m. and 
end at 3:30 p.m.  The Contractor shall not perform any work outside of normal working hours without prior 
written approval of the District.  The Contractor shall provide a written request to the District a minimum of 
forty-eight (48) hours prior to performing any work outside of normal working hours and shall provide a 
written request a minimum of five (5) working days prior to a shift change.  Nothing herein shall be 
construed as granting a right to the Contractor to demand approval of changes to working hours or a shift." 

DELETE 6-7.2 Not Used IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING: 

 "6-7.2 Working Day.  A working day is any day within the period between the date of the start of 
the Contract time as specified in 6-1 and the date of field acceptance of the Work by the Engineer, other than: 

 1) Any Saturday. 

 2) Any Sunday. 

 3) Any day designated or observed as a holiday by the District for the following holidays:  New 
Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, 
the Friday immediately after Thanksgiving Day, and Christmas Day. 

If the Contractor is allowed to work on any of the above days, it shall be considered a working day." 

-PAGE 29- 
 
IN 6-8.3 Warranty, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall warranty that the equipment, materials, and workmanship furnished will be as 
specified and will be free of defects due to faulty materials or workmanship for a period of one (1) year from 
the date of final acceptance of the Work by the District's Board of Directors.  In addition, the equipment 
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furnished by the Contractor shall be warranted to be free from defects in design.  The performance bond shall 
remain in full force and effect through the warranty period.  The warranty period shall apply to all work, 
regardless of when it is placed into service by the District. 

 In the event that equipment is placed into service prior to acceptance of the Work by the District's 
Board of Directors, the Engineer may, at his or her option, accept the equipment after all punch list items 
regarding that equipment are completed, and allow the one year warranty period to start from the date of such 
acceptance, except for defects in design, which shall remain as described above. 

 Within the warranty period and upon notification of the Contractor by the District, the Contractor 
shall within ten (10) calendar days make needed adjustments, repairs or replacement arising out of defects 
which, in the judgment of the Engineer, become necessary during such period.  The cost of materials, parts, 
labor transportation, supervision, special tools and supplies required for correction of abnormalities shall be 
paid by the Contractor. 

 Parts of equipment that have been repaired or replaced shall be warranted against failure or defect for 
a period of one (1) year from the date of acceptance by the District of the installation of the repaired or 
replaced part. 

 If the Contractor neglects to make or undertake with due diligence the necessary repair or 
adjustments within ten (10) days after the District gives the Contractor notice of a defect, failure, or 
abnormality of the work, the District will make the repair or adjustment or order the work to be done by a 
third party.  The cost of the work shall be paid by the Contractor. 

 In the event of an emergency where, in the District's judgment, delay would cause serious loss or 
damage, repairs or adjustments will be made by the District, or a third party chosen by the District without a 
requirement for notice to the Contractor.  The cost of the work shall be paid by the Contractor." 

IN 6-9 LIQUIDATED DAMAGES, FIRST PARAGRAPH, LAST SENTENCE, ADD THE WORDS "commencing 
from the date specified in the Notice to Proceed" AFTER THE WORDS "completion of the Work" AND DELETE 

THE AMOUNT "$250" AND REPLACE WITH THE AMOUNT "$500". 

IN 6-9 LIQUIDATED DAMAGES, SECOND PARAGRAPH, FIRST SENTENCE, DELETE THE AMOUNT "$250" 
AND REPLACE WITH THE AMOUNT "$500". 

-PAGE 30- 
 
IN 7-1.1 General, AFTER THE FIRST PARAGRAPH ADD THE FOLLOWING: 

 "The Contractor shall render its machinery and equipment inoperable at all times except during 
actual construction.  The Contractor shall be responsible for construction means, controls, techniques, 
sequences, procedures and construction safety.  All equipment and facilities shall meet all requirements of 
applicable ordinances and laws.  The Contractor shall comply with applicable local, state and federal rules 
and regulations, including, but not limited to being in compliance with requirements for portable engine-
powered equipment. The Contractor shall also bear full legal and financial responsibility for its violations of 
any federal, state and local rules and regulations and for any Subcontractor.  

 Prior to mobilization, the Contractor shall certify that all portable engine-powered equipment 
mobilized to the job site have valid California Air Resources Board and local air quality management district 
or air pollution control district permits.  District's Contractor compliance certification forms shall be 
executed by the Contractor certifying that portable engine-powered equipment provided by Contractor or 
Subcontractors are compliant with federal, state and local rules and regulations.  Violations resulting in non-
compliance shall be corrected by the Contractor at its own expense before final payment is issued." 
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IN 7-2.2 Prevailing Wages, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

"Pursuant to applicable provisions of the Labor Code of the State of California, not less than the 
general prevailing rate of per diem wages and not less than the general prevailing rate of per diem wages for 
legal holiday and overtime work for each craft or type of workman needed to execute the Work contemplated 
under the agreement, as ascertained by the Director of the Department of Industrial Relations, must be paid 
to all workers employed on the work by the Contractor or any Subcontractor doing or contracting to do any 
part of the Work. 

 A listing of the general prevailing wage rates may be obtained from the State of California 
Department of Industrial Relations, Director's Office of Policy, Research and Legislation, Prevailing Wage 
Unit website at www.dir.ca.gov/oprl." 

 
-PAGE 30- 

 
IN 7-3.1 General, FIRST PARAGRAPH, DELETE THE THIRD AND FOURTH SENTENCES AND REPLACE WITH THE 

FOLLOWING: 

"The Contractor shall indemnify the Agency in accordance with 7-4." 
 

-PAGE 31- 
 
IN 7-3.2 General Liability Insurance, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 
 
 "The Contractor may file insurance acceptable to the District covering more than one project.  The 
coverage shall provide the following minimum limits for liability insurance: 

Contracts Less Than $2,000,000 

Each Occurrence Limit .................................................. $3,000,000 

Products/Completed Operations Aggregate Limit ......... $3,000,000 

General Aggregate Limit ............................................... $3,000,000 
(other than Products/Completed Operations) 

Contracts $2,000,000 and Over 

Each Occurrence Limit .................................................. $5,000,000 

Products/Completed Operations Aggregate Limit ......... $5,000,000 

General Aggregate Limit ............................................... $5,000,000 
(other than Products/Completed Operations) 

 The Contractor shall supply All-Risk/Builders Insurance when the Contract provides for the 
Contractor to take possession of any District's property, including building and equipment.  The coverage 
must be in an amount sufficient to include the value of the property plus the value of the Contract Work, and 
must be maintained in force for the duration of the Contract or until the Engineer has determined that all 
physical Work has been completed, and the District has assumed beneficial occupancy of the Work." 

-PAGE 32- 
 
DELETE 7-4 NOT USED IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING: 
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 "7-4 INDEMNITY. All activities arising out of or relating to the performance of the Work shall be 
at the risk of the Contractor.  The District will not be liable for any accident, loss, or damage to the Work 
prior to completion, except as otherwise specified in 6-10.  The Contractor shall defend, indemnify and hold 
harmless the District and the other County Sanitation Districts of Los Angeles County, their officers, 
employees, boards of directors and agents (collectively "Indemnitees") against any and all claims, suits, 
actions, legal or administrative proceedings, judgments, debts, demands, damages, including injury or death 
to any person or persons, and damage to any property including loss of use, incidental and consequential 
damages, liabilities, interest, costs, attorneys' fees and expenses of whatever kind or nature that arise out of 
or relate to any act, omission, fault or negligence of the Contractor, its employees, its agents, subcontractors, 
or suppliers, in the course of their performance of the Work unless the same is caused by the sole negligence 
or willful misconduct of the Indemnitees." 
 
IN 7-5 PERMITS, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "All expenses for complying with the requirements of the permits obtained by the District and by the 
Contractor including, but not limited to, traffic control, repairs, lights, signs, and backfill shall be borne by 
the Contractor.  Inspection fees for resurfacing required by the local authority will be borne by the District.  
The District will reimburse the Contractor for all State inspection costs incurred for work performed within 
State of California Department of Transportation (Caltrans) right-of-way.  The Contractor shall invoice the 
District for the costs without any Contractor's markup and the Contractor will be reimbursed by purchase 
order.  Prior to commencing any work in Caltrans right-of-way, the Contractor shall submit to Caltrans all 
necessary documentation to obtain a separate Caltrans permit (Double Permit)." 
 
IN 7-6 THE CONTRACTOR'S REPRESENTATIVE, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE 

END: 

"The Contractor shall designate in writing a superintendent for contracts in excess of $500,000.  This 
superintendent shall be the Contractor's representative and shall be a direct employee of the Contractor."  

 
-PAGE 33- 

 
IN 7-8.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall also abate dust nuisance by cleaning, sweeping, and sprinkling with water, or other 
means as necessary.  The use of water resulting in mud on public or private streets or roadways will not be 
permitted as a substitute for sweeping or other methods.  The Contractor shall be responsible for abating any 
dust nuisance created by its construction activities at all times, including after normal working hours and on 
weekends and holidays." 
 
IN 7-8.1 General, DELETE THE SECOND AND THIRD PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall have a self-loading motor sweeper with spray nozzles on the jobsite at all 
times to keep paved areas acceptably clean wherever construction, including restoration, is incomplete.  Care 
shall be taken to prevent spillages and tracking on haul routes.  Trucks shall not be overloaded.  Any spillage 
or tracking shall be removed immediately and the areas cleaned to the satisfaction of the Engineer.  The 
routes used by trucks to carry material, including pipe, to the jobsite and debris and excavation therefrom 
shall be approved by the Engineer at the preconstruction meeting." 

IN 7-8.1 General, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END:  

"No additional compensation will be allowed as a result of such suspension.  Failure of the Contractor to 
comply with the Engineer's cleanup orders may also result in the District having the cleanup work done by 
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others.  The Contractor shall bear all costs incurred by the District in having the work done and such costs 
shall be deducted from amounts due or become due to the Contractor." 

IN 7-8.4.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Excess or waste concrete, including concrete truck wash out wastes, shall be placed in a lined container for 
proper disposal after the concrete has set up." 

IN 7-8.4.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

 "The Engineer shall approve all storage locations." 

IN 7-8.4.2 Storage in Public Streets, FIRST PARAGRAPH, SECOND SENTENCE, AFTER THE WORDS "after 
unloading shall be" ADD THE WORDS "removed from the Work site and".  

IN 7-8.4.2 Storage in Public Streets, SECOND PARAGRAPH, ADD THE WORDS "or excavation" AFTER THE 

WORD "trench". 

-PAGE 34- 
 
IN 7-8.5.2 Sewage Bypass and Pumping Plan, DELETE THE PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "The sewage bypass and pumping plan shall be in accordance with 500-1.1.7(f)." 

IN 7-8.5.3 Spill Prevention and Emergency Response Plan, DELETE ALL PARAGRAPHS AND REPLACE WITH 

THE FOLLOWING: 

 "The spill prevention and emergency response plan shall be in accordance with 500-1.1.7(f)."  

IN 7-8.6 Water Pollution Control, DELETE ALL SUBSECTIONS AND REPLACE WITH THE FOLLOWING: 

"7-8.6.1 General.  The Contractor shall comply with the applicable provisions of the State Water 
Resources Control Board's (SWRCB) "National Pollutant Discharge Elimination System (NPDES) General 
Permit for Storm Water Discharges Associated with Construction and Land Disturbance Activities, Order 
No. 2009-0009-DWQ, NPDES No. CAS000002" (hereby referred to as "General Permit") and any 
modifications thereof; and shall comply with Federal, State [including, but not limited to, the appropriate 
California Regional Water Quality Control Board (RWB)], and local regulations that govern the Contractor's 
operations and storm water/non-storm water discharges from the project site.  In cases where regulations or 
requirements conflict, the more stringent regulations or requirements shall apply.  If the project includes 
groundwater dewatering activities, the extract/groundwater shall not be discharged to the street surfaces, 
storm drains, or surface waters without an NPDES permit as required in 306-5. 

 
In accordance with General Permit requirements, the Contractor shall provide the District with 

Permit Registration Documents (PRDs), which includes a site-specific Storm Water Pollution Prevention 
Plan (SWPPP), informational updates, and monitoring reports, among other things, in order for the District to 
obtain and maintain coverage for the project under the General Permit.  If the District or the appropriate 
RWB determine that any of the Contractor's submittals are inadequate or incomplete, the Contractor shall 
immediately revise and resubmit the documents.  Review by the District shall not relieve the Contractor of 
General Permit compliance or serve to eliminate full compliance with applicable Federal, State, or local 
regulations that govern water quality.  The Contractor shall be solely responsible for all RWB enforcement 
actions or fines resulting from non-compliance or violations of the General Permit and shall also be solely 
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responsible for any enforcement actions or fines resulting from non-compliance or violations of other 
Federal, State, or local regulations that govern water quality.   

All proposed modifications or amendments to the SWPPP, or any other documents required by the 
General Permit, shall be submitted to and approved by the District prior to implementation.  In the event a 
deficiency is identified in any aspect of compliance with the General Permit, the deficiency shall be 
immediately corrected.  If the Contractor fails to correct the identified deficiency or submit the appropriate 
documentation to the District, the District may order the suspension of any construction operation until such 
time that the deficiency is corrected.  In the event of anticipated noncompliance with General Permit 
requirements, the Contractor shall provide the District with advance written notification explaining the 
anticipated noncompliance. 

The Contractor shall maintain a paper copy of all required records, including a copy of the General 
Permit and SWPPP, on-site at all times, along with updates, revisions, and amendments until a Notice of 
Termination (NOT) has been accepted by the SWRCB.  These documents shall be made available upon 
request of a representative of the District, RWB, SWRCB, United States Environmental Protection Agency, 
or the local agency responsible for storm water management.  Requests for review by the public shall be 
directed to the Engineer. 

7-8.6.2 Applicability.  Based on the Contractor's proposed construction activities, the location and 
condition of the project site, and General Permit requirements, the Contractor shall determine whether or not 
the project is covered under the General Permit.  The two (2) paragraphs that follow are intended to assist the 
Contractor in making such a determination and do not include all the requirements in the General Permit with 
respect to whether or not a project is covered. 

Activities that are covered by the General Permit include, but are not limited to: (a) any construction 
or demolition activity, including, but not limited to, clearing, grading, grubbing, or excavation, or any other 
activity that results in land surface disturbances equal to or greater than 1 acre, (b) construction activity that 
results in land surface disturbances of less than 1 acre if the construction activity is part of a larger common 
plan, or (c) construction activity associated with a Linear Underground Project (LUP), which includes, but is 
not limited to, installation of underground conduits, substructures, pipelines, and associated ancillary 
facilities that results in land surface disturbances equal to or greater than 1 acre.  See Section I.B of the 
General Permit for a complete listing of covered activities. 

Activities that are not covered by the General Permit include, but are not limited to: (a) routine 
maintenance to maintain original line and grade, hydraulic capacity, or original purpose of a facility, or (b) 
construction activity that disturbs less than 1 acre of land surface, and that is not part of a larger common 
plan of development.  For example, an LUP that disturbs less than 1 acre would typically not be covered by 
the General Permit.  Page 3 of Attachment A.2 of the General Permit contains guidelines on how to calculate 
the land disturbance area of an LUP.  See Section I.C of the General Permit for a complete listing of 
activities not covered. 

If the Contractor determines the project is covered by the General Permit, the Contractor shall notify 
the District in writing within ten (10) working days from the date of award of the Contract by the District's 
Board of Directors.  The notification letter shall include, at minimum, the reason the project was determined 
to be covered, supporting calculations of the land surface area to be disturbed by the project, and the 
Contractor's classification of the project as "LUP" or "Non-LUP" and its corresponding "Type" ("1", "2", or 
"3" for LUP) or "Risk Level" ("1", "2", or "3" for Non-LUP).  For an LUP, the letter shall contain the 
flowchart in Attachment A.1 of the General Permit marked-up to show how the Contractor arrived at the 
classification.  For a Non-LUP, the letter shall contain the completed Risk Determination Worksheet in 
Appendix 1 of the General Permit to show how the Contractor arrived at the classification.  If the District or 
RWB disagrees with the Contractor's determination, the District will notify the Contractor and the Contractor 
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shall reevaluate the project's Risk Level or Type and resubmit its notification letter and attachments within 
five (5) working days from the date of the District's notification.  The Contractor shall then comply with the 
applicable provisions of the General Permit and 7-8.6.3 through 7-8.6.9. 

If the Contractor determines the project is not covered by the General Permit, the Contractor shall 
submit a letter to the District explaining and certifying the Contractor's determination within ten (10) 
working days from the date of the award of the Contract by the District's Board of Directors.  The letter shall 
include, at minimum, the reason the project was determined not to be covered and the Contractor's 
supporting calculations of the land surface area to be disturbed by the project.  If the District concurs with the 
Contractor's determination, the District will notify the Contractor, and the Contractor shall comply with the 
requirements in 7-8.6.10.  If the District or RWB disagrees with the Contractor's determination, the District 
will notify the Contractor and the Contractor shall reevaluate the project's Risk Level or Type and resubmit 
its notification letter and attachments within five (5) working days from the date of the District's notification.  
The Contractor shall then comply with the applicable provisions of the General Permit and 7-8.6.3 through 
7-8.6.9.  

7-8.6.3 Pre-Construction Requirements.  For a Non-LUP, the Contractor shall submit to the 
District, within thirty (30) working days from the date of award of the Contract by the District's Board of 
Directors: (a) site map(s) and drawing(s) as described in 7-8.6.3.1, (b) a site-specific SWPPP as described in 
7-8.6.3.2, (c) contact information of responsible staff for storm water compliance as described in 7-8.6.3.3, 
(d) a signed certification statement as described in 7-8.6.3.4, (e) the resume and qualifications of the 
Contractor's Qualified SWPPP Developer (QSD), a title described in Section VII of the General Permit, for 
approval by the District, and (f) the resume and qualifications of the Contractor's Qualified SWPPP 
Practitioner (QSP), a title that is described in Section VII of the General Permit, for approval by the District.  
In addition, for a Non-LUP classified as Risk Level 2 or 3, the Contractor shall submit a Rain Event Action 
Plan (REAP) in accordance with the requirements in Attachment D (for Risk Level 2) or Attachment E (for 
Risk Level 3) of the General Permit.  In addition, for a Non-LUP within unincorporated areas of the State 
where the Standard Urban Stormwater Mitigation Plan (SUSMP) Phase I or II does not apply, the Contractor 
shall also submit a map and worksheets in accordance with Appendix 2 of the General Permit in order to 
demonstrate compliance with the New and Re-Development Water Balance Performance Standard.  In 
addition, for a Non-LUP where the Contractor determines that traditional erosion and sediment controls are 
insufficient to treat the storm water discharge to meet General Permit requirements, the Contractor may elect 
to implement an Active Treatment System (ATS), which shall comply with the requirements in Attachment F 
of the General Permit. 

For an LUP, the Contractor shall submit to the District, within thirty (30) working days from the date 
of award of the Contract by the District's Board of Directors: (a) site map(s) and drawing(s) as described in 
7-8.6.3.1, (b) a site-specific SWPPP as described in 7-8.6.3.2, (c) contact information of responsible staff for 
storm water compliance as described in 7-8.6.3.3, (d) the resume and qualifications of the Contractor's QSD, 
a title that is described in Section H of Attachment A of the General Permit, for approval by the District, and 
(e) the resume and qualifications of the Contractor's QSP, a title that is described in Section H of Attachment 
A of the General Permit, for approval by the District.  

The District will complete the Notice of Intent (NOI) and pay the annual fees for the General Permit 
application to the SWRCB.  The Contractor shall submit all other required PRDs to the District with 
sufficient time for the District to review and submit the PRDs to the SWRCB in order to receive a Waste 
Discharger Identification (WDID) number indicating coverage for the project under the General Permit.   

The Contractor will not be allowed to start any construction activities until the District has notified 
the Contractor that the requirements in 7-8.6.3 have been satisfied or until the District has provided the 
Contractor with the project's WDID.    
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7-8.6.3.1 Site Map(s) and Drawing(s).  For a Non-LUP, the Contractor shall submit site maps(s) 
and drawing(s) as described in Attachment B of the General Permit.   

For an LUP, the Contractor shall mark up a copy of the Contract Drawings to show the location of 
storm drain inlets and water bodies that may receive discharges from the construction activities and to show 
the locations of Best Management Practices (BMPs) to be implemented, among other things.   

7-8.6.3.2 Site-Specific Storm Water Pollution Prevention Plan (SWPPP).  For a Non-LUP, the 
Contractor shall submit a SWPPP to the District that has been written and certified by a QSD.  All revisions 
and amendments to the SWPPP shall be made by the QSD.  The SWPPP for a Non-LUP shall conform to the 
requirements of Section XIV of the General Permit.  Attachment C (for Risk Level 1), Attachment D (for 
Risk Level 2), or Attachment E (for Risk Level 3) of the General Permit provide a minimum list of 
construction activities that shall be discussed and considered in a SWPPP for a Non-LUP.  The SWPPP shall 
include a Construction Site Monitoring Plan (CSMP), as described in Attachment C (for Risk Level 1), 
Attachment D (for Risk Level 2), or Attachment E (for Risk Level 3) of the General Permit.  If the Rainfall 
Erosivity Waiver applies to the Non-LUP, the Contractor is not required to submit an SWPPP.  However, if 
the District or the RWB determines that the proper Risk Assessment R-value should be five (5) or greater, 
the Contractor shall recalculate the Risk Assessment contained in Appendix 1 of the General Permit.  All 
elements of the SWPPP shall be implemented by a QSP.  The QSP shall be responsible for storm water and 
non-storm water visual observations, sampling, and analysis. 

For an LUP, the Contractor shall submit a SWPPP to the District that has been written and 
certified by a QSD.  All revisions and amendments to the SWPPP shall be made by the QSD.  The SWPPP 
shall be designed to address the objectives and requirements in Section K of Attachment A of the General 
Permit.  Section J in Attachment A of the General Permit provides a minimum list of construction activities 
that shall be discussed and considered in a SWPPP for an LUP.  The SWPPP shall include a Monitoring and 
Reporting Program (M&RP), as described in Section M of Attachment A of the General Permit.  All 
elements of the SWPPP shall be implemented by a QSP.  The QSP shall be responsible for storm water and 
non-storm water visual observations, sampling, and analysis, and for ensuring full compliance with the 
General Permit and implementation of all elements of the SWPPP. 

7-8.6.3.3 Contact Information.  For a Non-LUP or an LUP, the Contractor shall submit to the 
District the names, telephone numbers, and addresses of contact personnel involved with compliance with 
General Permit requirements.  Specific areas of responsibility of each contact, and emergency contact 
numbers should also be included. 

7-8.6.3.4 Certification.  All submittals to the District shall be certified by a QSD on behalf of the 
Contractor stating that all information being submitted is, to the QSD's best knowledge, true and accurate.  
The QSD shall include the following certification language: 

"I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gather and evaluate the information submitted.  Based on my inquiry of the person or 
persons who manage the system or those persons directly responsible for gathering the 
information, to the best of my knowledge and belief, the information submitted is, true, accurate, 
and complete.  I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations." 

For submittals to the SWRCB, the District will certify the Contractor's QSD to be the District's 
QSD representative. 

7-8.6.4 Requirements During Construction.  The General Permit contains Numeric Action Levels 
(NAL) and Numeric Effluent Limitations (NEL) for pH and turbidity as summarized in 7-8.6.4.3.  During 



55 

working hours, the Contractor shall provide trained and qualified staff to properly collect, record, maintain, 
and deliver samples of stored or contained storm water that is discharged subsequent to a qualifying storm 
event (one that produces precipitation of 1/2-inch or more), according to the requirements in the General 
Permit for the project's corresponding Risk Level (for Non-LUP) or Type (for LUP).  Field test methods are 
not acceptable for analysis other than for pH and turbidity.  In case of an NEL exceedance, all samples 
(except those for pH and turbidity) shall be tested at an accredited laboratory approved by the District, as 
described in 7-8.6.4.4. 

For a Non-LUP classified as Risk Level 1, the Contractor shall comply with the requirements in 
Attachment C of the General Permit.  For a Non-LUP classified as Risk Level 2, the Contractor shall comply 
with the requirements in Attachment D of the General Permit.  For a Non-LUP classified as Risk Level 3, the 
Contractor shall comply with the requirements in Attachment E of the General Permit.  The requirements for 
a Non-LUP classified as Risk Level 2 or 3 include, but are not limited to, developing and implementing 
REAPs forty-eight (48) hours and twenty-four (24) hours, respectively, in advance of a likely precipitation 
event, which is any weather pattern that is forecast to have a 50 percent or greater probability of producing 
precipitation in the project area.  The QSP shall retain daily printed copies of precipitation forecast 
information from the National Weather Service Forecast Office by entering the zip code of the project's 
location at www.srh.noaa.gov/forecast. 

For an LUP classified as Type 1, 2, or 3, the Contractor shall comply with the requirements in 
Section J of Attachment A of the General Permit.  The requirements include, but are not limited to: (a) 
effluent standards, (b) good housekeeping, (c) non-storm water management, (d) erosion control, (e) 
sediment controls, (f) run-on and run-off controls, and (g) inspections, maintenance and repair.  An LUP 
classified as Type 1, 2, or 3 shall comply with the monitoring and reporting requirements in Section M of 
Attachment A of the General Permit.  An LUP classified as Type 1 is not subject to NAL or NEL. 

7-8.6.4.1 Qualitative Summary of Monitoring Requirements for Non-LUP. 

Non-LUP 
Risk Level 

Visual Inspections Sample Collection1 

Quarterly  
Non-Storm 

Water Discharge 

Pre-Storm Event Daily 
Storm 
BMP 

Post 
Storm 

Storm Water 
Discharge 

Receiving 
Water Baseline Rain Event Action 

Plan (REAP) 

1 Yes Yes No Yes Yes No No 

2 Yes Yes Yes Yes Yes Yes No 

3 Yes Yes Yes Yes Yes Yes Yes2 
1A minimum of three (3) samples per day shall be taken at similar time intervals at each discharge location. 
2When NEL exceeded. 

7-8.6.4.2 Qualitative Summary of Monitoring Requirements for LUP. 

LUP 
Type 

Visual Inspections Sample Collection1 
Daily Site 

BMP 
Pre-Storm 

Event Baseline 
Daily Storm 

BMP 
Post 

Storm 
Storm Water 

Discharge 
Receiving 

Water 
Non-Visible 

(when applicable) 
1 Yes No No No No No Yes 
2 Yes Yes Yes Yes Yes No Yes 
3 Yes Yes Yes Yes Yes Yes Yes 

1A minimum of three (3) samples per day shall be taken at similar time intervals at each discharge location. 
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 7-8.6.4.3 Numeric Action Levels (NAL) and Numeric Effluent Limitations (NEL) for Non-
LUP and LUP. 

Parameter 
Non-LUP Risk Level OR 

LUP Type 
Minimum 

Detection Limit 
Units NAL NEL 

pH 
1 

0.2 pH units 
N/A N/A 

2 < 6.5 or > 8.5 N/A 
3 < 6.5 or > 8.5 < 6.0 or > 9.0 

Turbidity 
1 

1 NTU 
N/A N/A 

2 250 N/A 
3 250 500 

Non-Visual 
Constituents 

1 
To be Determined 

by QSD 
--- 

To be Determined 
by QSD 

To be Determined 
by QSD 

2 
3 

In the event of an NEL exceedance, the General Permit requires sampling of the following 
parameters: 

Parameter 
Non-LUP Risk Level OR 

LUP Type 
Minimum 

Detection Limit 
Units NAL NEL 

Suspended Sediment Concentration 
(SSC) 

3 5 mg/L N/A N/A 

Bioassessment 3 --- --- N/A N/A 

7-8.6.4.4 Test Procedures and Analyses by Accredited Laboratory.  For a Non-LUP or an LUP, 
all laboratory analyses must be conducted in accordance with the test procedures under 40 CFR Part 136.  
Laboratory analyses shall be conducted by a laboratory accredited by the State Water Resources Control 
Board's (SWRCB) Division of Drinking Water, Environmental Laboratory Accreditation Program (ELAP) 
and approved by the District.  A list of accredited laboratories is available at SWRCB's ELAP website at 
www.waterboards.ca.gov/drinking_water/certlic/labs/index.shtml. All monitoring instruments and equipment 
(including the Contractor's own field instruments for measuring pH and turbidity) shall be calibrated and 
maintained in accordance with the manufacturer's specifications to ensure accurate measurements. 

7-8.6.5 Regular Reporting Requirements.  For a Non-LUP or an LUP, the Contractor shall submit 
to the District: (a) incidental (non-compliance) inspection and sampling results and reports for storm water or 
non-storm water discharges from the project site, including NAL or NEL exceedances, immediately 
following the incident, (b) ATS, if applicable, and field data, which includes inspection checklists, 
photographs, maintenance records, sampling results (compliance), and completed REAPs (compliance) on a 
monthly basis, (c) quarterly visual non-storm water inspections with the annual report described in the 
General Permit and 7-8.6.6, and (d) an annual report by August 1 of each year, as described in the General 
Permit and 7-8.6.6. 

7-8.6.6 Annual Reporting Requirements.  For a Non-LUP or an LUP, by August 1 of each year, or 
at the completion of the project (if prior to July 1), the Contractor's QSD shall certify and submit to the 
District a comprehensive annual report in accordance with the Section XVI of the General Permit addressing 
construction between July 1 of the previous year and June 30 of current year.  The annual report must be 
sufficient for use in filing a Notice of Termination (NOT) and shall include photographs, Revised Universal 
Soil Loss Equation (RUSLE) or RUSLE2 computations, and test/analysis results demonstrating General 
Permit compliance. 

7-8.6.7 Post-Construction Performance Standards.  For a Non-LUP, the Contractor shall comply 
with the post-construction standards outlined in Section XIII of the General Permit that are in effect as of 
September 2, 2012. 
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 An LUP is not subject to the post-construction standards in the General Permit if all disturbed 
pavement is restored and no construction activities are on unpaved areas with potential for runoff. 

7-8.6.8 Post-Construction Requirements.  For a Non-LUP and an LUP, upon completion of the 
project, the Contractor shall submit copies of all reports generated and copies of all documents related to 
updates, revisions, amendments, or modifications to the SWPPP.  The District shall submit a NOT to the 
SWRCB requesting termination of coverage for the project under the General Permit. 

7-8.6.9 Regional Water Board Authorities.  In the case where the RWB does not agree with the 
Risk Level or Type reported for the project, the RWB may either direct the District to reevaluate the Risk 
Level or Type for the project or terminate coverage under the General Permit.  In such case, the District shall 
direct the Contractor to reevaluate the Risk Level or Type assigned and make the necessary revisions/updates 
to documents at no additional cost to the District. 

7-8.6.10 Compliance for Projects Not Subject to General Permit.  In the case where the project is 
determined not to be subject to the General Permit, the Contractor shall identify and comply with all storm 
water and non-storm water discharge requirements of the local agency(ies) (e.g., City, County, Caltrans, etc.) 
with jurisdiction over the project site.  In addition, the Contractor shall schedule and conduct its operations, 
and implement and follow best management practices (BMPs), in such a manner as to prevent storm water 
and non-storm water discharges from the project site.  The Contractor shall also comply with the following 
requirements: (a) sediments shall not be discharged to a storm drain system or receiving waters, (b) 
sediments generated at the project site shall be contained at the project site using appropriate BMPs, (c) no 
construction-related materials, waste, spill, or residue shall be discharged from the project site to streets, 
drainage facilities, receiving waters, or adjacent property by wind or runoff, (d) non-storm water runoff from 
equipment, vehicle washing, or any other activity shall be contained within the project site using appropriate 
BMPs, and (e) erosion shall be prevented: erosion susceptible slopes shall be covered, planted, or otherwise 
protected in a way that prevents discharge from the project site.  Furthermore, the Contractor shall be 
responsible throughout the duration of the Contract for installing, constructing, inspecting, maintaining, 
removing, and disposing of BMPs for wind erosion control, tracking control, erosion and sediment control, 
non-storm water control, and waste management and materials pollution control.  All costs associated to 
compliance with the provisions in 7-8.6.10 shall be included in the Contractor's bid as appurtenant work." 

-PAGE 35- 
 
IN 7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS, FIRST PARAGRAPH, 
ADD THE FOLLOWING TO THE END: 

"This includes revenue generating facilities owned and/or operated by the District.  If any of these facilities 
are damaged, disrupted or destroyed during construction, the Contractor shall be responsible to pay to the 
District the amount of income that, but for that damage, disruption or destruction, would have been earned by 
the District.  The Contractor shall verify in the field the existing improvements which may be damaged or 
removed by its construction operations before submitting its bid." 

IN 7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS, SECOND 

PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING: 
 
"If the damaged or removed curb or sidewalk is in a pedestrian crosswalk area, the Contractor shall construct 
a sidewalk access ramp for the handicapped as part of the restoration required by this subsection, unless 
otherwise approved by the jurisdictional agency through the Engineer.  At an intersection, the crosswalk area 
shall be considered to include, but not necessarily be limited to, the entire curb return area.  If the damaged or 
removed curb is in an area where no sidewalk exists, the ramp will not be required.  The ramp shall be 
constructed in accordance with the notes and details shown on the Plans, or, on the absence thereof, the 
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requirements of the jurisdictional agency as furnished by the Engineer.  In the event field conditions 
necessitate a change of plan which requires the removal of curb or sidewalk not previously requiring removal 
within pedestrian crosswalk areas as described above, the Contractor shall construct a sidewalk access ramp, 
and payment therefore will be made under the provisions of 3-3.  The ramp shall be constructed in 
accordance with details furnished by the jurisdictional agency through the Engineer." 

IN 7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS, THIRD PARAGRAPH, 
ADD THE FOLLOWING TO THE END: 

"If traffic signal vehicle detection loops are damaged during construction, the entire loop shall be replaced.  
The replacement of vehicle detection loops shall be performed by a Subcontractor specialized in this type of 
work." 
 
IN 7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS, FOURTH 

PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Lawns shall be replaced with sod, unless otherwise approved by the Engineer." 

-PAGE 36- 

IN 7-10.4.2.2 Shoring Plan, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Before commencing any excavation 5 feet or more in depth, the Contractor shall submit to the 
Engineer a detailed plan showing the design of shoring, bracing, sloping or other provisions to be made for 
the workers' protection (which include but is not limited to Contractor employees, Subcontractors, District's 
representatives, and third party agents) from the hazard of caving ground during the excavation.  The plan 
shall comply with the Construction Safety Orders issued by the State Division of Occupational Safety and 
Health (Cal/OSHA), these requirements, or the Special Provisions, whichever is more stringent.  The plan 
along with calculations shall be prepared, stamped and signed by a Structural or Civil Engineer currently 
registered by the State of California.  The submittal shall show the anticipated soil and surcharge loads and 
the capacity of the shoring to support all loads.  The shoring design shall accommodate the existing 
underground utilities.  If the slope(s) on the excavation plan varies from Cal/OSHA standards or 
requirements, or if the slope or benching is for an excavation that is 20 feet or more deep, the plan shall also 
be stamped and signed by a Geotechnical Engineer currently registered by the State of California.  Any 
additional soils investigation or testing required to substantiate or justify the adequacy of the registered 
Geotechnical Engineer's plan shall be performed by the Contractor at its expense.  Any damage to the 
utilities, which occurs through the negligence or fault of the Contractor, shall be repaired by the Contractor at 
its expense.  Any damage due to settlement, water or earth pressures, slides, cave-in, or other causes due to 
failure to provide proper dewatering, shoring or bracing, or through other negligence or fault of the 
Contractor, shall be repaired by the Contractor at the Contractor's expense. 

 Excavating shall not proceed where groundwater is anticipated or present within the excavation until 
a dewatering plan has been reviewed and accepted by the Engineer.  Any cost and time in developing, 
obtaining approvals and permits shall be the responsibility of the Contractor and shall not be the basis of a 
claim. 

 The shoring design shall list all assumptions and cite references for the design methodology.  
Photocopies of the pertinent sections of the cited references shall be included as a part of the submittal.  
Submittals received without copies of cited references will be returned without review.  Design conforming 
to the assumptions and methods detailed in the "Caltrans Trenching and Shoring Manual" will be accepted as 
conforming to the above requirements if cited as the reference source. 
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 The minimum lateral pressures for the design of the shoring and/or bracing shall comply with the 
recommendations of the project's geotechnical investigation report, if any. 

 The submitted plan and supporting calculations shall also address surcharge loading from roadway, 
railroad traffic, support of other pipes, duct banks, adjoining structures, other utilities, and show the 
minimum distance that soil or material stock piling may be placed from the edge of the excavation.  The 
distance shall be determined and supported by calculations prepared, stamped and signed by a Civil or 
Structural Engineer currently registered by the State of California.   The minimum default distance when no 
distance is shown is one and half times the depth of excavation plus 2 feet.  Both plan and calculations shall 
be submitted to the Engineer for review and acceptance. 

 Plans, sections and details, and calculations for pre-engineered shoring devices, which include but 
are not limited to trench shores, trench shields or boxes showing the load limitations or lateral soil pressure 
capacity, physical and mechanical properties, geometrical configuration, sizing, connection details and 
installation limitations or conditions shall be prepared, stamped and signed by a Civil or Structural Engineer 
currently registered by the State of California.  Sheet piling or driven piles will not be allowed.  The above 
shall be submitted to the District for review and acceptance. 

 Results from computer programs used in the analysis shall be accompanied with copies of the 
manual, which details the required input and defines the output and design assumptions.  All calculations 
shall be typed with a minimum character size of 12 point. 

 No excavation shall start until the Engineer has accepted the plan in writing and the Contractor has 
obtained a permit from Cal/OSHA.  A copy of the permit shall be submitted to the Engineer.  In addition, 
prior to any excavation, the Contractor shall submit the name of the "competent person" as defined in Title 8, 
Chapter 4, Subchapter 4, Section 1504 of the California Code of Regulations.  The "competent person" shall 
be present at the job site, as required by Cal/OSHA. 

 The competent person shall have a minimum of ten (10) years of direct verifiable experience in 
identifying soil types for excavations greater than 10 feet when performing excavations or shall be a 
Geotechnical Engineer currently registered by the State of California.  The competent person shall be 
identified to the Engineer in writing for acceptance prior to start of excavation.  The competent person shall 
observe the soil while excavating to verify that no changes in soil will compromise the safety of the workers 
as provided by the shoring or slope of the excavation.  The competent person shall calculate the soil pressure 
and note in writing to the Engineer to acknowledge that the soil load is within the capacity of the shoring or 
bracing system.  The interval between observations shall be no more than ninety (90) minutes apart and no 
more than every 10 cubic yards of soil excavated, whichever results in the greatest frequency of 
observations.  If there are changes in soil conditions, the excavating work shall immediately stop until a 
resolution is determined and accepted by the District's Engineer.  Manufacturer's tabulated data and 
installation provisions for trench shores shall comply fully with the tables prepared or certified by a Civil or 
Structural Engineer currently registered by the State of California and shall be submitted along with 
supporting calculations.   For slope excavations the Contractor shall identify the figure from the Cal/OSHA 
standards to the Engineer in writing for acceptance. 

 If the Contractor fails to submit a shoring system plan or fails to comply with an accepted plan, the 
Contractor shall suspend work at the affected location(s) when directed to do so by the Engineer.  Such a 
directive shall not be the basis of a claim for extra work and the Contractor shall not receive additional 
compensation due to the suspension. 

 While working in existing sewerage facilities or making connections to existing sewerage facilities, 
the Contractor shall provide positive ventilation as accepted by the Engineer.  The Contractor's employees 
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working in said facilities shall be provided with safety lines, harness, gas detectors, and other protective 
equipment as accepted by the Engineer. 

 All shoring shall be removed when no longer required.  Voids created by the removal of shoring or 
soldier piles shall be filled with lean concrete." 

-PAGE 38- 

IN 7-11 PATENT FEES OR ROYALTIES, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall absorb in its Bid, the patent fees or royalties on any patented article or process 
which may be furnished or used in the Work. 

 The Contractor agrees to hold the District harmless from and to indemnify the District against any 
and all costs, attorneys' fees, and damages arising out of or connected with any claim, demand, action, 
lawsuit, judicial determination or judgment concerning infringement upon the rights of others, including 
patent rights, by the use of any article or process which may be furnished or used in the Work.  In the event 
of any such claim of infringement, the Contractor shall notify the District within ten (10) days of such claim, 
and keep the District advised of all developments; shall comply with all reasonable requests by the District 
for information and data in defense of any such suit; and agrees to defend any and all such claims, demands, 
actions and suits. 

 In the event that any equipment or process furnished or used in the Work is determined by the 
District or by a Court to infringe upon the rights of a third party, the District shall in addition have the option 
of: 

 1)  Replacing the equipment with non-infringing equipment; 

 2)  Modifying the equipment or process to the extent required to avoid such infringement; 

 3)  Continuing to use the equipment or process; 

 4)  Receiving as partial compensation the refund of all monies paid to the Contractor. 

 In the event of replacement or modification, the amounts spent on such replacement or modification 
shall be charged against and be recoverable from the Contractor.  Final payment to the Contractor by the 
District will not be made while any suit or claim remains unsettled.  The District may itself defend any such 
claim, demand, action or suit, and settle or take any other action it deems necessary or advisable in 
connection with any such claim, demand, action or suit." 

AFTER 7-14 ANTITRUST CLAIMS, ADD THE FOLLOWING: 

"7-15 PROJECT SIGN.  On all sewer projects, the Contractor shall furnish and install two (2) 
project signs in accordance with District's Standard Drawing S-a-221." 

IN 8-1 GENERAL, FIFTH PARAGRAPH, FIRST SENTENCE, ADD THE WORD "weekly" BEFORE THE WORD 
"janitorial". 

-PAGE 39- 

IN 8-2.1 Class "A" Field Office, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Furniture shall be provided as follows:  One 6-foot drafting table, one standard 5-foot double 
pedestal desk with a drawer suitable for holding files, two chairs, one 5-caster desk chair, one drafting stool, 
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4-drawer legal size filing cabinet, 3-shelf bookcase at least 4-foot high and one plan rack of the vertical plan-
hold type, including twelve hanging clamps.  The furniture provided shall be new and shall be subject to the 
Engineer's approval." 

IN 8-2.1 Class "A" Field Office, FOURTH PARAGRAPH, SECOND SENTENCE, DELETE THE WORDS "drinking 
water" AND REPLACE WITH THE WORDS "a drinking water unit (hot and cold type)". 

IN 8-2.1 Class "A" Field Office, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

"A copier, facsimile (fax) machine, and telephone, with extended area telephone service, shall be 
provided within the office area.  The telephone shall have a voice messaging system and sufficient extension 
cord to serve the plan table and desk." 

-PAGE 41- 

IN 9-3.1 General, DELETE THE SIXTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Whenever, in the opinion of the Engineer, the Contractor has not taken sufficient precaution for the 
safety of the public or the protection of the Work to be constructed under this Contract or of adjacent 
structures or property, and whenever, in the opinion of the Engineer, an emergency has arisen and immediate 
action is considered necessary, then the District, with or without notice to the Contractor, may provide 
suitable protection by causing work to be accomplished and material to be furnished and placed.  The cost of 
such work and material shall be borne by the Contractor, and such costs will be deducted from amounts due 
or to become due to the Contractor.  The performance of such emergency work shall not relieve the 
Contractor of responsibility for damage which may occur." 

AFTER 9-3.1 General, ADD THE FOLLOWING: 

 "9-3.1.1 Stipulated Unit Prices.  The stipulated unit prices listed below shall be used as payment for 
work performed, and not covered by Contract unit prices as directed by the Engineer.  Unless otherwise 
specified, the following prices are for work and materials, complete and in place, including all labor and 
incidental costs:  

Pavement and Resurfacing 

Premix or AC pavement, per inch of thickness per 302-5 and 306-13 $0.90/sq. ft. 
Concrete pavement, per inch of thickness per 302-6 and 306-13 $1.90/sq. ft. 
Base material per inch thickness per 301-2 and 306-13 $0.30/sq. ft. 
Emulsion Aggregate Slurry (Type I) per 302-4 and 306-13 $0.25/sq. ft. 
 
Backfill Materials 

Crushed aggregate per 200-2.2 and 306-12 $48.00/cu. yd. 
Sand per 200-1.5 and 306-12 $36.00/cu. yd. 
 
Miscellaneous 

Concrete curb, 8" thick base, CF to match existing per 303-5 $23.50/lin. ft. 
Concrete gutter, 8" thick per 303-5 $9.50/lin. ft. 
Integral concrete curb and gutter, 8" thick and 2' wide per 303-5 $38.00/lin. ft. 
Unclassified excavation, e.g. from utility conflicts $160.00/cu. yd. 
Adjustment of pullbox to grade $252.00 ea. 
Removal of integral concrete curb and 2' wide gutter,  
including any curb armor, curb bar, or reinforcing steel $8.00/lin. ft. 
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-PAGE 42- 

IN 9-3.2 Partial and Final Payment, THIRD PARAGRAPH, FIRST AND SECOND SENTENCES, DELETE THE 

WORDS "not less than". 

IN 9-3.3 Delivered Materials, ADD THE WORDS "and Equipment" AFTER THE WORD "Materials" IN THE 

TITLE. 

IN 9-3.3 Delivered Materials, ADD THE FOLLOWING TO THE END: 

"The progress estimate so prepared will be subject to the following constraints where applicable:  

1) No values will be included for specific equipment and materials until the equipment and 
materials have been approved by the District and have been delivered and stored in accordance 
with the Special Provisions and the manufacturer's recommendations, as approved by the 
Engineer. 

2) Five percent of the value of a specific equipment item will not be included until the associated 
Operation and Maintenance manuals are submitted and approved by the District. 

3) Additional withholding of the value of a specific equipment item may apply per the Special 
Provisions. 

4) For sewer pipe, the value of delivered material not yet used in the work shall be limited to that 
corresponding to 1,500 linear feet of pipe or the pipe footage which the Contractor has proved 
capable of laying in five (5) working days, whichever is greater." 

IN 9-3.4 Mobilization, ADD THE FOLLOWING TO THE END: 

"When a mobilization bid item is included in the Proposal Form on sewer projects, a lump sum progress 
payment will be made to the Contractor once the Contractor has started physical work on permanent facilities 
and once all the following submittals, when required, are approved: construction schedule, shoring, pipe, 
Flow Bypass Plan, and Traffic Control Plan.  The lump sum payment will be made under the mobilization 
bid item.  Potholing will not be considered as the start of physical work." 

AFTER 9-3.4 Mobilization, ADD THE FOLLOWING: 

"9-4 PROMPT PAYMENT. Pursuant to Subsection (f) of Section 20104.50 of Public Contract 
Code, Article 1.7 of Part 3 of Division 2 of said Code is included below. 

Article 1.7 – Modifications; Performance; Payment 

Section 20104.50.  Timely progress payments; legislative intent; interest; payment requests 

(a) (1)  It is the intent of the Legislature in enacting this section to require all local governments to pay their 
Contractors on time so that these Contractors can meet their own obligations.  In requiring prompt payment 
by all local governments, the Legislature hereby finds and declares that the prompt payment of outstanding 
receipts is not merely a municipal affair, but is, instead a matter of statewide concern. 
(2)  It is the intent of the Legislature in enacting this article to fully occupy the field of public policy relating 
to the prompt payment of local governments' outstanding receipts.  The Legislature finds and declares that all 
government officials, including those in local government, must set a standard of prompt payment that any 
business in the private sector which may contract for services should look towards for guidance. 
(b)  Any local agency which fails to make any progress payment within thirty (30) days after receipt of an 
undisputed and properly submitted payment request from a Contractor on a construction Contract shall pay 
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interest to the Contractor equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure. 
(c)  Upon receipt of a payment request, each local agency shall act in accordance with both of the following: 
(1)  Each payment request shall be reviewed by the local agency as soon as practicable after receipt for the 
purpose of determining that the payment request is a proper payment request. 
(2)  Any payment request determined not to be a proper payment request suitable for payment shall be 
returned to the Contractor as soon as practicable, but not later than seven (7) days, after receipt.  A request 
returned pursuant to this paragraph shall be accompanied by a document setting forth in writing the reasons 
why the payment request is not proper. 
(d)  The number of days available to a local agency to make a payment without incurring interest pursuant to 
this section shall be reduced by the number of days by which a local agency exceeds the seven (7) day return 
requirement set forth in paragraph (2) of subdivision (c). 
(e) For purposes of this article: 
(1)  A "local agency" includes, but is not limited to, a city, including a charter city, a county, and a city and 
county, and is any public entity subject to this part. 
(2)  A "progress payment" includes all payments due Contractors, except that portion of the final payment 
designated by the Contract as retention earnings. 
(3)  A payment request shall be considered properly executed if funds are available for payment for the 
payment request, and payment is not delayed due to an audit inquiry by the financial officer of the local 
agency. 
(f)  Each local agency shall require that this article, or a summary thereof, be set forth in the terms of any 
Contract subject to this article." 

-PAGE 55- 
 
IN 201-1.1.1 General, FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"Concrete shall consist of Portland cement, concrete aggregates, water, and when required or approved for 
use, admixture and/or fly ash in accordance with these provisions." 

IN 201-1.1.1 General, SEVENTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"The mix design shall show the mix identification number and the applicable proportions, weights, and 
quantities, of Portland cement, aggregate, water, and where applicable, fly ash, and admixtures." 

IN 201-1.1.1 General, SEVENTH PARAGRAPH, THIRD SENTENCE, AFTER THE WORDS "shall also include the 
gradation and source of aggregate", ADD THE WORDS "(with the results of sieve analysis and gradation), 
results of reactive aggregate testing,". 

IN 201-1.1.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 
  

"Ready-mixed concrete shall comply with the requirements of ASTM C94, Standard Specification 
for Ready-Mixed Concrete, Sections 1, 2, 6, 15, 16, 17.4, and Annex A1.  In case of conflict between the 
listed ASTM C94 sections and the Specifications, the most stringent requirements as determined by the 
District shall apply.  In cases where the term "purchaser" is found in ASTM C94, it shall indicate the District 
or Engineer as applicable.   

 Water shall not be added to the batch on arrival at the job site without the approval of the Engineer.  
Water shall not be added once discharge of the batch from the ready mix truck begins.  Water in excess of 
the amount shown on the mix design or which will change the mix proportions shall not be added." 
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IN 201-1.1.2 Concrete Specified by Class and Alternate Class, TABLE 201-1.1.2, Sewer & Storm 
Drainage Facilities, DELETE THE WORDS "Pre-Cast Manhole Components". 

IN 201-1.1.2 Concrete Specified by Class and Alternate Class, TABLE 201-1.1.2, Reinforced 
Structures, AFTER THE ROW TITLED "Walls and Deck" ADD THE FOLLOWING: 

Water Retaining Structures for Water 
Reclamation Plants; Junction Structures 
and Manholes in the Collection System; 
Wet Wells in Pumping Plants 

660-C-4000 
(390-C-28) 

--- 
--- 

4 
(100) 

 
IN 201-1.1.2 Concrete Specified by Class and Alternate Class, TABLE 201-1.1.2, Footnote 3, DELETE 

THE SECOND AND THIRD SENTENCES AND REPLACE WITH THE FOLLOWING: 

"For backfill after twenty-four (24) hours, add a non-chloride accelerating admixture approved by the 
Engineer at dosages as required by the manufacturer of the admixture.  For backfill after sixteen (16) hours 
and removal of sheeting after eighteen (18) hours, use 660-C-3750 with a non-chloride accelerating 
admixture approved by the Engineer at dosages as required by the manufacturer of the admixture." 

IN 201-1.1.2 Concrete Specified by Class and Alternate Class, TABLE 201-1.1.2, DELETE FOOTNOTE 5 

AND REPLACE WITH THE FOLLOWING: 

"5.  4000 psi (28 MPA) and higher strength concrete mixes require the use of a water reducing 
admixture conforming to the requirements of 201-1.2.4." 

IN 201-1.1.2 Concrete Specified by Class and Alternate Class, TABLE 201-1.1.2, AFTER THE LAST 

FOOTNOTE, ADD THE FOLLOWING:  

"Note: where lean concrete is specified for backfilling, the Contractor shall use 2-sack cement-sand 
slurry with a maximum slump of 5 inches." 

 
-PAGE 58- 

 
IN 201-1.1.4 Concrete Specified by Compressive Strength, THIRD PARAGRAPH, ADD THE FOLLOWING TO 

THE END: 

"Alternatively, if test data are not submitted, the Contractor shall submit a mix design with a water-cement 
ratio that complies with the following: 

Maximum Permissible Water-Cement Ratios For Concrete 
When Strength Data From Field Experience Or Trial Mixtures Are Not Available 

Specified 28-day Compressive 
Strength, f'c psi 

Water-Cement Ratio By Weight 

Non-Air Entrained Concrete Air-Entrained Concrete 

2500 0.67 0.54 
3000 0.58 0.46 
3500 0.51 0.40 
4000 0.44 0.35 
4500 0.38 * 
5000 * * 

*For strength above 4500 psi (non-air entrained concrete) and 4000 psi (air-entrained concrete), 
concrete proportions shall be established from field data and trial mixtures." 
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-PAGE 59- 
 

IN 201-1.1.5 Test for Portland Cement Concrete, DELETE THE THIRD PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Strength tests shall be performed on the concrete by an independent accredited testing laboratory.  
All costs for testing of cylinders by the testing laboratory shall be borne by the Contractor.  The Engineer 
shall procure test samples using the containers provided by the laboratory.  The Contractor shall afford the 
Engineer all reasonable access, without charge for the procurement of samples of fresh concrete at time of 
placement.  The frequency of sampling for each class of concrete placed each day shall be taken: not less 
than once a day, or not less than once for each 50 cubic yards of concrete, or not less than once for each 
1,350 square feet of surface area for slabs or walls, or a minimum of one for every five columns.  On a given 
project, if the total volume of concrete is such that the frequency of testing required would provide less than 
five strength tests for a given class of concrete, tests shall be made from at least five randomly selected 
batches or from each batch if fewer than five batches are used.  A strength test shall be the average of the 
strengths of two cylinders made from the same sample of concrete and tested at twenty-eight (28) days or a 
test age designated.  Each sampling shall consist of four test cylinders.  One cylinder shall be tested at seven 
(7) days, two test cylinders tested at twenty-eight (28) days or at age specified, and one test cylinder held.  
The laboratory shall pick up the test samples and perform the required tests and send certified tests results 
directly to the Engineer." 

IN 201-1.1.5 Test for Portland Cement Concrete, AFTER THE FOURTH PARAGRAPH, ADD THE FOLLOWING: 

 "Strength tests of specimens cured under field conditions may be required by the Engineer to check 
the adequacy of curing and protection of the concrete in the structure.  Such specimens shall be molded at the 
same time and from the same samples as the laboratory-cured acceptance test specimens.  Procedures for 
protecting and curing the concrete shall be improved when the strength of field-cured cylinder at the test age 
designated for measuring f'c is less than 85 percent of that of the companion laboratory-cured cylinders.  
When the laboratory-cured cylinder strengths are appreciably higher than f'c the field-cured cylinder 
strengths need not exceed f'c by more than 500 psi even though the 85 percent criterion is not met." 

IN 201-1.1.5 Test for Portland Cement Concrete, LAST PARAGRAPH, AFTER THE FIFTH SENTENCE ADD THE 

FOLLOWING: 

"If the concrete in the structure will be dry under service conditions, the core shall be air dried (temperature 
60 to 80 degrees F, relative humidity less than 60 percent) for seven (7) days before test and shall be tested 
dry.  If the concrete in the structure will be more than superficially wet under service conditions, the cores 
shall be immersed in water for at least forty (40) hours and tested wet." 

IN 201-1.1.5 Test for Portland Cement Concrete, LAST PARAGRAPH, DELETE THE LAST SENTENCE AND 

REPLACE WITH THE FOLLOWING: 

"To check testing accuracy, locations represented by erratic core strengths may be retested.  If these strength 
acceptance criteria are not met by the core tests, and if structural adequacy remains in doubt, the Engineer 
may order load tests for the questionable portion of the structure, or take other action appropriate to the 
circumstances." 

-PAGE 61- 
 
IN 201-1.2.2 Aggregates, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 
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 "Aggregates from all of the Upper San Gabriel River area will be accepted as having a silica-released 
to alkali-reduced ratio less than one without the testing requirements." 

IN 201-1.2.4 Chemical Admixtures, d) Air-Entraining Admixtures, DELETE THE FIRST SENTENCE AND 

REPLACE WITH THE FOLLOWING: 
 
"Unless otherwise specified or directed by the Engineer, the Contractor shall furnish and add an air-
entraining agent, containing no calcium chloride, conforming with ASTM C260 to all concrete.  The agent 
shall be added in such amounts that not less than 4 percent or more than 6 percent of air by volume is 
entrained in the concrete as it enters the forms.  The air entraining agent shall be added to the concrete in 
solution in the mixing water in such a manner as to insure uniform distribution throughout the concrete." 

IN 201-1.2.4 Chemical Admixtures, d) Air-Entraining Admixtures, DELETE THE THIRD SENTENCE. 
  

-PAGE 63- 
 
IN 201-1.2.5.3 Fly Ash, FIRST PARAGRAPH, AFTER THE LAST SENTENCE, ADD THE FOLLOWING: 

"The maximum amount of fly ash shall not exceed 20 percent of the total weight of the cement plus fly ash 
content, unless specified otherwise by the Engineer in the Special Provisions." 

IN 201-1.2.5.3 Fly Ash, b) Class C Fly Ash, DELETE ALL PARAGRAPHS AND REPLACE WITH THE 

FOLLOWING: 

"Class C fly ash shall not be used."   

IN 201-1.2.5.4 Class N Pozzolans, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

"Class N pozzolans shall be used only when specified in the Special Provisions or allowed by the 
Engineer." 

-PAGE 64- 
 
IN 201-1.2.6 Reclaimed Concrete Material, FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE 

WITH THE FOLLOWING: 

"Reclaimed concrete material may be used only in concrete mixtures for non-structural applications in 
accordance with this section when approved by the Engineer and subject to the satisfactory results of tests of 
the proposed mix design which include but is not limited to slump, strength, modulus of rupture, modulus of 
elasticity, and permeability which meets or exceeds the properties of the specified concrete mix without the 
addition of reclaimed concrete material.  An independent testing laboratory approved by the Engineer shall 
perform the tests using the latest ASTM or ACI standards.  All test results shall be submitted to the Engineer 
prior to approval of the proposed concrete mix.  The cost of sampling and testing shall be the responsibility 
of the Contractor." 

IN 201-1.2.6 Reclaimed Concrete Material, DELETE THE FOURTH PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Reclaimed concrete material may not be used in special exposure mixtures or where architectural 
aesthetics are a concern." 
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-PAGE 65- 
 
IN 201-1.3.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"For projects where the total cubic yardage of concrete to be placed exceeds 2,500 yards, the Contractor shall 
provide for independent third party inspection at the batch plant." 

-PAGE 67- 
 
IN 201-1.4.3 Transit Mixers, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The revolving of the drum shall be continuous until the concrete is completely emptied from the drum." 

IN 201-1.4.3 Transit Mixers, SIXTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"The Engineer may waive this limitation if the concrete is of such condition, based on tests and other factors, 
after the ninety (90) minute time limit has been reached that it can be placed without the addition of water to 
the batch.  These tests may include, but are not limited to, slump and temperature readings of the batch, 
formwork and reinforcing steel.  Other factors may include, but are not limited to, time required to place the 
concrete and extent of placing and finishing effort, the time of day, and weather conditions." 

-PAGE 69- 
 
IN 201-2.2.1 Reinforcing Steel, DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Unless otherwise specified, reinforcing steel shall be Grade 400 (60) billet steel conforming to ASTM 
A706/706M." 

IN 201-2.4.1 General, LAST SENTENCE, ADD THE WORDS "or requested" AFTER THE WORD "required". 

-PAGE 71- 
 
IN 201-3.6 Type "C" Sealant (Asphalt-Latex Emulsion Joint Sealant), FIRST PARAGRAPH, DELETE THE 

SECOND SENTENCE AND REPLACE WITH THE FOLLOWING:   

"The sealing compound shall be an emulsion consisting of paving asphalt conforming to 203-1 emulsified 
with rubber latex in a suitable emulsifying agent." 

-PAGE 75- 
 
IN 201-6.1.1 General, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Controlled Low Strength Material (CLSM) shall be placed as specified in the Plans or Special 
Provisions.  At the written request of the Contractor and with the approval of the Engineer, CLSM may be 
used as trench backfill, non-structural backfill or pipe bedding." 

IN 201-6.1.1 General, DELETE THE THIRD AND FOURTH PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "The CLSM mix shall contain: at least 100 pounds of cement and 250 pounds of fly ash; no more 
than 500 pounds of water; with about 2700 pounds of sand and no more than 1.25 percent entrapped air per 
cubic yard.  The density shall be a minimum of 132 pounds per cubic feet and the compressive strength shall 
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be no less than 100 psi and no more than 300 psi.  Chemical admixtures and other mineral admixtures may 
be used when approved by the Engineer."   

-PAGE 76- 
 
IN 201-7 NON-MASONRY GROUT, DELETE ALL SUBSECTIONS AND REPLACE WITH THE FOLLOWING: 

 "201-7.1  Portland Cement Grout and Dry Pack.  Unless otherwise shown or specified, grout and 
dry pack shall conform to the following: Grout shall be composed of 1 part Portland cement and not more 
than 3.5 parts of sand by volume with sufficient water for placing.  Dry pack shall be composed of 1 part 
Portland cement and not more than 2.5 parts of sand with sufficient water for hydration of the cement.  Dry 
pack shall provide an effective load bearing surface and shall be used where a stiff or plastic grout is needed.  
Dry pack may also be used to repair the holes. 

 201-7.2  Nonshrink Grout.  Nonshrink grout shall be a high strength nonstaining grout meeting the 
requirements of ASTM C1107.  The nonshrink grout shall be submitted to the Engineer for review and 
approval.  The grout shall be mixed, handled, placed, and cured in accordance with the manufacturer's 
written instructions.  The non-shrink grout shall be suitable and certified by the manufacturer for the purpose 
intended.  

 201-7.3 Epoxy Grout.  Epoxy grout shall be used where specified on the Plans and shall be a Sika 
grout manufactured by Sika Chemical Corporation, Lyndhurst, New Jersey, Five Star grout manufactured by 
Five Star Products, Inc., Fairfield, Connecticut, or equal.  The surface to receive the grout shall be dry and 
shall be prepared in accordance with the manufacturer's written instructions.  The epoxy grout shall be mixed 
and placed strictly in accordance with the manufacturer's written recommendations." 

-PAGE 81- 
 
IN 203-1.2 Testing Requirements, AFTER THE SENTENCE, ADD THE FOLLOWING:   

"As used in Table 203-1.2 (A), the term "binder" shall mean paving asphalt." 

-PAGE 118- 
 
AFTER 204-2.5 Handling and Protection of Treated Materials, ADD THE FOLLOWING: 

"204-2.6 Rough Hardware for Permanent Construction. 

204-2.6.1 Common Nails.  Commercial Standard, 16d unless otherwise specified; galvanized or 
aluminum where exposed to weather. 

204-2.6.2 Threaded Nails.  "Screw-Tite" or "Stronghold", or equal, either spiral thread or annular-
grooved.  Type 316 stainless steel where exposed to weather, water or wastewater, galvanized otherwise. 

204-2.6.3 Screws.  Commercial Standard, galvanized where exposed. 

204-2.6.4 Bolts and Nuts.  American Standard, unfinished, except galvanized where exposed.  
Provide with matching cut or pressed steel washers for both bolts and nuts, where bearing on wood, unless 
otherwise shown."  

-PAGE 122- 
 
IN 206-1.1.1 General, DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 
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"Unless noted otherwise, all steel, the class of which is not definitely designated herein, in the Special 
Provisions, or on the Plans, shall be structural steel and shall conform to the requirements of ASTM A36.  
Structural steel wide flange shapes shall conform to the requirements of ASTM A992 or ASTM A572 with 
S5, Charpy V-notch Impact Test and S14 Bend Test." 

-PAGE 123- 
 
IN 206-1.4.1 Unfinished Bolts, DELETE THE THIRD SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Washers shall be furnished unless otherwise specified.  In addition, structural plate washers shall be 
supplied for oversized and slotted holes and shall completely cover the oversized or slotted holes with 
minimum 1/4-inch overlap.  The minimum thickness of the structural plate washers shall be the same 
thickness as the outermost ply of the bolted materials." 

IN 206-1.4.1 Unfinished Bolts, ADD THE FOLLOWING TO THE END: 

"Stainless steel bolts shall be Type 316 with stainless steel nuts and washers, unless shown otherwise." 

IN 206-1.4.2 High-Strength Bolts, DELETE THE SENTENCE AND REPLACE WITH THE FOLLOWING: 

"The bolts shall conform to ASTM A325 and shall be furnished with hardened washers.  In addition, 
structural plate washers shall be supplied for oversized and slotted holes and shall completely cover the 
oversized and slotted holes with minimum 1/4-inch overlap.  The minimum thickness of the structural plate 
washers shall be the same thickness as the outermost ply of the bolted materials." 

IN 206-1.4.3 Anchor Bolts, DELETE THE SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Steel anchor bolts shall conform to ASTM F1554 Grade 36 and shall be galvanized where shown on the 
Plans.  Stainless steel anchor bolts shall be Type 316 with stainless steel nuts and washers." 

AFTER 206-1.4.3 Anchor Bolts, ADD THE FOLLOWING: 

 "206-1.4.4 Concrete Fasteners.  Concrete fasteners including concrete anchors, stud or wedge 
anchors, and adhesive anchors shall have an ICC Evaluation Report.  Concrete nails and power-driven 
fasteners are not acceptable.  Adhesive anchors shall be epoxy adhesive anchors with Type 316 stainless 
steel, unless noted otherwise.  Installation shall comply with the ICC Evaluation Report.  Special inspection 
shall be provided for adhesive anchors."  A written report of each special inspection shall be submitted to the 
Engineer within five (5) working days of the inspection.  All costs associated with the special inspection 
shall be borne by the Contractor." 

-PAGE 125- 
 
IN 206-3.3.2 Manhole Frame and Cover Sets and Grates, THIRD PARAGRAPH, ADD THE FOLLOWING TO 

THE END: 

"Foundry identification mark, heat and date shall be cast on the bottom of the cover and on the flange of the 
frame.  Imported covers and frames shall have the country of origin marking in compliance with the Federal 
Regulations." 

-PAGE 126- 
 
IN 206-3.4.3.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END:   
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"The proof-load shall be 55,300 pounds.  Castings shall be loaded to the proof-load specified." 

-PAGE 130- 
 
AFTER 206-6.9 Security Fencing, ADD THE FOLLOWING: 

"206-7 Stainless Steel.  Stainless steel shall conform to Type 316.  Where welding is used to join, 
the stainless steel shall conform to Type 316L. 

206-8 Aluminum.  All aluminum plate, rods, and structural shapes shall conform to alloy and 
temper designation 6061-T6.  All aluminum bearing on or embedded in concrete shall have one coat of an 
epoxy primer, minimum 3 mils dry film thickness, of Tnemec Co. Series L69 Hi-Build Epoxoline II, 
Amerlock 400 VOC, Devoe Bar-Rust 235V, or equal."   

-PAGE 134- 
 
IN 207-2.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING THE END: 

"Reinforced concrete pipe shall be manufactured in accordance with ASTM C76 except as modified herein." 

IN 207-2.1 General, THIRD PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "3 sets of". 

IN 207-2.1 General, DELETE THE FOURTH PARAGRAPH AND ADD THE FOLLOWING TO THE END OF THE THIRD 

PARAGRAPH: 

"Vertical and horizontal curves shall be constructed with a uniform deflection at each joint within the curve 
using factory fabricated beveled pipe and/or by pulling joints.  Siphons shall be constructed along a vertical 
curve having a vertical point of intersection as shown on the Plans using factory fabricated mitered or 
beveled pipe and/or by pulling joints.  The deflection at any point along the siphon shall not exceed 10 
degrees and points of deflection shall be separated by a pipe joint.  On mitered pipe, the maximum space 
between the adjacent ends of the pipe at the point of deflection shall not exceed 4 inches.  If the mitered pipe 
is to be plastic lined, the space shall be plastic lined with a Type P-1 joint, except that the joint strip shall be 
6 inches wide.  Detailed drawing of the mitered pipe shall be submitted to the Engineer for approval.  All 
drawings for siphons and vertical curves shall include a scaled drawing indicating the station and elevation of 
each pipe joint or mitered bend.   

 Where 6-inch or larger stubs are required on the Plans, the pipe manufacturer shall provide holes by 
blocking out prior to spinning or casting the pipe.  Unless otherwise specified in the Plans or Special 
Provisions, stubs shall be placed at 45 degrees above the horizontal axis.  Any circumferential steel, cut for 
placement of holes, shall be secured by a circle of reinforcing steel of the same size placed around the 
blockout.  Minimum steel clearance shall be maintained.  Blockouts shall be 2 inches in diameter larger than 
the outside diameter of the stubs at the outside diameter of the concrete pipe and tapering to the outside 
diameter of the stub at the inside diameter of the concrete pipe. 

 Grout holes shall be provided on all jacked pipe.  Grout holes shall be cast into the pipe on 4-foot 
longitudinal centers at 45 degrees above the horizontal axis alternating left and right.  No grout holes shall be 
closer than 2 feet to any joint.  These grout holes shall consist of steel couplings 1.5-inch minimum diameter 
for pipe sizes through 57 inches and 2-inch minimum diameter for 60 inches and larger pipe.  After the 
grouting operation has been completed, the steel couplings shall be sealed with steel grout plugs.  The grout 
plugs shall be recessed a minimum of 3/4-inch from the inside of the pipe.  Prior to manufacture of the 
jacked pipe, detailed drawings of the grout couplings and grout plug design, and grout hole spacing and 
location within the pipe shall be submitted to the Engineer for approval. 
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 Unless otherwise specified, RCP shall be either wet cast or spun.  Machine-made RCP is acceptable 
if 360 degree PVC lined and supplied by a plant certified for machine-made RCP by the District prior to bid.  
PVC lining is not required for machine made RCP to be used for storm drain applications.  Machine-made 
RCP shall not be used for jacking." 

-PAGE 137- 
 
IN 207-2.4.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Welded wire fabric shall not be used as reinforcement unless otherwise approved by the Engineer." 

IN 207-2.4.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"unless otherwise approved by the Engineer." 

IN 207-2.4.1 General, FOURTH PARAGRAPH, ADD TO THE FOLLOWING TO THE END: 

"Fastenings placed against the forms shall be stainless steel or plastic, approved by the Engineer." 

IN 207-2.4.1 General, LAST PARAGRAPH, DELETE THE WORDS "Upon request," AND ADD THE WORDS "area of 
steel," AFTER THE WORD "spacing,". 

-PAGE 138- 
 
IN 207-2.4.2 Location of Reinforcement, LAST PARAGRAPH, DELETE THE SECOND SENTENCE. 

IN 207-2.5 Joints, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Unless otherwise specified, joints in concrete pipe shall be of the bell and spigot or tongue and groove type 
of joint." 
 
IN 207-2.5 Joints, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

 "207-2.5.1 Rubber-Gasketed Joints.  Depending on the method of construction, joints for the 
rubber gasket reinforced concrete pipe shall be of the types specified in 207-2.5.1.1 or 207-2.5.1.2.  All 
surfaces of the reinforced concrete pipe that come into contact with the rubber gasket shall be coated with 
epoxy.  The epoxy shall be High Modulus GS 200 as manufactured by G.S. Environmental Products, Inc., 
Sikadur 35 Hi-Mod LV LPL as manufactured by Sika Corporation, or equal. 
 
 207-2.5.1.1 Open Cut and Tunneling Construction.  Pipe joints of the rubber gasket reinforced 
concrete pipe for open cut and tunneling construction shall be double-gasketed joints designed such that the 
joint can be pulled 3/4-inch open along the outside of the pipe from normal closure without impairment of 
the water tightness or contact of the concrete surfaces between the bell and the spigot.  Thickness of the bell 
or the spigot shall not be less than 35 percent of the pipe barrel wall thickness and shall in no case be less 
than 3 inches thick measured at the body.  The spigot end of the pipe shall have a length to thickness ratio not 
to exceed 2 to 1.  All steel used shall be well embedded in concrete and shall serve the purpose of 
reinforcement only.  Circumferential reinforcement shall be placed in both the bell and the spigot and shall 
have an area of steel not less than that of the barrel of the pipe for single cage pipe, and not less than the area 
of the inner cage for double cage pipe.  In addition, both the bell and the spigot shall be manufactured with a 
minimum total longitudinal reinforcing steel area of 0.22 in2/ft of pipe circumference.  The inner face of the 
bell shall include an additional reinforcing steel cage embedded into the pipe barrel.  The longitudinal 
reinforcing steel in the bell or the spigot shall terminate 1 inch from the end face. 
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 Additional longitudinal reinforcing steel, if provided, shall be extended through the joint not less 
than 12 inches into the barrel and shall be equally spaced around the circumference of the pipe matching the 
spacing of the longitudinal steel bars of the reinforcement cage.  Additional longitudinal steel bars if used, 
shall not be larger than 1/2-inch diameter and shall be placed to provide maximum clearance between the 
steel and the forms as determined by the Engineer.  The size, spacing and location of all additional 
reinforcing steel used shall be included as a part of the pipe submittal. 

 The Contractor shall test each pipe joint immediately after it has been installed and prior to 
installing the adjoining pipe or backfilling the pipe.  The joints shall be pressurized to 15 psig and held for a 
minimum of 5 seconds and shall drop not more than 1 psig. In the event the pressure drop is greater than 1 
psig, the Contractor shall remove and reinstall the pipe and retest the pipe until the leakage test passes.  This 
testing shall be in addition to the field joint leakage test outlined in 207-2.5.2.2. 

 207-2.5.1.2 Jacking Construction.  Pipe joints of the rubber gasket reinforced concrete pipe to be 
jacked shall be full wall, double gasket joint with stainless steel compression band design.  The joint shall 
have an outside diameter same as the pipe, so when assembled, the joint is essentially flush with the outside 
diameter of the pipe.  In no case shall the outside diameter of the stainless steel band be greater than the 
outside diameter of the pipe.  The stainless steel compression band shall be of one piece design and fit over 
the recessed end(s) of the pipe.  The band shall be made of Type 316 stainless steel and shall be a minimum 
3/8-inch thick.  Pipe wall thickness at the recess shall be designed to withstand the maximum allowable 
jacking forces to be used and the recess shall be manufactured 1/4-inch greater in depth than the band 
thickness and with a continuous groove for the placing of the gasket.  The longitudinal length of the recess 
shall be designed such that after the joint is assembled and jacked in place, the clearance remaining on each 
side of the stainless steel band will be 1 inch or less.  Leading edge of the band shall be tapered upwards to 
ensure that the stainless steel band will properly mate with the preceding joint of pipe during jacking.  The 
minimum concrete cover over the reinforcing steel at the recess shall be in accordance with 207-2.4.2.  The 
longitudinal reinforcing steel shall extend to 1 inch from the pipe end.  The variation in laying lengths of 
two (2) opposite sides of the pipe to be jacked shall not be more than 1/4-inch in any length of pipe.  The 
ends of the pipe shall be square within 3/16 inch. 

 207-2.5.2 Rubber-Gasketed Joint Leakage Tests.  In addition to all the testing requirements 
specified for reinforced concrete pipe, rubber gasket reinforced concrete pipe shall be subjected to both a 
yard joint leakage test and a field joint leakage test.  The Contractor shall, at its own expense, furnish all 
water, materials and labor for performing the tests required.  All yard joint leakage tests and field joint 
leakage tests shall be conducted under the direction and in the presence of the Engineer.  Any damages 
resulting or becoming evident from the leakage tests and any subsequent repair that is necessary shall be the 
responsibility of the Contractor.  The Contractor shall submit to and obtain approval from the Engineer of its 
proposed testing procedures and setup prior to conducting the leakage tests.  All leakage tests shall be 
conducted prior to welding the plastic liner at the pipe joints. 

 207-2.5.2.1 Yard Joint Leakage Tests.  Two (2) yard joint leakage tests shall be conducted by the 
pipe manufacturer for each pipe size and each joint design.  The Engineer will select two (2) pieces of pipe of 
each pipe size and each joint design for each yard test.  The pipe manufacturer may elect to bulkhead the 
ends of the pipes and pressurize the pipes. The joint shall be subjected to the test pressure of 15 psig for a 
period of twenty-four (24) hours prior to testing.  The test pressure shall be maintained for a minimum of 
thirty (30) minutes with no apparent leakage.  The pipe manufacturer shall not ship any pipe until both yard 
joint leakage tests are passed. 

 207-2.5.2.2 Field Joint Leakage Test.  One (1) field joint leakage test shall be performed on each 
reach of the installed rubber gasket reinforced concrete pipe.  The pipe shall be saturated with water before 
the test.  The test pressure of 15 psig shall be held on the pipe reach for a minimum of thirty (30) minutes 
with no apparent leakage.  If the test is failed, the Contractor shall repair the leaking joint(s) in accordance 
with 207-2.5.3. 
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 In lieu of testing the entire pipe reach, the Contractor may elect to test each of the pipe joints 
installed.  The joint shall be pressurized to 15 psig.  The test pressure shall be held for a minimum of five (5) 
seconds and shall drop not more than 1 psig.  If the test is failed, the Contractor shall repair the joint in 
accordance with 207-2.5.3.   

 207-2.5.3. Joint Repair.  The Contractor shall repair any pipe joint not passing the leakage test in 
accordance with any additional joint repair methods as deemed necessary.  The Contractor shall comply with 
and develop the joint repair procedures in accordance with these requirements as a minimum and submit to 
the District for approval any additional joint repair methods as deemed necessary.  The submittal shall 
include a detailed description of the procedures, all the materials to be used and installation procedures as 
recommended by the pipe and material manufacturers, the joint testing procedure, and the independent 
laboratory with the name and qualifications of the inspector(s).  The Contractor shall not begin any joint 
repair work without an approved submittal.  The Contractor shall use a Subcontractor specializing in this 
type of work to repair the joints and shall hire an independent laboratory approved by the District to witness 
the preparation, the joint repair work, and the testing.  All joint repair costs shall be borne by the Contractor. 

 The Contractor shall remove the plastic liner, clean and prepare the surfaces, and repair the joint 
using hydrophobic polyurethane chemical grout and epoxy grout.  The polyurethane chemical grout shall be 
SikaFix HH as manufactured by Sika Corporation, Concresive 1230 as manufactured by ChemRex 
Corporation, or equal.  The epoxy grout shall be Sikadur 45 as manufactured by Sika Corporation, 
Masterflow MP as manufactured by Master Builders, or equal.  The Contractor shall prepare the joint as 
required by the epoxy grout manufacturer.  The joint shall be cleaned by mechanical abrasion and shall be 
free of contaminants and laitance with a surface profile as required to provide a bond with the epoxy grout.  

For joint gaps greater than 3/16-inch, the Contractor shall insert oakum material saturated with 
polyurethane chemical grout 1.5 inches into the joint and allow the polyurethane chemical grout to activate.  
The Contractor may have to spray with water to allow the polyurethane chemical grout to activate, if 
necessary.  Oakum shall be sized to fill the full width of the joint.  After the polyurethane chemical grout has 
set, the Contractor shall fill the remaining joint gap with epoxy grout.  For joint gaps less than 3/16-inch, the 
Contractor shall omit the use of oakum material and shall inject the epoxy directly into the joint per the pipe 
manufacturer's written instructions. 

The Contractor shall drill holes for injection ports along the joints and install the injection ports 
(packers) into the drilled holes.  For polyurethane chemical grout injection, holes shall be drilled at an angle 
to intersect the joint behind the oakum and to avoid damaging reinforcing steel.  The holes shall be placed on 
alternating sides of the joint and placed at interval to allow for maximum penetration of the polyurethane 
resin.  The Contractor shall start the polyurethane chemical grout injection starting at the pipe invert and 
work towards the pipe soffit and shall follow the manufacturer's recommended injection procedures for 
mixing, injection pressure and injection process.  The Contractor shall remove the injection ports flush with 
the surrounding concrete surface and remove any excess polyurethane chemical grout.  

 The joint shall then be tested in accordance with 207-2.5.2.2.  The independent laboratory inspector 
shall monitor the testing.  After the joint has been repaired and when directed by the Engineer, the Contractor 
shall repair the existing plastic liner in accordance with applicable provisions of 311."   

-PAGE 140- 
 
IN 207-2.8 Causes for Rejection, FIRST PARAGRAPH, AFTER SUBPARAGRAPH q), ADD THE FOLLOWING: 

 "r) Use of unapproved fasteners. 

 s) Inside pipe diameter larger than specified. 

 t) Inside pipe diameter smaller than 99 percent of specified diameter." 
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IN 207-2.8 Causes for Rejection, SECOND PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE WITH 

THE FOLLOWING: 

"All pipes found to be acceptable shall be marked with the District's stamp by a District's representative at 
the place of manufacture prior to delivery to the jobsite.  Marking of the pipe at the place of manufacture 
shall not be considered a final acceptance of the pipe." 

-PAGE 141- 
 
IN 207-2.9.2 D-Load Bearing Strength Test, DELETE THE LAST PARAGRAPH. 

-PAGE 144- 
 
IN 207-3.1 General, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"The plastic lining material shall be embedded in concrete and shall comply with 210-2 and shall be tested in 
accordance with 211-2." 

IN 207-3.1 General, FIRST PARAGRAPH, AFTER THE THIRD SENTENCE, ADD THE FOLLOWING: 

"Unless otherwise shown on the Plans, lined reinforced concrete pipe shall be supplied with Type P-2 joints 
as specified in 311-1.5.2." 

IN 207-3.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

 "When coverage for plastic lined reinforced concrete pipe is 360 degrees, the manufacturer shall 
furnish test pipes identical in design to the lined pipe except without the plastic liner.  The test pipe length 
shall be determined by the pipe manufacturer but in no case shall the test section be less than 4 feet.  The 
number of test pipes and the tests to be performed shall be in accordance with the applicable provisions of 
207-2.9.2, except that for pipe size 60 inches and larger, the number of test pipes shall be two (2) for each 
pipe size and D-load required."  

IN 207-3.2 Causes For Rejection, SUBPARAGRAPH a), ADD THE WORDS "stainless steel" BEFORE THE WORDS 
"holding rods". 

IN 207-3.2 Causes for Rejection, SUBPARAGRAPH 1), ITEM 1), DELETE THE WORDS "throughout a 
continuous" AND REPLACE WITH THE WORDS "measured at close intervals for a". 

IN 207-3.2 Causes for Rejection, ADD THE FOLLOWING TO THE END: 

 "m) Test pipe fails the D-Load bearing strength test. 

 n) Any reduction in thickness of the spigot due to compression of the liner extension except as 
allowed by the Engineer. 

 o) Any longitudinal wrinkling or locking extension pullout except as allowed by the Engineer. " 

-PAGE 147- 

IN 207-8.1 General, ADD THE FOLLOWING TO THE END: 



75 

 "Vertical and horizontal curves shall be constructed with a uniform deflection at each joint within the 
curve using factory fabricated mitered or beveled pipe and/or by pulling joints.  In no case shall joints be 
pulled more than recommended by the pipe manufacturer or approved by the Engineer. 

 All siphons shall be constructed using segmented vertical curves having no more than 4 degrees of 
deflection at any joint along the curve.  Vertical curves shall not begin or end within 4 feet from the outside 
of any manhole or structure. 
 
 Prior to the manufacture of pipe required for horizontal and vertical curves and for siphons, pipe 
detail and layout drawings for said curve and siphons shall be submitted to the Engineer for review and 
approval.  All drawings for siphons and vertical curves shall include a scaled drawing indicating station and 
elevation of each pipe joint." 
 
IN 207-8.2.1 General, LAST SENTENCE, ADD THE FOLLOWING TO THE END: 

"and shall be marked so as to clearly identify the long and short sides, and curve designation or plan station." 

-PAGE 149- 
 
IN 207-8.4 Joints, FIRST PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING: 

"Unless otherwise shown on the Plans or stated in the Special Provisions, joints for vitrified clay pipe shall 
be Type “G” as specified in 208-2.3.  With approval from the Engineer, the use of plain-end vitrified clay 
pipe with Type “D” joints, as specified in 208-2.2, will be allowed.  When allowed, Type “D” joints shall be 
fully encased with a cement-sand slurry having 141 pounds of cement per cubic yard of slurry.  The extent of 
the encasement shall be as directed by the Engineer." 

IN 207-8.5.1 General, FIRST PARAGRAPH, FIRST SENTENCE, ADD THE FOLLOWING TO THE END: 

"and joint tests as described in 208." 

-PAGE 150- 

IN 207-8.5.4 Acceptance, FIRST SENTENCE, DELETE THE WORDS "hydrostatic pressure and bearing" AND 
REPLACE WITH THE WORD "required". 

IN 207-8.5.4 Acceptance, ADD THE FOLLOWING TO THE END:  

"All pipes found to be acceptable shall be marked with the District's stamp by a District's representative at 
the place of manufacture prior to delivery to the job site.  Marking of the pipe at the place of manufacture 
shall not be considered a final acceptance of the pipe." 

-PAGE 173- 
 
IN 207-21.6 Joints, ADD THE FOLLOWING TO THE END OF SUBPARAGRAPH a): 

"The seat shall be concentric with the inside diameter of the pipe. An eccentricity greater than 3/8" will be 
cause for rejection of the pipe." 

-PAGE 178- 
 
AFTER 207-24.6 Inspection and Acceptance, ADD THE FOLLOWING: 
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 "207-25 Precast Shafting for Structures, Manholes and Vaults.  Prior to the shipment of precast 
concrete shafting components for structures, manholes or vaults, the Contractor shall submit a stacking plan 
to the Engineer for approval.  The submittal shall indicate the location and spacing of all steps. 

 Shafting for manholes shall conform to the District's Standard Drawings and concrete for the precast 
components shall be 660-B-4000.  All pinholes exceeding 1/8-inch in dimension shall be treated as pockets 
for finishing.  Pockets are defined as areas where aggregate is exposed and shall be filled using a class "C" 
mortar.  Any precast components which have lost cement fines at form closures and/or cracked components 
will be subject to rejection.   

 All precast manhole shafting found to be acceptable shall be marked with the District's stamp by a 
District's representative at the place of manufacture prior to delivery to the jobsite.  Marking of the shafting 
at the place of manufacture shall not be considered as final acceptance of the precast manhole shafting. 

 If plastic liner is specified, the plastic liner shall be installed in the precast shafting in accordance 
with the applicable provisions of 210-2 and 311 and the District's Standard Drawings." 

 
-PAGE 183- 

 
IN 208-6.1 General, ADD THE FOLLOWING TO THE END: 

"This type of flexible coupling shall not be used unless otherwise specified or approved by the Engineer." 

-PAGE 184- 

IN 209-1.1.2 Materials, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Grooved joints shall conform to AWWA C-606.  All grooved couplings and fittings shall be made 
of ductile iron.  Grooved ductile iron fittings shall conform to AWWA C-110 for center-to-end dimensions 
and AWWA C-153 for wall thickness.  Gaskets for grooved ductile iron couplings shall be halogenated butyl 
rubber and furnished with Type 304 stainless steel bolts and nuts.  The grooved couplings, gaskets, fittings 
and bolting for iron pipe shall be furnished by the same manufacturer.  The manufacturer shall be able to 
demonstrate five years of successful operation of the couplings-gasket system in similar service and shall 
submit a list of previous users and factory testing results upon request.  Grooved ductile iron piping for 
underground installation shall be flexible type.  Rigid type joints are not acceptable.  The Contractor shall 
follow manufacturer's instructions and recommendations on pipe end preparation and installation. 

 The above requirements supersede those requirements included in Table 209-1.1.2.  Otherwise, 
ductile iron pipe shall conform to the requirements in Table 209-1.1.2." 

-PAGE 186- 

IN 209-2.2.1 Materials, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "If the heat number is not legible, the pipe will be rejected unless otherwise accepted by the 
Engineer. 

 For cement-mortar coating, the interior surfaces of the pipe shall be sandblast or grit blast cleaned to 
near white with exterior surfaces cleaned to commercial quality blast.  In no case shall blast cleaned pipe 
remain overnight without mortar coating.  After the lining has been properly cured, the ends of the pipe shall 
remain tightly sealed with transparent plastic covers until field installation.  Care shall be taken to insure a 
moist environment within the pipe at all times.  After installation, linings shall be kept continuously moist by 
sprinkling until placed into service.  The surface of the pipe exposed to sunlight shall be sprinkled with water 
in the daytime to prevent cracking of the lining and/or coating.  
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 The above requirements supersede those requirements included in Table 209-2.2.1.  Otherwise, 
fabricated steel pipe shall conform to the requirements in Table 209-2.2.1." 

-PAGE 188- 

IN 209-2.3.1 Materials, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "If the heat number is not legible, the pipe will be rejected unless otherwise accepted by the 
Engineer. 

 For cement-mortar coating, the interior surfaces of the pipe shall be sandblast or grit blast cleaned to 
near white with exterior surfaces cleaned to commercial quality blast.  In no case shall blast cleaned pipe 
remain overnight without mortar coating.  After the lining has been properly cured, the ends of the pipe shall 
remain tightly sealed with transparent plastic covers until field installation.  Care shall be taken to insure a 
moist environment within the pipe at all times.  After installation, linings shall be kept continuously moist by 
sprinkling until placed into service.  The surface of the pipe exposed to sunlight shall be sprinkled with water 
in the daytime to prevent cracking of the lining and/or coating.  

 The above requirements supersede those requirements included in Table 209-2.3.1.  Otherwise, mill-
type steel pipe shall conform to the requirements in Table 209-2.3.1." 

 
-PAGE 199- 

 
IN 210-2.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Testing of the plastic liner for conformance with 210-2.3 shall be witnessed and approved by the Engineer." 

IN 210-2.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"or in structures." 

IN 210-2.2.1 Approval of Details, ADD THE FOLLOWING TO THE END: 

"Plans, sections, details, and location where details are used shall be submitted for the Engineer's review and 
approval." 

IN 210-2.2.3 Material Sizes, FIRST SENTENCE, AFTER THE WORD "pipe", ADD THE WORDS "or structure". 

-PAGE 201- 
 
IN 210-2.4.2 Shop-Welded Joints, ADD THE FOLLOWING TO THE END: 

"All PVC liner sheets to be formed in the shop shall be fabricated by lapping basic size sheets a minimum of 
0.50 inch and fusing the sheets together by high frequency dielectric fusion to produce continuous welded 
seams." 

-PAGE 202- 
 
IN 210-3.3 Workmanship, FIRST PARAGRAPH, DELETE THE THIRD SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"Machine work, die work, cutting, punching, bending, welding, drilling, thread cutting, straightening and 
other fabricating shall be completed before the galvanizing, or as approved by the Engineer." 
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-PAGE 203- 
 
IN 210-3.5 Repair of Damaged Zinc Coatings, AFTER THE WORD "methods", ADD THE WORD "as". 

IN 210-3.5.3 Zinc Dust Paint, FOURTH SENTENCE,  DELETE "A3" AND REPLACE WITH  "A2". 

IN 210-3.5.4 Zinc Based Solders, DELETE "A3" AND REPLACE WITH  "A1". 

-PAGE 205- 
 
DELETE 211-1 COMPACTION TESTS IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING:  

 "211-1 SOILS AND AGGREGATE TESTS. 

 211-1.1 Laboratory Testing.  All soils and aggregate testing shall be performed by an 
independent accredited testing laboratory approved by the Engineer at the Contractor's expense.  The 
frequency of sampling shall be as required in 306 or as needed to determine the acceptability of fill materials.  
For structure backfill or compaction, the frequency of sampling shall be as required in County of Los 
Angeles Building Code, Section 3313.8.  For trenches, a minimum of one (1) compaction test for the 
pavement base material and one (1) compaction test for each specified relative compaction of backfill 
material is required every 300 feet of trenching and at least once every 300 cubic yards of backfill material.  
For other excavations besides trenches, one (1) compaction test shall be taken every 2 vertical feet and at 
least once every 500 cubic yards.  The independent testing laboratory representative shall notify the 
Engineer's representative upon arrival at the site and advise the Engineer's representative of preliminary 
results prior to leaving the site.  

 The accredited soils testing laboratory shall confirm and verify that the fills installed were placed 
upon competent and properly prepared material and compacted in compliance with the Specifications and the 
Building Code and shall prepare a final report attesting to the above, which shall be stamped and signed by a 
Geotechnical or Civil Engineer currently registered by the State of California.  The report shall include the 
following: 

1) Description of the materials encountered at the bottom of the excavation. 

2) Preparation of the subgrade prior to placement of fill. 

3) Inspection and approval of the subgrade by the Geotechnical or Civil Engineer. 

4) Inspection and approval of the subdrain installation by the Geotechnical or Civil Engineer. 

5) Identification of the types of fill material placed with the Unified Soil Classification System, 
maximum dry densities and optimum moisture contents. 

6) Thickness of layers (typically 6 to 8 inches). 

7) Method of compaction. 

8) Moisture content control if mechanical compaction is used. 

9) ASTM testing designations for density and laboratory maximum density. 

10) Purpose/use of fill: i.e., to support footings (structural), for walkways/paving (secondary), for 
landscaping (non-structural), etc. 

11) Certification that a qualified representative of the independent testing laboratory continuously 
monitored fill placement, when required. 
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 211-1.2 Compaction Tests.   

 211-1.2.1 Laboratory Maximum Density.  The following method shall be used for compaction 
tests: 

Laboratory maximum density test shall be performed per ASTM D1557, Method "C". 

The Engineer may modify ASTM D1557 at his or her option to calculate relative compaction 
based on adjusted laboratory maximum wet density calculated as follows: 

Da = (100 Dm) (100 ± Wa) 

Da = Adjusted laboratory maximum wet density. 

Dm = Maximum wet density per ASTM D1557, Method "C". 

 ± Wa = Percent change in moisture content from field moisture to laboratory optimum moisture.  
Use minus when field moisture content is higher than laboratory optimum moisture 
content.  Use plus when field moisture content is lower than laboratory optimum moisture 
content. 

 211-1.2.2 Field Density and Relative Compaction.  Field density of soil shall be determined by 
any method, which will accurately and consistently determine the density and moisture content of the soil. 

A minimum of 20 percent of the field density tests shall be by the sand cone method in accordance 
with ASTM D1556.  Locations of the field density test shall be mutually acceptable to the laboratory and 
Engineer, and the results of the testing shall be presented to the Engineer monthly.  Test results shall be 
reported as Relative Compaction, which shall be defined as the ratio of the field dry or wet density to the 
laboratory maximum dry density or adjusted wet density, respectively, expressed as a percentage.  Test 
results showing less than the specified compaction will not be acceptable.  Removal, recompaction, and 
retesting of the areas that failed to meet specified degree of compaction shall be included.  Frequency of 
testing shall be as determined by the Engineer, but shall not be less than required for compaction testing. 

211-1.3 Sand Equivalent Test.  This test is intended to serve as a field test to indicate the 
presence or absence of plastic fine material.  The test shall be run in accordance with Caltrans California Test 
217 or ASTM D2419.  When testing material containing asphalt, this test method shall be modified by drying 
the sample at a temperature not exceeding 38 degrees C (100 degrees F).  Frequency of testing shall be the 
same as for compaction testing. 

211-1.4 Permeability Test.  Permeability tests for granular soils will be performed in accordance 
with ASTM D2434, using samples compacted to the specified field density. 

211-1.5 Sieve Analyses.  Sieve analyses shall be performed in accordance with ASTM C136. 
Frequency of testing shall be the same as for compaction testing. 

211-1.6 Sulfate in Soils.  Fill soils whether imported or from stockpile shall be tested to determine 
sulfate content.  The test shall be performed in accordance with the latest edition of ASTM C1580.  Soils with 
sulfate contents greater 150 parts per million (ppm) shall not be allowed to use as fill.  Frequency of testing 
shall be every 500 cubic yards from each source or once per day.   

211-1.7 Chlorides in Soils.  Fill soils whether imported or from stockpile shall be tested to 
determine chloride content.  The test shall be performed in accordance with the latest edition of Caltrans 
California Test 422.  Soils with chloride contents greater 500 parts per million (ppm) shall not be allowed to 
use as fill.  Frequency of testing shall be every 500 cubic yards from each source or once per day." 
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-PAGE 253- 

IN SECTION 217 – BEDDING AND BACKFILL MATERIALS, AFTER THE WORD "BEDDING" IN THE 

TITLE, ADD THE WORD ", SUBBEDDING". 

DELETE 217-1 BEDDING MATERIAL IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING: 

"217-1 BEDDING AND SUBBEDDING MATERIALS. 

217-1.1 General.  Bedding definition and installation shall be per 306-6.1.  Unless otherwise 
specified in the Plans or Special Provisions or approved by the Engineer, bedding material for pipe shall be 
per Table 217-1.1 below. 

TABLE 217-1.1 

Pipe Material Bedding Material 

All Pipe, Except Vitrified Clay Pipe 
and Plastic Pipe 

Native free-draining granular material from the 
excavation free from stones and pieces of concrete and 

paving greater than 2-inch in diameter 

Vitrified Clay Pipe 

Sand, Crushed Aggregate Base (CAB),  
Crushed Miscellaneous Base (CMB), or  

Native free-draining granular material from the 
excavation having a sand equivalent of not less than 30 
and free from stones greater than 3/4-inch in diameter 

Plastic Pipe 1/2-inch crushed rock 

  
 CAB, if used as bedding, shall meet the requirements as specified in 200-2.2 and conform to Table 
200-2.2.2, except that the Percentage Passing the 3/4-inch Sieve Size shall be 100 percent.  CMB, if used as 
bedding, shall meet the requirements as specified in 200-2.4 and conform to Table 200-2.4.2 for "Fine" 
gradation, except that the Percentage Passing for 3/4-inch Sieve Size shall be 100 percent.  Crushed rock, if 
used as bedding, shall be 1/2-inch crushed rock per 200-1.2. 

 All costs for bedding material shall be absorbed in the appropriate pipe bid item. 

 Subbedding definition and installation shall be per 306-6.1.  Unless otherwise specified in the Plans 
or Special Provisions, whenever the Contractor is directed by the Engineer to place subbedding material, 
whether the Contractor is to bear the cost or the cost is to be paid by the District, the subbedding material 
shall be 1/2-inch crushed rock per 200-1.2." 

IN 217-2.2 Stones, Boulders and Broken Concrete, TABLE 217-2.2, DELETE THE LAST TWO ROWS 

PERTAINING TO "Pipe Zone" AND "Overexcavation". 

-PAGE 254- 

IN 217-2.4 Bedding Material for Plastic Pipe, DELETE ALL PARAGRAPHS AND TABLE 217-2.4 AND REPLACE 

WITH THE FOLLOWING: 

 "Bedding material for plastic pipe shall be per 217-1.1." 
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-PAGE 255- 

DELETE 217-3 STRUCTURE BACKFILL IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING: 

"217-3 STRUCTURE, MANHOLE AND VAULT BACKFILL.  Backfill around all structures, 
manholes and vaults shall be a cement-sand slurry having 141 pounds of cement per cubic yard of slurry.  
The backfill shall be placed per 306-12.6." 

 
-PAGE 257- 

 
IN 300-1.3.2 Requirements, a) Bituminous Pavement, DELETE THE PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Bituminous pavement shall be removed to clean, straight lines.  Where only the surface of existing 
bituminous pavement is to be removed, the method of removal shall be approved by the Engineer, and a 
minimum laying depth of 1 inch of new pavement material shall be provided at the join line.  Unless 
otherwise specified in the Plans or Special Provisions, where bituminous pavement adjoins a trench, the 
edges adjacent to the trench shall be saw cut to neat straight lines before resurfacing to ensure that all areas to 
be resurfaced are accessible to the rollers used to compact the subgrade or paving materials.  The saw cut 
lines shall parallel the trench centerline.  Angled cuts (1:10 maximum) may be allowed by the Engineer.  The 
saw cut edge shall be made to a minimum depth of 1.5 inches after trench backfill and compaction have been 
completed and shall be a minimum of 6 inches beyond the trench edges.  Removal of the full thickness of the 
existing bituminous pavement is required between the trench edge and saw cut edge.   

 If the edge of the remaining section of pavement which adjoins an excavation is within 2.5 feet of an 
existing edge of pavement, curb and gutter, spandrel, cross gutter, concrete pavement or other existing 
improvement, the Contractor shall remove and replace the remaining section of pavement.  If an 
improvement is to be constructed adjacent to existing bituminous pavement, a 1 foot section of pavement 
shall be removed and then replaced after the improvement is completed." 

IN 300-1.3.2 Requirements, b) Concrete Pavement, SECOND SENTENCE, DELETE THE WORDS "a minimum 
depth of 1-1/2 inches (38 mm)" AND REPLACE WITH THE WORDS "the full thickness of the pavement". 

IN 300-1.3.2 Requirements, b) Concrete Pavement, AFTER THE THIRD SENTENCE, ADD THE FOLLOWING: 

"The saw cut edge adjacent to a trench shall extend a minimum of 6 inches beyond the actual edge of trench, 
such that the concrete replaced will be a minimum of 1 foot wider than the trench width at the surface." 

IN 300-1.3.2 Requirements, c) Concrete Curb, Walk, Gutters, Cross Gutters, Driveway, and Alley 
Intersections, FIRST SENTENCE, DELETE THE WORDS "a minimum depth of 1-1/2 inches (38 mm)" AND 

REPLACE WITH THE WORDS "the full thickness of the concrete". 

IN 300-1.3.2 Requirements, c) Concrete Curb, Walk, Gutters, Cross Gutters, Driveway, and Alley 
Intersections, DELETE THE LAST SENTENCE AND REPLACE WITH THE FOLLOWING:   

"Curb and gutter shall be sawed to the full thickness of the concrete on a neat line at right angles to the curb 
face.  If any concrete cross gutter is removed, the concrete cross gutter shall be removed by sawcutting 
between the centerline of the street and the spandrel, and the sawcut section shall be replaced.  After 
backfilling and compacting the trench, an approved epoxy binder shall be used on all construction joints.  If a 
portion of a spandrel is cut, the entire spandrel shall be replaced.  If a concrete cross gutter is tunneled under, 
the tunnel shall be backfilled with sand-cement grout having 141 pounds of cement per cubic yard of grout." 
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-PAGE 258- 
 
IN 300-2.1 General, ADD THE FOLLOWING TO THE END: 

", such as trench excavation." 

IN 300-2.2.1 General, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Material that is unsuitable for the planned use shall be excavated and removed from the job site 
immediately." 

-PAGE 259- 
 
IN 300-2.4 Slides and Slipouts, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Material outside the planned excavation limits, which is unstable and constitutes a potential slide as 
determined by the soils laboratory or Engineer, material which has come into the planned excavation limits, 
and material which has slipped out of new or old fills shall be excavated to designated lines or slopes either 
by benching or in such manner as directed by the Engineer.  Such material may be used in the construction of 
an unclassified fill or disposed of as approved by the Engineer." 

-PAGE 261- 
 
IN 300-3.3 Foundation Material Treatment, AFTER THE LAST PARAGRAPH ADD THE FOLLOWING: 

 "In the presence of the Engineer and after approval of the excavation, the Contractor shall scarify the 
exposed surface to a depth of 8 inches, moisture condition to about 2 percent above optimum moisture 
content, and compact the subgrade to at least 90 percent of maximum dry density." 

-PAGE 262- 
 
IN 300-3.4 Inspection, FIRST AND SECOND SENTENCES, ADD THE WORDS "soils laboratory and" BEFORE THE 

WORD "Engineer".  

IN 300-3.5.1 Requirements, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The backfill shall be brought up uniformly on all sides of the structure." 

IN 300-3.5.1 Requirements, SECOND PARAGRAPH, BEFORE THE FIRST SENTENCE, ADD THE FOLLOWING: 
 
"Material used shall have an expansion index less than 20 as determined by ASTM D4829." 

-PAGE 263- 
 
IN 300-4.1 General, DELETE THE THIRD AND FOURTH PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "Clods or hard lumps of earth shall be broken up before compacting the material in the fill.  Clods, 
rocks or boulders incorporated into the fill shall have no dimension greater than 6 inches.  No cemented brick 
rubble, broken asphalt pavement, or broken concrete will be allowed in the fill unless allowed by the 
Contract Documents." 

DELETE 300-4.3 Other Fill Materials IN ITS ENTIRETY. 
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IN 300-4.5 Placement, SECOND PARAGRAPH, FIRST SENTENCE, ADD THE WORDS "by the soils laboratory and 
Engineer" AFTER THE WORD "approved". 

IN 300-4.5 Placement,  AFTER THE LAST PARAGRAPH ADD THE FOLLOWING:  
 
 "Broken Portland cement concrete and bituminous type pavement and cemented brick rubble shall 
not be placed in the fill." 

-PAGE 264- 
 
IN 300-4.6 Application of Water, SECOND PARAGRAPH,  ADD THE WORDS "soils laboratory and" BEFORE 

THE WORD "Engineer". 

IN 300-4.7 Compaction, SECOND PARAGRAPH, FIRST SENTENCE, ADD THE WORDS "soils laboratory and" 
BEFORE THE WORD "Engineer". 

-PAGE 265- 
 
IN 300-5.1 Local Borrow, FIRST PARAGRAPH, FOURTH SENTENCE, ADD THE WORDS "soils laboratory and" 
BEFORE THE WORD "Engineer". 

IN 300-5.2 Imported Borrow, SECOND PARAGRAPH, ADD THE WORDS "soils laboratory and" BEFORE THE 
WORD "Engineer". 

-PAGE 266- 
 
IN 300-6.5 Compacted Fills, THIRD, FIFTH AND SIXTH PARAGRAPHS, ADD THE WORDS "soils laboratory and" 
BEFORE THE WORD "Engineer". 

-PAGE 272- 
 
IN 301-1.6 Adjustment of Manhole Frame and Cover Sets to Grade, FIRST PARAGRAPH, DELETE THE 
FIRST TWO SENTENCES AND REPLACE WITH THE FOLLOWING: 

"Sewer and storm drain manhole frames and covers within the area to be paved or graded shall be set to 
finish grade by the Contractor.  Utility manhole and vault frames and covers owned by the District shall also 
be set to finish grade by the Contractor.  Utility manhole and vault frames and covers owned by others shall 
be set to finished grade by the owners thereof." 

IN 301-1.6 Adjustment of Manhole Frame and Cover Sets to Grade, DELETE THE SECOND PARAGRAPH 
AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall exercise necessary caution to prevent debris from falling into manholes.  In the 
event that debris should fall into a manhole, the Contractor shall immediately notify the District and then 
remove the debris following all required safety measures.  Unless otherwise authorized by the Engineer, the 
adjustment to grade shall be completed prior to final inspection of the pipe interior and manholes." 

IN 301-1.6 Adjustment of Manhole Frame and Cover Sets to Grade, AFTER THE LAST PARAGRAPH, ADD 
THE FOLLOWING:   

"For Los Angeles County Department of Public Works Cash Contractor Only: 

 The Contractor shall notify the District's Superintendent of Maintenance, at (310) 638-1161 for 
projects in the Los Angeles Basin or at (661) 257-4809 for projects in the Antelope or Santa Clarita Valley, 
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three (3) working days prior to starting any work involving the District's manhole and shall furnish the cost, 
to be confirmed in writing, for adjusting or reconstructing each manhole according to 301-1.6, 301-1.7 and 
302-5.8.  The District will notify the Contractor within one (1) working day whether to proceed with the 
work, at the price quoted, or that the District will perform the necessary adjusting or reconstruction as the 
utility owner. 

 If the Contractor is authorized to proceed to adjust or reconstruct each manhole, then the District will 
issue a purchase order in the amount of the written price.  The Contractor shall proceed to adjust or 
reconstruct each manhole as the owner, as stipulated in 301-1.6, 301-1.7 and 302-5.8.  The District will 
provide inspection of the work at no cost to the Contractor.  Full payment for the work performed will be 
made within thirty (30) days of the receipt of an invoice and acceptance of the work by the District. 

 If the District elects to adjust or reconstruct the District's manholes as the owner, then the following 
procedures will be followed: 

 For each manhole involved, the District will place a temporary cover over the channel and will lower 
the manhole to a point 6 inches below subgrade.  The Contractor shall provide and place a suitable temporary 
cover plate for the manhole.  Following completion of paving operations, the Contractor shall remove the 
pavement and base material from the surrounding area, remove the temporary cover plate and remove any 
construction debris that may have accumulated in the manhole.  The District will adjust the manhole to final 
grade.  The Contractor shall then backfill and pave the surrounding area. 

 Where the District's manholes are existing within a paved area to be resurfaced with asphalt concrete 
pavement, the Contractor shall mark the location of the District's manholes which have been paved over.  
The District will perform all removal and adjustment work within forty-eight (48) hours.  The Contractor 
shall then repave around the adjusted manholes." 

-PAGE 303- 

IN 302-5.5 Distribution and Spreading, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Unless otherwise approved by the Engineer, asphalt concrete shall not be placed over cement-sand slurry 
backfill within forty-eight (48) hours after placement of the slurry." 

-PAGE 306- 

IN 302-5.6.2 Density and Smoothness, FIRST PARAGRAPH, LAST SENTENCE, ADD THE FOLLOWING TO THE 

END: 

"unless otherwise approved by the Engineer." 

IN 302-5.8 Manholes (and Other Structures), DELETE THE LAST PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "After the pavement has been completed, the pavement, base and subgrade shall be removed to a 
depth of 13.5 inches below finish grade and a distance of 12 inches around the outside of the manhole frame 
and the manhole frame set to the grade of the adjacent pavement.  The removal area shall be backfilled to 
within 1.5 inches of the surface with Portland cement concrete conforming to 302-6.1.  The remaining 1.5 
inches shall be filled by the Contractor with asphalt concrete placed and compacted in a workmanlike 
manner to match the pavement surface.  For Los Angeles County Department of Public Works Cash 
Contracts, see 301-1.6 for procedures. 
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 Proposed manholes on new sewer construction shall be constructed to approximate finish grade prior 
to placing temporary or permanent resurfacing.  Paving over structures temporarily covered with steel plate 
will not be allowed." 

-PAGE 310- 

IN 302-6.5.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END:  

"Unless noted otherwise in the Plans or Special Provisions, weakened-plane joints shall be installed in 
concrete pavements at 10 feet on center in each direction.  Greater spacing may be directed by the Engineer." 

-PAGE 311- 
 
IN 302-7.2.2.1 General, FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 

FOLLOWING:  

"The tack coat shall be performance grade PG 64-10 paving asphalt conforming to 203-1."  

-PAGE 319- 

IN 303-1.1 General, FIRST PARAGRAPH, FIRST SENTENCE, ADD THE WORDS "sewer manholes," BEFORE THE 

WORDS "catch basins". 

IN 303-1.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall coordinate the work of all trades so that all piping, conduits, anchor bolts and other 
shapes to be cast in the concrete are properly placed in the forms, and that provision is made for all adjacent 
and abutting construction and equipment.  All such work shall be in place at least twenty-four (24) hours 
prior to the scheduled concrete placement to allow adequate time and access for inspection.  Concrete 
placement will not be permitted until all noted deficiencies are corrected.  Adequate equipment and sufficient 
workmen shall be on the job site to handle the amount of concrete being placed and finished." 

IN 303-1.2 Subgrade for Concrete Structures, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"When excavation has occurred below the subgrade of the structures, it shall be filled with select material, 
approved by the Engineer and compacted to a relative density of 95 percent." 

-PAGE 320- 
 
IN 303-1.3 Forms, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Forms for all surfaces shall be constructed using plywood and shall be approved by the Engineer.  
Plywood forms shall be made with 4-foot by 8-foot sheets for all concrete surfaces unless otherwise 
approved by the Engineer.  Prior to setting reinforcing steel for walls, one side of the forms shall be set and 
braced to line and grade." 

IN 303-1.3 Forms, THIRD PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Forms for all surfaces of concrete structures shall be constructed of plywood or an approved equal." 

IN 303-1.3 Forms, THIRD PARAGRAPH, DELETE THE FIFTH SENTENCE AND REPLACE WITH THE FOLLOWING: 
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"Plywood panels shall be a minimum of 15 mm (5/8-inch) thick and shall be attached directly to the studs or 
joists, which shall be spaced not more than 305 mm (12 inches), center to center." 

IN 303-1.3 Forms, LAST PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 

"With the approval of the Engineer, concrete may be placed directly against the sides of excavations, 
provided the following conditions are met:" 

IN 303-1.3 Forms, LAST PARAGRAPH, SUBPARAGRAPH a), ADD THE FOLLOWING TO THE END: 

"The Contractor may place building paper in lieu of gunite if, in the opinion of the Engineer, ground 
conditions do not require gunite to prevent raveling." 

-PAGE 321- 
 
IN 303-1.4.1 General, ADD THE FOLLOWING TO THE END: 

"Forms of vertical members such as walls, including those on box sections, may be removed after the 
concrete has obtained a compressive strength of 1,500 psi as determined by cylinder tests, but not before 
twenty-four (24) hours after completion of the concrete placement.  Forms supporting horizontal members 
such as beams and slabs, including those on box sections, may be removed after the concrete has attained a 
compressive strength of 2,000 psi as determined by cylinder tests.  The age-strength relations shall be 
determined from tests of representative samples taken from batches of concrete used in the members under 
consideration and cured under job conditions.  Additional test cylinders as required shall be obtained and 
cylinder testing shall comply with the requirements of 201-1." 

-PAGE 323- 

DELETE 303-1.5 Removal of Forms for Box Sections IN ITS ENTIRETY. 

-PAGE 324- 

IN 303-1.6.1 General, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Falsework shall comply with Article 29, Section 1717 of the Construction Safety Orders issued by 
the State Division of Occupational Safety and Health." 

-PAGE 325- 

IN 303-1.7.1 General, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Before placing reinforcing steel, the Contractor shall submit a reinforcing steel placing drawing and 
bar list in accordance with 2-5.3 and as specified below. 

1) Reinforcing steel placing drawing shall show plans and sections detailing the size, spacing, and 
location of the bars in the structure. 

2) Bar list prepared from the placing drawing used in cutting, bending, tagging and shipping shall 
show the number of pieces, size, length, grade of steel, mark of bars, and bending details of all 
bent bars.  The bar list shall be a complete summary of materials required.  The bar list shall be 
submitted with the reinforcing steel placement drawings and shall be presented in the following 
format: 
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"A" "B"  "D"

 "C"  

Mark 
Number "A" "B" "C" "D" Rebar 

Size
Quantity Grade 

(ksi) 

450 3'-2" --- --- --- 4 10 60 

451 4'-6" --- --- --- 4 6 60 

500 --- 2'-6" 2'-6" --- 5 2 60 

501 --- 2'-6" 3'-6" --- 5 12 60 

502 --- 4'-0" 6'-4" --- 5 12 60 

650 --- 8'-0" 20'-6" 8'-0" 6 8 60 

651 --- 6'-4" 15'-0" 3'-6" 6 8 60 

652 --- 7'-6" 14'-6" 6'-0" 6 24 60 

IN 303-1.7.1 General, SECOND PARAGRAPH, FIRST SENTENCE, ADD THE FOLLOWING TO THE END:  

"Detailing shall be in accordance with the "Manual of Standard Practice" of the Concrete Reinforcing 
Steel Institute, unless otherwise specified or shown in the Plans or Special Provisions.  In cases of 
conflict, the most stringent requirements shall govern." 

IN 303-1.7.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

 "When an existing concrete surface is saw-cut or removed in a way that the existing reinforcing 
steel becomes exposed, the Contractor shall remove the concrete from around the exposed reinforcing 
steel to a minimum depth of 2 inches and patch with an approved material to protect the exposed steel."  

 
-PAGE 326- 

IN 303-1.7.2 Splicing, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"Where bars are spliced, they shall be at least a Class B Splice in accordance with ACI 318, latest edition 
or lapped at least 30 diameters, whichever is greatest or most stringent, unless otherwise shown on the 
Plans." 

IN 303-1.8.2 Grouting, AFTER THE SECOND SENTENCE, ADD THE FOLLOWING TO THE END: 

"The cement content for the grout mixture shall be the larger of 752 pounds per cubic yard or the cement 
content of the approved concrete mix.  Unless otherwise specified by the Engineer, the grout mixture shall 
have a maximum slump of 7 inches."   

IN 303-1.8.2 Grouting, THIRD SENTENCE, ADD THE FOLLOWING TO THE END: 

"The grout mixture shall be submitted to the Engineer for review and approval prior to use.  The depth of 
the grout mixture shall be 3 inches minimum to 6 inches maximum." 
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IN 303-1.8.3 Depositing, THIRD PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"Concrete shall not be permitted to fall more than 1.8 meters (6 feet) without the use of tremies." 

-PAGE 329- 
 
IN 303-1.8.8 Placing Concrete Under Adverse Weather Conditions, AFTER THE LAST PARAGRAPH, 
ADD THE FOLLOWING: 

"Concrete shall not be placed during inclement weather without the prior approval of the 
Engineer. 

The Contractor shall submit detailed procedures for the production, transportation, placement, 
protection, curing, and temperature monitoring of concrete during cold and hot weather.  The procedures 
shall be prepared, stamped and signed by a Structural or Civil Engineer registered by the State of 
California and experienced in placing concrete during cold and hot weather.  Subject to District's 
approval, the Contractor shall incorporate applicable preventative measures conforming to ACI 306R 
Cold Weather Concreting and ACI 305R Hot Weather Concreting for placing concrete during cold or hot 
weather to meet project requirements. 

 303-1.8.8.1 Cold Weather Placement.  Work shall conform to the requirements of ACI 306.1, 
Standard Specification for Cold Weather Concreting.  Frozen subgrade shall be thawed to a minimum 
depth of 4 inches prior to placement of concrete.  Do not allow concrete temperature to decrease below 50 
degrees F. Obtain approval by the Engineer prior to placing concrete when the ambient temperature is 
below 40 degrees F or when concrete is likely to be subjected to freezing temperatures within twenty-four 
(24) hours. Cover concrete and provide sufficient heat to maintain 50 degrees F minimum adjacent to 
both the formwork and the structure while curing.  Limit the rate of cooling to 5 degrees F in any hour 
and 50 degrees F in twenty-four (24) hours after heat application. Temperature of protected concrete shall 
be recorded not less than every hour.  The Contractor shall provide field cured concrete strength test 
cylinders to monitor the strength development of the in-place concrete.   

 303-1.8.8.2 Hot Weather Placement.  The temperature of concrete when it is being placed 
shall be not more than 90 degrees F.  If concrete is placed when the weather is such that the temperature 
of the concrete would exceed 90 degrees F, the Contractor shall employ means which include but is not 
limited to precooling of aggregates and mixing water, using ice, placing at night, proper attention to 
ingredients, production methods, handling, placing, and protection as necessary to maintain the 
temperature of the concrete, as it is placed, below 90 degrees F. Maintain required concrete temperature 
using Figure 2.1.5 in ACI 305R to prevent the evaporation rate from exceeding 0.2 pounds of water per 
square foot of exposed concrete per hour.  Temperature measurements shall be made every hour.   

 303-1.8.8.3 Temperature Tests.  Test the concrete delivered and the concrete in the forms.  
Perform tests in hot or cold weather conditions (below 50 degrees F and above 80 degrees F for each 
batch (minimum) or every 20 cubic yards of concrete, and whenever test cylinders and slump tests are 
made.  An independent testing laboratory submitted by the Contractor for District's review and approval 
shall perform the measurements and record the results.  The Contractor is responsible for all costs of the 
testing and providing access for the testing.  Measurements may discontinue after curing is complete or as 
directed by the Engineer."  

-PAGE 330- 
 
IN 303-1.9.1 General, DELETE THE LAST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 
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 "The entire channel and shelves of cast-in-place and precast channels for sewer manholes and 
structures shall be given a steel trowel finish." 

IN 303-1.9.2 Ordinary Surface Finish, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORD 
"Immediately". 

IN 303-1.9.2 Ordinary Surface Finish, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END:  

"All pinholes exceeding 1/8-inch in dimension shall be treated as pockets for finishing.  Pockets are 
defined as areas where aggregate is exposed." 

IN 303-1.9.2 Ordinary Surface Finish, SECOND PARAGRAPH, DELETE THE LAST SENTENCE AND 

SUBPARAGRAPHS a) THRU d) AND REPLACE WITH THE FOLLOWING: 

"All surfaces shall as a minimum receive ordinary surface finish including but not limited to: 

 1) All interior surfaces of tanks, hoppers, channels, and pumping plant wet wells and other 
similar surfaces. 

2) All exterior surfaces of tanks, hoppers, channels, galleries and similar structures which are to 
be temporarily buried underground but later exposed as a result of future expansion. 

3) Exposed interior vertical and soffit surfaces of galleries, pipe shafts, stairwells and similar 
interior structures." 

-PAGE 331- 
 
IN 303-1.9.3 Class 1 Surface Finish, DELETE THE FIRST PARAGRAPH AND SUBPARAGRAPHS a) THRU f) 

AND REPLACE WITH THE FOLLOWING: 

 "Class 1 surface finish shall be applied to all surfaces as a preparation for Class 2 surface finish." 

IN 303-1.9.3 Class 1 Surface Finish, LAST PARAGRAPH, FIRST SENTENCE, ADD THE FOLLOWING TO THE 

END: 

"After completion of the ordinary surface finish, bulges which exceed the tolerance for a true flat surface 
of 1/4-inch in any 10-foot length in any direction shall be removed by chipping or bush hammering and 
the surface repaired with mortar as described for ordinary surface finish." 

IN 303-1.9.4 Class 2 Surface Finish, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "Upon completion of the Class 1 surface finish (the preparation finish for Class 2 surface finish), 
and after the concrete has been pre-dampened, a slurry consisting of 1 part cement (including appropriate 
quantity of white cement) and 1.5 parts sand passing the No. 16 sieve, by damp loose volume, shall be 
spread over the surface with clean burlap pads or sponge rubber floats.  Any surplus shall be removed by 
scraping and then rubbing with clean burlap. 

 Class 2 surface finish shall be the final finish for the following surfaces, which includes all 
concrete exposed to view: 

1) All exposed vertical surfaces of walkways and walls above finished ground and to at least 1 
foot below finished ground. 
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2) All exposed vertical surfaces of walkways and walls above normal water level and to at least 
1 foot below normal water level in all tanks not covered. 

3) All exposed interior surfaces of walls and stairs, galleries, stairwells, pumping plant dry wells 
and access openings." 

AFTER 303-1.9.4 Class 2 Surface Finish, ADD THE FOLLOWING: 

 "303-1.9.5 Flatwork Finish.  All slabs and exposed horizontal surfaces shall be finished with a 
steel trowel.  The steel trowel finish shall be an integral finish obtained by troweling with a steel trowel 
after the surface has been floated and allowed to stand until all water sheen has disappeared.  Final 
troweling shall be done after the concrete has hardened sufficiently to prevent drawing moisture and fine 
materials to the surface and when the concrete is sufficiently hard that no mortar accumulates on the 
trowel.  Cement or mixtures of cement and sand shall not be spread on surfaces to absorb excess water or 
to stiffen the concrete.  Troweling shall produce a dense, smooth, impervious surface, free from defects 
and blemishes.  Final troweling shall be applied in a rotary pattern to achieve a sweat finish."  

-PAGE 332- 
 
IN 303-1.10 Curing, DELETE THE FOURTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "The use of plastic sheeting to cover the surface shall be submitted to the Engineer for approval.  
When the surface is covered with plastic sheeting, it shall remain covered for at least fourteen (14) 
consecutive days.  The plastic sheeting shall be minimum 6 mil thickness, reinforced, transparent plastic 
sheet vapor barrier.  The plastic sheeting shall be laid with edges lapped not less than 6 inches and taped.  
The perimeter of the plastic sheet vapor barrier shall be completely sealed in a manner acceptable to the 
Engineer.  The vapor barrier shall be maintained in a sealed condition and any damage to the vapor 
barrier shall be immediately repaired as directed by the Engineer.  The Contractor's submittal shall 
include the method of maintaining the plastic sheeting in place." 

-PAGE 343- 

IN 303-4.1.2 Construction, FOURTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH 

THE FOLLOWING: 

"All concrete block units and any partially laid walls, which become wet during the construction shall be 
permitted to dry until such time that sufficient bond between the mortar and masonry units is 
accomplished, before recommencing work." 

-PAGE 344- 

IN 303-4.1.3 Placing Reinforcing Steel, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

"Before placing reinforcing steel, the Contractor shall submit a reinforcing steel placement 
drawing and bar list to show the reinforcing steel to be placed in accordance with the Contract Documents 
and as specified below.   

1) Reinforcing steel placement drawing shall show plans and sections detailing the size, spacing, 
and location of the bars in the structure.  The drawings shall be prepared in accordance with 
the "Manual of Standard Practice" of the Concrete Reinforcing Steel Institute, unless 
otherwise specified or shown in the Plans or Special Provisions.  In cases of conflict, the most 
stringent shall govern.   
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2) Bar list prepared from the placing drawing used in cutting, bending, tagging, and shipping 
shall show the number of pieces, size, length, grade of steel, mark of bars, and bending details 
of all bent bars.  The bar list shall be a complete summary of materials required.  The bar list 
shall be submitted with the reinforcing steel placement drawings.   

Unless shown otherwise on the Plans, splices shall be lapped a minimum of 40 diameters, except column 
dowels.  Column dowels shall lap 60 diameters." 

-PAGE 351- 

IN 304-1.1.1 Shop Drawings, SECOND PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH 

THE FOLLOWING: 

"The Contractor shall furnish to the Engineer, before commencement of the Work, detailed drawings of 
the structure to be built." 

-PAGE 352- 

IN 304-1.1.2 Falsework Plans, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING:  

 "Falsework shall comply with Article 29, Section 1717 of the Construction Safety Orders issued 
by the State Division of Occupational Safety and Health." 

IN 304-1.3 Inspection, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "An authorized representative of the Engineer may examine the metals and metal items to be 
fabricated before they are worked in the shop and may exercise constant surveillance over the Work 
during its progress with full power to reject all materials or workmanship not conforming to the Plans and 
Specifications.   

 An independent inspector acceptable to the Engineer shall be retained by the Contractor to inspect 
all materials and workmanship. The inspector shall be certified by the American Welding Society (AWS) 
and the County of Los Angeles Building Department as a Special Inspector.  All inspection reports shall 
be furnished by the inspector to the Engineer in a timely manner for acceptance by the Engineer prior to 
shipping from the shop or access to the work is removed, restricted or eliminated for both shop and field 
work.   The Contractor is responsible for the cost of all inspection. 

 In lieu of a special inspector, a certificate of compliance from an "Approved Shop" performing 
shop fabrication shall be furnished to the Engineer for acceptance prior to shipment of the assemblies.  
The "Approved Shop" shall be certified by the City of Los Angeles Building Department in the 
appropriate category for the work."   

-PAGE 355- 

IN 304-1.5.5 Assembling Steel c) Field Work, FIRST PARAGRAPH, BEFORE THE FIRST SENTENCE, ADD 

THE FOLLOWING: 

"Steel erection shall comply with 29 CFR Part 1926, Safety Standards for Steel Erection unless specified 
or shown otherwise in the Plans or Special Provisions.  In cases of conflict, the most stringent shall 
govern." 
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-PAGE 356- 

IN 304-1.5.7 Bolted Connections, AFTER THE FIFTH PARAGRAPH, ADD THE FOLLOWING: 

 "All high strength steel bolted assemblies shall be 100 percent inspected by a Special Inspector 
approved by the Engineer.  The inspector shall be certified by the County of Los Angeles Building 
Department as a Special Inspector.  A written report of each special inspection shall be submitted to the 
Engineer within five (5) working days of the inspection.  All cost for inspection shall be the responsibility 
of the Contractor." 

-PAGE 357- 

IN 304-1.7 Bearings and Anchorage, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"All concrete and masonry anchors shall have a minimum embedment depth of eight (8) bolt diameters." 

-PAGE 358- 

IN 304-1.9 Welding, DELETE THE FIRST AND SECOND PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "All welding shall conform to the requirements of American Welding Society (AWS) Structural 
Welding Codes or national standards which include, but is not limited to, the ASME Codes, as 
appropriate for the application, unless noted otherwise, and the Specifications.  The latest edition shall be 
used.  In cases of conflict the most stringent requirement shall apply.  Compliance shall be in accordance 
with, but is not limited to, the partial list of AWS Codes below. 

Structural Welding Code ANSI/AWS Standard 

Steel D1.1 

Aluminium D1.2 

Sheet Steel D1.3 

Reinforcing Steel D1.4 

Stainless Steel D1.6 

 The welder shall be certified by AWS and the City of Los Angeles Building Department.  For 
welding under ASME or other national standards, the welder shall be certified in accordance with the 
appropriate standards. 

 Inspection of welding made to control the quality of welds and workmanship shall be performed 
in accordance with the requirements of the AWS and national standards.  An independent inspection 
agency or laboratory acceptable to the Engineer shall perform the inspection.  The inspector shall be 
certified by AWS and the County of Los Angeles Building Department.  All welds shall be 100 percent 
visually inspected.  Welds in material 1 inch thick and thicker shall be inspected using radiographic, 
ultrasonic, and magnetic particle techniques.  All non-destructive testing of welds (which include but is 
not limited to visual, radiographic, ultrasonic, magnetic particle and liquid penetrant techniques) that are 
designated in the Contract Documents and the Specifications shall be the Contractor's responsibility.  The 
cost of re-inspection of defective welds that are repaired shall also be borne by the Contractor.  A written 
report of each inspection shall be submitted to the Engineer within five (5) working days of the 
inspection." 
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-PAGE 363- 
 
IN 304-3.2 Fence Construction, DELETE THE SIXTH PARAGRAPH AND REPLACE WITH THE FOLLOWING:  

 "Unless otherwise specified, all fences shall be installed with top and bottom tension wires or 
rails." 

-PAGE 375- 

AFTER 306-2.8 Advance Preparation before Connecting to Existing Pipelines, ADD THE FOLLOWING:   

 "306-2.9 Remodeling Existing Sewer Facilities.  Where the Plans indicate construction 
involving existing sewer facilities, the Contractor shall provide temporary seals, enclosures, forced 
ventilation or other devices, as necessary, to prevent odor nuisance during construction.  Sewers shall be 
open to the atmosphere only for a reasonable time necessary for construction. 

 All existing sewer facilities shall be considered potential permit-required confined spaces in 
accordance with 7-10.4.5.  Hazards to which workers may be exposed, include, but are not limited to 
engulfment, hydrogen sulfide gas, explosive/flammable gases, and/or oxygen deficiency.  When required, 
the Contractor shall implement a permitted confined space entry program in accordance with 7-10.4.5. 

 The existing concrete manhole bases are overpoured and the Contractor shall remove any 
overpoured concrete necessary to connect the proposed pipe to the manhole.  Prior to joining an existing 
stub, the Contractor shall remove the bulkhead from the end of the stub and remove any sand, dirt or 
debris in the stub.  If the stub is open to the manhole, the Contractor shall, prior to removing the bulkhead 
at the end of the stub, remove any debris in the stub and furnish and install a plug in the stub at the wall of 
the manhole.  If the stub is bulkheaded at the manhole, the Contractor shall remove the bulkhead at the 
manhole when directed by the Engineer.  If the joint of the existing stub is damaged or if the joint does 
not match that of the pipe being installed, the Contractor shall join the two pipe ends with a standard 
concrete collar in accordance with District's Standard Drawing S-a-225.  Cost for all the above work shall 
be included in the appropriate pipe bid item. 

 Where a manhole bottom is to be remodeled on an existing sewer, the portion to be remodeled 
shall be removed to a minimum depth of 3 inches (75 mm) to permit construction of new channels and 
shelves.  Sewage in new and remodeled manholes shall be controlled across the manhole in such a 
manner that sewage does not flow over concrete channels until they have cured for 24 hours.  The method 
of flow control shall not backup sewage upstream from the manhole, unless otherwise approved by the 
Engineer.  The Contractor shall submit working drawings of its method of flow control in accordance 
with 2-5.3. 

 Any connection between an existing facility and a proposed facility which has not been placed in 
service shall be sealed with a mechanical plug or a brick bulkhead.  The mechanical plug or brick 
bulkhead shall be removed when directed by the Engineer." 

-PAGE 376- 

IN 306-3.1 General, THIRD PARAGRAPH, ADD THE WORDS "access/insertion pits" AFTER THE WORDS 
"thrust blocks,". 

IN 306-3.1 General, THIRD PARAGRAPH, DELETE THE WORDS ", for the purpose of shoring or bracing,". 

IN 306-3.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 
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 "Unless otherwise allowed by the Engineer, the Contractor shall commence construction at the 
lower end of the Project defined on the Plans as "Beginning of Construction" and shall proceed upgrade 
in a continuous operation.  The Contractor shall not have open excavation at more than one location 
unless required on the Plans or authorized by the Engineer." 

IN 306-3.3 Removal and Abandonment of Existing Conduits and Structures, FIRST PARAGRAPH, 
AFTER THE FIRST SENTENCE, ADD THE FOLLOWING: 

"The Contractor shall remove and dispose of any water, sewage, or debris in these conduits as necessary 
for the construction." 

IN 306-3.3 Removal and Abandonment of Existing Conduits and Structures, SECOND PARAGRAPH, 
AFTER THE FIRST SENTENCE, ADD THE FOLLOWING: 

"The upper portion of any structure, manhole, vault or appurtenance to be abandoned shall be removed to 
a depth of at least 4 feet below ground surface and any connected conduit shall be sealed as provided 
herein.  The remaining portion of any structure, manhole, vault or appurtenance shall be filled with a 
cement-sand slurry having 141 pounds of cement per cubic yard of slurry." 

IN 306-3.3 Removal and Abandonment of Existing Conduits and Structures, DELETE THE FOURTH 

PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

"All frames and covers of manholes to be abandoned shall be salvaged and shall become the 
property of the District.  The Contractor shall clean the manhole frames and covers and shall deliver them 
to the District's Compton Field Office, 920 South Alameda Street, Compton, California 90221.  The 
Contractor shall unload the manhole frames and covers at a location designated by the Engineer.  Unless 
otherwise specified, all other salvaged materials shall become the property of the Contractor and shall be 
disposed of off the Work site." 

IN 306-3.4 Minimum and Maximum Pipe Zone Trench Width, DELETE ALL PARAGRAPHS AND TABLES 

AND REPLACE WITH THE FOLLOWING: 

 "Unless otherwise specified in the Plans or Special Provisions, the minimum allowable trench 
width for all pipe or conduit, measured at the top of the bedding zone, shall be such that there is a 
minimum of 4 inches clear between the outside surface of the pipe or conduit, including bells or collars, 
and the excavation or trench sheeting.    

 Unless otherwise specified in the Plans or Special Provisions, the maximum allowable trench 
width for all pipe or conduit, except vitrified clay pipe, including the width required for sheeting, 
measured at the top of the bedding zone, shall be the outside diameter of the pipe or conduit, excluding 
bells or collars, plus 16 inches. 

 Unless otherwise specified in the Plans or Special Provisions, the maximum allowable trench 
width for vitrified clay pipe, including the width required for sheeting, measured at the top of the bedding 
zone, shall be as shown in the following tables.  Tables 306-3.4 (A) and 306-3.4 (G) apply to the bedding 
materials specified in 217-1.1 for vitrified clay pipe.  Values for the maximum allowable trench width 
may not be interpolated.  Unless otherwise permitted by the Engineer, if the actual depth of cover over the 
pipe is in between the depths of cover shown, the trench width value of the greater depth of cover shall be 
used.  When allowed by the Engineer, vitrified clay pipe near structures, manholes and vaults, where the 
trench is wider than the pipeline trench, shall be fully encased in a cement-sand slurry having 47 pounds 
of cement per cubic yard of slurry instead of bedded, cradled or encased per the requirements in the 
following tables.  The extent of the cement-sand slurry encasement shall be as directed by the Engineer." 
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TABLE 306-3.4 (A) 
 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

 WITHOUT SPECIAL BEDDING 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

7 * * *  * * * * * * * * * * 

8 * * * * * * * * * * * 78 82 

9 * * * * * * * 61 63 66 71 73 77 

10 * * * 39 43 49 54 57 60 62 67 69 73 

11 * * 33 38 42 47 52 55 57 60 64 66 69 

12 * 31 32 36 40 45 50 53 55 57 61 63 66  

13 29 30 32 36 39 44 48 51 53 ** 59 ** ** 

14 28 30 31 35 38 43 47 50 52 ** ** ** ** 

15 28 29 31 34 38 42 46 ** ** ** ** ** ** 

16 27 29 30  34 ** 41 45 ** ** ** ** ** ** 

17 27 29 30 ** ** ** ** ** ** ** ** ** ** 

18 27 28 30 ** ** ** ** ** ** ** ** ** ** 

19 27 28 ** ** ** ** ** ** ** ** ** ** ** 

20 27 28 ** ** ** ** ** ** ** ** ** ** ** 

21 26 28 ** ** ** ** ** ** ** ** ** ** ** 

22 26 28 ** ** ** ** ** ** ** ** ** ** ** 

23 26 28 ** ** ** ** ** ** ** ** ** ** ** 

24 to 40 26 ** ** ** ** ** ** ** ** ** ** ** ** 

*No limit on width of trench. 
**Not permitted. 
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TABLE 306-3.4 (B) 
 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

 WITH CRUSHED ROCK BEDDING 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

9 * * * * * * * * * * * * * 

10 * * * * * * * * * 73 * 81 85 

11 * * * * * * * 64 66 69 74 77 80 

12 * * * 42 46 52 57 61 63 66 71 73 77 

13 * * 36 40 45 50 55 59 61 63 68 70 73 

14 * 33 35 39 44 49 53 57 59 61 65 68 71 

15 * 33 34 39 43 47 52 55 57 60 63 65 68 

16 31 32 34 38 42 46 51 54 56 58 62 64 66 

17 30 32  34 37 41 46 50 53 55 57 60 ** ** 

18 30 32 33 37 41 45 49 52 54 ** 59 ** ** 

19 30 31 33 36 40 44 48 51 53 ** ** ** ** 

20 30 31 33 36 40 44 47 50 52 ** ** ** ** 

21 29 31 32 36 39 43 47 49 ** ** ** ** ** 

22 29 31 32 36 39 43 46 49 ** ** ** ** ** 

23 29 31 32 35 39 42 46 ** ** ** ** ** ** 

24 29 30 32 35 38 42 45 ** ** ** ** ** ** 

25 29 30 32 35 38 42 45 ** ** ** ** ** ** 

26 29 30 32 35 38 41 45 ** ** ** ** ** ** 

27  29 30 31 35 38 41 45 ** ** ** ** ** ** 

28 29 30 31 35 38 41 ** ** ** ** ** ** ** 

29 29 30 31 34 ** 41 ** ** ** ** ** ** ** 

30 29 30 31 34 ** 41 ** ** ** ** ** ** ** 

31 29 30 31 34 ** 41 ** ** ** ** ** ** ** 

32 to 40 28 30 31 34 ** ** ** ** ** ** ** ** ** 

*No limit on width of trench. 
**Not permitted. 



97 

TABLE 306-3.4 (C) 
 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
 WITH CONCRETE CRADLE TYPE 1 OR 1A PER S-a-212 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

13 * * * * * * * * * * * * * 

14 * * * * * * * * * * * 88 93 

15 * * * * * * * * 74 77 82 85 89 

16 * * * * 53 * * 69 72 74 79 82 86 

17 * * * 47 52 57 63 67 70 72 77 80 83 

18 * * 41 46 51 56 62 65 68 71 75 78 81 

19 * * 40 45 50 55 60 64 66 69 73 76 79 

20 * 38 40 45 49 54 59 63 65 68 72 74 77 

21 * 38 40 44 48 53 58 62 64 66 70 73 76 

22 35 37 39 44 48 53 58 61 63 65 69 71 74 

23 35 37 39 43 47 52 57 60 62 64 68 70 73 

24 35 37 39 43 47 52 56 59 61 63 67 69 72 

25 35 37 38 43 47 51 56 58 61 63 66 68 71 

26 35 36 38 42 46 51 55 58 60 62 65 67 70 

27 35 36 38 42 46 50 55 57 59 61 65 67 69 

28 34 36 38 42 46 50 54 57 59 61 64 66 69 

29 34 36 38 42 45 50 54 56 58 60 64 65 68 

30 34 36 38 41 45 49 53 56 58 60 63 65 67 

31 34 36 37 41 45 49 53 56 58 60 63 64 67 

32 34 36 37 41 45 49 53 55 57 59 62 64 66 

33 34 36 37 41 45 49 53 55 57 59 62 64 66 

34 34 36 37 41 44 49 52 55 57 58 61 63 ** 

35 34 36 37 41 44 48 52 55 56 58 61 63 ** 

36 34 35 37 41 44 48 52 54 56 58 61 63 ** 

37 34 35 37 41 44 48 52 54 56 58 61 ** ** 

38 34 35 37 41 44 48 52 54 56 57 60 ** ** 

39 34 35 37 41 44 48 51 54 56 57 60 ** ** 

40 34 35 37 40 44 48 51 54 55 57 60 ** ** 

*No limit on width of trench. 
**Not permitted. 
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TABLE 306-3.4 (D) 
  

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
 WITH CONCRETE CRADLE TYPE 2 OR 2A PER S-a-212 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

19 * * * * * * * * * * * * * 

20 * * * * * * * * * * * 97 101 

21 * * * * * * * * * 86 91 94 98 

22 * * * * * * * * 81 84 89 92 96 

23 * * * * 60 * * 76 79 82 87 90 94 

24 * * * 53 59 65 71 75 78 81 86 89 93 

25 * * * 53 58 64 70 74 77 80 84 87 91 

26 * * 47 52 58 63 69 73 76 79 83 86 90 

27 * * 47 52 57 63 68 72 75 78 82 85 88 

28 * 44 46 52 57  62 68 71 74 77 81 84 87 

29 * 44 46 51 56 62 67 71 73 76 80 83 86 

30 *  44 46 51 56 61 67 70 73 75 79 82 85 

31 42 44 46 51 55 61 66 69 72 74 79 81 84 

32 42 44 46 50 55 60 66 69 71 74 78 80 83 

33 41 43 45 50 55 60 65 68 71 73 77 79 83 

34 41 43 45 50 55 60 65 68 70 73 77 79 82 

35 41 43 45 50 54 59 64 68 70 72 76 78 81 

36 41 43 45 50 54 59 64 67 69 72 75 78 81 

37 41 43 45 50 54 59 64 67 69 71 75 77 80 

38 41 43 45 49 54 59 63 66 69 71 75 77 80 

39 41 43 45 49 54 58 63 66 68 71 74 76 79 

40 41 43 45 49 53 58 63 66 68 70 74 76 79 

*No limit on width of trench. 
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TABLE 306-3.4 (E) 
 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1 PER S-a-212 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

26 * * * * * * * * * * * * * 

27 * * * * * * * * * * * 104 108 

28 * * * * * * * * * 93 99 102 107 

29 * * * * * * * * 89 92 98 101 105 

30 * * * * * * * 85 88 91 96 99 104 

31 * * * * 66 73 79 84 87 90 95 98 102 

32 * * * 60 66 72 79 83 86 89 94 97 101 

33 * * * 59 65 72 78 82 85 88 93 96 100 

34 * * 53 59 65 71 77 81 84 87 92 95 99 

35 * * 53 59 64 71 77 81 84 87 91 94 98 

36 * * 53 59 64 70 76 80 83 86 91 93 97 

37 * 50 53 58 64 70 76 80 82 85 90 93 96 

38 * 50 53 58 63 69 75 79 82 85 89 92 96 

39 * 50 52 58 63 69 75 79 81 84 89 91 95 

40 * 50 52 58 63 69 75 78 81 84 88 91 94 

*No limit on width of trench. 
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TABLE 306-3.4 (F) 
 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1A PER S-a-212 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

29 * * * * * * * * * * * * * 

30 * * * * * * * * * * * 108 113 

31 * * * * * * * * * 97 * 107 111 

32 * * * * * * * * 93 96 102 105 110 

33 * * * * * * * * 92 95 101 104 108 

34 * * * * * * * 88 91 94 100 103 107 

35 * * * * 69 76 83 87 90 94 99 102 106 

36 * * * 63 69 76 82 86 90 93 98 101 105 

37 * * * 63 68 75 82 86 89 92 97 100 104 

38 * * * 62 68 75 81 85 88 91 96 99 103 

39 * * 56 62 68 74 81 85 88 91 96 99 102 

40 * * 56 62 67 74 80 84 87 90 95 98 102 

*No limit on width of trench. 
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TABLE 306-3.4 (G) 
 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

WITHOUT SPECIAL BEDDING 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

8 * * * * * * * * * * * * * 

9 * * * * * * * * * * * 80 84 

10 * * * * * * * 62 65 68 72 76 79 

11 * * * 40 45 50 56 59 62 65 68 72 75 

12 * * 35 39 44 48 54 57 60 62 65 68 71 

13 * 32 34 38 42 47 52 55 57 59 63 66 68 

14 30 31 33 37 41 46 50 53 56 58 61 63 66 

15 29 31 33 36 40 44 49 52 54 56 59 ** ** 

16 29 30 32 36 40 44 48 50 53 ** ** ** ** 

17 29 30 32 35 39 43 47 49 52 ** ** ** ** 

18 28 30 32 35 39 42 46 ** ** ** ** ** ** 

19 28 29 31 35 38 42 46 ** ** ** ** ** ** 

20 28 29 31 34 38 41 45 ** ** ** ** ** ** 

 21 28 29 31 34 ** 41 ** ** ** ** ** ** ** 

22 28 29 31 34 ** ** ** ** ** ** ** ** ** 

23 28 29 31 34 ** ** ** ** ** ** ** ** ** 

24 27 29 31 ** ** ** ** ** ** ** ** ** ** 

25 27 29 30 ** ** ** ** ** ** ** ** ** ** 

26 27 29 30 ** ** ** ** ** ** ** ** ** ** 

27 to 40 27 28 30 ** ** ** ** ** ** ** ** ** ** 

*No limit on width of trench. 
**Not permitted. 
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TABLE 306-3.4 (H) 
 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

WITH CRUSHED ROCK BEDDING 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

10 * * * * * * * * * * * * * 

11 * * * * * * * * * * * 84 87 

12 * * * * * * * 65 69 72 76 79 83 

13 * * * 43 48 54 60 63 66 69 73 76 79 

14 * * 38 42 47 52 58 61 64 66 70 73 76 

15 * 35 37 41 46 51 56 59 62 64 68 71 74 

16 * 34 36 40 45 49 55 57 60 62 66 69 71 

17 32 34 36 40 44 48 53 56 59 61 64 67 69 

18 32 33 35 39 43 48 52 55 58 59 63 65 68 

19 31 33 35 39 43 47 51 54 56 58 61 64 66 

20 31 33 35 38 42 46 51 53 56 57 60 63 ** 

21 31 32 34 38 42 46 50 52 55 56 59 ** ** 

22 31 32 34 38 41 45 49 52 54 56 ** ** ** 

23 31 32 34 37 41 45 49 51 53 ** ** ** ** 

24 30 32 34 37 41 44 48 51 53 ** ** ** ** 

25 30 32 34 37 41 44 48 50 52 ** ** ** ** 

26 30 32 34 37 40 44 48 50 52 ** ** ** ** 

27 30 31 33 37 40 43 47 49 ** ** ** ** ** 

28 30 31 33 36 40 43 47 49 ** ** ** ** ** 

29 30 31 33 36 40 43 47 49 ** ** ** ** ** 

30 30 31 33 36 40 43 46 ** ** ** ** ** ** 

31 30 31 33 36 39 43 46 ** ** ** ** ** ** 

32 30 31 33 36 39 42 46 ** ** ** ** ** ** 

33 30 31 33 36 39 42 46 ** ** ** ** ** ** 

34 30 31 33 36 39 42 46 ** ** ** ** ** ** 

35 30 31 33 36 39 42 46 ** ** ** ** ** ** 

36 to 40 30 31 33 36 39 42 45 ** ** ** ** ** ** 

*No limit on width of trench. 
**Not permitted. 
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TABLE 306-3.4 (I) 
 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
 WITH CONCRETE CRADLE TYPE 1 OR 1A PER S-a-212 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

15 * * * * * * * * * * * * * 

16 * * * * * * * * * 80 85 89 93 

17 * * * * * * * 72 75 78 83 86 90 

18 * * * * 54 60 66 70 73 76 80 84 87 

19 * * * 48 53 59 65 68 72 74 78 82 85 

20 * * 43 47 53 58 64 67 70 73 77 80 83 

21 * 40 42 47 52 57 62 66 69 71 75 78 81 

22 * 39 42 46 51 56 62 65 68 70 74 77 80 

23 * 39 42 46 51 55 61 64 67 69 72 75 78 

24 37 39 41 45 50 55 60 63 66 68 71 74 77 

25 37 38 41 45 50 54 59 62 65 67 70 73 76 

26 36 38 41 45 49 54 59 61 64 66 70 72 75 

27 36 38 40 44 49 53 58 61 63 65 69 71 74 

28 36 38 40 44 49 53 58 60 63 65 68 71 73 

29 36 38 40 44 48 52 57 60 62 64 67 70 72 

30 36 38 40 44 48 52 57 59 62 64 67 69 72 

31 36 37 40 44 48 52 56 59 61 63 66 69 71 

32 36 37 40 43 48 52 56 59 61 63 66 68 70 

33 36 37 40 43 47 51 56 58 61 62 65 68 70 

34 36 37 39 43 47 51 55 58 60 62 65 67 69 

35 36 37 39 43 47 51 55 58 60 62 65 67 69 

36 35 37 39 43 47 51 55 57 60 61 64 66 69 

37 35 37 39 43 47 51 55 57 59 61 64 66 68 

38 35 37 39 43 47 50 55 57 59 61 64 66 68 

39 35 37 39 43 47 50 54 57 59 61 63 65 68 

40 35 37 39 43 46 50 54 57 59 60 63 65 67 

*No limit on width of trench.
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                                                            TABLE 306-3.4 (J) 
 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE CRADLE TYPE 2 OR 2A PER S-a-212 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

21 * * * * * * * * * * * * * 

22 * * * * * * * * * * * 99 103 

23 * * * * * * * * * 88 93 97 101 

24 * * * * * * * * 84 87 92 95 99 

25 * * * * * * * 79 83 85 90 94 97 

26 * * * * 62 67 74  78 81 84 89 92 96 

27 * * * 55 61 67 73 77 80 83 87 91 94 

28 * * * 55 60 66 72 76 79 82 86 90 93 

29 * *. 49 54 60 65 72 75 78 81 85 89 92 

30 * 46 49 54 59 65 71 74 78 80 84 87 91 

31 * 46 49 54 59 64 70 74 77 79 83 87 90 

32 * 46 49 53 59  64 70 73 76 79 83 86 89 

33 * 45 48 53 58 63 69 72 76 78 82 85 88 

34 43 45 48 53 58 63 69 72 75 77 81 84 87 

35 43 45 48 53 58 63 68 71 74 77 80 83 86 

36 43 45 48 52 57 62 68 71 74 76 80 83 86 

37 43 45 48 52 57 62 68 71 74 76 79 82 85 

38 43 45 48 52 57 62 67 70 73 75 79 82 84 

39 43 45 47 52 57 62  67 70 73 75 78 81 84 

40 43 45 47 52 57 61 67 70 72 75 78 81 83 

*No limit on width of trench. 
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TABLE 306-3.4 (K) 
 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1 PER S-a-212 

Depth of 
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

28 * * * * * * * * * * * * * 

29 * * * * * * * * * * * * 112 

30 * * * * * * * * * * * 107 111 

31 * * * * * * * * * 96 101 105 109 

32 * * * * * * * * 92 95 100 104 108 

33 * * * * * * * 87 91 94 99 103 107 

34 * * * * 69 75 82 86 90 93 98 102 106 

35 * * * * 69 75 82 86 90 92 97 101 104 

36 * * * 62 68 74 81 85 89 92 96 100 103 

37 * * * 62 68 74 81 84 88 91 95 99 103 

38 * * 56 61 67 73 80 84 87 90 95 98 102 

39 * * 56 61 67 73 80 83 87 90 94 97 101 

40 * 52 56 61 67 73 79 83 86 89 93 97 100 

*No limit on width of trench. 
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TABLE 306-3.4 (L) 
 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1A PER S-a-212 

Depth of  
Cover Over 

Pipe, ft. 

Pipe Size, in. 

8 10 12 15 18 21 24 27 30 33 36 39 42 

32 * * * * * * * * * * * * * 

33 * * * * * * * * * * * 112 116 

34 * * * * * * * * * 101 106 110 115 

35 * * * * * * * * * 100 105 109 113 

36 * * * * * * * * 96 99 104 108 112 

37 * * * * * * * 91 95 98 103 107 111 

38 * * * * 72 79 * 90 94 97 102 106 110 

39 * * * * 72 78 86 90 94 97 101 105 109 

40 * * * 65 72 78 85 89 93 96 101 104 108 

*No limit on width of trench. 

 Bedding and subbedding materials shall be per 217-1.  Bedding and subbedding definitions and 
installation shall be per 306-6.1." 

-PAGE 378- 

IN 306-3.5 Maximum Length of Open Trench, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Except as authorized by the Engineer, the trench at the end of each day shall not be excavated 
more than 25 feet in advance of the pipe laid that day, nor left unbackfilled for more than 25 feet where 
pipe has been laid. 

 Unless otherwise allowed by the Engineer, the Contractor shall complete construction at each 
location including the base course of the final resurfacing within thirty (30) calendar days after 
commencement of construction at the location.  The final course of resurfacing shall be completed within 
sixty (60) calendar days after commencement of construction at each location.  Completion of 
construction shall include all work required on the Plans and in the Specifications, including manholes, 
house connections, planting, and replacement or repair of damaged surface improvements.  Failure on the 
part of the Contractor to complete construction at each location, including final resurfacing, within the 
time limit specified may result in a directive from the Engineer to cease progress on any or all parts of the 
Work under Contract until the past due work is completed and progress payments may be withheld.  No 
additional compensation will be allowed as a result of such directive. 

 Irrespective of the requirements as stated above, unless otherwise authorized by the Engineer, the 
maximum length of trench without the base course of the final resurfacing shall not exceed 2,000 linear 
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feet at any one time and the maximum length of trench without the final course of final resurfacing shall 
not exceed 5,000 linear feet at any one time." 

AFTER 306-3.6 Trench Access Ladders, ADD THE FOLLOWING: 

 "306-3.7 House Connection Sewers.  Where an existing house connection sewer crosses the 
trench excavation and is not in actual conflict with the proposed sewer, it shall be temporarily maintained 
in place by the Contractor.  Prior to placing final backfill and compaction, the house connection sewer 
shall be protected from damage due to settlement of the backfill in accordance with subparagraphs (a), 
(b), or (c) below. 

 Where an existing house connection sewer crosses the trench excavation and is in actual conflict 
with the proposed sewer, it shall be temporarily reconstructed to new line and grade to clear the proposed 
sewer, or connected to the proposed sewer as directed by the Engineer or shown on the Plans.  Prior to 
placing final backfill and compaction, the temporary house connection sewer shall be permanently 
reconstructed and protected from damage due to settlement of the backfill in accordance with 
subparagraphs (a), (b), or (c) below. 

 (a) After construction of the proposed sewer, the Contractor shall consolidate the material 
beneath the existing or temporary house connection sewer by mechanically compacting to a 
relative density of 90 percent, remove the existing or temporary house connection sewer 
and 8 inches of subbedding material 18 inches in width, then place sufficient compacted 
crushed aggregate base material on the subgrade to allow the new house connection sewer 
to be relayed on the proper grade.  The permanent house connection sewer shall be Class 52 
ductile iron pipe, and shall be equal in length to one and one half times the trench width at 
the elevation and line of the house connection sewer; however, in no case shall it extend 
less than 18 inches into the undisturbed trench wall at either end.  Connection to the 
existing house connection sewer shall be by a coupling approved by the Engineer.  All 
voids beyond the limits of the trench, which are under the reconstructed house connection 
sewer shall be filled with 420-C-2000 concrete. 

 (b) After construction of the proposed sewer, the Contractor shall consolidate the material 
beneath the existing or temporary house connection sewer by mechanically compacting to a 
relative density of 90 percent.  The Contractor shall then reconstruct the house connection 
sewer on a reinforced concrete beam in accordance with District's Standard Drawing S-a-
227.  Forms used for a beam cast in place shall be approved by the Engineer. 

 (c) If the clear distance between the top of the proposed sewer and the house connection sewer 
is 3 feet or less, the Contractor shall support the house connection sewer in accordance with 
District's Standard Drawing S-a-217.  If the clear distance is more than 3 feet, the 
Contractor may support the house connection sewer in accordance with District's Standard 
Drawing S-a-217 in lieu of (a) or (b) above. 

 Payment for reconstruction of house connection sewers in actual conflict with the proposed sewer 
and for the protection and support of house connection sewers not shown on the Plans shall be made 
under the bid item established for that purpose.  No payment will be made for maintaining, repairing, or 
permanently supporting house connection sewers shown on the Plans which cross the excavation but 
which do not have to be reconstructed due to conflict with the proposed sewer.  House connections which 
have been removed from service shall be bulkheaded." 

IN 306-4 SHORING AND BRACING, AFTER THE THIRD PARAGRAPH, ADD THE FOLLOWING: 
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 "Soldier piles shall be installed in drilled holes.  Driving soldier piles is not permitted without 
written approval from the Engineer.  Sheet piling shall only be used with prior written approval by the 
Engineer."   

IN 306-5 DEWATERING, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall submit a Dewatering Plan for approval per 2-5.3.  The Dewatering Plan 
shall include, but not be limited to, details of procedures, plan and section drawings, location of wells, 
piping and routing, pumping equipment, metering, silt removal, water quality monitoring, discharge and 
necessary permits. 
 
 All water encountered during construction shall be disposed of lawfully by the Contractor in 
manner such that it will not damage public or private property or create a nuisance or health menace.  
Water shall not be discharged to street surfaces, storm drains, or surface waters without a NPDES permit.  
Copies of the NPDES permit application forms and the regulations upon which the permit will be based 
shall be obtained from the California Regional Water Quality Control Board.  The District will pay for the 
permit application fee, if any.  The Contractor shall invoice the District for the cost without any 
Contractor's markup and the Contractor will be reimbursed by purchase order.  The Contractor shall allow 
a minimum sixty (60) days for the review and processing of the permit application.  The Contractor shall 
comply with the requirements and conditions in the permit issued.  A copy of the permit shall be 
submitted to the District for record.  The District will provide water quality sampling and laboratory 
analysis of the water at the frequency required in the permit at no cost to the Contractor.  The Contractor 
shall provide access for the District to obtain the water samples. 
 
 The Contractor shall furnish, install and operate pumps, pipes, and equipment of sufficient 
capacity to keep all excavations free from water while concrete or pipe is being placed, and until all 
concrete and mortar have set hard, unless otherwise authorized by the Engineer.  The Contractor shall 
provide all means or facilities necessary to convey water to the pumps and to the point of discharge.  The 
Contractor shall be aware that excessive dewatering may cause subsidence.  The extent of the dewatering 
required for construction shall be determined solely by the Contractor.  In addition, the Contractor shall 
be aware that the pipe may float due to water.  The Contractor shall perform all work as deemed 
necessary to prevent the pipe from floating.  

 Except for the permit fee and the cost for sampling and laboratory analysis which will be paid for 
by the District, the Contractor shall be responsible for all costs for the dewatering operation, including 
pumping, storage, and desilting as required to meet the criteria for lawful disposal of the water."   

IN 306-6.1 General, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "Bedding is defined as that material surrounding and extending to 12 inches above the top of the 
pipe, unless otherwise specified in the Plans or Special Provisions.  Subbedding is defined as that material 
below the bottom of the pipe and supporting the pipe, unless otherwise specified in the Plans or Special 
Provisions.  Where concrete or crushed rock is specified or used to cover the pipe, the top of the concrete 
or crushed rock shall be considered as the top of the bedding.  Bedding and subbedding zone definitions 
for plastic pipe and fittings shall be per 306-6.3. 

 If soft, spongy, unstable, or similar other material or rock, shale or other hard unyielding material 
is encountered at the grade of the bottom of the pipe which, in the opinion of the Engineer, is not suitable 
subbedding material for the pipe, the unsuitable material shall be removed to a depth ordered by the 
Engineer and replaced with suitable densified subbedding material.  If the necessity for such subbedding 
material has been caused by an act or failure to act on the part of the Contractor, or required for the 
control of groundwater, the Contractor shall bear the expense of the additional excavation and 
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subbedding.  Otherwise, the additional subbedding will be paid for by the District under the appropriate 
bid item, and if there is no appropriate bid item, under 3-2.2.3 or 3-3.  Payment for densified subbedding 
shall be in full compensation for all expenses, including excavation and disposal of unsuitable subbedding 
material, furnishing, placing and compaction of the subbedding material, overhead and all other direct and 
indirect expenses.  The quantity for payment shall be the computed weight or volume of densified 
subbedding based on a trench width of outside diameter of the pipe plus 16 inches and the thickness as 
ordered by the Engineer. 

 Unless otherwise indicated on the Plans or directed by the Engineer, the pipe shall be laid directly 
upon the undisturbed foundation material encountered in the trench bottom.  Shaping of the trench bottom 
to fit the outside diameter of the pipe will not be required; however, the trench bottom shall be graded to 
provide firm and uniform bearing. 

 Bedding and subbedding materials and compaction shall be per 217-1 and 306-6.5, respectively.  
Minimum and maximum trench width in the pipe zone shall be per 306-3.4."  

-PAGE 379- 

IN 306-6.3 Bedding for Plastic Pipe and Fittings, DELETE THE LAST PARAGRAPH AND REPLACE WITH 

THE FOLLOWING: 

 "The bedding zone shall extend down to 6 inches below the pipe or bell, whichever is lower in 
elevation, and shall extend to 12 inches above the pipe or bell, whichever is higher in elevation.  The 
subbedding zone shall include that material greater than 6 inches below the pipe or bell, whichever is 
lower in elevation.  Bedding and subbedding materials and compaction shall be per 217-1 and 306-6.5, 
respectively.  Minimum and maximum trench width in the pipe zone shall be per 306-3.4." 

-PAGE 380- 

IN 306-6.4 Concrete Cradles, Arches, or Encasements, AFTER THE FIRST PARAGRAPH, ADD THE 

FOLLOWING: 

 "Unless otherwise allowed by the Engineer, exterior surfaces of any concrete pipe that is to be 
encased in concrete or embedded in a concrete structure manhole, shall be cleaned by sandblasting prior 
to concrete placement." 

IN 306-6.5.1 Placement and Compaction, DELETE ALL PARAGRAPHS AND REPLACE WITH THE 

FOLLOWING: 

 "Bedding shall be densified by jetting, mechanical compaction or vibration, in conformance with 
the pipe manufacturer's recommendations, and as approved by the Engineer.  Subbedding shall be 
densified by mechanical compaction or vibration, unless otherwise approved by the Engineer." 

DELETE 306-6.5.2 Plastic Pipe and Fittings IN ITS ENTIRETY.  

IN 306-7.1 General, FOURTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"The maximum offset at any point of the joint shall be 1 percent of the inside diameter or 10 mm 
(3/8-inch), whichever is smaller." 
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-PAGE 382- 

IN 306-7.2.5 Acceptance Testing, TABLE 306-7.2.5, DELETE THE REFERENCES "306-1.2.2", "306-8.2" 
AND "306-8.8.6" AND REPLACE WITH THE REFERENCES "306-7.1", "306-7.8.2" AND "306-8.9.6", 
RESPECTIVELY. 

IN 306-7.3.2.1 Tongue and Groove Self-Centering Joints, DELETE THE THIRD PARAGRAPH AND 
REPLACE WITH THE FOLLOWING: 

 "Pipe used on curves shall have one or both ends beveled or shall be pulled, in conformance with 
the pipe manufacturer's recommendations, to provide a smooth curve.  If there is any space between the 
extreme ends of adjacent ends of pipe, a reinforced concrete collar as shown on the District's Standard 
Drawings, Plans or as required by the Engineer, shall be provided at the Contractor's expense." 

IN 306-7.3.2.1 Tongue and Groove Self-Centering Joints, FOURTH AND FIFTH PARAGRAPHS, FIRST 
SENTENCE, DELETE "24 inches (600 mm)" AND REPLACE WITH "21 inches (530 mm)". 

-PAGE 384- 

IN 306-7.3.3 Acceptance Testing, TABLE 306-7.3.3, DELETE THE REFERENCES "306-1.2.2", "306-8.2" 
AND "306-8.8.6" AND REPLACE WITH THE REFERENCES "306-7.1", "306-7.8.2" AND "306-8.9.6", 
RESPECTIVELY. 

-PAGE 385- 

AFTER 306-7.4.2.4 Straight Non-Beveled Pipe On Curves, ADD THE FOLLOWING: 

  "306-7.4.2.5 Flexible Joints at Structures, Manholes and Vaults.  A flexible joint shall be 
installed in the pipeline within 18 inches of the outside wall of the structure, manhole or vault and an 
additional flexible joint shall be installed 2 feet from the first joint.  The pipeline and joints at structures, 
manholes and vaults shall be encased with cement-sand slurry per 306-3.4.  Backfill around structures, 
manholes and vaults shall be per 306-12.6." 

-PAGE 386- 

IN 306-7.4.3 Acceptance Testing, TABLE 306-7.4.3, DELETE THE REFERENCES "306-1.2.2", "306-8.2" 
AND "306-8.8.6" AND REPLACE WITH THE REFERENCES "306-7.1", "306-7.8.2" AND "306-8.9.6", 
RESPECTIVELY. 

IN 306-7.5.3 Acceptance Testing, TABLE 306-7.5.3, DELETE THE REFERENCES "306-8.2" AND "306-
8.8.6" AND REPLACE WITH THE REFERENCES "306-7.8.2" AND "306-8.9.6", RESPECTIVELY. 

-PAGE 387- 

IN 306-7.6.3 Acceptance Testing, TABLE 306-7.6.3, DELETE THE REFERENCES "306-1.2.2", "306-8.2" 
AND "306-8.8.6" AND REPLACE WITH THE REFERENCES "306-7.1", "306-7.8.2" AND "306-8.9.6", 
RESPECTIVELY. 

-PAGE 388- 

IN 306-7.7.2.1 Solvent-Welded ABS and PVC Pipe, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE 
END: 

"After cutting, the pipe ends shall be beveled in accordance with the manufacturer's recommendations." 
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IN 306-7.7.3 Acceptance Testing, TABLE 306-7.7.3, DELETE THE REFERENCES "306-1.2.2", "306-8.2" 
AND "306-8.8.6" AND REPLACE WITH THE REFERENCES "306-7.1", "306-7.8.2" AND "306-8.9.6", 
RESPECTIVELY. 

-PAGE 389- 

IN 306-7.8.2.1 General, SECOND  PARAGRAPH, SUBPARAGRAPHS b) AND c), DELETE "24 inches (600 mm)" 

AND REPLACE WITH "27 inches (680 mm)". 

IN 306-7.8.2.1 General, SECOND PARAGRAPH, SUBPARAGRAPH d), DELETE "24 inches (600 mm) or 
greater" AND REPLACE WITH "greater than 27 inches (680 mm)". 

IN 306-7.8.2.1 General, SECOND PARAGRAPH, DELETE SUBPARAGRAPH e) AND REPLACE WITH THE 

FOLLOWING: 

"e) RGRCP Gravity Sanitary Sewers (any diameter):  Field joint leakage test in accordance with 
207-2.5.2." 

IN 306-7.8.2.1 General, SECOND PARAGRAPH, AFTER SUBPARAGRAPH g), ADD THE FOLLOWING: 

 "h) Gravity Sanitary Sewer Siphons (any diameter):  Water exfiltration test or water infiltration 
test as directed by the Engineer.  The pipe shall have zero leakage at siphons.  The Engineer 
may allow substitution of an air pressure test for the water exfiltration test.  On plastic-lined 
reinforced concrete pipe, the leakage test shall be performed prior to welding the plastic liner 
at the pipe joints. 

i) Airlines for Gravity Sanitary Sewer Siphons (any diameter):  Air pressure test in accordance 
with 306-7.8.2.4." 

IN 306-7.8.2.1 General, SECOND PARAGRAPH, AFTER THE LAST SUBPARAGRAPH, ADD THE FOLLOWING: 

 "In addition to the above requirements, gravity sanitary sewers, siphons and airlines shall be 
inspected by closed circuit television methods per 500-1.1.5." 

IN 306-7.8.2.2 Water Exfiltration Test, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The water exfiltration test shall be conducted for a minimum of four (4) hours for each section of sewer." 

-PAGE 390- 

IN 306-7.8.2.4 Air Pressure Test, FIFTH PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "30 pounds 
per square inch (210 kPa)" AND REPLACE WITH THE WORDS "5 pounds per square inch (34 kPa)". 

-PAGE 421- 

IN 306-12.1 General, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING:  

"Backfill shall be considered as starting 12 inches above the pipe or conduit.  All material below this 
point shall be considered as bedding and subbedding per 306-6.1."  

IN 306-12.1 General, SIXTH PARAGRAPH, DELETE THE WORDS "or vibrated". 

IN 306-12.1 General, DELETE THE EIGHTH PARAGRAPH. 
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IN 306-12.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"All costs shall be borne by the Contractor." 

IN 306-12.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

 "Where, in the opinion of the Engineer, the nature of the material excavated from the trench is 
generally unsuitable for densification by mechanical compaction or jetting, the unsuitable material shall 
be removed as ordered by the Engineer and replaced with imported material per 217-2.3.  Payment for 
removal of unsuitable material shall be made under the appropriate bid item and shall be in full 
compensation for all expenses, including excavation and disposal of the unsuitable material, furnishing, 
placing and densification of the imported material and all other direct and indirect expenses.  If there is no 
appropriate bid item, payment shall be made in accordance with 3-2.2.3 or 3-3 and the quantity for 
payment shall be the computed weight or volume of densified imported material based on a trench width 
of outside diameter of the pipe plus 16 inches and the thickness (depth) ordered by the Engineer." 

-PAGE 423- 

IN 306-12.3.2 Compaction Requirements, FIRST PARAGRAPH, DELETE SUBPARAGRAPHS a), b) AND c) 
AND REPLACE WITH THE FOLLOWING: 

"a)  90 percent relative compaction required: 

1)  In the upper 3 feet measured from the pavement subgrade (or finish grade where 
there is no pavement), within the existing or future traveled way, shoulders, 
sidewalks and other paved areas (or areas to receive pavement). 

2)  Within engineered embankments. 

3)  Where lateral support is required for existing or proposed structures. 

b)  Specific percent relative compaction not required: 

1)  Within the pipe bedding. Unless approved otherwise by the Engineer, the pipe 
bedding shall be densified per 306-6.5.1. 

2)  Between the pipe bedding and the upper 3 feet measured from the pavement subgrade 
(or finish grade where there is no pavement), within the existing or future traveled 
way, shoulders, sidewalks, other paved areas (or areas to receive pavement) and 
within native material or unengineered embankments when densified by jetting. 

3)  Outside the traveled way, shoulders and other paved areas (or areas to receive 
pavement) when densified by jetting. 

c)  85 percent relative compaction required: 

1)  Between the pipe bedding and the upper 3 feet measured from the pavement subgrade 
(or finish grade where there is no pavement) if the backfill is mechanically 
compacted. 

2)  Outside the traveled way, shoulders, sidewalks and other paved areas (or areas to 
receive pavement) and within native material or unengineered embankments if the 
backfill is mechanically compacted. 

d)  95 percent relative compaction where required by 301-1.3." 
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IN 306-12.4.1 General, FIRST PARAGRAPH, DELETE THE THIRD SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"Jetting shall only be utilized where specified or otherwise allowed by the Engineer." 

IN 306-12.4.1 General, THIRD PARAGRAPH, DELETE SUBPARAGRAPH c) AND REPLACE WITH THE 

FOLLOWING: 

"c) The lift of backfill shall not be limited, provided the pipe used for jetting is of sufficient 
length to extend from the ground surface or from the surface of the backfill to within 2 feet 
of the bottom of the lift being densified." 

IN 306-12.4.1 General, THIRD PARAGRAPH, SUBPARAGRAPH e), FIRST SENTENCE, ADD THE FOLLOWING 

TO THE END: 

"A water truck shall not be used for jetting unless approved by the Engineer." 

IN 306-12.4.1 General, THIRD PARAGRAPH, AFTER SUBPARAGRAPH f), ADD THE FOLLOWING: 

 "g)  The jetted backfill shall be allowed to thoroughly drain until the surface of the backfill is in 
a firm and unyielding condition prior to commencement of any subsequent improvements. 
The Engineer may require the Contractor, at the Contractor's expense, to provide a sump 
and pump to remove any accumulated water." 

 -PAGE 424- 

AFTER 306-12.5 Backfill for Cast-In-Place Non-Reinforced Concrete Pipe (CIPCP), ADD THE 
FOLLOWING: 

 "306-12.6 Backfill Around Structures, Manholes and Vaults.  Unless otherwise specified in 
the Plans or Special Provisions or allowed by the Engineer, backfill around all structures, manholes and 
vaults shall extend to undisturbed native soil or, if placed against compacted backfill material, shall 
extend a minimum of 2 feet beyond the outside wall of the structure, manhole or vault.  Backfill material 
shall be cement-sand slurry per 217-3." 

IN 306-13.1 Temporary Resurfacing, FIRST PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 

WITH THE FOLLOWING: 

"Temporary resurfacing shall be placed as soon as the condition of the backfill, in the opinion of the 
Engineer, is suitable to receive it and it shall be maintained in place by the Contractor until the temporary 
resurfacing is replaced by permanent resurfacing as determined and directed by the Engineer." 

IN 306-13.1 Temporary Resurfacing, THIRD PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 

WITH THE FOLLOWING: 

"The temporary resurfacing shall be rolled with a self-propelled steel roller.  It shall be maintained by the 
Contractor as directed by the Engineer, and removed and disposed of by the Contractor when directed by 
the Engineer. 

 If the Contractor is allowed to place the base course of the permanent resurfacing in lieu of 
temporary resurfacing, the Contractor shall maintain said base course to the satisfaction of the Engineer 
until the permanent resurfacing is completed and accepted." 
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-PAGE 425- 

IN 306-13.2 Permanent Resurfacing, FIRST PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 

WITH THE FOLLOWING: 

"Trench resurfacing shall be 1 inch greater in thickness than existing pavement.  Prior to placing the base 
course of asphalt concrete the Contractor shall thoroughly clean and wash the street to allow the Engineer 
to inspect and determine the limits of the pavement to be replaced.  Pavement which is required to be 
replaced outside the excavation limits shall be replaced in conjunction with the excavation pavement.  
The final course of asphalt concrete placed shall overlap the saw cut edge a minimum 6 inches.  The area 
to be resurfaced shall be prepared to receive a pavement as required in 300-1.3.2.  Unless otherwise 
specified in the Plans or Special Provisions, the maximum lift thickness for replacement of bituminous 
pavement shall not exceed 3 inches. 

 Unless otherwise approved by the Engineer, asphalt concrete shall not be placed over cement-
sand slurry backfill within forty-eight (48) hours after placement of the slurry. 

 If the Contractor is required to replace paving or base material of greater thickness than is 
indicated on the Plans, place paving or base material where none is indicated on the Plans, or slurry seal 
the pavement, the District will reimburse the Contractor at the rates specified in 9-3.1.1.  

 Payment for additional paving and base material at the rates in 9-3.1.1 or as specified in the 
Contract Documents shall be in full for all costs for sawcutting, removal and disposal of all materials 
required to place additional paving and base materials, and furnishing and installing expansion joint filler 
material. 

 Quantity for payment for additional paving or base material will be based on the actual width of 
material replaced. If the Contractor is required to replace paving or base material of less thickness that is 
indicated on the Plans, contract price will be reduced by an amount representing the reduction in paving 
or base material based on 80 percent of the rates and on the width indicated above. 

 Requirements on the Plans for thickness of resurfacing do not necessarily reflect the thickness of 
the existing pavement.  Existing pavement thickness may be greater or less than that required for 
replacement." 

-PAGE 426- 

IN 306-13.5 Finish Course for Asphalt Concrete Placement, FIRST PARAGRAPH, DELETE THE SECOND 

SENTENCE AND REPLACE WITH THE FOLLOWING: 

"The final lift of asphalt concrete shall be placed with a paving machine which complies with the 
applicable provisions of 302-5.5 unless otherwise allowed by the Engineer." 

IN 306-13.5 Finish Course for Asphalt Concrete Placement, FIRST PARAGRAPH, DELETE THE LAST 

SENTENCE. 

IN 306-13.5 Finish Course for Asphalt Concrete Placement, DELETE THE SECOND AND THIRD 

PARAGRAPHS. 

IN 306-13.6 Density and Smoothness, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING:  

 "The Contractor shall comply with 302-5.6.2." 



115 

-PAGE 427- 

IN 306-15.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

 "Payment for all stubs in a manhole or structure shall be made under the pipe bid items for the 
same diameter and strength.  If there is no pipe bid item with the same diameter and strength, payment for 
such stubs shall be deemed to be included in the amount paid under the manhole or structure bid item." 

-PAGE 429- 

AFTER 306-15.9 Temporary Resurfacing, ADD THE FOLLOWING: 

 "306-16 HIGH PH SLURRY SPRAYING OF EXISTING SEWER. 

 306-16.1 General.  When designated in the Contract Documents, existing RCP and NRCP 
sewers to be removed from service shall be sprayed with a high pH slurry onto the entire interior surface 
of the pipe or conduit.  The high pH slurry mixture to be used with the spray process shall be an 
approximate 50 percent magnesium hydroxide, Mg(OH)2, slurry by weight.  

 The Contractor or Subcontractor performing the high pH mixture spraying shall be trained and  
experienced in all aspects of safety related to work in sewers, handling of Mg(OH)2 slurry, and be 
knowledgeable with regards to equipment operation and its performance when used in the spray 
application of Mg(OH)2 slurry to sewers.  In addition, the Contractor shall be a "qualified" Mg(OH)2 
slurry spray applicator. The District will consider the Contractor "qualified" if the Contractor has 
successfully sprayed Mg(OH)2 slurry on at least 5 miles of concrete sewer 18 inches in diameter or 
greater. At the request of the District, the Contractor shall provide a listing of the names, addresses, 
telephone numbers, contacts, and scope of work (length, sizes, and production rate) for previous spray 
contracts using Mg(OH)2 slurry.   

 The Contractor shall be responsible for providing all labor, materials, and equipment to spray the 
existing sewer pipe.  All of the costs associated with spraying a high pH slurry mixture onto the entire 
interior surface of the existing sewer shall be included in the bid item for removing the sewer from 
service.  

 306-16.2 Equipment.  The Contractor shall be responsible for selecting and furnishing all 
equipment necessary to meet the requirements of the Specifications. The District will not be responsible 
for the Contractor's equipment under any circumstances.  Equipment shall not remain in a sewer 
unattended, nor shall manhole covers be left open unattended. Unless otherwise allowed by the Engineer, 
all equipment shall be removed from the sewer at the end of each workday.  

 306-16.3  Material.  An approximate 50 percent Mg(OH)2 slurry by weight shall be used with the 
spray process.  The Contractor shall submit to the District a chemical analysis and physical property 
description representative of the Mg(OH)2 product to be used and an applicable Material Safety Data 
Sheet.  The Mg(OH)2 slurry to be sprayed in the District's sewers shall meet the following criteria: 

a. Percent Solids ≥ 48% 
b. Specific Gravity 1.4 - 1.6 (water = 1.0 at 60 degrees F) 
c. Solids Particle Size 10 microns (median) 
d. Viscosity 400 cps (Brookfield model Hat 50 RPM, #3) 
e. Surface Area 10 m2/g 
f. Magnesium Hydroxide, Mg(OH)2 ≥ 93% dry basis 
g. Calcium Oxide, CaO ≤ 2.5% dry basis 
h. Iron Oxide, Fe2 O3 ≤ 0.6% dry basis 
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i.  Aluminum Oxide, Al2 O3 ≤ 0.5% dry basis 
j. Sulfate, SO3 ≤ 0.6% dry basis 
k.  Silica, SiO2 ≤ 2.3% dry basis 
l. Chloride, Cl ≤ 0.14% dry basis 
m. Asbestos ≤ 0.25% dry basis (using TEM method of analysis) 
n. Neutralization Capacity ≥ 87.0% dry basis as Mg(OH)2 

 306-16.4 Application.  The minimum application thickness shall be 125 mils (1/8 inch). The 
spray rate and travel speed of the spray head to achieve the minimum application thickness shall be 
determined by the Contractor.  The Contractor shall have an approved means of determining the quantity 
of chemical sprayed. Application records shall be kept and submitted to the District.  If the application 
thickness in a treated reach does not meet the 125 mils minimum standard, as calculated by the District, 
the Contractor shall be responsible for re-spraying that reach at no additional cost to the District." 

-PAGE 429- 

IN 307-1.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Dewatering, if required, shall be in accordance with 306-5.  Unless otherwise specified and approved by 
the Engineer, the actual pipe jacking operation to or from a pit shall commence within ten (10) working 
days from the date the excavation at the pit location is initially open.  Once excavation at a pit location 
begins, all work required to complete construction at the pit location shall be diligently prosecuted to 
completion.  Pits shall be backfilled and paved within ten (10) working days after the pipe jacking to or 
from a pit is completed so that traffic can be restored.  The Contractor shall complete construction, 
including paving, at each pit location within forty-five (45) calendar days after commencement of 
excavation at the pit location.  Failure on the part of the Contractor to begin the jacking operation or 
complete construction within the time specified may result in a directive from the Engineer to cease work 
on any or all other parts of the Contract until construction is completed at locations where the time 
specified has been exceeded.  No additional compensation will be allowed as a result of such directive." 

IN 307-1.1 General, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "The leading section of conduit shall be equipped with a steel jacking head fit securely around the 
entire circumference of the leading section with sufficient overlap to prevent any wobble or variation in 
alignment during the jacking operation.  The jacking head shall have sufficient structural elements welded 
to it to uniformly transmit the loads to the end of the leading section.  Bolting of the jacking head to the 
leading section of conduit will not be permitted." 

IN 307-1.1 General, FOURTH PARAGRAPH, FIRST SENTENCE, ADD THE FOLLOWING TO THE BEGINNING: 

"Excavation shall be performed entirely within the jacking head and no excavation in advance thereof will 
be permitted." 

IN 307-1.1 General, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Jacking operations shall occur only during the working hours specified in the Contract 
Documents.  The Contractor shall submit to the Engineer for prior approval methods and details that will 
prevent the "freezing" of the jacked conduit and ensure that the heading is stable at all times." 

IN 307-1.1 General, SIXTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall verify the allowable grouting pressure with the pipe manufacturer and shall limit 
the grout pressure used to prevent any damage to the pipe and the pipe joints.  The pressure used during 
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grouting shall be monitored continuously to ensure that the maximum allowable grout pressure specified 
by the pipe manufacturer is not exceeded." 

IN 307-1.1 General, SEVENTH PARAGRAPH, DELETE THE WORDS "and drilling of grout holes". 

IN 307-1.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

 "Where the Engineer has reasonable doubt that the voids caused by the jacking operations have 
not been completely filled by pressure grouting from within the casing or conduit, the Contractor shall 
pressure grout such locations as ordered through grout pipes installed from the ground surface in 
accordance with 307-2.8." 

-PAGE 430- 

IN 307-1.2 Jacking Reinforced Concrete Pipe, DELETE THE SEVENTH PARAGRAPH AND REPLACE WITH 

THE FOLLOWING: 

 "Grout plug fittings shall be cast in the reinforced concrete pipe in accordance with 207-2.1.  All 
voids outside the pipe shall be filled by the Contractor with Portland cement-sand grout placed under 
pressure.  The grout shall contain 750 pounds of cement per cubic yard." 

IN 307-1.3 Jacking Steel Casing, THIRD PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"After the pipe is installed in the casing but prior to backfilling, the pipe shall be air pressure tested in 
accordance with 306-7.8.2.  In addition, the pipe shall be inspected by closed circuit television methods in 
accordance with 500-1.1.5." 

IN 307-1.3 Jacking Steel Casing, FOURTH PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE 

WITH THE FOLLOWING: 

"Backfill for the annular space shall be 1000 psi pressure concrete, except where specified otherwise in 
the Plans or the Special Provisions." 

IN 307-1.3 Jacking Steel Casing, DELETE THE SEVENTH PARAGRAPH AND REPLACE WITH THE 

FOLLOWING:  

"Where pressure concrete backfill is to be used, the pipe shall be laid on a subbase of pipe 
bedding concrete as specified in 201-1 at least 125 mm (5 inches) thick at the centerline." 

IN 307-1.3 Jacking Steel Casing, AFTER THE EIGHTH PARAGRAPH, ADD THE FOLLOWING: 

 "In lieu of laying the pipe on the concrete subbase specified above, the Contractor may, subject to 
the approval of details by the Engineer, lay the pipe on steel rails in the steel casing set to true line and 
grade. 

 All voids outside of the casing shall be filled by pressure grouting with Portland cement-sand 
grout containing 750 pounds of cement per cubic yard.  The Contractor shall place grout holes 1.5-inch 
minimum diameter at 4-foot longitudinal centers at 45 degrees above the horizontal axis alternating right 
and left." 
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-PAGE 432- 

IN 307-2.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END:  

"Calculations supporting the above details shall be prepared, stamped and signed by a Civil or Structural 
Engineer currently registered by the State of California and submitted to the Engineer." 

IN 307-2.2 Excavations, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Unless otherwise specified and approved by the Engineer, the actual tunneling operations to or from an 
access shaft or portal shall commence within ten (10) working days from the date the excavation at the 
access shaft or portal location is initially open.  Once excavation at an access shaft or portal location 
begins, all work required to complete construction at the access shaft or portal location shall be diligently 
prosecuted to completion.  Access shafts or portals shall be backfilled and paved within ten (10) 
consecutive working days after the tunneling to or from an access shaft or portal is completed so that 
traffic can be restored.  The Contractor shall complete construction, including paving, at each access shaft 
or portal location within forty-five (45) calendar days after commencement of excavation at the access 
shaft or portal location.  Failure on the part of the Contractor to begin tunneling operations or complete 
construction within the time specified may result in a directive from the Engineer to cease work on any or 
all other parts of the Contract until construction is completed at locations where the time specified has 
been exceeded.  No additional compensation will be allowed as a result of such directive." 

IN 307-2.2 Excavations, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"No blasting shall be done until written permission has been obtained from the Engineer." 

IN 307-2.2 Excavations, LAST PARAGRAPH, FIRST SENTENCE, DELETE THE WORD "bedding" AND REPLACE 

WITH THE WORD "subbedding". 

IN 307-2.3 Dewatering, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Dewatering shall be in accordance with 306-5." 

IN 307-2.4 Tunnel Supports, NINTH PARAGRAPH, SUBPARAGRAPH c), DELETE THE WORD "bedding" AND 

REPLACE WITH THE WORD "subbedding".  

-PAGE 433- 

IN 307-2.5 Subgrade and Bedding, DELETE THE WORD "Bedding" IN THE TITLE AND REPLACE WITH THE 

WORD "Subbedding". 

-PAGE 434- 

IN 307-2.7 Tunnel Backfill, SECOND PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"The space between the tunnel supports and the pipe shall be completely backfilled with materials and by 
methods specified on the Plans or as approved by the Engineer.  The Contractor shall completely fill the 
space and demonstrate complete filling by allowing material to flow from the next adjacent fill point, by 
drilling test holes in the crown of the pipe at locations selected by the Engineer or by an alternate method 
submitted to, and approved by the Engineer." 

IN 307-2.7 Tunnel Backfill, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 
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"Unless the Plans or Specifications for tunnels to be constructed in soil require the use of pressure 
concrete or gunite concrete for backfill, the Contractor may use dry silica sand for backfill.  For rib and 
lag shored tunnels, the annular space shall be backfilled with a pressure grout containing a minimum of 
750 pounds of cement per cubic yard." 

IN 307-2.7 Tunnel Backfill, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

"The pipe shall be inspected by closed circuit television methods in accordance with 500-1.1.5 
prior to placing the sewer in service." 

 
-PAGE 448- 

 
IN 310-5.1.3 Application of Paint, SECOND PARAGRAPH, DELETE THE WORDS "exposed to the 
atmosphere". 

IN 310-5.1.3 Application of Paint, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Open seams at contact surfaces shall be caulked with non-sag polysulphide material conforming 
to Federal Specification TT-S-230, Type 2, or other approved material that is compatible with paint 
before applying the second coat of primer." 

-PAGE 450- 
 
AFTER 310-5.5.4 Payment, ADD THE FOLLOWING: 

 "310-5.6  Not Used. 

 310-5.7 Painting Miscellaneous Metals.  Painting miscellaneous metals shall be per 310-5.1.  
  
 310-5.8 Defective Workmanship or Material. Any work or material not conforming to the 
Plans or Specifications is unacceptable and shall be redone, removed, replaced or made satisfactory to the 
Engineer at the sole expense of the Contractor." 

IN 311-1.1 General, SECOND PARAGRAPH, SECOND SENTENCE, ADD THE FOLLOWING TO THE END: 

"or contain other contaminates that will stain the plastic liner." 

IN 311-1.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"For each specific project, all parts of the plastic liner installation including the liner sheets and corner, 
flat, angle, and contraction joint welding strips shall be extruded from the same batch of materials by the 
same manufacturer." 

AFTER 311-1.1 General, ADD THE FOLLOWING: 

 "311-1.1.1 Submittals.  Prior to plastic liner installation, the Contractor shall submit shop 
drawings of construction details per 2.5.3.  The shop drawings shall include the following information: 

 1) Complete liner placement drawings for each location. 

 2) Complete description of plastic liner installation including material lists, certifications and 
required test results. 

 3) Certifications for each welder." 
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IN 311-1.2.2 Welders, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 

FOLLOWING: 

"Welders shall be requalified every five (5) years or at any time deemed necessary by the Engineer." 

IN 311-1.3.1 Coverage, THIRD PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "where is a difference 
in" AND REPLACE WITH THE WORDS "where there is a difference in circumferential coverage". 

-PAGE 452- 
 
IN 311-1.4.1 Concrete Placement, DELETE THE WORDS "shall be" AND REPLACE WITH THE WORDS "the 
concrete shall be carefully, thoroughly, and". 

-PAGE 453- 
 
IN 311-1.5.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END:   

"When the pipe liner coverage is 360 degrees, 6 to 8 inches of the downstream side of the joint strip or 
flap at the pipe invert shall not be welded." 

IN 311-1.5.1 General, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING:   

 "All field joints shall be double welded with 1-inch welding strips welded to both front and back 
of the joint wherever possible, as determined by the Engineer.  All field joints that do not include a double 
welded strip shall be overlapped wherever possible, as determined by the Engineer.  The overlap shall be 
welded to the adjacent plastic liner with locking extensions.  The overlap shall not be less than 1.5 inches 
and the entire seam between the overlap and plastic liner shall be covered by a 1-inch welding strip over 
the front of the joint.  All welds shall be probed in accordance with 311-1.10.  For joints requiring two (2) 
welds, the first weld shall be probed and approved by the Engineer before applying the second weld." 

IN 311-1.5.2 Field Joints in Pipe Installation, FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND 

REPLACE WITH THE FOLLOWING: 

"Field joint in liner plate at pipe joints shall be double welded as specified in 311-1.5.1 and shall be one 
of the following types:" 

IN 311-1.5.2 Field Joints in Pipe Installation, FIRST PARAGRAPH, SUBPARAGRAPH b), FIRST SENTENCE, 
DELETE THE WORDS "the spigot" AND REPLACE WITH THE WORDS "either the spigot or the bell". 

IN 311-1.5.2 Field Joints in Pipe Installation, FIRST PARAGRAPH, SUBPARAGRAPH b), SECOND 

PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Heat shall be applied to straighten the PVC flap as needed to prevent cracking of the PVC." 

IN 311-1.5.2  Field Joints in Pipe Installation, FIRST PARAGRAPH, DELETE SUBPARAGRAPH d) AND ALL 

REMAINING PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "d) Field joints in rigid liner at manhole joints shall use Type CJ-2 and shall consist of 38 mm 
(1.5 inch) by 38 mm (1.5 inch) factory-installed L-angle.  When manholes are installed in the 
field, polyurethane compound, approved by the Engineer, shall be applied between L-angles 
for sealing purposes. 



121 

 Field joints in liner at pipe joints shall not be made until the mortar in the pipe joint has been 
allowed to cure for at least forty-eight (48) hours and the pipe has successfully passed the leakage test. 

 All joints between flexible-lined pipe and flexible-lined cast-in-place structures shall be either 
Type C-1 or Type C-2 specified herein." 

IN 311-1.5.3 Field Joints in Cast-in-Place Structures, DELETE THE FIRST SENTENCE AND REPLACE WITH 

THE FOLLOWING: 

"Field joints in liner plate on cast-in-place structures shall be double welded as specified in 311-1.5.1 and 
shall be one of the following types:" 

-PAGE 454- 
 
IN 311-1.5.4 Installation of Welding Strips for Flexible Liner, FIRST PARAGRAPH, ADD THE 

FOLLOWING TO THE END: 

"Prior to welding, the surfaces which are to be fused to the welding strips shall be roughened with a wire 
wheel or with another approved method." 

IN 311-1.5.4 Installation of Welding Strips for Flexible Liner, FOURTH PARAGRAPH, ADD THE 

FOLLOWING TO THE END: 

"The weld strip shall be completely fused across its entire width, except for the allowable gap.  
Incomplete fusion, charred, or blistered welds will be rejected." 

IN 311-1.6 Application of Liner to Concrete Surfaces, DELETE ALL PARAGRAPHS AND SUBPARAGRAPHS 

AND REPLACE WITH THE FOLLOWING: 

 "Attachment of PVC liner plate without locking extensions to concrete surfaces shall be by 
adhesive in accordance with the Special Provisions."  

-PAGE 455- 
 
IN 311-1.8 Application of Liner to Steel, DELETE ALL PARAGRAPHS AND REPLACE WITH THE 

FOLLOWING: 

 "Attachment of PVC liner plate without locking extensions to steel surfaces shall be by adhesive 
in accordance with the Special Provisions." 

IN 311-1.9 Protection and Repair of Liner, SECOND PARAGRAPH, THIRD SENTENCE, ADD THE 

FOLLOWING TO THE END: 

"and holes not exceeding 1/4-inch diameter." 

IN 311-1.9 Protection and Repair of Liner, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Patching at liner plate holes shall be made with a patch which overlaps the edge of the hole by a 
minimum of 3/4-inch." 

IN 311-1.10 Field Tests, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING:  
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 "Upon completion of the installation, the Contractor shall clean the surface of the liner and shall 
perform visual inspection and spark testing in the presence of the Engineer.  In addition, all weld joints 
shall be probed with a trowel, putty knife, or similar tool approved by the Engineer.  Single weld joints 
shall be probed vigorously by striking with the corner of a stiff putty knife.  Double weld joints may be 
probed in a less rigorous manner if the procedure is submitted to and approved by the Engineer.  The 
Contractor shall provide adequate ventilation, ladders for access, barricades or other traffic control 
devices, and shall be responsible for opening and closing entrances and exits.  All areas of liner failing to 
meet the field test shall be properly repaired and retested.  The spark-type detector shall be supplied by 
the Contractor and shall be a Tinker & Rasor Holiday Detector (Model AP/W).  The voltage used for 
testing shall be approved by the Engineer.  The Contractor, at its expense, shall have an independent 
laboratory perform the visual inspection and the probing of all weld joints.  The independent laboratory 
and the inspection and probing procedures shall be approved by the Engineer.  In addition, the 
independent laboratory shall witness the spark testing and any repairs performed by the Contractor.  
Inspectors employed by the independent laboratory to test the welds shall have passed the qualification 
welding test specified in 311-1.2.  Upon completion of all liner testing and inspection, the Contractor 
shall submit certification by the independent laboratory that all installation and weld joints have been 
tested and inspected and are in compliance with the Specifications.  However, this certification shall not 
relieve the Contractor of the responsibility to correct defective work. 

 Acceptance of the work is subject to inspection by the Engineer.  If the overall quality of the 
welding is found to be unacceptable, in the opinion of the Engineer, retesting and recertification by the 
laboratory will be required.  In addition, the Contractor shall comply with the following requirements: 

 1) The independent laboratory shall check the quality of work (i.e. probe the welds) of each 
welder after they have completed 100 linear feet of welding, but before 200 linear feet has 
been completed.  The findings shall be immediately reported to the Engineer. 

 2) The specified field tests shall be performed within thirty (30) working days after installation 
of the liner material at each location, or, in the case of pipeline construction, after the pipe is 
installed at each location. 

 3) Repair of defective weld joints shall extend a minimum of 3 inches beyond the defect. 

 4) If the number of defects in each weld strip exceeds an average of one per linear foot, the 
entire weld strip shall be considered defective and repaired accordingly. 

 Any spark testing of liner by the Contractor for its purposes shall be done with a detector 
complying with 210-2.3.6." 

-PAGE 467- 
 
IN 500-1.1.1 General, DELETE THE SECOND SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Many of these processes are covered by patents.  It is the sole responsibility of the Contractor to abide by 
patent law and to ensure that the procedures used will not infringe upon patented processes." 

IN 500-1.1.1 General, AFTER THE PARAGRAPH, ADD THE FOLLOWING: 

 "The Contractor shall maintain the existing sewer in continuous service and shall be aware that 
periodic surcharging of the sewer may occur. Unless otherwise allowed or required by the Plans or 
Special Provisions, the Contractor shall not bypass or divert flow from the sewer and shall not cause flow 
to be backed up in the sewer at any time.  If the Contractor's operation causes a flow back-up and if the 
Contractor is not responsive or unable to perform the work to correct the problem, the District is 
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empowered to implement the emergency procedures as specified in 9-3.1.  In addition, all equipment shall 
be removed from the sewer and manholes at the end of each day, no exception. 

 In the event any sewage overflow occurs, the Contractor shall be fully responsible for containing 
the spillage, preventing any sewage from reaching a watercourse, recovery of the spilled sewage back into 
the sewer, and any fines or penalties associated with the sewage spill. 

 Unless otherwise specified in the Plans or Special Provisions, all requirements pertaining to 
underground construction of pipelines and/or conduits, including but not limited to the requirements 
specified in 5 and 306, shall apply to all work in this section.  Where the cost of the work is specified to 
be absorbed in the pipe bid item, these costs shall be included under the sewer rehabilitation bid item." 

IN 500-1.1.4 Cleaning and Preliminary Inspection, DELETE THE FIRST PARAGRAPH AND REPLACE WITH 

THE FOLLOWING: 

 "The Contractor shall verify the inside diameter of the sewer pipe, remove all protrusions and 
obstructions, and clean the sewer, prior to closed circuit television (CCTV) inspection and rehabilitation.  
All protruding rebars shall be cut from within the sewer and all intruding roots shall be removed by using 
a suitable mechanical cutting device. 

 The Contractor shall complete the cleaning of a sewer reach before the Contractor will be allowed 
to start the cleaning of the next reach.  The Contractor shall be aware that re-deposition of the debris may 
occur.  To effectively clean the sewer and to prevent flow backup, cleaning of a sewer reach may have to 
be repeated and performed in multiple passes.  The District does not provide any special access for the 
Contractor to perform the sewer cleaning work.  The Contractor shall be responsible for providing its own 
access as required to clean the sewer.  The Contractor may gain access through existing manholes or 
construct access pits at its own cost for performing the sewer cleaning work. 

 Debris in the sewer may contain large pieces of broken concrete, aggregate, sludge, dirt, sand, 
rocks, grease, roots, solid or semisolid materials, and other foreign objects.  The Contractor shall perform 
all work as necessary to trap and remove the debris from a sewer reach and shall not allow the debris to 
move to the sewer reach that has already been cleaned or to the sewer reach that is not a part of the 
project.  All debris collected and removed from the sewer shall be disposed of off the site at the end of 
each day.  The Contractor shall be aware that landfills may have daily tonnage limits and the business 
hours may vary.  If the daily tonnage limit is reached, the landfill will be closed for business that day.  
The Contractor shall be responsible for scheduling and sequencing its cleaning operations.  Temporary 
storage of the debris, if necessary, shall be arranged and provided by the Contractor at no additional cost 
to the District.  If the Contractor elects to dispose the debris at the District's landfill facilities, the 
Contractor shall notify the District at least two (2) days in advance. Disposal fee shall be the 
responsibility of the Contractor.  Costs associated with the sewer cleaning work shall include construction 
of access pits, trapping, collecting, removing, hauling and transportation, temporary storage, dewatering, 
disposal of the debris and dumping fees, and closure of access pits.  If there is no sewer cleaning bid item, 
all costs associated with the sewer cleaning shall be included in the appropriate sewer line rehabilitation 
or other appropriate bid item. 

 The Contractor shall be solely responsible for the cleaning method(s) being utilized.  The 
District's acceptance of the cleaning method does not relieve the Contractor of such responsibility.  The 
District reserves the right to reject the Contractor's proposed cleaning method if the District determines 
that the method selected may endanger or adversely affect the continuous operation of the existing 
facilities.  
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 For segmented liner pipe installations, the Contractor may utilize the steel pipe test section as 
specified in 500-1.1.7(b) for cleaning the sewer at its own risk and may utilize the insertion pits as the 
cleaning access pits.  If the Contractor elects to utilize an insertion pit as the access for sewer cleaning, 
the work shall start within five (5) working days after the Engineer accepts the construction of the 
insertion pit for that reach of sewer.  The Contractor may also construct separate access pits at its own 
cost for performing the sewer cleaning work.  Cleaning access pit(s), if required, shall be located, 
constructed and waterproofed in the same manner as an insertion pit in accordance with 500-1.1.7(c) and 
are subject to the approval of the District and the Agencies.  After the sewer cleaning work is completed, 
the Contractor shall reinstall the cut portion of the RCP and encase in reinforced concrete, backfill and 
restore all the disturbed areas in the same manner as an insertion pit." 

AFTER 500-1.1.4 Cleaning and Preliminary Inspection, c) Mechanically Powered Equipment, 
DELETE ALL REMAINING PARAGRAPHS AND TABLE 500-1.1.4. 

-PAGE 469- 
 
IN 500-1.1.5 Television Inspection, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING:  

"500-1.1.5.1 General.  This section covers the requirements for closed circuit television (CCTV) 
inspection of sewers.  Unless otherwise specified, CCTV inspection shall be performed on all sewer 
projects including new sewers constructed per 306 and sewers rehabilitated per 500-1.  For new sewer 
construction, CCTV inspection shall be performed after the sewer is installed but prior to the sewer being 
placed in service.  For sewer rehabilitation, CCTV inspection shall be performed after sewer cleaning to 
document the condition of the existing host pipe, to ensure that the existing host pipe is ready to be lined 
or sliplined, and to verify the number, location and status of all existing local sewer or house connections. 
Additionally, CCTV inspection shall be performed after rehabilitation to locate and document any 
defects, to confirm the work has been done in accordance with the Contract Documents, and to verify all 
the connections have been properly reestablished and the end seals have been properly made up.  Any 
defects found shall be repaired and the sewer shall be re-inspected.  For segmented liner pipe installations, 
the pre-rehabilitation CCTV inspection shall be performed after insertion of the test section but prior to 
insertion of the liner pipe, and the post-rehabilitation CCTV inspection shall be performed after grouting 
of the annular space and reconnection of all the existing connections. 

500-1.1.5.2 Inspection.  CCTV inspection equipment to be used shall be approved by the 
Engineer prior to the start of the inspection.  The CCTV inspection shall be performed to the standards of 
the National Association of Sewer Service Companies' (NASSCO) Pipeline Assessment and Certification 
Program (PACP).  The operator shall be certified by NASSCO PACP at the time of inspection. 

 
The CCTV camera shall be a pan/tilt and rotating head camera capable of providing a full view 

of the inside of all connections. The camera shall be mounted on a skid, floatable raft system, or 
transporter based on the conditions of sewer to be televised.  The camera and skid, raft, or transporter 
shall be furnished with emergency pull-back cables of sufficient strength for all returning situations.  The 
camera shall be specifically designed and constructed for sewer inspection environment and shall be 
operative in 100 percent relative humidity.  Focal distance shall be adjustable through a range from 1 
inch to infinity.  The camera and monitor shall produce a minimum 460 lines per inch resolution.  
Telephones, radios, or other suitable means of communication shall be set up to ensure that adequate 
communication exists between members of the crew. 

At the setup manhole, recording of the CCTV inspection shall begin outside of the manhole and 
shall continue as the camera is lowered into the manhole and shall show the general condition of the 
manhole.  CCTV inspection shall show a clear view of the entire periphery (circumference) of the sewer 
including all defects and features (i.e., operational and maintenance, construction, and miscellaneous).  
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Any problems identified during an inspection shall be immediately brought to the attention of the 
Engineer.  For segmented liner pipe installations, the Contractor shall perform the pre- and post-
rehabilitation CCTV inspection during low flow.  For sewer lining, the Contractor shall perform the pre- 
and post-rehabilitation CCTV inspection while flow is being bypassed and/or diverted around the sewer, 
and without standing wastewater. For post-rehabilitation inspection, the video recording shall also 
include a clear view of the outside ends of the liner from each manhole upstream and downstream of the 
liner. Unless otherwise directed by the Engineer, the camera shall be moved through the sewer, from 
upstream to downstream, at a uniform rate of not more than 30 feet per minute.  Distance of sewer 
between adjacent manholes shall be measured and recorded.  The distance measurements shall be made 
from the centerline of the manhole that the camera is traveling from and shall be accurate to within 2 feet 
for every 1,000 feet inspected.  If more than one manhole reach is inspected in a single run, the footage 
counter shall be reset to zero at all intermediate manholes. 

The camera shall pause for a sufficient length of time to adequately document and provide 
accurate distance measurements of all defects, features, and the connection/taps observed in the sewer.  
The camera shall rotate and look directly at each defect and feature, and look into each connection/tap to 
thoroughly document the conditions and determine if the connection/tap is in service.  In the same 
manner, the Contractor shall identify all sewer connection/taps at each manhole including the beginning 
of setup manhole, all intermediate manholes, and the end of setup manhole.  The Contractor shall capture 
photos of any moderate and severe damage and/or abnormal conditions. 

 
The Contractor shall submit to the District a detailed plan for CCTV inspection, including a 

description of the setup, procedures, retrieving method, list of equipment, and personnel, including 
NASSCO PACP certificate numbers and expiration dates.  The Contractor shall not begin inspections 
until the CCTV submittal and the bypass pumping submittal, if required, have been approved by the 
District.  If any changes in schedule are necessary, the Contractor shall notify the District a minimum of 
twenty-four (24) hours prior to performing the inspection.  The Contractor shall be responsible for 
making all necessary arrangements for gaining access to the manholes located in private property.  If the 
work is done in residential areas, the Contractor shall notify the residents in writing, a minimum of seven 
(7) days prior to the start of the work. The Contractor shall comply with all applicable traffic 
requirements.  No open manhole shall be left unattended.  The Contractor shall remove all equipment 
from the sewer and manholes at the end of each inspection run and shall reseal all previously sealed 
manholes at the end of each day. 

500-1.1.5.3 Inspection Recordings. 
 

500-1.1.5.3.1 Video.  Video recording shall be in color and shall have the best quality possible.  
The image shall be in focus at all times.  The recording shall be done with adequate lighting to provide a 
clear view of the entire periphery of the sewer including any defects while keeping glare to a minimum.  
The image shall not be obscured by "fog" in the sewer.  If any submitted recording has unacceptable 
focus, lighting, sound, data, imaging or interferences, the sewer shall be re-inspected at the Contractor's 
expense. 

Inspections shall be recorded in DVD-Video and Data DVD (also known as DVD-ROM) 
format using new high quality DVD-/+R discs.  The recording on each DVD-Video and Data DVD shall 
be for a single trunk sewer.  A single trunk sewer can consist of multiple reaches.  A reach is defined as 
the segment of pipe between two adjoining manholes.  Inspections of multiple reaches of the same trunk 
sewer may be combined on a single disc.  There shall be a one-to-one relationship between DVD-Videos 
and Data DVDs; each DVD-Video shall have a corresponding Data DVD containing the exact same 
inspection(s) and no others.  Data DVDs shall also contain the associated WinCan databases, still images, 
and all other files necessary to merge the inspections into the District's WinCan archive. 
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On the DVD-Videos, each reach shall be saved under a separate video title or chapter directly 
accessible from the disc’s main menu.  The inspections shall be displayed on the disc menu in upstream 
to downstream order in the following format: 

 
MH [Starting MH No.] to MH [Ending MH No.], [Date as YYYY-MM-DD] 

 
The inspections shall be indexed using the WinCan software as specified in 500-1.1.5.3.4.  At 

the beginning of each inspection, the general information of the inspection shall be displayed in the 
following format: 

 
A) Date of the recording 

B) Time of the recording 

C) Name of the Contractor performing the CCTV inspection 

D) Name of trunk sewer 

E) Direction of inspection (upstream or downstream) 

F) Pipe or liner material 

G) Pipe diameter 

H) Length of reach to be televised 

I) Manhole number from which the camera is traveling 

J) Manhole number to which the camera is traveling 

In addition, each recording shall continuously display the following information:  

A) Name of trunk sewer 

B) Manhole number from which the camera is traveling 

C) Manhole number to which the camera is traveling 

D) Date of recording 

E) Pipe diameter 

F) Pipe or liner material 

G) Footage – Distance from the centerline of the manhole from which the camera is 
 traveling shall be displayed and continuously updated. 

The background of the overlays showing the inspection information shall be transparent as to 
not block out the video.  The information shall be displayed at the lower left hand corner of the image in 
accordance with the following format: 

Name of Trunk Sewer 

MH No. (Upstream) to MH No. (Downstream) 

Pipe Size and Material             Date Footage 
 
All original CCTV inspection DVD-Videos and Data DVDs, including log sheets, WinCan 

databases, still images, and printed reports, shall be submitted to the Engineer and shall become property 
of the District.  Discs shall be submitted in standard "jewel" CD cases.  Log sheets and reports shall be 
submitted with protective covers.  The individual discs and jewel cases shall each have identifying front 
labels in the following format: 
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District No. Name of Trunk Sewer Month/Day/Year 

From MH No. to MH No. Pipe Size and Material 

Name of Contractor Pre or Post Rehabilitation Video (if applicable) 

Disc Format ("DVD-Video" or "DVD-ROM") 
 

The jewel cases containing each disc shall each have identifying labels on their spines 
containing the name of the sewer and the disc format ("DVD-Video" or "DVD-ROM"). 

 
500-1.1.5.3.2 Audio. The recording shall include an audio portion describing the condition of 

the sewer with the video image.  The audio portion shall be sufficiently free of background noise to 
produce an oral report that is clear and easily discernible.  At the beginning of each reach, the audio shall 
identify the Contractor name, each crew member, date, time, street location, name of trunk sewer, pipe 
size, pipe or liner material, direction of inspection (upstream or downstream), and the upstream and 
downstream manhole numbers.  The audio shall note the location and condition of all defects and 
features, including but not limited to cracks, fractures, breaks, holes, damage at or near joints, roots, 
infiltration, surface damage, deposits, obstacles/obstructions, and sags. The audio shall also note the 
location of each connection/tap to the nearest foot, its clock position, condition, and if it is in service.  The 
description shall be objective and shall not include inspector's estimate of severity, or assumptions about 
the material or conditions.  However, subjective observations shall be included on the inspection log. 

 
500-1.1.5.3.3 Digital Recording Format.  Continuous digital recordings of the inspection 

view as it appears on the monitor shall be stored.  It is intended that a digital recording will be made of 
the complete inspection and stored on a Data DVD.  The recording shall also be used as a permanent 
record of defects.  Unless directed otherwise by the Engineer, the recording shall be MPEG I and shall 
comply with ISO/IEC 11172 MPEG I specifications.  The digital encoding shall include both sound and 
visual information that can be reproduced with an image equal to the quality of the original picture on the 
monitor.  Compression rate shall be 1.5 Mb/s.  The operator shall pause the digital recording at any time 
there is a delay in the inspection.  The pause shall in no way freeze or interrupt the replay of the video 
and shall not close the video file during the inspection.  The operator shall store a single video file for 
each reach.  The video files shall have a resolution of 352 by 240 pixels and an interlaced frame rate of 
minimum 24 frames per second.  The data shall be time coded using the elapsed time from the video file. 
The naming of the video file shall be automatic and shall match the following format: 

 
[Upstream MH No.]-[Downstream MH No.].mpg 

 
MPEG video files, JPEG picture files, and inspection databases shall be stored on Data DVDs 

for delivery to the Engineer. 

500-1.1.5.4 Submittal. The Contractor shall submit the CCTV inspection DVD-Videos, Data 
DVDs and printed CCTV inspection reports.  For each reach, the MPEG video files, JPEG picture files, 
and inspection databases shall be included on the same Data DVD.  It is intended that each Data DVD 
shall contain all of the information necessary to view digital video and data files for a given reach.  
Submittals that require more than one (1) Data DVD to view digital video and data for a given reach will 
be rejected.  For pre-rehabilitation CCTV inspection, the Contractor shall only submit the inspection 
DVD-Videos of the sewer; submission of data DVDs and printed CCTV inspection reports is not 
required.  

Acceptance of the submittal is subject to review by the Engineer.  If the inspection is not 
performed in accordance with the District's standards or if the quality of the inspection DVD-Videos, 
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Data DVDs, or recording is found to be unacceptable, the submittal will be rejected and the sewer shall 
re-inspected at the Contractor’s sole expense. 

 
CCTV inspection reports shall be generated using the WinCan inspection software customized 

for the District.  The reports shall be printed in color and shall include a hard copy log and computer 
generated graphic for each inspected sewer reach.  The log shall include the appropriate District number 
or Joint Outfall letter, the name of the trunk sewer, the upstream manhole, the downstream manhole, the 
pipe diameter, the pipe or liner material, the date and time of the inspection, the footage to each defect or 
feature in the order observed during the inspection, a computer generated graphic for each reach, which 
indicates the location of each defect or feature found in the segment, and photos of moderate to severe 
damage and/or abnormal conditions.  Only WinCan Version 8 software shall be used, substitutions with 
other versions of WinCan are not allowed.  WinCan Version 8 is utilized by several CCTV 
Subcontractors within the Los Angeles area, including but not limited to: National Plant Services, Long 
Beach, California (562) 437-3574; Innerline Engineering, Murrieta, California (800) 209-0000; and 
Professional Pipe Services (Pro-Pipe), Walnut, California (909) 598-9746. 

The inspection data shall include data tables of observations, photographs, and video where 
applicable. The header data and observation codes shall be consistent with the current version of PACP.  
The Contractor will be provided with customized files by the District for use with WinCan.  These files 
contain the inspection header information for each reach of the contract assignment. 

 
500-1.1.5.5 Payment.  Payment for all costs associated with the CCTV inspection of the sewer 

including all work appurtenant thereto shall be included in the appropriate pipe bid item or sewer 
rehabilitation bid item." 
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IN 500-1.1.6 Sampling, Testing, and Installation, AFTER THE PARAGRAPH, ADD THE FOLLOWING: 

 "If the pipeline rehabilitation systems in 500-1.4, 500-1.7, or 500-1.10 are to be installed or if 
required in the Plans or Special Provisions, the Contractor shall implement a sampling and testing plan for 
compliance samples collected in the field.  All samples shall be tested by an independent accredited 
testing laboratory to be approved by the District.  The Contractor shall authorize and direct the approved 
testing laboratory, in writing, to release the test results directly to the District immediately after the tests 
for a given sample are complete.  The Contractor shall submit this written authorization to the District for 
approval prior to transmittal to the laboratory.  In the event that test results for a given sample are not 
submitted to the District within fifteen (15) working days of sample collection or if the samples fail to 
meet the specified physical properties, the District reserves the right to suspend all lining operations.  The 
District will continue to charge working days against the Contract time during any suspension periods 
caused by the late submittal of test results or failure of compliance samples to meet the specified physical 
properties.  In addition, the District may withhold progress payments during these delays.   

All compliance samples shall be removed from the pipe or sampling location immediately after 
the pipe liner is installed.  All samples shall be marked and tagged in the field to identify each sample and 
to ensure that the chain of custody of each sample can be traced.  Sample tags shall be Keller Ball type 
seals, or equal as approved by the Engineer.  The corresponding tag number for each sample shall be 
clearly marked on each sample with indelible ink prior to the transfer of the sample to the approved 
testing laboratory.  The Contractor shall utilize the Liner Sample Chain of Custody Form, which is shown 
at the end of this section.  The Contractor shall verify that the samples have been tagged, using the 
approved tagging system, complete the appropriate sections of the Chain of Custody Form, and have the 
District's inspector sign the form.  The compliance samples and the completed Chain of Custody Form 
shall be transferred to the approved testing laboratory in the field on the same day that the samples are 
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collected.  Samples shall be transferred in the presence of the District's inspector.  The original completed 
Chain of Custody Forms shall be submitted to the District with the final test report.   

The Contractor shall submit a detailed sampling and testing plan to the District for review and 
approval.  The Contractor shall not commence the Work until the sampling and testing plan has been 
approved.  The sampling and testing plan shall include but not be limited to the following information: 
sampling methods and procedures, details of false bottoms or other sampling devices to be used, 
procedures for marking and tagging samples, procedures and methods to verify chain of custody, copies 
of current certificates of accreditation for each independent testing laboratory to be used, procedures for 
preparing samples into specimens, procedures for preparing specimens for testing, detailed testing 
procedures, and a table listing the proposed sampling locations for each liner installation showing the 
sewer reach to be lined, manhole number or station where the samples will be taken, nominal pipe 
diameter of the sewer being lined, and description of the sampling method used.  The Contractor shall 
include actual chain of custody tags and/or seals and all other forms or materials to be used as part of the 
field sampling procedures with the submittal." 
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COUNTY SANITATION DISTRICT NO.          OF LOS ANGELES COUNTY 

LINER SAMPLE CHAIN OF CUSTODY FORM 

PROJECT                                 _________                                                                              . 

Contractor's Name      Contractor's Representative's Name      

Date Sample Taken       Inspector's Name      

Date Sent to Lab       

                        Installed  
Installation No.           From MH              to MH                Length (ft)                 Dia. (in.)           Thickness            or SDR           .    

Sample 
Type 

(R, F, C) 

Security 
Tag # 

Location of 
Sample 

(See Below) 

Inspector's 
Signature 

Contractor's 
Signature 

Lab 
Signature* 

Lab Sample 
Number 

       

       

       

       

       

R = Restrained Sample         *Verifies Lab received sample with intact security tag 
F = Flat Plate (only if R not possible) 
C = Core Sample (in conjunction with F) 

  Location of Sample        

 1. Restrained Sample: Downtube (DT)     
   Intermediate MH (IMH)  

   Terminating MH (TMH)  
        

  2. Core Sample:  Core samples shall be taken at 10:00, 12:00 and 2:00 o'clock. 
  Designate location of core and from what MH (e.g., 10:00 approx. 100 feet d/s of MH 1234) 
 

 

 Project Requirements 

 Nominal Felt Tube Thickness to be Installed (mm)   

 Flexural Modulus        250,000 psi  (per 500-1.4.5) 

 Flexural Strength            4,500 psi   (per 500-1.4.5) 
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IN 500-1.1.7 Miscellaneous, a) Service Connections, ADD THE FOLLOWING TO THE END: 

 "The Contractor shall notify all the residents and businesses, whose service connections will be 
disrupted, a minimum of fourteen (14) days prior to commencing any work.  The notice shall be by 
registered letter and shall include the date and estimated time (in hours) that the sewer service will be 
disrupted.  The Contractor shall provide approved temporary sanitary facilities for all affected residents 
and businesses.  Unless otherwise specified, if a cleanout is available, the Contractor shall continuously 
maintain the flow from all residences, apartments and multiple dwelling unit complexes by individually 
bypassing their flow from the cleanout.  If no cleanout is available, for residences and apartments or 
multiple dwelling unit complexes with five (5) units or less, the Contractor shall provide one (1) sanitary 
facility (portable toilet) with a hand washing facility for each affected residence/unit.  The Contractor may 
be required to place the sanitary facility in the front, side, or in the back of the affected property.  Exact 
placement of the sanitary facilities shall be as determined by the Engineer.  The Contractor shall have the 
sanitary facilities cleaned and emptied before they are moved to the next location.  If no cleanout is 
available, for residences and apartments or multiple dwelling unit complexes with six (6) units or more, 
the Contractor shall install cleanouts at the locations as directed by the Engineer and continuously bypass 
the flow.  Sewer service shall be reinstated within twenty-four (24) hours, and the Contractor shall be 
responsible for limiting the length of each liner installation and having adequate equipment to ensure that 
this is achieved.  The Contractor shall confirm the notifications verbally a minimum of twenty-four (24) 
hours prior to the scheduled interruption.  If verbal notification is not successful, a typewritten notice shall 
be placed on the doorknob.  The Contractor shall submit notification letters and doorknob hangers to the 
District for review and approval.  In addition, the Contractor shall provide the Engineer with mailing 
receipts for the notification letters upon request. 

 For segmented liner pipe installation, the Contractor shall remove a portion of the host pipe at 
each connection location to connect the connection to the inserted liner pipe so flow can be contained in 
the liner pipe.  The method of connecting the connection to the liner pipe shall be submitted to the District 
for approval.  The Contractor shall not reconnect any stubs.  The Contractor is limited to a maximum of 
seven (7) calendar days from the date the liner pipe is sliplined past a connection to complete the tie-in to 
the liner pipe.  Prior to grouting, the Contractor shall construct a bulkhead between the host pipe and the 
liner pipe at each connection.  The bulkhead shall secure each connection in place during grouting and 
shall be constructed complete with grout injection and vent pipes.  For connections that are connected to 
manholes, bulkheads shall be constructed at both the upstream and downstream ends of the manhole.  The 
Contractor shall provide for containment and disposal of any spilled sewage."    

IN 500-1.1.7 Miscellaneous, b) Segmented Liner Pipes, DELETE ALL PARAGRAPHS AND REPLACE WITH 

THE FOLLOWING: 

 "After the insertion pit is constructed and accepted by the Engineer, and after cleaning, prior to 
commencing the sliplining operation, the Contractor shall insert a steel pipe test section, to ensure that the 
existing pipe is free of obstructions and ready to be sliplined.  The test section shall have a minimum 
length and an outside diameter equal to that of the typical liner pipe section for that insertion run.  A 
baffle plate(s) shall be attached to the test section with adequate height to trap any remaining debris which 
may be present.  The debris shall be removed and disposed of off the site at no additional cost to the 
District.  The test section shall be removed prior to actual sliplining operation.  Upon successful 
completion of the insertion of the test section, the existing sewer shall be considered ready to receive the 
liner pipe and commencement of the sliplining operation.  The sliplining operation shall commence 
within twenty-four (24) hours after successful insertion of the test section.  The Contractor shall submit 
the manufacturer's details of the pushing or pulling heads to be used.  Retainer cables, clamps, or any 
other devices shall not be allowed in the annular space while inserting the liner pipe.  The installation 
heads or mechanism shall incorporate a gauging system which will provide a continuous monitor of the 
force being applied during insertion of the liner pipe.  The gauging system shall be calibrated.  If the 
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gauging system does not provide a direct reading of the force being applied, the Contractor shall furnish 
calibrated data in tabulated form to allow the Engineer to readily determine the force being applied in 
pounds.  The insertion force used by the Contractor shall not exceed the liner pipe manufacturer's 
recommended maximum allowable pulling or pushing force that can be exerted onto the liner pipe 
without damaging the integrity of the pipe or pipe joints.  The Contractor shall use a tapered nose cone on 
the first section of liner pipe if warranted by the clearance between the liner pipe and host pipe, roughness 
of the host pipe, or presence of offset joint. 
  
 The curve data and angular deflection and invert elevations of the existing sewer as depicted on 
the Plans were based on original design drawings and have not been verified.  The Contractor shall verify 
all the existing curve data, angular deflection and invert elevations prior to performing any work which 
may be affected.  Unless otherwise shown or specified, liner pipe at curves shall be installed by open cut; 
the Contractor shall not slipline liner pipe through any curve.  In addition, unless otherwise approved by 
the Engineer, the Contractor shall not slipline liner pipe through any angle points and through any 
manholes where there is a change in pipe diameter; a directional change in the sewer alignment; or an 
excessive change in the inlet and outlet elevations.  At these manholes, special mitered fittings may be 
required.  The Contractor shall field verify and determine the actual configuration of these manholes 
before ordering or fabricating the required fittings.  At all other locations, the liner pipe shall be sliplined 
through the manholes.  Unless otherwise shown or specified, final positioning of liner pipe joints in 
manholes is not allowed.  If the Contractor sliplines liner pipe through angle points and manholes where 
there is a change in pipe diameter; a directional change in the sewer alignment; or an excessive change in 
the inlet and outlet elevations, the Contractor shall do so at its own risk and the District will not be 
responsible for any changed conditions the Contractor may encounter. 

 At locations where the Contractor will install the liner pipe by open cut including curves, the 
Contractor shall prepare and waterproof the excavation prior to the start of sawcutting.  The Contractor 
shall order the appropriate length of liner pipe required for lining the curves.  Methods and procedures for 
any field cutting and fabrication work shall be reviewed and approved by the liner pipe manufacturer and 
submitted to the District for review and approval.  The Contractor shall retain the services of an 
authorized representative of the liner pipe manufacturer approved by the District to inspect and verify that 
the field work is performed in accordance with the approved methods and procedures.  Costs for the 
inspection services shall be included in the appropriate liner pipe bid item.  After the work is completed at 
that location, the Contractor shall reinstall the cut portion of the RCP and encase it in reinforced concrete 
in the same manner as an insertion pit. 

 For sewers where flow diversion and dewatering are possible and if allowed by the Plans, the 
Contractor may slipline through curves in the dry.  For sliplining curves with centrifugally cast fiberglass 
reinforced plastic mortar liner pipe, the liner pipe shall be connected with jacking bell and spigot joints.  
The seal design of the jacking bell and spigot joint will accommodate limited joint angular deflection 
allowing the liner pipe to negotiate through curves.  The maximum allowable joint angular deflection of a 
joint varies according to pipe diameter.  After the liner pipes are assembled and prior to water testing, the 
Contractor shall measure the angular deflection and/or measure the gap and calculate the angular 
deflection of each joint.  If the angular deflection at a joint is less than 1 degree that joint shall be 
considered to have passed.  If the angular deflection at a joint is 1 degree or greater but less than 
1.5 degrees, the joint shall be subjected to a leakage test.  The test pressure shall be equivalent to the 
maximum allowable grout pressure and shall be maintained for thirty (30) minutes with zero leakage.  If 
the joint should leak or if the angular deflection at a joint is 1.5 degrees or greater but less than 2 degrees, 
the joint shall receive a joint seal layup consisting of 15 ply of resin impregnated glass reinforcement, as a 
minimum.  If the angular deflection at a joint is greater than 2 degrees, the joint shall receive a structural 
layup consisting of 30 ply of resin impregnated glass reinforcement, as a minimum, for restoring both the 
pipe strength and stiffness.  If the liner pipe joint telescopes, the portion of the liner pipe protruding into 
the flow stream shall be cut out and removed as directed by the Engineer.  Any resulting gap after 
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removing the protrusion shall receive a joint seal layup or a structural layup based on the criteria 
established above.  Instead of the jacking bell and spigot joints, the Contractor may carry in plain end 
mitered liner pipes and connect the liner pipes with approved closure couplings or make up the joints 
internally by filling the gap with resin impregnated glass reinforcement.  If the gap at a joint is 1 inch or 
less, the gap shall receive a joint seal layup consisting of 15 ply of resin impregnated glass reinforcement, 
as a minimum.  If the gap at the joint is greater than 1 inch, the joint shall receive a structural layup 
consisting of 30 ply of resin impregnated glass reinforcement, as a minimum, for restoring both the pipe 
strength and stiffness.  All joint seal or structural layup and all joint make up work shall be in strict 
conformance with the liner pipe manufacturer's recommended methods and written procedures approved 
by the District, and shall be performed in the presence of the authorized representative of the liner pipe 
manufacturer.  In addition, supportive calculations demonstrating the adequacy of the structural layup 
shall be prepared by the liner pipe manufacturer and submitted to the District for approval.  Resin used for 
all layup or joint makeup work shall be compatible with the resin used in the manufacture of the liner 
pipe.  Technical data sheets of the property values of the resin shall be reviewed with and accepted by the 
liner pipe manufacturer in writing and submitted to the District for approval prior to use." 

-PAGE 471- 
 
IN 500-1.1.7 Miscellaneous, c) Access/Insertion Pits, DELETE THE PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Access/insertion pits, if required, shall be constructed in accordance with the Plans and as 
specified herein.  Prior to commencing any work, and together with the construction schedule submittal, 
the Contractor shall submit the location and number of all the proposed access/insertion pits to the 
District for review and approval.  The pits shall be located in accordance with the spacing as 
recommended by the liner pipe manufacturer based on maximum allowable force that can be exerted onto 
the liner pipe.  The Contractor shall not start any pit excavation until all the liner pipe materials and 
equipment required to complete the sliplining to or from that pit are delivered on site.  Right-of-ways and 
access, where necessary, have been obtained and existing utilities have been researched through record 
documents only at the areas on the Plans designated as potential pit locations.  The pit locations shown do 
not represent the exact location nor the total number of pits required to complete the sliplining work.  The 
potential pit locations are being identified so the Contractor is aware that these areas have been approved 
by the Agencies and/or property owners for use as the access or insertion pits and that existing utilities 
located within these areas have been researched and that pits may be located within these areas.     

 The odor scrubber locations shown on the Plans are based on the number and location of the 
potential pits shown.  If the Contractor plans to complete the sliplining work with additional or less 
number of pits or selects pit locations other than those shown on the Plans, the Contractor shall do so at 
its own risk.  In addition, the Contractor shall assume all the costs and shall solely be responsible for 
making all necessary arrangements with the Agency(ies), property owner(s), occupant(s), and utilities and 
acquiring any additional permits, right-of-ways, and relocating any interfering substructures.  The 
Contractor shall also revise and submit any required change in number and locations of odor scrubber 
units for approval.  To be effective, an odor scrubber unit shall not be placed further than 1,000 feet away 
from an insertion pit.  The District reserves the right to reject the Contractor's proposed pit locations.  As 
a guideline, unless otherwise shown or approved by the Engineer, access/insertion pits shall be located in 
public right-of-way where there is minimum impact to local traffic and where there is minimum 
interference with existing utilities.  Access/insertion pits shall not be located at any intersection or in front 
of any driveway access.  All costs associated with selection of different pit locations and/or construction 
of any additional pits including, acquiring right-of-ways, and locating, identifying, protecting, and 
restoring utilities shall be borne by the Contractor.  No additional compensation and/or extension of time 
will be granted due to the change in number or locations of access/insertion pits or change in number or 
locations of odor scrubber units.  
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 All existing utilities and improvements disturbed shall be replaced by the Contractor and/or 
restored to the original condition.  The Contractor shall pothole and verify the location of all the utilities 
shown at each pit at least ninety (90) calendar days prior to the start of pit excavation.  The Contractor 
shall incorporate the actual locations of these utilities in the design of the shoring.  Unless otherwise 
allowed by the Engineer, the existing sewer pipe shall be sawcut at the springline and 1/2-inch crushed 
rock shall be placed in the entire pit floor up to the springline.  Prior to removing the sawcut pipe section, 
all exposed soil surfaces within the insertion pit including the floor and end walls shall be covered with a 
minimum of 4 inches thick gunite or concrete up to adjacent ground surface. The Contractor shall 
continuously dewater and dispose of any sewage which may be present as the existing sewer may 
surcharge. 

 Insertion of test section and liner pipe shall proceed within five (5) working days after the 
existing sewer pipe is sawcut.  To reduce odor, pits shall not remain open to the atmosphere at any time 
except during actual liner pipe insertion.  The pits shall be covered and sealed daily to prevent emission of 
any odor upon the cessation of liner pipe insertion, at the end of each workday, during all non-working 
hours, and as directed by the Engineer.  Covers to be installed shall be temporary and readily removable.  
Minimum 50 mils thick extra heavy polyethylene sheets shall be used to cover the entire insertion pit.  
The edges of the sheets shall be weighed down to prevent emission of sewer gas.  The Contractor shall 
submit the method of covering and sealing of the pit for review and approval.  Unless otherwise specified 
or approved by the Engineer, an access/insertion pit shall be backfilled and paved within a maximum of 
sixty (60) consecutive calendar days from the date that excavation (including drilling for shoring) at the 
pit initially commences.  For each calendar day in excess of sixty (60) calendar days, or other duration 
included in the Special Provisions, the Contractor will be assessed liquidated damages per 6-9." 
 
AFTER 500-1.1.7 Miscellaneous, e) End Seals, ADD THE FOLLOWING: 

 "f) Bypassing Requirements.  When required by the process and allowed by the Plans, 
Specifications or Engineer, the Contractor shall bypass all sewage flows around sections of sewer to be 
rehabilitated, or otherwise worked on, and dewater the work area in accordance with 7-8.5 and 306-5, and 
as specified herein.  The Contractor shall be responsible for installing, continuously monitoring, 
maintaining and operating the bypass pumping system at all times during the work.  The Contractor shall 
provide a person, "Monitor", to be stationed at the mainline bypass site with no other duties than to 
monitor and maintain that system.  If additional bypasses are required to supplement the mainline bypass, 
the Contractor shall provide additional Monitors with no other duties than to monitor and maintain these 
supplemental bypass systems.  The Contractor shall provide one Monitor to maintain no more than four 
(4) supplemental bypass systems.  Each Monitor shall maintain a log of the depth of flow in the suction 
manhole being monitored.  Readings shall be taken and recorded every fifteen (15) minutes throughout 
the duration of bypass.  Logs shall be signed by the Monitor and submitted weekly to the Engineer.  In 
addition to logging the depth of flow, the Monitor's duties shall include, but not be limited to, maintaining 
the fuel levels in the pumps, regulating pump speed to maintain the level of flow in the manhole to a 
maximum of 1 foot above the soffit of the pipe, and activating the standby pumping system if the primary 
pumping system fails.  The Monitor shall also arrange for the immediate repair or replacement of any 
pump which stops operating or is not operating properly. In order to communicate with the District's 
representative, the Monitor shall be able to speak the English language.  The Contractor shall identify low 
manholes on the local sewer system and the District's sewer system and continuously monitor flow levels 
during the work to ensure that there are no sewage spills. 

 The Contractor shall submit a detailed Flow Bypass Plan (FBP) to the District for review and 
approval.  The Contractor shall have an approved FBP prior to commencing any work.  The FBP shall 
indicate the locations and capacities of all pumps, sumps, suction, and discharge lines.  The bypass 
pumping system, including all equipment and piping, shall be sized to handle peak flow of the section of 
sewer to be rehabilitated and shall be installed in strict conformance with local ordinances and traffic 



135 

requirements.  Pump size shall be selected such that the intersection of the values for the pumping 
system's total dynamic head and the peak flow rate is in the middle of the pump's operating envelope.  All 
bypass pumps, except for submersible pumps, shall be self priming pumps.  Non-self priming pumps shall 
not be used.  For peak flows greater than 1 cfs, only prime assist self priming pumps shall be used.  For 
peak flows 1 cfs or less, wet prime self priming pumps will be allowed.  The Contractor shall provide a 
backup bypass pumping system in case of malfunction or failure of the primary system.  The backup 
bypass pumping system shall provide 100 percent standby capability, and shall be fully installed, laid out 
and ready for use.  Each standby pump shall be a complete unit with its own suction and discharge piping.  
In addition to the backup system, the Contractor shall furnish and operate vacuum trucks when required 
by the Plans.   

 The primary and standby mainline and local sewer bypass systems shall be pressure tested, with 
potable water, with all needed blind flanges and valves on the mainline bypass piping for connection with 
local sewer and house connection bypasses.  This pressure test shall be conducted at the beginning of each 
bypass setup and at a minimum of once per month for extended bypass setups. 

 As part of the FBP, the Contractor shall submit a detailed drawing for all bypasses including 
showing how the mainline bypass pipes will be placed in the various streets and crossing the side streets.  
Additional components of the FBP shall include, but not be limited to, design calculations for mainline 
and local sewer bypass pumps; suction and discharge pipe; description of program for monitoring 
mainline and local sewer bypass systems including discharge pipes; location, layout and duration that 
each mainline bypass system will be in place. 

 The Contractor shall utilize a manifold or cross-connection with isolation valves, as approved by 
the Engineer, in each mainline and local sewer bypass system if the peak flow is greater than 1 cfs or if a 
flow-through sleeve is utilized in the sewer bypass system. 
   
 All discharge pipes shall have fittings and connections for flushing and draining the pipes after 
the bypass is completed.  The Contractor shall flush the mainline bypass system with potable water for a 
minimum of thirty (30) minutes prior to cutting or disconnecting the bypass pipes and moving them to a 
new location.  After flushing the discharge pipes with potable water, the Contractor shall vacuum-up any 
residual water from the pipe resulting from the breakdown of the pipes and properly dispose of the 
residual water. 

 The use of flow-through sleeves and the proposed anchoring system shall be submitted for 
approval.  Flow-through sleeves shall typically consist of two flow-through plugs connected by a flexible 
wire reinforced fabric hose secured by a cable.  When containing flow greater than 1 cfs, the Contractor 
shall anchor the flow-through sleeve with a cable via the pipe to a manhole immediately upstream of the 
insertion manhole.  For flow less than or equal to 1 cfs, the Contractor may anchor the sleeve in the 
insertion manhole.  The use of flow-through sleeves will not be allowed where undetected surcharging of 
the influent sewer could cause wastewater to backup through house connections into structures or 
overflow from cleanouts.  Use of flow-through sleeves is acceptable only where surcharging of the 
influent sewer can be detected in the immediately upstream manhole without causing the aforementioned 
wastewater backups or as specified in the Special Provisions. 

 The Contractor shall secure all sewer plugs and flow-through sleeves to an anchoring device with 
a steel cable which shall be submitted to the Engineer for approval.  Flow-through sleeves will not be 
allowed in manholes where undetected surcharging of the influent sewer could cause wastewater to 
backup through house connections into structures or overflow from cleanouts.  Use of flow-through 
sleeves is acceptable only where surcharging of the influent sewer can be detected in the upstream 
manhole without causing the aforementioned wastewater backups or as specified in the Special 
Provisions. 
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 For peak flows greater than 4 cfs, a flow bypass pumping Subcontractor shall be responsible for 
designing and implementing the Flow Bypass Plan and operating the flow bypass pumping system 
required for the work. The flow bypass pumping Subcontractor shall have experience designing, installing 
and operating flow bypass pumping operations with peak flows greater than 4 cfs and shall have 
completed a minimum of three (3) verifiable projects within the last three (3) years with conditions and 
bypassed flows similar to the project. The Contractor shall submit the specialty Subcontractor information 
with its bid. 
 
 The bypass pumping system shall be designed to bypass the peak flow(s) specified in the Plans or 
Special Provisions.  If there is no peak flow specified, the Contractor shall be responsible for measuring 
the current flow in the sewer and designing a bypass pumping system to bypass 125 percent of the 
measured peak flow. 
 
 All bypass pump suction and discharge lines that extend into District's manholes shall be of rigid 
hose or hard pipe, lay flat hose will not be allowed.  Lay flat hose up to and including 6 inches in diameter 
and PVC, HDPE, steel or aluminum piping will be allowed for discharge pipes.  Heavy duty lay flat hose 
up to and including 4 inches in diameter will be allowed for vehicle traffic at residential driveways.  For 
all other driveways and alleys, the discharge pipes shall be ramped or trenched as approved by the 
Engineer.  Where crossing areas which are subject to traffic, bypass piping shall be installed in trenches 
with adequate cover and protected from through traffic. 

 If the construction of a cleanout is required for the bypass of flow, the Contractor shall contact the 
owner or manager of the complex to determine placement of the cleanout and for their requirements for 
the bypassing of the flow.  The minimum size cleanout to be constructed shall be 6 inches in diameter.  
The Contractor shall submit the type of cleanout to be constructed, the location of the cleanout, layout of 
discharge pipe and design of bypass pump system.  The Contractor shall provide a person with no other 
duties than to monitor and maintain up to a maximum of four (4) bypass systems from cleanouts.  The 
Contractor shall provide on site a backup pump for each bypass from a cleanout.  Only one (1) discharge 
pipe will be required for each bypass from a cleanout.  

 The local sewers shown on the Plans are for information only.  The District does not guarantee 
the completeness or accuracy of this information.  The Contractor shall research, obtain and verify any 
additional information as deemed necessary to prepare and implement the Flow Bypass Plan.  Prior to 
installing any plug in a local sewer, the Contractor shall perform a CCTV inspection of the local sewer 
from the manhole to the upstream manhole to verify the condition of the existing pipe and shall submit to 
the Engineer for approval prior to initiating the bypass.  If the District determines that the condition of the 
existing pipe may be inadequate to sustain the intended bypass operation, the District may direct the 
Contractor to revise and resubmit the Flow Bypass Plan for review and approval.  After the installation of 
the liner and removal of the plug are completed, the Contractor shall retelevise the local sewer and submit 
the inspection recordings to the District for approval. 

 Unless otherwise specified, the Contractor shall not allow any sewer, including any of the 
District's or local sewers, to surcharge more than 1 foot above the soffit of pipe at any time.  If a flow 
backup occurs during the rehabilitation process, the Contractor shall cut the liner or liner pipe and/or stop 
its operation allowing the flow to move downstream, as directed by the Engineer.  The District will not be 
responsible for any subsequent delay or rework if the flow backup is caused by the Contractor's failure to 
install, operate and maintain the bypass system; improper implementation of the bypass procedures; faulty 
setup; defective materials or equipment malfunctions.  In addition, if the Contractor is not responsive or 
unable to perform the work required to correct the problem, the District is empowered to implement the 
emergency procedures as specified in 9-3.1.   
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 The Contractor shall prepare and implement an Emergency Spill Response Plan (ESRP) to 
mitigate any damage in the event a sewage spill does occur.  The ESRP shall account for all storm drain 
systems in the vicinity of the Work that could be affected by a sewage spill.  For each liner installation, 
the Contractor shall identify and show or describe the location in the ESRP of all storm drain catch basins 
and other storm drain inlets (SDIs) that could receive spilled sewage as a result of the Work.  These catch 
basins and SDIs shall be sealed prior to operating the bypass pumping system, to minimize the potential 
of spilled sewage from entering the storm drain system.  The Contractor shall seal the catch basins and 
SDIs with sand bags and plastic sheeting or other methods approved by the Engineer.  The Contractor 
shall remove all material used to seal the catch basin when bypass pumping is completed.  The storm 
drain systems shown on the Plans are for information only.  The District does not guarantee the 
completeness or accuracy of this information.  The Contractor shall research, obtain and verify any 
additional information on the storm drain systems as deemed necessary to prepare and implement the 
ESRP.  The Contractor shall submit the ESRP along with the Flow Bypass Plan submittal to the District 
for review and approval.  The ESRP shall be site specific and shall include as a minimum, storm drain 
catch basin and SDI protection; procedures and locations of spill containment; including procedures in the 
event that sewage reaches a watercourse or storm drain system; spill control, including isolating the spill 
from the public and returning the wastewater to the sewer; notifications; cleanup; and spill and damage 
reporting.  The Contractor will not be allowed to start any flow bypass without an approved ESRP. 

 In the event any sewage overflow occurs, the Contractor shall be fully responsible for containing 
the spillage, preventing any sewage from reaching a watercourse or storm drain system, washing down 
the spill area with potable water, recovering and returning all the spilled sewage including all the 
washdown water back into the sewer.  Chlorine shall not be used as a means of disinfection.  In the event 
the Contractor is unable to satisfactorily respond to a sewage overflow as determined by the Engineer, or 
if the sewage enters a watercourse or storm drain system, the District will deploy staff and equipment in 
response to the sewage overflow.  The Contractor shall make available its manpower and equipment 
resources to the District as directed by the Engineer. 

 In the event any sewage overflow occurs, the Contractor shall immediately contact the District's 
Long Beach Main Alarm Center at (562) 437-6520 or (562) 437-1881.  The Contractor shall provide the 
spill location and the time the spill was first observed to the Long Beach Main Alarm Center. 

 The Contractor shall bear all of the costs associated with the sewage overflow including any costs 
incurred by the District which may include spill control, spill containment, spill recovery, laboratory 
sampling, cleanup and restoration, and spill and damage reporting.  Additionally, the Contractor shall be 
responsible for any fines and penalties associated with the sewage overflow. 

 g) Odor Scrubber Units.  Where indicated on the Plans, the District will furnish, install and 
operate trailer-mounted, carbon adsorption odor scrubber unit(s) including flexible air duct.  Operation of 
the odor scrubber unit requires 220 volts, 100 amp breaker and single phase electrical service.  The 
Contractor shall be responsible for providing and maintaining temporary electrical services for operating 
the odor scrubber unit(s) and safekeeping of these unit(s).  The Contractor shall make all necessary 
arrangements with the appropriate utility and pay for all fees and charges for providing and maintaining a 
temporary electrical service pole, if necessary, transformer and meter at the scrubber location.  The 
District will pay for the electrical usage charges for operating the scrubbers.  The Contractor shall invoice 
the District for this cost without any Contractor's markup and the Contractor will be reimbursed by 
purchase order.  Requirements and costs for providing and maintaining temporary electrical service shall 
be obtained from the appropriate utility.  In areas where it is not feasible to obtain temporary electrical 
service and when approved by the Engineer, portable generators may be used.  Generators shall be silent-
type, equipped with sound enclosures to minimize noise, and shall have a minimum capacity of 70 kW.    
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 Unless otherwise specified or shown, the Contractor shall furnish and install 8-foot high chain 
link fencing with razor ribbon wire for securing each odor scrubber unit.  The fence posts shall be 
anchored to the pavement or in concrete.  The chain link fence to be installed shall be furnished with 
lockable gates of sufficient size for the delivery and removal of the 9-foot wide by 25-foot long trailer 
mounted odor scrubber unit.  Unless otherwise allowed by the Engineer, the Contractor shall not 
commence any work which may cause the release of sewer gas to the atmosphere until after the odor 
scrubber unit is installed and ready to be placed into service.  After the temporary electrical service pole, 
transformer and meter are in place and the chain link fencing and gate installed and accepted by the 
Engineer, the District will deliver the odor scrubber unit on site.  The temporary electrical service pole, or 
portable generator, shall be located within the chain link fence enclosure unless otherwise approved by 
the Engineer.  The Contractor shall allow a minimum of two weeks for the District to arrange for the 
delivery, installation and completion of the electrical hookup of each odor scrubber unit.  Materials and 
construction of chain link fencing shall be in accordance with 304-3.  Upon completion of the work at a 
location, the District will move the odor scrubber unit accordingly.  After the odor scrubber unit is moved, 
when directed by the Engineer, the Contractor shall remove the temporary service and chain link fencing 
and gate and restore the area in accordance with 7-9.  All costs associated with providing and maintaining 
temporary electrical services for the odor scrubber units including installation and removal of temporary 
service poles, transformers, meters, portable generators and fuel, and chain link fence and gates shall be 
included in the sewer line rehabilitation bid item.  
 
 The number and location of the odor scrubber units as depicted on the Plans are based on the 
number and location of the potential insertion pits shown.  The District may change the odor scrubber unit 
locations and/or increase the number of units operating to accommodate Contractor's access/insertion pit 
locations and direction of its sliplining operation.  No additional compensation and/or extension of time 
will be granted due to the change in location and number of odor scrubber units.  In addition, depending 
on availability, the District may elect to remove the odor scrubber unit(s) from the project at any time.  
The Contractor shall be aware that the odor scrubber unit is intended for controlling of odor only and shall 
not be considered as a part of the Contractor's safety equipment.  Use of the odor scrubber unit is at the 
District's sole discretion; and use of the odor scrubber unit does not alleviate the Contractor's 
responsibility to comply with all applicable requirements as stipulated by the State Division of 
Occupational Safety and Health for working in existing sewerage facilities."    

IN 500-1.1.9 Measurement and Payment, THIRD PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS 
"The Contract Unit Price per linear foot (m) or lump sum for" AND REPLACE WITH THE WORDS "The 
payment for". 

-PAGE 472- 
 
IN 500-1.2.4 Sewer Bypassing and Dewatering, DELETE THE PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "Sewer bypassing and dewatering shall conform to 500-1.1.7(f)." 

-PAGE 473- 
 
IN 500-1.3.7 Annular Space Grouting, DELETE THE LAST SENTENCE AND TABLE 500-1.3.7. 
 
IN 500-1.4 Cured-In-Place Pipe Liner, DELETE ALL SUBSECTIONS AND REPLACE WITH THE FOLLOWING: 

 "500-1.4.1 General.  This section covers the requirements for rehabilitating the sewer with a 
CIPP liner. 
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 500-1.4.2 Notifications.  Prior to commencing any work, the Contractor shall notify all the 
residents and businesses whose services will be disrupted per 500-1.1.7(a). 

 500-1.4.3 Cleaning, Preliminary Inspection and Closed Circuit Television Inspection.  
Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  Prior to 
fabricating the felt tube, the Contractor shall field verify the diameter and length of the existing sewer to 
ensure that the tube will have sufficient wall thickness and length to cover the entire reach of lining run. 

 The number and location of the existing house connections depicted on the Plans are provided for 
bid comparison only and are not guaranteed for accuracy.  After cleaning and preliminary inspection, the 
Contractor shall perform CCTV inspection to ensure that the sewer is ready to be lined and to verify the 
number and location and status of all the existing connections.  Minimum guidelines for the CCTV 
inspection work to be performed shall be as specified in 500-1.1.5.  CCTV inspection shall also be 
performed after the sewer is lined and existing sewer connection, if any, reestablished. 

 The Contractor shall complete any necessary point repairs and removal of obstructions not 
cleared by cleaning prior to performing the CCTV inspection.  Any protruding house connections that 
may interfere with liner installation shall be cut flush with the existing pipe by the use of an approved 
remote cutting device from within the sewer. 

 500-1.4.4 Materials.  The CIPP liner shall comply with all applicable requirements of ASTM 
F1216 or ASTM F1743, except as modified herein.  

 The CIPP liner shall be suitable for continuous service in sewerage environments with 
1N sulfuric acid at an average wastewater temperature of 80 degrees F and for intermittent exposure (at a 
frequency of 1.5 hours two times a week) to sewage with a pH of 11.  Unless otherwise specified, the 
CIPP liner shall be a structural liner consisting of a fabric tube and epoxy vinyl ester resin system.  The 
resin system shall have structural properties listed in 500-1.4.5.  The tube shall be free of defects and will 
be subject to inspection prior to resin impregnation.  The catalyst shall be compatible with the resin 
system to be utilized.  Quantity and type of catalyst shall be selected based on the curing conditions and 
recommendations of the resin supplier. 

 500-1.4.5 Design.  The CIPP liner shall have a minimum service life of fifty (50) years and shall 
have, as a minimum, the following initial structural property values which the resin system shall meet: 

Property ASTM Test Method Min. Initial Value 

Flexural Strength D790 4,500 psi 

Flexular Modulus D790 250,000 psi 

Tensile Strength D638 3,000 psi 

Tensile Modulus D638 250,000 psi 
 
 500-1.4.6 Submittal Data.  The Contractor shall submit CIPP liner submittals to the District for 
approval.  The submittals shall include complete information on the material composition including resin 
and catalyst, felt tube material, material safety data sheets, design calculations, including the regression 
analysis of the flexural properties, if available, detailed installation procedures including equipment setup 
and layout, resin impregnation, insertion and access locations, compliance sampling and testing plan, 
Flow Bypass Plan, and certified test reports for the qualification test.  The CIPP liner installation 
submittal shall include a liner installation list indicating for each installation, the diameter and length of 
liner to be installed, the installation manhole, the terminating manhole, sampling manhole(s), and an 
estimate of the installation time including reinstatement of any service connections and local sewers.  In 
addition, the Contractor shall submit manufacturer's certified Fourier Transform Infrared Spectroscopic 
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scans of the proposed resin system with the CIPP liner submittal.  The Contractor shall have approved 
submittals prior to commencing any work.  The Contractor shall plan and allow sufficient time in its 
schedule for the review of submittals and for the required testing.  Performance of the chemical resistance 
test will require a minimum of one (1) month to complete.  

 500-1.4.7 Testing.  Testing to be performed shall include a qualification test and a compliance 
test.  The testing shall be performed by an independent accredited testing laboratory approved by the 
District.  The qualification test shall be performed on fabricated specimens to verify that the design, as 
contained in the submittal, will meet the specified performance.  The compliance test shall be performed 
to ensure that the installed liner complies with the Specifications. 

 500-1.4.7.1 Qualification Test.  Prior to actual installation, the Contractor shall fabricate cured 
specimens of the fabric tube, resin and catalyst system and shall have the following tests performed.  Test 
results from prior projects are not acceptable.  The specimens will be subject to inspection prior to testing. 

 Flexural Strength and Flexural Modulus test per ASTM D790 

 Chemical Resistance test per ASTM F1216 Appendix X2, except the test solutions shall be 
10 percent sulfuric acid (by volume) and shall be 40 mg/l sodium hydroxide in distilled 
water.  In addition to flexural strength and flexural modulus, weight change shall be 
reported.  The weight of the test specimen after exposure shall be within ± 1.5 percent of 
the initial weight.  

  Each test shall be performed on a minimum of three (3) specimens.  If the result of any flexural 
test is less than the minimum flexural property values in 500-1.4.5, or if the result of chemical test fails to 
meet the criteria set forth in ASTM F1216 Appendix X-2, the liner design shall be reevaluated and the 
reformulated system shall be retested and the results resubmitted to the District for approval. 

 If the Contractor submits a resin system that has successfully passed the qualification test on a 
District's project within twelve (12) months prior to the bid date for the Work or if the resin and felt tube 
system has been tested in accordance with 211-2 and meets the requirements of 500-1.4.5, the 
qualification test will be waived.  The Contractor must use the resin system that meets these requirements 
for the Work to receive a waiver from the qualifications tests. 

 500-1.4.7.2 Compliance Test.  The Contractor shall collect resin samples for FT-IR scans 
during the wet-out procedure or from the cured resin felt composite sample for each CIPP installation.  
The Contractor shall notify the Engineer at least twenty-four (24) hours in advance of the wet-out 
procedure.  The Contractor shall perform FT-IR scans on the resin samples collected and submit the 
certified results of the scans along with the compliance test results.  Samples for compliance testing of the 
cured resin shall be collected at an intermediate manhole.  If no intermediate manhole is available, 
compliance samples shall be collected at the terminating manhole.  Prior to commencing the Work, the 
Contractor shall submit a sampling and testing plan for compliance samples to the District per 500-1.1.6.  
The Contractor shall collect a minimum of one compliance sample for installations less than 1,000 feet in 
length and a minimum of two (2) samples for installations that exceed 1,000 feet in length.  Unless 
otherwise specified in the Plans, the Contractor may designate sampling manholes.  Prior to liner 
installation, sampling manholes shall be fitted with false bottoms or other approved sampling device.  The 
false bottoms or other approved sampling devices shall be fabricated to have the same inside diameter as 
the pipe to be lined, such that the cured wall thickness of the liner sample will be representative of the 
installed CIPP liner.  In addition, the sample shall be of sufficient size to provide all the required 
specimens for testing.  In the event that the Contractor must cut the sample into smaller pieces to facilitate 
removal from the sampling manholes, the Contractor shall place match marks on the sample pieces for 
identification so that entire sample may be reassembled into its original configuration. 
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 The compliance samples of the cured resin shall be divided into individual specimens and 
outside layers of the tube and/or any plastic coatings that are not included in the structural design of CIPP 
liner shall be ground off prior to testing or measurements.  For restrained samples only, the laboratory 
may trim the overall sample length, from one end only, to minimize end effects upon sample thickness 
measurements.  ASTM standards for sample/specimen size shall not be compromised due to trimming of 
the restrained sample.  The specimens shall be subjected to the following tests and certified test reports 
shall be submitted to the District. 

 Flexural Strength and Flexural Modulus test per ASTM D790 

 Measurement of Cured Wall Thickness per ASTM D5813 Section 8.1.2 

 A minimum of five (5) specimens shall be tested for flexural properties.  If any of the 
specimens fails to meet the minimum property values listed in 500-1.4.5, the entire installation length 
shall be considered out of compliance and the District has the authority to direct the Contractor to remove 
the installed CIPP liner and reline the entire length of the installation.  For cured wall thickness 
measurements, the average thickness shall be calculated using eight equally spaced measurements around 
the circumference of the restrained sample, measured a minimum of 4 inches inside the edge of the 
sample pipe.  Cured wall thickness measurements shall be submitted for information only.  The District 
will use the cured wall thickness measurements as secondary verification that the Contractor has installed 
the felt tube as specified in the Special Provisions.  Retesting is not allowed unless approved by the 
Engineer.  In the event that the Contractor fails to collect compliance samples due to its own negligence, 
the entire length of the installation will be considered to be out of compliance and the District will also 
have the authority to direct the Contractor to remove the installed CIPP liner and reline the entire length 
of the installation.  Any removal of installed CIPP liner and relining, if required by the Engineer, shall be 
performed at no additional cost to the District and shall be constructed and installed in accordance with 
the specified liner design and thickness.  No time extension will be granted. 

 If the average cured wall thickness obtained from the restrained sample is 85 percent or less 
than the required nominal thickness to be installed, the Contractor shall be required to obtain core samples 
from the installed liner.  The core samples shall be taken from the installed liner in the inlet pipe of the 
downstream manhole.  The core samples shall be taken a minimum of 1 foot upstream of the manhole and 
at the 10, 12, and 2 o'clock positions.  Core samples shall be a minimum of 3 inches in diameter.  The 
average thickness for each core sample shall be calculated using five (5) equally spaced measurements 
around the circumference of the samples.  If the lowest of the three average calculated values for 
thickness from the core samples is 85 percent or less than the required nominal thickness to be installed 
for that reach, the entire length of the installation will be considered to be out of compliance and the 
District will also have the authority to direct the Contractor to remove the installed CIPP liner and reline 
the entire length of the installation.  Any removal of installed CIPP liner and relining, if required by the 
Engineer, shall be performed at no additional cost to the District and shall be constructed and installed in 
accordance with the specified liner design and thickness.  No time extensions will be granted for the 
removal and relining work.  For CIPP liner that complies with nominal thickness requirements or is 
otherwise allowed to remain as installed, the Contractor shall repair the core sample locations.  The 
Contractor shall submit the repair method to the District for approval and shall be responsible for all costs 
of the repair.  For any sample that is out of compliance with either the strength or thickness requirements, 
the Contractor shall require the independent testing laboratory to document the physical appearance (e.g., 
color, uniformity of resin, texture, etc.), describe any abnormalities in sample testing, and comment on the 
mechanism of sample failure.  Abnormalities in sample or testing shall be documented with color 
photographs, if feasible.  Photographs shall be of sufficient number, size, resolution, and quality to 
capture an abnormality.  Photographs shall be labeled with the location and date that the liner sample was 
taken.  This documentation shall be provided in the preliminary and final laboratory reports. 
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 The Contractor shall use a Keller Ball type seal, or equal, as a tagging system for each sample.  
The Contractor shall also utilize the Liner Sample Chain of Custody Form shown in the Special 
Provisions.  The Contractor shall verify that the samples have been tagged, using the approved tagging 
system, and shall have the inspector sign the Chain of Custody Form after the Contractor completes the 
required information.  The compliance samples and signed Chain of Custody Form shall be turned over to 
the independent testing laboratory in the field at the time the samples are collected.  The transfer of 
samples shall take place in the presence of the District's construction inspector.  The District reserves the 
right to witness the laboratory testing of all samples.  The Contractor shall provide two (2) working day 
advance notification to the District of scheduled laboratory tests.  If requested by the District, the 
Contractor shall arrange with the laboratory for a District's representative or agent to view the laboratory 
testing, at no additional cost to the District.  If the laboratory selected to perform compliance sampling is 
located outside of the County of Los Angeles, then at the District's request all remaining pieces of a 
sample found to be out of compliance or to have an abnormality shall be delivered, in a timely manner, to 
the District at no additional cost to the District. 
  
 The Contractor shall send a letter to the approved independent testing laboratory authorizing 
and requiring the laboratory to release the preliminary and final test results of the compliance samples 
directly to the District as each individual test is completed.  The Contractor shall submit this letter to the 
District for approval prior to sending it to the laboratory. 

 The lining operation may be suspended if the preliminary and final compliance test results of 
lining are not submitted to the District within five (5) and fifteen (15) working days respectively, of the 
sample being taken or if the preliminary or final test results fail to meet the specified requirements.  The 
Contract time shall continue during any suspension period caused by late submittal or failure of 
compliance test results and progress payments may be withheld. 

 500-1.4.8 Installation.   The Contractor shall install the CIPP liner utilizing a felt tube having a 
nominal thickness as specified in the Special Provisions.  The Contractor shall install the CIPP liner with 
the specified nominal felt tube thickness regardless of the flexural retention value of the resin.  During the 
manufacturing of the felt tube, the tube shall be stenciled with the diameter and nominal thickness of the 
tube on the coated side of the felt tube at 50-foot intervals so that the markings are visible along its entire 
length.  For purposes of stenciling the tube, the wetout facility shall not be considered part of the 
manufacturing process.  The Contractor will not be allowed to install any liner without a properly marked 
felt tube.  The installation of the liner shall take place within forty-eight (48) hours of cleaning the sewer.  
The resin-impregnated tube shall be stored under controlled temperature as recommended by the resin 
supplier.  The resin-impregnated tube shall be either installed by inversion under a sufficient hydrostatic 
head to fully fill and line the interior of the sewer; or shall be pulled through the sewer and inflated by 
inverting a bladder inside the resin impregnated tube under a sufficient hydrostatic head for expanding the 
bladder and tube against the sewer pipe wall.  The outer layer of the pulled tube shall be perforated, 
allowing surplus resin to press against the pipe wall. The hydrostatic head being applied shall be closely 
regulated.  The Contractor shall use either an end-stop or hold back mechanism as required to prevent the 
resin-impregnated tube from protruding into the adjacent sections of sewer which are not designated to be 
lined. 

 After the resin-impregnated tube is in place and secured, the entire lined pipe shall be heat cured 
with water.  Temperature shall be maintained during the curing period in accordance with the 
recommendation of the resin supplier and the approved submittal and shall be monitored.  After curing 
and a sufficient cool-down period, the liner shall be cut and trimmed with ends at manholes tapered with 
resin.  A temporary 2-inch diameter hole shall be cut at each house connection to return it to service 
immediately.  The Contractor shall not disrupt service for more than twenty-four (24) hours.  If service is 
disrupted for more than twenty-four (24) hours, the Contractor shall provide additional sanitary facilities 
to affected residents and businesses as may be necessary.  The Contractor shall be responsible for any 
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extra costs that accrue due to service not being reinstated within the first twenty-four (24) hours.  All 
existing house connections shall be reestablished without excavation by the use of an approved cutting 
device from within the sewer.  The Contractor shall not reestablish any stub.  The final reestablished 
house connection shall be equal to the original opening both in size and shape with clean and smooth 
edges.  The Contractor shall have a back-up cutting device on site in case of malfunction.  

 500-1.4.9 End Seals.  After installation, the ends of the liner shall be cut off flush with the 
manhole wall and sealed. If a manhole has been lined through, the top half of the liner shall be cut even 
with the top of the shelf. The ends of the liner shall be sealed with a material that will bond to both the 
liner and the host pipe.  The sealant material shall be suitable for continuous immersion in water and shall 
be resistant to a corrosive sewer environment. The sealant shall provide a smooth transition from the host 
pipe to the liner and shall not reduce the inside diameter of the liner.  The sealant material to be used shall 
be Sikadur 31 or 35 as manufactured by Sika Corporation, or equivalent approved by the Engineer.  The 
Contractor shall apply the material prior to the expiration of its shelf life and in accordance with the 
manufacturer's recommendations. 

 500-1.4.10 Inspection and Repair.  A post CCTV inspection shall be performed to inspect the 
finished liner for defects. All defects found in the finished liner, including core sample holes, foreign 
inclusions, dry spots, pinholes, wrinkles, fins, delamination, deflections, sags, and voids between the liner 
and pipe, shall be repaired.  The repair to be performed shall be determined by the Engineer and may 
include grinding, cutting, and removing the defective areas, relining, replacing with the same resin 
mixture, and filling voids by injecting the resin mixture.  The Engineer will sound the interior of the 
sewer to locate any voids and areas with poor adhesion.  If the lined surface is suspected to contain any 
voids or to have poor adhesion, the Contractor shall drill hole(s) through the liner as directed by the 
Engineer to determine the extent of the voids.  The Contractor shall submit the repair method to the 
District for approval and shall be responsible for all costs of the repair. 

 500-1.4.11 Payment.  Payment for furnishing all labor, equipment and materials to rehabilitate 
the existing sewer with the CIPP liner, including flow bypass, point repairs, cleaning, cutting of 
protruding house connections and removal of obstructions, providing temporary sanitary facilities, all 
testing, installation of the CIPP liner, reestablishing local sewer and house connections, physical 
inspection, pre- and post-CCTV inspection, repairs including grouting of voids, and all work appurtenant 
thereto, shall be made under the CIPP liner bid item.  Unless otherwise specified, the CIPP liner bid item 
quantity does not include length of liner at manhole(s).  If the Contractor installs the CIPP liner through a 
manhole and a compliance sample is not collected at that manhole, the District may allow all portions of 
the liner within the manhole to remain in place to facilitate the manhole rehabilitation work.  If the liner is 
allowed to remain in a manhole, the District will reimburse the Contractor the cost by adjusting the bid 
item quantity to include the length of the liner at that manhole based on the unit cost of the CIPP liner bid 
item.  If the Engineer determines the liner within the manhole has substantial wrinkles or abnormalities or 
if the Contractor installs the liner through a manhole which will be used as a sample manhole, the 
Contractor shall cut and remove all portions of the liner within the manhole.  Cost for installing and 
removing the liner at these manholes shall be the responsibility of the Contractor.  If the CIPP liner is to 
be removed from a manhole, the Contractor shall cut the CIPP liner flush with the end of the existing 
sewer pipe at the manhole wall." 

-PAGE 475- 
 
IN 500-1.5 PVC Pipe Lining System, DELETE ALL SUBSECTIONS AND REPLACE WITH THE FOLLOWING:  

 "500-1.5.1 General.  This section covers the requirements for rehabilitating the sewer with a 
PVC pipe lining system using PVC profile extrusions with annular space grouting.  The lining system 
shall be designed to restore the structural integrity of the existing sewer.  Limits of the lining and the 
minimum grout thickness required shall be as shown on the Plans. 
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 Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  The 
Contractor shall televise the sewer per 500-1.1.5 after preparing the concrete surfaces, and after the sewer 
is completely lined and grouted.  The inspection shall record the conditions of the existing sewer and 
serve as a condition for final acceptance of the work.  The Contractor shall utilize the existing manhole 
and structure to access the sewer. 

 500-1.5.2 Qualification.  The work shall be performed by Contractor or Subcontractor licensed 
by the lining system manufacturer. 

 500-1.5.3 Surface Preparation.  All surfaces to be lined shall be prepared as specified herein.  
The Contractor shall not install any PVC liner until the prepared surfaces have been accepted by the 
Engineer.  All materials generated by preparation of the surfaces shall be trapped, collected and removed 
from the sewer.  The materials removed from the sewer shall be disposed of off the site on the same day. 

 All the surfaces to be lined shall be thoroughly cleaned to remove grease, sludge, dirt, and other 
foreign deposits.  After the initial cleaning, the Contractor shall remove all loose and deteriorated 
concrete by sandblasting, high pressure water blasting (minimum 10,000 psi at a flow rate of not less 
5 gpm), and/or a combination of high pressure water/sandblasting.  Concrete substrates with hydrogen 
sulfide damage shall be removed to a depth where all the white calcium sulfate is removed and only hard 
grey concrete with a surface pH of 7.0 or greater remains.  After the deteriorated concrete is removed, the 
Contractor shall thoroughly clean the surface including vacuuming to remove all fines and deleterious 
materials that will adversely affect the bonding of the grout. 

 Any reinforcing steel exposed, including those exposed after removing deteriorated concrete shall 
be thoroughly cleaned by sandblasting to remove all contaminated concrete and rust particles.  
Immediately after the cleaned reinforcing steel is inspected and accepted by the Engineer, the Contractor 
shall place a protective coating on the exposed reinforcing steel.  The protective coating shall be 40 mils 
of Sika Armatec 110 EpoCem, BASF Emaco P24, or equal. 

 500-1.5.4 PVC liner.  The PVC liner shall be made from unplasticized PVC compounds with a 
cell classification of 13354, 12344, or 13334 as defined in ASTM D1784.  Additives and fillers in the 
PVC compounds shall not exceed 15 percent in weight.  The minimum thickness of the former strip and 
joiner strip and the minimum profile height of the PVC liner shall be as shown on the Plans.  The 
manufacturer shall submit a certificate of compliance with the relevant specifications, including test 
results for the PVC liner being furnished. 

 500-1.5.5 Grouting.  The grout used to fill the annulus between the exterior of the PVC liner and 
the interior of the prepared concrete surfaces shall be a colloidal cement, fly ash, bentonite slurry.  The 
grout shall have a minimum compressive strength of 5,000 psi at twenty-eight (28) days per ASTM C39 
or C109 and a maximum shrinkage not exceeding 1.0 percent by volume as measured by ASTM C1090 
(28 days moist cure).  The Contractor shall provide a water meter to monitor and insure the amount of 
water used is in accordance with the approved grout mix design.  Bleed water shall be less than 5 percent.   

 500-1.5.6 Installation.  The Contractor shall retain the services of a qualified and authorized 
representative of the lining system manufacturer to provide field instruction and direction to ensure that 
the work is performed in accordance with the lining system manufacturer's recommendations.  
Conformance of the work to the Specifications shall be determined solely by the Engineer. 

 The Contractor shall verify the layout of the curve and angular deflection of the existing sewer 
prior to ordering the PVC liner.  The Contractor shall utilize the maximum widths of PVC liner possible.  
Depending on the limits of lining required, the PVC liner shall either be furnished in coils and spiral 
wound to completely line the interior of the sewer or furnished in panels and installed square and 
perpendicular with the conduit.  Edges of the adjacent liner shall be joined together with a continuous 
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PVC joiner strip with snap-tight joint.  After assembled, the joint shall be water and gas leak tight.  
Details for joining the leading and terminating edges shall be submitted for approval.  At locations where 
the gap between liner sections precludes the use of joiner strips, H-strip shall be used.  The H-strip and 
PVC liner shall be coated with a primer and sealed with SikaFlex 1A, or equal as recommended by the 
manufacturer and approved by the Engineer. 

 The Contractor shall maintain service connections in service without interruption and without 
excavation.  The annular space between the PVC liner and the host pipe at the service connections shall 
be bulkheaded.  The bulkhead, grout and existing host pipe shall be protected from the sewage and sewer 
gases by a method recommended by the manufacturer and approved by the Engineer. 

 After the PVC liner is in place and joined, the ends of the liner shall be bulkheaded.  The 
Contractor shall exercise extreme care during grouting.  The Contractor shall stage the grouting in 
multiple lifts and shall provide all the bracing and supports as deemed necessary to prevent the PVC liner 
from buckling and floating during grouting.  Grout for each lift shall be allowed to set before the 
succeeding lift of grout is placed.  Grout holes may be drilled in the PVC liner.  After grouting, the grout 
holes shall be plugged with PVC plugs and sealed by polyurethane sealant.  All waste grout shall be 
removed and disposed of off the site. 

 A minimum of three (3) grout samples shall be taken for each grout lift.  Each grout sample shall 
be tested for bleeding, density and consistency, and shall conform to the approved grout mix design.  In 
addition, a total of three samples shall be taken at locations determined by the Engineer and tested for 
compressive strength at twenty-eight (28) days.  The average compressive strength of the samples shall be 
greater than the minimum compressive strength as specified in 500-1.5.5.  If the average compressive 
strength is less than the specified strength or if the compressive strength of any sample is less than 
85 percent of the specified strength, the entire lined sewer shall be considered to be out of compliance.  
All testing shall be performed by an independent testing laboratory approved by the District.  Results of 
the testing shall be submitted to the Engineer for approval.  Cost of the testing shall be paid for by the 
Contractor. 

 500-1.5.7 Inspection and Testing.  After installation of the PVC liner and completion of the 
annular space grouting, the surface of the liner shall be cleaned and prepared for inspection and testing by 
the Engineer.  The Engineer will sound the interior of the sewer to locate any voids and areas with poor 
adhesion.  The Contractor shall drill hole(s) through the lined surface as directed by the Engineer to 
determine the extent of the voids.  After the inspection, any voids and areas with poor adhesion found 
behind the lined surface, including all the drilled holes, shall be repaired. 

 500-1.5.8 Repair of Defects.  The Contractor shall submit the repair method to the District for 
approval and shall be responsible for all costs of the repair. 

 500-1.5.9 Drawings and Data.  The Contractor shall submit the following for approval: 

1) Complete description of the concrete surface preparation including equipment, setup, and 
procedures. 

 2) Sequence of work and complete layout plan. 

 3) Certificate of compliance including a complete materials list and design of the grout mix 
showing proportioning of cement, water, fly ash, bentonite, admixtures and fillers; grout 
properties including workability, working time and temperature; and results of testing by the 
independent testing laboratory including consistency per the flow cone test per ASTM C939, 
bleeding ASTM C232 C940 or C232, setting time per ASTM C403, compressive strength per 
ASTM C39 or C109, density per ASTM C138 shrinkage per ASTM C157 and C1090. 
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 4) Detailed description of the installation and grouting procedures including number of grout 
lifts, and maximum height allowed for each lift. 

 500-1.5.10 Payment.  Payment for furnishing all labor, equipment and materials to install the 
PVC pipe lining system including sewer cleaning; removal and disposal of debris; surface preparation; 
installation of the reinforcing steel; installation of the PVC panels; grouting and appurtenant work shall be 
made under the appropriate sewer rehabilitation bid item." 

-PAGE 477- 
 
IN 500-1.7 Deformed/Re-formed HDPE Pipe Liner, DELETE ALL SUBSECTIONS AND REPLACE WITH THE 

FOLLOWING: 

 "500-1.7.1 General.  This section covers the requirements for rehabilitating the sewer with a 
deformed and re-formed HDPE pipe liner. 

 500-1.7.2 Notifications.  Prior to commencing any work, the Contractor shall notify all the 
residents and businesses whose services will be disrupted per 500-1.1.7(a). 

 500-1.7.3 Cleaning, Preliminary Inspection and Closed Circuit Television Inspection.  
Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  Prior to ordering 
the HDPE pipe liner, the Contractor shall field verify the diameter and length of the existing sewer. 

 The number and locations of the existing house connections depicted on the Plans are provided 
for bid comparison only and are not guaranteed for accuracy.  After cleaning and preliminary inspection, 
the Contractor shall perform CCTV inspection to insure that the sewer is ready to be lined and to verify 
the number and locations and status of all the existing connections.  Minimum guidelines for the CCTV 
inspection work to be performed shall be as specified in 500-1.1.5.  CCTV inspection shall also be 
performed after the sewer is lined and existing sewer connection, if any, reestablished. 

 The Contractor shall complete any necessary point repairs and removal of obstructions not 
cleared by cleaning prior to performing the CCTV inspection.  Any protruding house connections that 
may interfere with liner installation shall be cut flush with the existing pipe by the use of an approved 
remote cutting device from within the sewer. 

 500-1.7.4 Materials.  Deformed HDPE pipe liner shall be made from PE resins with a cell 
classification of 345434 C, D or E as defined in ASTM D3350.  The liner shall have undergone and met 
the chemical resistance and minimum physical property values as specified in 207-19.5, at the time of bid.  
Requirements shall be met with samples taken from pipe liner that has undergone the de-forming and re-
forming process.  Upon request, proof of meeting these requirements shall be submitted to the District 
within two (2) days after receipt of bids. 

 The Contractor shall submit to the District certified test results from the manufacturer to verify 
that the resin material used for the extrusions of the pipe liner will meet the specified requirements, 
including the quality control records during the extrusion process. 

 500-1.7.5 Marking.  Marking shall conform to 207-19.4 except the material shall be designated 
by cell classification.  

 500-1.7.6 Design.  The deformed and re-formed HDPE pipe liner shall have a minimum service 
life of fifty (50) years and shall be designed by the manufacturer based on the assumption that the existing 
sewer is fully deteriorated.  Calculations shall be based on a modulus of soils reaction (Es') value of 700 
psi, a unit weight of soil of 120 lb/cf, and percentage of ovality of original pipe (q) of 2 percent. 
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 The deformed pipe liner shall have the standard diameter ratio (SDR) as specified in the Plans.  
The SDR and minimum wall thicknesses specified are calculated based on an initial flexural modulus of 
110,000 psi and a long-term creep modulus of 27,500 psi based on a 25 percent retention factor.  If a liner 
has undergone and completed flexural testing per ASTM D790 and if justified by the test results, the 
District may allow the use of a higher initial flexural modulus for calculating the long-term creep modulus 
and resulting in a design wall thickness less than the specified wall thickness.  The flexural testing shall 
be done by an independent accredited testing laboratory and shall be completed at the time of bid.  In any 
event, the highest initial flexural modulus that can be used in calculating the long-term creep modulus 
under the cell classification being specified shall be 160,000 psi and the 25 percent retention factor shall 
remain constant. 

 500-1.7.7 Submittal Data.  The Contractor shall submit a deformed/re-formed HDPE pipe liner 
submittal to the District for approval.  The submittal shall include material certification per 4-1.5 
including cell classification, chemical resistance and physical properties; design calculations; cleaning 
procedures; Flow Bypass Plan; detailed installation procedures which are specific to the project including 
equipment setup and layout, insertion and access manhole locations, details and dimensions of the 
sampler, and the recommended temperature and pressure limits; and method of and materials used for 
providing end seals.  The Contractor shall have approved submittals prior to commencing any work. 

 500-1.7.8 Testing.  To ensure the material used in the manufacture of the pipe liner complies 
with the specified cell classifications, the Contractor shall submit test results in accordance with 
Section 10 of ASTM D3350 to the District for approval.  Testing shall be performed once per shift, 
change in material batch or coil.  The Contractor shall have approved test results prior to installing the 
liner.  In addition, the wall thickness of the liner shall be measured and submitted with the test results.  
Liner wall thickness shall be measured in accordance with ASTM D2122 and shall meet the minimum 
specified wall thickness or the wall thickness in the approved submittal. 

 Two (2) compliance samples shall be collected from each insertion/lining run.  The Contractor 
shall submit a sampling and testing plan for the field samples to the District per 500-1.1.6.  One of the 
samples from each of the insertion/lining runs will be selected by the Engineer and subject to the 
following tests to ensure that the installed liner complies with the Specifications.  The testing shall be 
performed by an independent accredited testing laboratory approved by the District. 

 Flexural Modulus per ASTM D790 

 Wall Thickness Measurement per ASTM D2122 

 The Contractor shall submit four (4) copies of the certified test report to the District for approval.  
If any of the test values from a sample fails to meet the specified values or values in the approved 
submittal, specimens from the second sample shall be prepared and subject to retest.  If any of the test 
values of the second sample fails to meet the specified values or values in the approved submittal, the 
lined sewer reach shall be considered to be out of compliance and the District shall have the authority to 
direct the Contractor to reline the entire sewer reach.  The relining, if required by the Engineer, shall be 
performed at no additional cost to the District.  No time extension will be granted. 

 500-1.7.9 Installation.  Installation of the deformed and re-formed HDPE pipe liner shall be in 
strict conformance of the installation procedures recommended by the manufacturer and shall take place 
within forty-eight (48) hours of cleaning the sewer.  The Contractor shall retain the services of a qualified 
authorized representative of the manufacturer to assist the Contractor during preparation and installation 
and to certify that the work has been performed in accordance with the manufacturer's recommendations.  
The existing sewer shall be cleared of any obstructions, cleaned and televised, and the condition shall be 
approved by the Engineer prior to the start of installation.   Deformed HDPE pipe liner shall be pulled 
into the sewer by cable through existing manholes from upstream to downstream, without excavation.  
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Appropriate sleeves and rollers shall be installed to protect and prevent the liner from damage during 
installation. 

 After the deformed HDPE liner is in place and secured, the liner shall undergo a thermo-
pressurization rerounding process.  Temperature and pressure measuring instruments shall be attached to 
both ends of the liner to continuously monitor the temperature and pressure being applied.  Through the 
use of steam and air pressure, the deformed pipe liner shall be progressively reformed to conform to the 
interior of the existing sewer pipe.  The reformed pipe liner shall be cooled in accordance with the 
manufacturer's recommendations.  Temperatures and pressures shall be recorded to ensure that each phase 
of the process is achieved at the manufacturer's recommended temperature and pressure limits. 

 Service connections shall be reestablished within ten (10) hours after the completion of each liner 
installation.  If service is disrupted for more than twenty-four (24) hours, the Contractor shall provide 
additional sanitary facilities to affected residents and businesses as may be necessary.  The Contractor 
shall be responsible for any extra costs that accrue due to service not being reinstated within the first 
twenty-four (24) hours.  The connections shall be reestablished without excavation by the use of an 
approved remote control cutting device from within the sewer.  The Contractor shall not reestablish any 
stub.  The final reestablished house connection shall be equal to the original opening both in size and 
shape with clean and smooth edges.  The Contractor shall have a fully operational backup device on site 
in case of malfunction. 

 500-1.7.10 End Seals.  After installation, the ends of the liner shall be cut off flush with the 
manhole wall and sealed.  If a manhole has been lined through, the top half of the liner shall be cut even 
with the top of the shelf.  The ends of the liner shall be sealed with a material that will bond to both the 
liner and the host pipe.  The sealant material shall be suitable for continuous immersion in water and shall 
be resistant to a corrosive sewer environment.  The sealant shall provide a smooth transition from the host 
pipe to the liner and shall not reduce the inside diameter of the liner.  The sealant material to be used shall 
be Sikadur 31 or 35 as manufactured by Sika Corporation, or equivalent approved by the Engineer.  The 
Contractor shall apply the material prior to the expiration of its shelf life and in accordance with the 
manufacturer's recommendations. 

 500-1.7.11 Inspection and Repair.  A post CCTV inspection shall be performed to inspect the 
finished liner for defects.  All defects found in the finished liner shall be repaired.  The repair to be 
performed shall be determined by the Engineer and may include excavating, removing and replacing the 
lined sewer, or relining.  The Contractor shall submit the repair method to the District for approval and 
shall be responsible for all costs of the repair. 

 500-1.7.12 Payment.  Payment for furnishing all labor, equipment and materials to rehabilitate 
the existing sewer with the deformed and re-formed HDPE pipe liner, including flow bypass, point 
repairs, cleaning, cutting of protruding house connections and removal of obstructions, providing 
temporary sanitary facilities, all testing, installation of the liner, reestablishing local sewer and house 
connections, physical inspection, pre- and post-CCTV inspection, repairs including relining, and all work 
appurtenant thereto, shall be made under the deformed and re-formed HDPE pipe liner bid item. 

 Unless otherwise specified, the deformed and reformed HDPE pipe liner bid item quantity does 
not include length of liner at manhole(s).  If the Contractor installs the liner through a manhole and a 
compliance sample is not collected at that manhole, the District may allow all portions of the liner within 
the manhole to remain in place to facilitate the manhole rehabilitation work.  If the liner is allowed to 
remain in a manhole, the District will reimburse the Contractor the cost by adjusting the bid item quantity 
to include the length of the liner at that manhole based on the unit cost of the deformed and reformed 
HDPE pipe liner bid item.  If the Engineer determines the liner within the manhole has abnormalities or if 
the Contractor installs the liner through a manhole which will be used as a sample manhole, the 
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Contractor shall cut and remove all portions of the liner within the manhole.  Cost for installing and 
removing the liner at these manholes shall be the responsibility of the Contractor.  If the HDPE pipe liner 
is to be removed from a manhole, the liner shall be cut flush with the ends of the existing sewer pipes at 
the manhole wall." 

-PAGE 479- 
 
IN 500-1.8 CCFRPM Liner Pipe, DELETE ALL SUBSECTIONS AND REPLACE WITH THE FOLLOWING: 

 "500-1.8.1 General.  Fiberglass liner pipes, joints, and fittings, shall be designed and 
manufactured in accordance with AWWA M45, Manual of Water Supply Practices, Chapter 5 and 
ASTM D3262, Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced-Thermosetting-Resin) 
Sewer Pipe. 

 Fiberglass liner pipes, joints and fittings shall be suitable for continuous service in sewerage 
environments with 1N sulfuric acid at an average wastewater temperature of 80 degrees F and for 
intermittent exposure (at a frequency of 1.5 hours two times a week) to sewage with a pH of 11.   

 500-1.8.2 Design.  The fiberglass liner pipe shall have a minimum service life of fifty (50) years 
and shall be designed by the manufacturer to withstand the total loads, including, but not limited to, soil 
load, live load, hydrostatic loads, and construction loads.  Design shall be based on prism load and 
AASTO H-20 live load and the assumption that the existing sewer is fully deteriorated and that the grout 
placed in the annular space provide no structural support to the liner pipe, except for transmitting loads. 

 The liner pipe shall be designed such that the pipe shall not fail by crushing, collapsing, buckling, 
cracking, delamination or excessive deflection under loads.  The long-term (50 years) vertical deflection 
anticipated under all loads shall not exceed 5 percent. The ring bending strain at the maximum allowable 
long-term vertical deflection developed in pipe wall shall be less than the long-term (50 years) 
ring-bending strain, with a minimum design factor of 1.5.  Determination of the long-term ring bending 
strain shall be as defined in AWWA C950, AWWA Standard for Fiberglass Pressure Pipe.  Unless 
otherwise specified, the liner pipe shall have a minimum pipe stiffness of 46 psi when tested in 
accordance with ASTM D2412. 

 500-1.8.3 Materials.  Fiberglass liner pipes shall be centrifugally cast fiberglass-reinforced resin 
design.  Unless otherwise specified, the resin used in the manufacture of the pipe shall be polyester resin 
systems.  The reinforced glass fibers shall be commercial grade, type E chopped glass fibers.  Aggregate, 
when used as a filler, shall be siliceous sand conforming to ASTM C33 except the requirements for 
gradation do not apply.  Sand shall be 98 percent silica with a maximum moisture content of 0.2 percent.  
The interior surface of the pipe shall be a resin rich liner, minimum 40 mils thick, with no fillers. 

 500-1.8.4 Dimensions.  Unless otherwise specified, the diameters of the liner pipe called for in 
the Plans are the nominal and the minimum inside diameters required.  The 14- through 54-inch pipe 
outside diameters shall be in accordance with the dimensions for the outside diameter control pipe with 
cast iron pipe equivalent in ASTM D3262.  Outside diameters of other pipe sizes shall be as specified on 
the Plans.  Unless otherwise specified or required, liner pipes shall be furnished in 10 or 20-foot lengths. 

 500-1.8.5 Pipe Joints.  Unless otherwise specified, the liner pipe shall be connected with jacking 
bell and spigot joint by utilizing a proper elastomeric sealing gasket to maintain a leak-proof joint when 
deflected per ASTM D4161.  The assembled joint shall be designed to withstand the total loads during the 
specified service life.  The joint shall have an outside diameter same as the pipe, so when assembled, the 
joint will be flush with the outside diameter of the pipe.  Elastomeric gaskets shall be EPDM and shall 
conform to ASTM F477. 
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 500-1.8.6 Submittal Data and Drawings.  A Confirmation Test shall be performed to verify that 
the pipe design, as contained in the submittal, will meet the specified performance.  No pipe shall be 
manufactured until this submittal is reviewed and accepted by the District. 

 The liner pipe submittal shall include the following: 

1) Name of the manufacturer and complete information on the material composition including 
resins, reinforcing materials, and fillers. 

2) Certification of the materials including the cell classifications, grades, resin type, glass fibers, 
and other materials used in the manufacture of the liner pipe.  

3) Design calculations including list of parameters, formulas, and all other technical data used in 
the design of the liner pipe.  Calculations submitted shall include, but not be limited to:  pipe 
stiffness (PS), wall crushing strength, initial and long-term (50 years) vertical pipe deflection, 
ring-bending strain, hydrostatic collapse resistance, constrained buckling strength, maximum 
allowable jacking force, and maximum allowable grout pressure.  Unless otherwise specified, 
the calculations shall be based on a composite modulus of soil reaction (E′) of 700 psi, a 
design temperature of 80 degrees F, a specific weight of soil of 120 lb/cf, a wheel load of 
16,000 lbs, a shape factor Df of 5.0, a deflection coefficient Kx of 0.103, and a deflection lag 
factor DL of 1.0 (initial) and 1.5 (long-term). 

4) Regression analysis for allowable long-term ring bending strain. 

5) Drawings showing the pipe cross section and dimensions and pipe joint details including 
manufacturer's allowable tolerances on joint dimensions.  

6) Fittings and special pieces including details of closure couplings and saddles. 

7) Installation, storage, and handling procedures. 

 500-1.8.7 Inspection and Testing. 

 500-1.8.7.1 General.  Liner pipe shall be tested in accordance with all applicable ASTM and 
AWWA Standards and as specified herein.  The District shall not be held liable for any subsequent delay 
to the project or be responsible for any costs as a result of the testing or retesting of the liner pipe as 
designed by the manufacturer, should it fail.  All costs for the testing shall be borne by the Contractor. 

 500-1.8.7.2 Inspection.  All materials to be used in the manufacture of the liner pipe shall be 
inspected by the authorized representative of the District.  This representative is authorized by the District 
to reject all materials or workmanship not conforming to the Plans and Specifications and the approved 
liner pipe submittal.  After receipt of the approved submittal, the Contractor shall give the Engineer a 
minimum of five (5) days advance written notice prior to the start of the manufacturing operations and/or 
conducting the confirmation test, to permit ample time for inspection of the materials.  Pipe produced 
prior to the inspection will not be accepted.   

 500-1.8.7.3 Testing.  Testing to be performed shall include a confirmation test, a quality 
control test, and a joint leakage test.  The District reserve the right to have the authorized representative, 
or employ an independent testing laboratory to witness all testing to be performed.  Prior to scheduling 
the testing, the Contractor shall submit to the District detailed testing procedures, including the testing 
setups and the make and calibration data of the testing equipment for approval.  All testing equipment 
shall be calibrated not more than six (6) months prior to the testing. 

 500-1.8.7.3.1 Confirmation Test.  The following tests shall be performed to verify that 
the liner pipe to be furnished will meet or exceed the specified performance based on design and 
dimensions submitted by the manufacturer.  Test results from prior projects are not acceptable. 
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 Workmanship and dimension test per ASTM D3567 

 Pipe Stiffness test per ASTM 2412 

 Flattening test per ASTM D2412 

The Contractor shall submit the certified test reports in triplicate to the District for 
approval.  The manufacturer shall not commence pipe production until the confirmation test is performed 
and the results are accepted by the District.  If the first specimen fails the testing requirements, an 
additional specimen shall be made and tested.  If the second specimen fails the testing requirements, the 
liner pipe design shall be reevaluated and a new design shall be submitted to the District for approval and 
the pipe retested. 

  500-1.8.7.3.2 Quality Control Test.  After successful completion of the confirmation 
test, the following tests shall be performed to ensure that the pipe produced will continue to comply with 
the accepted pipe design and the Specifications. 

 Workmanship and dimension test per ASTM D3567 and Section 8.1 of 
ASTM D3262 

 Pipe stiffness test per ASTM D2412 and Section 8.3 of ASTM D3262 

 Flattening test per ASTM D2412 and Section 8 of ASTM D3262 

One (1) length out of each lot of pipe produced will be selected for testing by the 
District's authorized representative.  A lot is defined as 100 lengths of pipe or 2,000 feet of pipe (20 feet 
per length of pipe).  Certified copies of all manufacturer and quality control records shall be submitted to 
the District.  If the tested specimen of a designated lot passes the test, then all the pipes from that lot shall 
be considered as complying with the requirements.  If the tested specimen of a designated lot fails to pass 
the test, then five additional specimens from the same lot shall be selected for retesting.  If all five 
specimens pass the test, then the lot will be considered as complying with the requirements, except for the 
previous tested specimen that failed.  If any of these five specimens fails to pass the test, then the entire 
lot will be rejected.  The Contractor will be allowed to downgrade pipe from a rejected lot to a lower pipe 
strength, provided that the lower pipe strength still meets the minimum required stiffness specified and 
the intended use would be justified by the inspection report to be submitted.  Downgrading of pipe shall 
be in accordance with 207-2.9.4.  The liner pipe, which passed the test, will be stamped by the District's 
authorized representative.  Any liner pipe shipped without the inspector's stamp will not be accepted at 
the project site. 

  500-1.8.7.3.3 Joint Leakage Test.  A leakage test shall be performed, if required by the 
Engineer, to verify the design of the pipe joint.  Two (2) sections of pipe will be selected by the District's 
authorized representative.  The pipes shall be joined together and the ends of the pipe shall be bulkheaded 
and sealed.  The assembled joint shall be deflected 2 percent, secured and subjected to a test pressure 
equivalent to the maximum allowable grout pressure.  The pipe shall be saturated with water before the 
test.  The test pressure shall be maintained for a minimum of thirty (30) minutes with zero leakage. 

 500-1.8.8 Marking.  Each length of pipe delivered to the project site shall be clearly marked with 
the name of manufacturer, pipe sizes, type of resins, cell classification, pipe stiffness, production code, lot 
number, and the marking of ASTM D3262.   

 500-1.8.9 Payment.  Payment for furnishing all labor, equipment and materials and performing 
all work associated with furnishing and installing the liner pipe shall be made under the liner pipe bid 
item.  Unless otherwise approved by the Engineer, no pipe shall be installed and no partial payment will 
be made until the liner pipe has successfully completed and passed the required quality control testing." 
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-PAGE 482- 
 
IN 500-1.10 Folded and Re-formed PVC Pipe Liner, DELETE ALL SUBSECTIONS, EXCEPT TABLES 
500-1.10.2 (A) and 500-1.10.2 (B), AND REPLACE WITH THE FOLLOWING: 

 "500-1.10.1 General.  This section covers the requirements for rehabilitating the sewer with a 
folded and re-formed PVC pipe liner. 

 500-1.10.2 Notifications.  Prior to commencing any work, the Contractor shall notify all the 
residents and businesses whose services will be disrupted per 500-1.1.7(a). 

 500-1.10.3 Cleaning, Preliminary Inspection and Closed Circuit Television Inspection.  
Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  Prior to ordering 
the PVC pipe liner, the Contractor shall field verify the diameter and length of the existing sewer. 

 The number and locations of the existing house connections depicted on the Plans are provided 
for bid comparison only and are not guaranteed for accuracy.  After cleaning and preliminary inspection, 
the Contractor shall perform CCTV inspection to insure that the sewer is ready to be lined and to verify 
the number and locations and status of all the existing connections.  Minimum guidelines for the CCTV 
inspection work to be performed shall be as specified in 500-1.1.5.  CCTV inspection shall also be 
performed after the sewer is lined and existing sewer connection, if any, reestablished.   

 The Contractor shall complete any necessary point repairs and removal of obstructions not 
cleared by cleaning prior to performing the CCTV inspection.  Any protruding house connections that 
may interfere with liner installation shall be cut flush with the existing pipe by the use of an approved 
remote cutting device from within the sewer. 

 500-1.10.4 Materials.  Folded PVC pipe liner shall be made from PVC compounds having a cell 
classification of 13223, 12334, or 12111 as defined in ASTM D1784.  At the time of bid, the liner shall 
have undergone and met the chemical resistance and minimum physical property values as specified in 
207-15.3, except as modified by 211-2 and Tables 500-1.10.2 (A) and 500-1.10.2 (B).  Upon request, 
proof of meeting these requirements shall be submitted to the District within two (2) days after the receipt 
of the bids.  Requirements shall be met with samples taken from the pipe liner that has undergone the 
folding and re-forming process.  Upon request, proof of meeting these requirements shall be submitted to 
the District within two (2) days after receipt of bids. 

 The Contractor shall submit to the District certified test results from the manufacturer to verify 
that the resin material used for the extrusions of the pipe liner will meet the specified requirements, 
including the quality control records during the extrusion process. 

 500-1.10.5 Marking.  Marking shall conform to all applicable provisions of 207-17.2.1.  

 500-1.10.6 Design.  The folded and re-formed PVC pipe liner shall have a minimum service life 
of 50 years and shall be designed by the manufacturer based on the assumption that the existing sewer is 
fully deteriorated.  Calculations shall be based on a modulus of soils reaction (Es') value of 700 psi, a unit 
weight of soil of 120 lb/cf, and percentage of ovality of original pipe (q) of 2 percent. 

 The folded PVC pipe liner shall have the standard dimension ratio (SDR) as specified in the 
Plans.  The SDR and minimum wall thicknesses specified for deformed pipe liner with the cell 
classification of 13223-B and 12334-B are calculated based on an initial flexural modulus of 280,000 psi 
and a long-term creep modulus of 106,400 psi based on a 38 percent retention factor.  The SDR and 
minimum wall thicknesses specified for deformed pipe liner with the cell classification of 12111-C are 
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calculated based on an initial flexural modulus of 145,000 psi and a long-term creep modulus of 55,100 
psi based on a 38 percent retention factor. 

 500-1.10.7 Submittal Data.  The Contractor shall submit a folded/re-formed PVC pipe liner 
submittal to the District for approval.  The submittal shall include material certification per 4-1.5 
including cell classification, chemical resistance and physical properties; design calculations; cleaning 
procedures; Flow Bypass Plan; detailed installation procedures which are specific to the project, including 
equipment setup and layout, insertion and access manhole locations, details and dimensions of the 
sampler, and the recommended temperature and pressure limits; and methods of and materials used for 
providing end seals.  The Contractor shall have approved submittals prior to commencing any 
rehabilitation work. 

 500-1.10.8 Testing.  To ensure the material used in the manufacture of the pipe liner complies 
with the specified cell classifications, the Contractor shall submit test results in accordance with Section 
11 of ASTM D1784 to the District for approval.  Testing shall be performed once per shift, change in 
material batch or coil.  The Contractor shall have approved test results prior to installing the liner.  In 
addition, the wall thickness of the liner shall be measured and submitted with the test results.  Liner wall 
thickness shall be measured in accordance with ASTM D2122 and shall meet the minimum specified wall 
thickness or the wall thickness in the approved submittal. 

 Two (2) compliance samples shall be collected from each insertion/lining run.  The Contractor 
shall submit a sampling and testing plan for the field samples to the District per 500-1.1.6.  One of the 
samples from each of the insertion/lining runs will be selected by the Engineer and subject to the 
following tests to ensure that the installed liner complies with the Specifications.  The testing shall be 
performed by an independent accredited testing laboratory approved by the District. 

 Flexural Modulus per ASTM D790 

 Wall Thickness Measurement per ASTM D2122 

 The Contractor shall submit certified test reports in triplicate to the District for approval.  If any 
of the test values from a sample fails to meet the specified values or values in the approved submittal, the 
second sample shall be prepared and subject to testing.  If any of the test values of the second sample fails 
to meet the specified values or values in the approved submittal, the lined sewer reach shall be considered 
to be out of compliance and the District shall have the authority to direct the Contractor to reline the 
entire sewer reach.  The relining, if required by the Engineer, shall be performed at no additional cost to 
the District.  No time extension will be granted. 

 500-1.10.9 Installation.  Installation of the folded and reformed PVC pipe liner shall be in strict 
conformance of the installation procedures recommended by the manufacturer and shall take place within 
forty-eight (48) hours of cleaning the sewer.  The Contractor shall retain the services of a qualified 
authorized representative of the manufacturer to assist the Contractor during preparation and the 
installation to certify that the work has been performed in accordance with the manufacturer's 
recommendations.  The existing sewer shall be cleared of any obstructions, cleaned and televised, and the 
condition shall be approved by the Engineer prior to the start of installation.  Folded PVC pipe liner shall 
be pulled into the sewer by cable through existing manholes from upstream to downstream, without 
excavation.  Appropriate sleeves and rollers shall be installed to protect and prevent the liner from 
damage during installation. 

 After the folded PVC pipe liner is in place and secured, the liner shall undergo a thermo-
pressurization reforming process allowing the folded liner to reform.  Temperature and pressure 
measuring instruments shall be attached to both ends of the liner to continuously monitor the temperature 
and pressure being applied.  Through the use of steam and air pressure, the folded PVC pipe liner shall be 
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progressively reformed to conform to the interior of the existing sewer pipe.  The reformed liner shall be 
cooled in accordance with the manufacturer's recommendations.  Temperatures and pressures shall be 
recorded to ensure that each phase of the process is achieved at the manufacturer's recommended 
temperature and pressure limits.  Use of a rounding device may be permitted if the rounding process will 
not cause any damage to the liner. 

 Service connections shall be reestablished within ten (10) hours after the completion of each liner 
installation.  If service is disrupted for more than twenty-four (24) hours, the Contractor shall provide 
additional sanitary facilities to affected residents and businesses as may be necessary.  The Contractor 
shall be responsible for any extra costs that accrue due to service not being reinstated within the first 
twenty-four (24) hours.  The connections shall be reestablished without excavation by the use of an 
approved remote control cutting device from within the sewer.  The Contractor shall have a fully 
operational backup device on site.  The Contractor shall not reestablish any stub.  The final reestablished 
house connection shall be equal to the original opening both in size and shape with clean and smooth 
edges. 

 500-1.10.10 End Seals.  After installation, the ends of the liner shall be cut off flush with the 
manhole wall and sealed.  If a manhole has been lined through, the top half of the liner shall be cut even 
with the top of the shelf.  The ends of the liner shall be sealed with a material that will bond to both the 
liner and the host pipe.  The sealant material shall be suitable for continuous immersion in water and shall 
be resistant to a corrosive sewer environment.  The sealant shall provide a smooth transition from the host 
pipe to the liner and shall not reduce the inside diameter of the liner.  The sealant material to be used shall 
be Sikadur 31 or 35 as manufactured by Sika Corporation, or equivalent approved by the Engineer.  The 
Contractor shall apply the material prior to the expiration of its shelf life and in accordance with the 
manufacturer's recommendations. 

 500-1.10.11 Inspection and Repair.  A post CCTV inspection shall be performed to inspect the 
finished liner for defects.  All defects found in the finished liner shall be repaired.  The repair to be 
performed shall be determined by the Engineer and may include excavating, removing and replacing the 
lined sewer, or relining.  The Contractor shall submit the repair method to the District for approval and 
shall be responsible for all costs of the repair. 

 500-1.10.12 Payment. Payment for furnishing all labor, equipment and materials to rehabilitate 
the existing sewer with the folded and re-formed PVC pipe liner pipe liner, including flow bypass, point 
repairs, cleaning, cutting of protruding house connections and removal of obstructions, providing 
temporary sanitary facilities, all testing, installation of the liner, reestablishing local sewer and house 
connections, physical inspection, pre- and post-CCTV inspection, repairs including grouting of voids, and 
all work appurtenant thereto, shall be made under the folded and reformed PVC pipe liner bid item. 

 Unless otherwise specified, the folded and reformed PVC pipe liner bid item quantity does not 
include length of liner at manhole(s).  If the Contractor installs the liner through a manhole and a 
compliance sample is not collected at that manhole, the District may allow all portions of the liner within 
the manhole to remain in place to facilitate the manhole rehabilitation work.  If the liner is allowed to 
remain in a manhole, the District will reimburse the Contractor the cost by adjusting the bid item quantity 
to include the length of the liner at that manhole based on the unit cost of the folded and reformed PVC 
pipe liner bid item.  If the Engineer determines the liner within the manhole has abnormalities or if the 
Contractor installs the liner through a manhole which will be used as a sample manhole, the Contractor 
shall cut and remove all portions of the liner within the manhole.  Cost for installing and removing the 
liner at these manholes shall be the responsibility of the Contractor.  If the PVC pipe liner is to be 
removed from a manhole, the liner shall be cut flush with the ends of the existing sewer pipes at the 
manhole wall." 
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-PAGE 488- 
 
IN 500-1.12 PVC Closed Profile Liner Pipe, DELETE ALL SUBSECTIONS AND REPLACE WITH THE 

FOLLOWING:  

 "500-1.12.1 General.  Polyvinyl Chloride (PVC) closed profile segmented liner pipe shall 
conform to the requirements of ASTM F794. 

 PVC liner pipes, joints and fittings shall be suitable for continuous service in sewerage 
environments with 1N sulfuric acid at an average wastewater temperature of 80 degrees F and for 
intermittent exposure (at a frequency of 1.5 hours two times a week) to sewage with a pH of 11. 

 500-1.12.2 Design.  PVC liner pipe shall have a minimum service life of fifty (50) years and shall 
be designed by the manufacturer to withstand the total loads, including, but not limited to, soil load, live 
load, hydrostatic loads, and construction loads.  Design shall be based on prism load and AASTO H-20 
live load and the assumption that the existing sewer is fully deteriorated and that the grout placed in the 
annular space provide no structural support to the liner pipe, except for transmitting loads. 

 The liner pipe shall be designed such that the pipe shall not fail by crushing, collapsing, buckling, 
cracking, or excessive deflection under loads.  The long-term fifty (50) years vertical deflection 
anticipated under all loads shall not exceed 5 percent.  The ring bending strain at the maximum allowable 
long-term vertical deflection developed in pipe wall shall be less than the long-term fifty (50) years ring-
bending strain, with a minimum design factor of 1.5.  Unless otherwise specified, the liner pipe shall have 
a minimum pipe stiffness of 46 psi when tested in accordance with ASTM D2412. 

 500-1.12.3 Materials.  The material for the pipe and fittings shall be made from unplasticized 
PVC compounds having a cell classification of 12364 as defined in ASTM D1784.  Elastomeric sealing 
gaskets shall conform to the requirements of 208-4 and ASTM F477. 

 500-1.12.4 Dimensions.  Unless otherwise specified, the diameters of the liner pipe called for in 
the Plans are the nominal and the minimum inside diameters required.  Outside diameters of other pipe 
sizes shall be as specified on the Plans.  Unless otherwise specified or required, liner pipes shall be 
furnished in 10- or 20-foot lengths. 

 500-1.12.5 Pipe Joints.  The liner pipe shall be furnished no-bell gasketed joints and shall be 
connected with gasketed couplings.  The assembled joint shall be designed to withstand the total loads 
during the specified service life.  The joint shall be designed so that neither the outside diameter of the 
pipe is increased nor the internal diameter decreased at the joint. 

 500-1.12.6 Submittal Data and Drawings.  A confirmation test shall be performed to verify that 
the pipe design, as contained in the submittal, will meet the specified performance.  No pipe shall be 
manufactured until this submittal is reviewed and accepted by the District. 

 The liner pipe submittal shall include the following: 

 1) Name of the manufacturer and complete information on the material composition including 
resins, reinforcing materials, and fillers. 

 2) Certification of the materials including the cell classifications, grades, resin type, glass fibers, 
and other materials used in the manufacture of the liner pipe.  

 3) Design calculations including list of parameters, formulas, and all other technical data used in 
the design of the liner pipe.  Calculations submitted shall include, but not be limited to:  pipe 
stiffness (PS), wall crushing strength, initial and long-term fifty (50) years vertical pipe 
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deflection, ring-bending strain, hydrostatic collapse resistance, constrained buckling strength, 
maximum allowable jacking force, and maximum allowable grout pressure.  Unless otherwise 
specified, the calculations shall be based on a composite modulus of soil reaction (E') of 
700 psi, a design temperature of 80 degrees F, a specific weight of soil of 120 lb/cf, a wheel 
load of 16,000 lbs, a shape factor Df of 5.0, a deflection coefficient Kx of 0.103, and a 
deflection lag factor DL of 1.0 (initial) and 1.5 (long-term). 

 4) Regression analysis for allowable long-term ring bending strain. 

 5) Drawings showing the pipe cross section and dimensions and pipe joint details including 
manufacturer's allowable tolerances on joint dimensions.  

 6) Fittings and special pieces including details of closure couplings and saddles.  Closure 
couplings shall be made of rigid material or shall have stainless steel bands. 

 7) Installation, storage, and handling procedures. 

 500-1.12.7 Inspection and Testing. 

 500-1.12.7.1 General.   Liner pipe shall be tested in accordance with all applicable ASTM 
standards and as specified herein.  The District shall not be held liable for any subsequent delay to the 
project or be responsible for any costs as a result of the testing or retesting of the liner pipe as designed by 
the manufacturer, should it fail.  All costs for the testing shall be borne by the Contractor. 

 The liner pipe shall be free from cracks, holes, blisters, foreign inclusions or other defects that 
would, due to their nature, degree, or extent, have a deleterious effect on the pipe performance as 
determined by the Engineer.  For testing purposes, a production lot shall consist of all liner pipe having 
the same lot marking number, but shall not exceed two shifts of production.  Pipe length, wall thickness 
and joint dimensions shall be verified by testing for each lot in accordance with ASTM F794.  Records of 
this testing shall be made available when requested by the Engineer. 

 Liner pipe shall conform to 207-17.5 except as modified herein. 

  

 

 

  

 

 Verification shall be provided that physical testing of the product confirms conformance to 
ASTM F794 and ASTM D2412.  

 500-1.12.7.2 Inspection.  All materials to be used in the manufacture of the liner pipe shall be 
inspected by the authorized representative of the District.  This representative is authorized by the District 
to reject all materials or workmanship not conforming to the Plans and Specifications and the approved 
liner pipe submittal.  After receipt of the approved submittal, the Contractor shall give the Engineer a 
minimum of five (5) days advance written notice prior to the start of the manufacturing operations and/or 

Property ASTM Test Method Value (Initial and After 112-Day 
Exposure) Cell Class 12364A 

Tensile Strength Yield, 
psi, min D638 6000 

Impact Strength, 
ft-lbs/in notch, min 

D256 Method A 
(Size ½" x c" x 2½") 0.65 

Weight Change Percent, 
Unconditioned 
Conditioned 

D543 ±1.5 max 
±1.0 max 
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conducting the confirmation test, to permit ample time for inspection of the materials.  Pipe produced 
prior to the inspection will not be accepted. 

 500-1.12.7.3 Testing.  Testing to be performed shall include a confirmation test, a quality 
control test, and a joint leakage test.  The District reserves the right to have the authorized representative, 
or employ an independent testing laboratory to witness all testing to be performed.  Prior to scheduling 
the testing, the Contractor shall submit to the District detailed testing procedures, including the testing 
setups and the make and calibration data of the testing equipment for approval.  All testing equipment 
shall be calibrated not more than six (6) months prior to the testing.  All costs for the testing shall be 
borne by the Contractor. 

 500-1.12.7.3.1 Confirmation Test.  The following tests shall be performed to verify that the 
liner pipe to be furnished will meet or exceed the specified performance based on design and dimensions 
submitted by the manufacturer.  Test results from prior projects are not acceptable. 

 Workmanship and dimension test per ASTM D2122 

 Pipe Stiffness test per ASTM D2412 

 Flattening test per ASTM D2412 

 The Contractor shall submit the certified test reports in triplicate to the District for approval.  
The manufacturer shall not commence pipe production until the confirmation test is performed and the 
results are accepted by the District.  If the first specimen fails the testing requirements, an additional 
specimen shall be made and tested.  If the second specimen fails the testing requirements, the liner pipe 
design shall be reevaluated and a new design shall be submitted to the District for approval and the pipe 
retested. 

 500-1.12.7.3.2 Quality Control Test.   After successful completion of the confirmation test, 
the following tests shall be performed to ensure that the pipe produced will continue to comply with the 
accepted pipe design and the Specifications. 

 Workmanship and dimension test per ASTM D2122 and Section 8.4 of ASTM F794 

 Pipe stiffness test per ASTM D2412 and Section 8.7 of ASTM F794 

 Flattening test per ASTM D2412 and Section 8.5 of ASTM F794 

 One (1) length out of each lot of pipe produced will be selected for testing by the District's 
authorized representative.  A lot is defined as 100 lengths of pipe or 1,500 feet of pipe (15 feet per length 
of pipe).  Certified copies of all manufacturer and quality control records shall be submitted to the 
District.  If the tested specimen of a designated lot passes the test, then all the pipes from that lot shall be 
considered as complying with the requirements.  If the tested specimen of a designated lot fails to pass the 
test, then five additional specimens from the same lot shall be selected for retesting.  If all five (5) 
specimens pass the test, then the lot will be considered as complying with the requirements, except for the 
previous tested specimen that failed.  If any of these five (5) specimens fails to pass the test, then the 
entire lot will be rejected. The liner pipe which passed the test will be stamped by the District's authorized 
representative.  Any liner pipe shipped without the inspector's stamp will not be accepted at the project 
site. 

 500-1.12.7.3.3 Joint Leakage Test.  A leakage test shall be performed, if required by the 
Engineer, to verify the design of the pipe joint.  Two (2) sections of pipe will be selected by the District's 
authorized representative.  The pipes shall be joined together and the ends of the pipe shall be bulkheaded 
and sealed.  The assembled joint shall be deflected 2 percent, secured and subjected to a test pressure 
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equivalent to the maximum allowable grout pressure.  The pipe shall be saturated with water before the 
test.  The test pressure shall be maintained for a minimum of thirty (30) minutes with zero leakage. 

 500-1.12.8 Installation.  The existing sewer shall be maintained in operation during sliplining.  
The host pipeline shall be cleaned of any obstructions and televised per 500-1.1.4 and 500-1.1.5.  Liner 
pipe installation shall conform to 500-1.1.7(b) except as modified herein.  The pushing force shall be 
applied to the grooved end of the pipe.  The pushing load shall not exceed 10 tons nor the maximum 
allowable pushing load recommended by the liner pipe manufacturer, whichever is less. 

 The first section of liner pipe shall follow a tapered nose cone to allow for passage past any slight 
obstruction or offset joint.  All sections of liner pipe shall be restrained by full circle clamps from 
premature insertion into the existing sewer pipe until the liner pipe joint is completed.  A joint is 
completed when less than 1 inch of gasketed coupling is visible. 

 Closure of the liner pipe inside an insertion pit shall be accomplished by a special closure kit 
recommended by the manufacturer and shall be submitted to the Engineer for approval.  At locations 
where the liner pipe will be installed by open cut for lining curves, either mitered flush joints or fabricated 
gasketed bell x bell fittings made from the PVC liner pipe shall be used as recommended by the pipe 
manufacturer. 

 500-1.12.9 Marking.  Each pipe section shall be marked at one end on the inside and every 5 feet 
on the outside showing the manufacturer's name, manufacturing number (identifies production plant, date, 
shift), cell classification, lot number, nominal diameter, pipe stiffness and ASTM F794.  Internally the 
pipe shall have a numbered air testing certificate (sticker) that can be correlated through plant records to 
each piece of pipe.  A key of the manufacturer's production and lot codes shall be submitted to the 
Engineer prior to delivery. 

 500-1.12.10 Payment.  Payment for furnishing all labor, equipment and materials and performing 
all work associated with furnishing and installing the liner pipe shall be made under the liner pipe bid 
item.  Unless otherwise approved by the Engineer, no pipe shall be installed and no partial payment will 
be made until the liner pipe has successfully completed and passed the required quality control testing." 

-PAGE 494- 
 
IN 500-2.5.1 General, ADD THE FOLLOWING TO THE END:  

"The form shall have sufficient stiffness and strength to preclude shifting and/or collapse during concrete 
placement and to ensure safe man-entry." 

IN 500-2.5.3 Installation and Field Inspection, FIRST PARAGRAPH, SECOND SENTENCE, ADD THE 

FOLLOWING TO THE END:  

"and provide a minimum clear manhole opening of not less than 24 inches in diameter.  For manholes 
with shafts less than 30 inches in diameter, the Contractor shall excavate and replace the existing manhole 
shafts until the specified minimum manhole opening can be attained." 

IN 500-2.5.3 Installation and Field Inspection, FIRST PARAGRAPH, FOURTH SENTENCE, AFTER THE 

WORDS "The installation", ADD THE WORDS "and inspection". 
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-PAGE 496- 
 
IN 500-2.9 Epoxy Mastic and Flexible PVC Liner System, DELETE ALL SUBSECTIONS AND REPLACE 

WITH THE FOLLOWING: 
 
 "500-2.9.1 General.  This section sets forth the requirements for the epoxy mastic and flexible 
PVC protective lining system for rehabilitation of manholes and structures.  The protective lining system 
shall be installed in accordance with the limits shown on the Plans. 

 500-2.9.2 Qualifications.  The work shall be performed by a Contractor or Subcontractor who is 
trained and qualified by the manufacturer of the protective lining system specified.  Each applicator who 
will be applying the protective lining system shall be certified by the manufacturer. 

 500-2.9.3 Shipping, Packaging and Storage of Materials.  All materials specified by name, 
brand or manufacturer shall be delivered to the job site in original unopened containers with labels 
designating the project name and Contractor number, name of the manufacturer, product name, batch 
number, date of manufacture and product preparation, quantity of contents and storage life.  Materials 
shall be stored as recommended by the manufacturer.  Stored materials shall be protected from excessive 
heat and cold.  Materials exceeding the manufacturer's recommended storage life shall not be used. 

 500-2.9.4 Preparation of Concrete Surfaces.  Surfaces to receive the protective lining system 
shall be thoroughly cleaned by washdown and/or water blast to remove grease, sludge, dirt, and other 
foreign deposits and followed by high pressure water blasting (minimum 10,000 psi at a flow rate of not 
less than 10 gpm).  All material removed during the preparation of the surfaces shall be trapped, collected 
and disposed of off site; no material will be allowed to enter into the sewer at any time.  Wet sandblasting 
may be used instead of high pressure water blasting.  If wet sandblasting is used, the Contractor shall 
submit information on the blasting materials and the method for collecting blasting materials to the 
District for review and approval.   

 Concrete substrates with hydrogen sulfide damage shall be removed to a depth where all the 
white calcium sulfate is removed and only hard grey concrete with a surface pH of 7.0 or greater remains.  
After the deteriorated concrete is removed, the Contractor shall thoroughly clean the surface including 
vacuuming and air drying to remove all fines and deleterious materials that will adversely affect the 
bonding of the lining system.  

 If reinforcing steel is exposed, including those exposed after removing deteriorated concrete, it 
shall be thoroughly cleaned by sandblasting to remove all contamination and rust particles.  Immediately 
after the cleaned reinforcing steel is inspected and accepted by the Engineer, the Contractor shall place a 
protective coating on the exposed reinforcing steel.  The protective coating used shall be 40 mils of Sika 
Armatec 110 EpoCem, BASF Emaco P24, or equal.  Where more than 50 percent of the cross-sectional 
area of reinforcing steel is missing, the Contractor shall replace the reinforcing steel.  The replacement 
reinforcing steel shall be cleaned, sandblasted and coated as specified above.  

 Prior to installing the protective lining system, the Contractor shall rebuild the concrete surfaces 
to their original lines and shapes with a high strength mortar, Rapid Set Mortar Mix, CTS Cement 
Manufacturing Corporation, or equal.  Unless otherwise shown on the Contract Documents, cover over 
reinforcement shall be a minimum of 2 inches.  For repair of surfaces and to fill minor depressions up to 
1/4-inch, the Contractor shall use a polymer cement patching compound.  The polymer patching 
compound to be used shall be compatible with the protective lining system specified and shall be Sika 
Corporation, Sikatop 122 or 123; Master Builders, Masterpatch 210 or 230VP; or equal.  The Contractor 
shall follow the instructions and recommendations of the mortar or patching compound manufacturer as 
to application, curing time requirements, depth of repair and surface preparation procedures.  The repaired 



160 

concrete surface shall in general have a finish that will match the non-corroded concrete surface.  All 
repaired concrete surfaces, which are to receive the protective lining system, shall have a light sweep 
sandblast to remove laitance from the repaired areas.  The sandblast operation shall be followed by a 
thorough cleanup operation including air drying and vacuuming to provide a clean dry surface for the 
application of the protective lining system. 

 The Contractor shall not start the lining application until the surface pH, moisture content and 
temperature are within the recommended limits and the prepared surfaces have been accepted by the 
Engineer. 

 500-2.9.5 Materials.  Materials for the protective lining system shall include a primer, a two (2) 
component epoxy mastic, joint sealant, and extruded PVC liners with locking extensions as manufactured 
by Ameron Protective Linings Division, Brea, California (714) 256-7755.  A materials list for the lining 
system shall be provided to the District and no substitutes for these materials will be allowed. 

 The primer shall be Arrow-Lock Mastic Primer No. 5101. 

 Mastic shall be a two (2) component epoxy gel mastic and shall be resistant to weathering, aging, 
dilute acids (10 percent sulfuric acid solution or acid conditions generating pH levels of 1.0) and dilute 
alkalis.  The mastic shall be Arrow-Lock Mastic No. 9912. 

 The PVC liner shall be a white homogeneous thermoplastic sheet material with locking 
extensions.  The PVC liner shall exhibit the following minimum physical properties at 77 ± 5 degrees F: 

Property ASTM Test Method Min. Value 

Specific Gravity D792 1.28 

Hardness, Shore D D2240 50 – 60 @ 1 sec 

Tensile D412 2,200 psi 

Elongation D412 200 percent 

Brittle Point, Model E D746 5 degrees F 

Tear Strength D1004 220 g/mil 

Thickness --- 65 mils 
 
 500-2.9.6 Installation.  The Contractor shall retain the services of a qualified and authorized 
technical representative of Ameron Protective Linings Division to provide continuous field inspection and 
direction during installation of the lining system to ensure that the work, including the surface 
preparation, drying times, mixing and application procedures are performed in accordance with the 
manufacturer's recommendations and to provide a written certification of same to the District as a 
condition of payment for the work.  All parts of the work shall be made accessible to the Engineer for 
inspection.  Conformance of the work to the Specifications shall be determined solely by the Engineer. 

 The primer shall be rolled on or spray applied to the prepared concrete surface at a rate of 1 
gallon of primer per 200 square feet of surface.  The primer shall be allowed to cure, until it becomes dry, 
for a minimum of thirty (30) minutes before applying the mastic.  The epoxy mastic shall be applied by 
troweling at a maximum coverage rate of one gallon per 4 square feet of surface with a minimum dry film 
of thickness of 375 mils.  The mastic shall not be applied at temperatures below 45 degrees F or above 
100 degrees F. 

 The Contractor shall utilize the maximum size PVC liner sheet possible with a minimum number 
of seams.  Seams, both vertical and horizontal, shall overlap a minimum of 1/2-inch and shall be welded 
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with 1-inch wide weld strips.  Corner strips shall be used at interior and exterior corners or liner shall be 
wrapped around the corner and lapped onto adjacent sheet with a minimum 1/2-inch overlap and shall be 
welded with 1-inch wide weld strips.    

 The liner sheets shall be properly aligned and installed with the arrow ribs in the vertical direction 
to prevent any moisture from accumulating behind the liner.  PVC liners shall be protected from debris 
contamination prior to placing it onto the mastic.  The PVC liner shall be placed while the wetting ability 
of the base coat is at its optimum and shall be pressed into the mastic and rolled to remove any trapped air 
and ensure the best possible adhesion.  The rolling process shall occur immediately after the liner is 
placed.  Care shall be taken to keep the mastic surface and the PVC liner surface clean and free of dust 
and debris.  The Contractor shall coordinate the application of the mastic and the placement of the PVC 
liner so that the mastic is still tacky when the sheet is rolled in place.   

 Installation of the lining system shall generally conform with the details as shown on the Plans.  
The lining system shall be allowed to cure for the amount of time recommended by the Ameron 
Protective Linings Division's representative.  The average dry film thickness of the cured lining system 
shall not be less than 440 mils. 
  

500-2.9.7 Inspection and Testing.  In addition to continuous inspection by the Ameron 
Protective Lining Division's representative, after installation of the protective lining system, the surface of 
the liner shall be cleaned and prepared for visual inspection by the Engineer.  In addition to the visual 
inspection, installation of the protective lining system shall be tested in accordance with 311-1.10.  The 
testing shall be performed by an independent testing laboratory approved by the District. 

 All surfaces of the liner will be visually inspected for areas showing poor adhesion, air inclusion, 
edge and seam defects and any other defects in the lining system. 

 To assure proper embedment of the PVC liner sheets with locking extensions to the mastic and 
the mastic to the prepared concrete surface, the protective lining system shall have a "pull test" performed 
by an independent testing laboratory representative at a location designated by the Engineer and prepared 
by the Contractor.  The test shall be conducted per 210-2.3.4, except as modified herein.  The minimum 
pull strength test value shall not be less than 20 pounds per linear inch and shall be applied perpendicular 
to the concrete surface for a period of one (1) minute without rupture of the locking extensions or 
withdrawal from the intermediate mastic layer or delamination of the mastic from the concrete substrate.  
This test shall be made at a temperature of 70 degrees to 80 degrees F and not before the mastic has cured 
at least seven (7) days. 

 500-2.9.8  Repair of Defects.  The Contractor shall repair all defects found in the lining system.  
Areas where the liner failed to meet the minimum pull strength test value specified and areas that have air 
inclusions larger than 4 inches in either direction shall have all of the defective lining, including the 
mastic, removed as directed by the Engineer.  A new protective lining system shall be applied over the 
defective area, overlapping the adjacent lined areas a minimum of 6 inches in all directions and shall be 
re-inspected. 

 500-2.9.9 Drawings and Data.  The Contractor shall submit the following for approval:  
certification for each applicator installing the lining system, a materials list for the lining system including 
material safety data sheets and laboratory test data, a complete description of the concrete surface 
preparation procedure including equipment and setup, and a complete description of the lining system 
including written instructions for application, inspection and testing and the size of the PVC liner sheets 
to be used." 
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-PAGE 498- 
 
DELETE 500-2.10 Measurement and Payment IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING: 
 
 "500-2.10 Cured-in-Place Fiberglass Manhole Lining System. 

 500-2.10.1 General.  This section covers the requirements for installing a cured-in-place 
fiberglass manhole lining system.   

 500-2.10.2 Materials.  The lining system shall be suitable for continuous service in sewerage 
environments with 1N sulfuric acid at an average wastewater temperature of 80 degrees F and intermittent 
exposure to a pH of 11.  The lining system shall consist of a 4-ply fiberglass reinforcing fabric and an 
integral non-porous PVC membrane.  The fiberglass reinforcing shall be impregnated with a modified 
epoxy resin, and the entire lining system shall have a minimum cured wall thickness of 90 mils.  The 
fiberglass fabric shall be a layered product of Type E glass stitched with chopped strand and bound with 
styrene-soluble binder.  The surfacing veil shall be woven and made of Type E glass with volan finish and 
styrene-soluble binder.  The modified epoxy resin shall be a two (2) components resin/mastic system 
cross-linked with a modified polyamide curing agent.   

 500-2.10.3 Pre-inspection and Surface Preparation.  Prior to commencing any work, the 
Contractor shall inspect and verify all dimensions and the locations and number of all sewer connections 
entering each manhole, and examine the condition of the existing manholes.  Any areas of apparent 
structural damage shall be reported to the Engineer.  Outside dimensions of the reinforcing fabric shall be 
sized properly allowing for stretch to fit the contour and shape of the interior of the manhole.   

 All surfaces to be lined shall be cleaned by water blasting to remove all loose deteriorated 
concrete, dirt, grease, sand and other foreign matter.  All materials generated by preparation of surfaces 
shall be trapped and collected for disposal off site; no materials will be allowed to enter into the sewer at 
any time.  If a degreasing compound is used, the surface shall be thoroughly rinsed prior to the installation 
of the lining system.  All large voids and spalled areas shall be filled and patched to provide a relatively 
smooth surface.  The cementitious patching/plugging compound shall be Renderoc HBA as manufactured 
by Fosroc, Inc., or equal.  New concrete shall contain no curing membranes or hardeners and shall be 
cured for a minimum of fourteen (14) days prior to installing the liner system.  All connection sewers 
protruding into the manhole shall be cut flush with the interior manhole wall or prepared using hydraulic 
cement and fiberglass, per the manufacturer's recommendation.  All stubs shall be bulkheaded and 
mortared smooth flush with interior manhole wall.  Pull rings shall be left in place and sealed with resin 
and fiberglass.  Any other obstructions including manhole steps shall be cut flush with the interior 
manhole wall.  All infiltration shall be stopped using Scotch Seal Brand #5610 as manufactured by 3M 
Concrete Products, or equal. 

 500-2.10.4 Installation.  Installation of the lining system shall be performed by a licensed 
Subcontractor or Contractor certified by the manufacturer to install the system.  Unless otherwise shown 
on the Plans, limits of the lining shall extend from the manhole frame down to include the shelf area.  If 
the existing manhole does not have a shelf, the lining shall extend down to the low water level as directed 
by the Engineer.  

 Installation of the lining system shall be scheduled and coordinated with the sewer 
rehabilitation work.  To ensure proper installation of the lower limits of the lining system, the Contractor 
shall schedule installation during low flow hours.  If bypassing of flow is allowed in the Special 
Provisions, the Contractor may bypass flow in accordance with 500-1.1.7(f) in order to facilitate the 
lining system installation."  Unless otherwise allowed by the Engineer, for segmented liner pipe 
installations, installation of the manhole lining system shall not start until after the cleaning and surface 
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preparation are completed and the liner pipe sliplined through the manhole and grouted in place, and 
when approved by the Engineer.  For cured-in-place pipe liner or PVC pipe lining installations, 
installation of manhole lining system shall be scheduled after the sewer is lined.   

 The reinforcing fabric shall be saturated with the properly mixed resin system and lowered into 
the manhole and secured in place.  The liner system shall be inflated with air pressure to fit the interior of 
the manhole and allowed to cure under suitable heat and controlled temperature.  After curing and after an 
adequate cool down period, the lining system shall be cut and trimmed with all services restored.  The 
perimeter of the system shall be fully sealed with compatible resin and fiberglass to form a structurally 
sound and vapor tight joint with the liner pipe and the lined sewer.  The completed product shall be a 
permanent, monolithic, lined and impervious structure shaped to the interior of the manhole.  The lined 
manhole shall be completely water tight and free of any joints or openings other than pipe inlets, pipe 
outlets and the rim opening.  All defective areas and imperfections including, but not limited to poor 
adhesion, excessive voids, air bubbles, and exposed glass shall be repaired in strict conformance with the 
recommendation of the manufacturer and subject to the approval of the Engineer. 

 500-2.10.5 Drawings and Data.  The Contractor shall submit a complete manhole 
rehabilitation submittal to the District for review and approval.  The submittal shall include, but shall not 
be limited to the following: 

1) Name of the manufacturer and product data including the safety data sheets, certifications 
of materials, and the physical properties and chemical resistance testing of the resin system. 

2) Name of the manufacturer and product data including the safety data sheets for the 
patching/plugging compound and the chemical sealant, if infiltration exists. 

3) Plan of construction including schedule, equipment setup, inspection, preparation, cleaning, 
and complete installation procedures and details. 

4) Qualifications of the installer including certification by the manufacturer." 

 500-2.11 Measurement and Payment. 

 500-2.11.1 Measurement.  Manhole and structure rehabilitation shall be measured by each. 

 500-2.11.2 Payment.  Payment for manhole and structure rehabilitation shall be made at the 
Contract Unit Price or lump sum price in the Bid for each.  The Bid price shall include full compensation 
for furnishing all labor, equipment as required to rehabilitate each manhole including all other 
appurtenant work." 

IN 500-3 ANNULAR SPACE GROUTING, DELETE ALL SUBSECTIONS AND REPLACE WITH THE 

FOLLOWING: 

 "500-3.1 General.  This section covers the requirements for grouting the annular space between 
the exterior of the segmented liner pipe and interior of the existing sewer pipe or manhole shaft. 

 500-3.2 Grout. The grout shall be a cement and bentonite slurry mix or a cellular grout mix using 
a fluidifier foam.  The grout shall have low viscosity and high fluidity capable of filling the annular space 
between the liner pipe and the host pipe under low injection pressure.  Grout with a specific weight less 
than 64 pcf but more than 45 pcf may be allowed if the annular space is dewatered by pumping prior to 
grouting.  Otherwise, the grout shall have a specific weight of not less than 64 pcf to displace any residual 
water trapped in the annular space.  The grout shall be sulfate resistant and shall not deteriorate due to 
fluctuations in moisture content or temperature in the annular space.  The minimum compressive strength 
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of the grout shall not be less than 100 psi at seven (7) days and 300 psi at twenty-eight (28) days per 
ASTM C109 or C495. 

 500-3.3 Grouting Requirements.  To prevent buildup of debris which could be trapped in the 
annular space, upon completion of the sliplining of a sewer reach, the Contractor shall immediately 
construct an approved bulkhead between the existing host pipe and the inserted liner pipe at the 
downstream end of the upstream-most manhole.  The Contractor shall not construct the bulkhead at the 
downstream manhole until after all the existing connections upstream of the manhole have been 
connected to the inserted liner pipe.  In addition, the Contractor shall construct a bulkhead between the 
host pipe and the liner pipe at each connection.  The bulkhead shall secure each connection in place 
during grouting and shall be constructed complete with grout injection and vent pipes.  All bulkheads 
constructed shall be tested and shall be leak tight and be built to withstand the maximum allowable 
grouting pressure.  Prior to grouting, the Contractor shall flush the annular space and inject clear water 
into the annular space and pressurize to the maximum allowable grout pressure to test all the bulkheads 
and the integrity of the liner pipe installed.  The test pressure shall be maintained for a minimum of ten 
(10) minutes and the liner pipe and the bulkheads shall show no signs of leakage.  Non-toxic dye provided 
by the Contractor shall be used to locate submerged leaks.  Any section of line that does not pass the 
initial pressure test for whatever reason shall be retested at low flow while conducting an internal CCTV 
inspection of the liner pipe joint.  The retest and additional CCTV inspection work including any field 
verification work shall be performed at no additional cost to the District.  

 The Contractor may submit a request for approval to waive the pressure test or use a lower test 
pressure (but not less than the anticipated grouting pressure) if the test pressure can be shown to cause 
excessive liner pipe floatation, excessive liner pipe deflection, or damage to a severely deteriorated pipe.  
If the pressure test is waived, internal CCTV inspection of the liner pipe joints shall be performed during 
grouting of the annular space. 
 
  Upon successful completion of the pressure test, the Contractor shall completely dewater the 
annular space and proceed with the grouting operation.  Grouting operations for each reach of sewer shall 
be completed within sixty (60) calendar days after sliplining the reach.   

 The Contractor shall determine the length of grouting run, the number and spacing of all the grout 
injection and vent locations required to completely fill the annular space based on grout supplier's 
recommendation.  The grout pressure shall not exceed 12 psi nor the maximum allowable pressure 
recommended by the liner pipe manufacturer, whichever is lower.  Bulkheads shall be provided at all 
grout injection and vent locations.  Each bulkhead installed shall be complete with all the grout injection 
and vent pipes with adequate height.  If the Engineer determines that the bulkheads installed could break 
or leak during grouting, the Engineer shall have the authority to direct the Contractor to reinforce or 
replace the bulkheads at no additional cost to the District.  Grout pressure shall be continuously monitored 
and regulated.  The liner pipe will float during grouting.  The amount of flotation depends on the grout 
density and the grout pressure used, and the depth of flow in the sewer, which varies with time.  
Excessive flotation will cause the liner pipe to deflect and the joints to leak.  To prevent leakage, the 
Contractor shall verify with the liner pipe manufacturer and limit the grout pressure to ensure that the 
maximum allowable joint deflection is not exceeded.  The Contractor shall not restrict flow in the sewer 
and shall not cause any flow blockage in the sewer at any time.  All waste grout shall be removed by 
pumping or vacuum truck method; no grout will be allowed to be dumped into the sewer at any time.  
Grout density shall be within 2 percent of the design density at the injection and vent points to insure that 
the grout is properly batched.  The Contractor shall provide a scale accurate to 0.01 pounds to verify grout 
densities. 
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 500-3.4 Submittal Data and Drawings.  The Contractor shall submit a complete grouting 
submittal, including number and location of the proposed grouting points.  Confirmation tests shall be 
conducted to verify that the grout design contained in the submittal will meet the specified performance. 

 The grout submittal shall include, but shall not be limited to the following: 

1) Design of the grout mix showing the proportioning of cement, water, and chemical 
admixtures; and grout properties including consistency per the flow cone test ASTM C939, 
workability and working time, bleeding test per ASTM C232, setting time per ASTM C403, 
compressive strength per ASTM C109 or C495, shrinkage per ASTM C1090, and working 
temperature. 

2) Detailed description of the grouting procedures including mix equipment, grout pressure, 
number and spacing of grout injection and vent locations, dewatering procedure, and grout 
pressure regulating equipment. 

3) Shop drawings showing details of the bulkheads, grout injection piping including pressure 
gauges and regulators, vent piping, and waste grout recovery system. 

 To ensure that the grout mix to be used will meet or exceed the specified requirements, after the 
District's acceptance of the grout submittal, the Contractor shall submit certified test result of the sample 
of the approved grout mix to the District for approval.  The grout sample shall be tested for compressive 
strength at twenty-eight (28) days, shrinkage, density and consistency.  The testing shall be performed by 
an independent accredited testing laboratory approved by the District.  Test results from prior projects are 
not acceptable.  If the grout sample fails to meet any of the specified requirements or the approved 
submittal, a new grout mix design shall be submitted to the District for approval and a sample of the new 
grout mix shall be tested. The Contractor shall not start any grouting until the test is performed and the 
results are accepted by the District.  The Contractor shall plan and allow sufficient time in the schedule 
for the testing.  Any subsequent delay to the project and all costs associated with the testing shall be the 
responsibility of the Contractor. 

 500-3.5 Confirmation Testing.  A minimum of one (1) grout sample from each grout run shall 
be collected from the grout injected into the annular space each day.  The grout sample shall be collected 
at the downstream end of the grout runs.  Each grout sample shall be tested for compressive strength at 
twenty-eight (28) days, shrinkage, bleeding, density, and consistency.  The Contractor shall provide the 
Engineer a flow cone as required by ASTM C939 to allow spot testing of the grout consistency.  The 
Contractor shall furnish the District with the "mud balance" for each reach of sewer.  All testing shall be 
performed by an independent testing laboratory approved by the District.  Results of the testing shall be 
submitted to the Engineer for approval.  Cost for testing shall be borne by the Contractor. 

 500-3.6 Payment.  For bidding purposes, the Contractor shall utilize the anticipated volume of 
annular space in the sewer after sliplining provided in the Special Provisions.  If the volume of annular 
space is not provided, the Contractor shall calculate this volume.  Measurement of payment shall be based 
on volume of grout actually placed in the annular space, in cubic yards, and in accordance with the 
accepted design mix of the grout.  Quantities will be computed based on the accepted grout mix design 
and the volume of water and the dry weight of the materials actually used.  The dry weight used shall be 
verified by weigh tickets signed by an independent certified weighmaster.  The actual volume of grout 
placed in the annular space shall be the difference between the total volume of grout mixed and the 
volume of waste grout as determined by the Engineer.  The Contractor shall furnish a container on site, at 
a location approved by the Engineer, to collect the waste grout generated from its operation.  Volume of 
waste grout will be determined by the Engineer.  Prior to commencing any grouting, the Contractor shall 
submit to the District for approval the method of collecting, handling, storage and disposal of waste grout. 
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 In the event that the Contractor has to place grout in excess of the volume indicated, the District 
will reimburse the Contractor for furnishing all labor, equipment and materials for the placement of the 
additional grout on the criteria set forth above, including overhead and profit, at the unit price of $180 per 
cubic yard.  If a foaming agent is used, the volume of grout measured and used for determining the 
payment shall be the volume prior to mixing with the foam.  If the measured volume of grout is less than 
the volume indicated, the Contractor shall credit the District at the unit price of $180 per cubic yard." 

-PAGE 505- 

IN 601-1 GENERAL, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Unless otherwise specified in the Plans or Special Provisions or allowed by the jurisdictional agency and 
approved by the Engineer, the Contractor shall not implement traffic control measures (i.e. lane closure, 
traffic diversion, or detour) within a public street for more than 2,500 feet in length at any one time." 

IN 601-1 GENERAL, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING:   

 "The Contractor shall comply with all applicable State, County and City requirements for closure 
of streets.  The Contractor shall provide K-rail barriers, guards, lights, signs, temporary bridges, 
flagpersons, and watchpersons.  The Contractor shall be responsible for compliance with additional public 
safety requirements which may arise.  The Contractor shall furnish and install signs and warning devices 
and promptly remove them upon completion of the Work. 

 At least forty-eight (48) hours in advance of closing, partially closing, or reopening any street, 
alley, or other public thoroughfare, the Contractor shall notify the Police, Fire, Traffic, and Engineering 
Departments of the responsible jurisdiction, and comply with their requirements.  Deviations must first be 
approved in writing by the Engineer. 

 The Contractor shall secure advance approval, in writing, from all concerned authorities 
regarding public use of proposed temporary bridges.  Temporary bridges shall be clearly posted as to load 
limit, with signs and posting conforming to current requirements covering "signs" as set forth in the latest 
edition of the "California Manual on Uniform Traffic Control Devices" (MUTCD) adopted by the State of 
California Department of Transportation (Caltrans).  This manual shall also apply to the street closures, 
barricades, detours, lights, and other safety devices required for temporary bridges. 

 Traffic shall be maintained on the proper sides of any raised median at all times.  Unless 
otherwise permitted by the Engineer, all traffic lanes shall have a minimum width of 10 feet.  A minimum 
distance of 5 feet to any excavation and 2 feet from obstructions such as curbs or poles shall be 
maintained in addition to the lane width specified.  Traffic lanes shall have a minimum radius of 250 feet.  
When parking restriction is to be imposed, "Temporary No Parking" signs shall be posted at least twenty-
four (24) hours prior to commencing construction, unless otherwise required by the jurisdictional agency.  
All signs to be used on the project during periods of darkness shall be reflectorized.  Unless otherwise 
specified in the Plans or Special Provisions, all signs, barricades, and methods shall conform to 
requirements of the latest edition of the "Work Area Traffic Control Handbook" (WATCH), except in 
Caltrans right-of-way and within unincorporated County of Los Angeles right-of-way or as required by a 
city, where all signs, barricades and methods shall conform to the requirements of the latest edition of the 
MUTCD adopted by Caltrans.  Flashing arrow boards, if used, shall be solar powered.     

 All costs for temporary and permanent traffic striping shall be borne by the Contractor and shall 
be included in the appropriate pipe and/or structure bid items.  The Contractor shall hire a firm specialized 
in traffic striping, removal and replacement of pavement markers and street lettering to perform the work.  
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The firm shall be approved by the Engineer.  All traffic striping shall be restored to its original condition, 
or better, within sixty (60) calendar days after relocation.  

 Plate bridging of trench excavations shall be in accordance with the requirements of the District's 
Standard Drawings, unless otherwise required by the responsible jurisdiction or specified in the Plans or 
Special Provisions.  The Contractor shall furnish and erect a temporary 6-foot high chain link fence to 
completely enclose any and all excavation left unattended or left overnight, regardless of the location of 
the excavation (within public right-of-way or private property).  Chain link material shall be fastened to 
posts driven into the pavement or anchored in concrete.  The posts shall be spaced adequately to support 
the fencing.  Substituting supports for posts in lieu of driving or anchoring shall be used only if approved 
by the Engineer.  All fence panels shall be undamaged and securely fastened to adjacent fencing at the 
top, middle and bottom locations. 

 When the Contractor's operation requires that traffic is transitioned to the opposite side of a street 
to maintain the number of traffic lanes specified in the Plans or Special Provisions, the Contractor shall 
adjust positioning of existing traffic signals and/or provide temporary traffic signals as required by the 
jurisdictional agency. 

 Unless otherwise specified in the Plans or Special Provisions, all costs for traffic control, 
including preparation of a Traffic Control Plan, when necessary, shall be included in the appropriate pipe 
bid item." 

IN 601-2 TRAFFIC CONTROL PLAN (TCP), SECOND PARAGRAPH, FIRST SENTENCE, AFTER THE 

WORDS "shall display the", ADD THE WORDS "project name, project owner’s name,". 

IN 601-2 TRAFFIC CONTROL PLAN (TCP), DELETE THE THIRD PARAGRAPH AND REPLACE WITH THE 

FOLLOWING: 

 "The TCP shall be drawn to 1 inch equals 40 feet scale on 2-foot by 3-foot (Size D) sheets.  The 
total length of the project shall be shown on the TCP, including signing and striping transitions in 
advance of and beyond the work area." 

-PAGE 514- 

IN 700-4.2.2 Conductors for Series Circuits, LAST PARAGRAPH, LAST SENTENCE, DELETE "THW" AND 

REPLACE WITH "XHHW". 

IN 700-4.2.3 Conductors for Multiple Circuits, SECOND AND THIRD SENTENCES, DELETE "THW" AND 

REPLACE WITH "XHHW". 

-PAGE 567- 

IN 800-1.4.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Plant labels shall identify each species and variety of plant." 

-PAGE 569- 

IN 800-2.2.7 Valve Boxes, ADD THE FOLLOWING TO THE END: 

"or if approved by the Engineer, plastic valve boxes may be substituted." 
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-PAGE 570- 

IN 800-3.2.1 Conduit, ADD THE FOLLOWING TO THE END: 

"or if approved by the Engineer, UL approved schedule 40 PVC conduit may be substituted." 

IN 800-3.2.2 Conductors, FIRST PARAGRAPH, DELETE "THW or THWN" AND REPLACE WITH "XHHW or 
THHN/THWN". 
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